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Staff Report 
 

 
TO:    Honorable Mayor and City Council   DATE:   September 21, 2017 
 
FROM: Rob Livick, Public Works Director 
 
SUBJECT: Water Reclamation Facility Program Update  

 
RECOMMENDATION  
Staff recommends the following:   

1) City Council consider the status report of the Water Reclamation Facility (WRF) program, 
specifically related to the City Council direction in the July 11, 2017, meeting; and 

2) Provide direction as necessary.  Options including directing staff to: 
a. Proceed with planning and permitting at a preferred site;  
b. Conduct additional community outreach; and/or  
c. Provide additional information on one or more sites; and/or  
d. Provide other direction as deemed appropriate by a majority of the Council. 

 
ALTERNATIVES 
No alternatives are recommended. 
 
FISCAL IMPACT   
No additional fiscal impact is proposed within this update.  All work is proceeding within the City’s 
fiscal year budget for the WRF.  Further delays to the project risk anticipated subsidized funding (ie 
U.S. Environmental Protection Agency (EPA) Water Infrastructure Finance and Innovation Act 
(WIFIA) and State Revolving Fund (SRF)) for the construction of the WRF.   If final site selection 
occurs after November 1, 2017, then there will be insufficient time to complete the environmental 
work required for the WIFIA application submittal deadline of July 19, 2018.  The State’s SRF 
funding may be over subscribed and without WIFIA funding, the State Water Resources Control 
Board staff has stated the City should not anticipate a guarantee of funding. 
 
BACKGROUND/DISCUSSION        
At the July 11, 2017, City Council meeting, City Council made several motions regarding the WRF 
Project as described below: 

 
1) Direct staff to immediately begin discussions with the California Coastal Commission (CCC) 

and the Regional Water Quality Control Board (RWQCB) to determine the feasibility of 
constructing a WWTP and WRF west of the highway, at or near the existing WWTP site. 

2) Staff should begin evaluating costs and feasibility of constructing a WRF including recycling 
at the Giannini site, the Righetti site, and a site west of Highway 1 at or near the existing 
WWTP site and bring back the information and costs to City Council within 60 days. 

3) Direct staff to report on the Request for Proposals (RFP) process for a Design-Build project. 
4) Evaluate all outreach options and prepare for further discussion with the community on the 
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results of the City Council requested items. Return to City Council with a recommended 
process. 
 

The results from the preceding directives that Council provided will be used to determine whether to 
continue moving forward with the project at the South Bay Boulevard site, or instead pursue another 
site based on cost considerations as well as community and regulatory agency input.  Information 
regarding the Design-Build process (Item 3) was addressed at the August 12, 2017, City Council 
meeting; additionally, staff provided an update on the progress to date on the other items Council’s 
direction from July 11, 2017. 
 
The following summarizes the progress made toward addressing Council direction as of September 
26, 2017. 
 
Updated Site Comparison Report 
The Program Management team prepared a draft report that is attached for discussion at this 
meeting.  The report includes a comparison of costs and qualitative evaluation criteria at each of the 
sites as requested by City Council.   
 
As discussed in the report, the estimated costs for a new WRF at each site vary within a range of 
$26M (from $124M to $150M) with the Hanson site being least expensive and the South Bay 
Boulevard site being most expensive. However, pursuing a WRF at one of the two sites closest to 
the bay (Hanson or Dynegy) presents uncertainty.  Based on discussions with California Coastal 
Commission (CCC) staff and the previous denial of a project in the general proximity to those two 
locations it is not known whether the CCC would ultimately support and permit a facility at either 
location.  The primary challenge at the South Bay Boulevard location is capital cost due to the 
distance between the site and the existing wastewater collection system.  Cost reduction strategies 
include the pursuit of other low-interest financing (including the State Revolving Fund Water 
Recycling Program loans), grants, onsite solar power, and various capital and lifecycle cost 
reduction strategies (to be evaluated during the design-build procurement process).  Additionally, 
the preparer of draft rate study was conservative in their estimate of interest rate, debt coverage 
ratio, capital reserve for other non-WRF projects. That level of conservatism is appropriate due to 
the unknowns with the proposed project and its potential funding, but in the end the rate to be paid 
will only be what is necessary to retire the debt and effectively operate the utility.  
 
After a site is selected by Council for planning and permitting, the Program Management team will 
revise the draft rate study to incorporate recommendations from the June 7, 2017, “Peer Review” 
into the capital and operating cost assumptions. As that work is underway, community outreach will 
be conducted as described herein. The following activities will also be necessary to keep moving 
the proposed project forward: 
 

 The draft rate study will be circulated and a Proposition 218 protest hearing will be 
scheduled; 

 A draft Request for Qualifications (RFQ) for design-build of the new WRF will be released; 
and 

 The Draft Environmental Impact Report will be released for public review.  
  
The schedule for those activities will depend on the site selected by City Council.   
 
WRF Project Update – Outreach Efforts 
The Program Management team refined the intended goals for outreach efforts related to the City 
Council direction of July 11, 2017.  Those goals included: 



 
 
 

 
1. Inform the community and key regulatory agencies of where we are in the process, that 

among other things the only site Council has, thus far, authorized preparing a detailed 
Facility Master Plan for is the South Bay Boulevard (SBB) site; 

2. In reaching out to key agencies, inform them the City is trying to determine, in an effort to 
reduce costs, whether sites other than SBB are potentially feasible; 

3. Develop cost estimates for different sites to see what the potential cost differences might be 
compared to SBB; and 

4. Gather input regarding the other sites for which we are developing cost estimates, especially 
related to the question of balancing costs and site location. 

 
Since the City Council direction of July 11, City staff and the program management team have met 
with representatives of the CCC, Regional Water Quality Control Board (RWQCB), Cayucos 
Sanitary District (CSD), and Local Agency Formation Commission (LAFCo).  The team has also met 
with representatives of the Dynegy property, in order to gain a better understanding of that site.  
Finally, team members have met with representatives of the appellants to the previous WWTP 
upgrade project in order to assess the potential for support or opposition at one of the two sites 
west of Highway 1. 
 
A summary of recent input from the CCC, RWQCB and CSD is provided below.  All recent input is 
described in more detail in the attached site comparison report. 
 
California Coastal Commission.  The CCC provided correspondence to the City Council in a letter 
dated July 11, 2017, expressing “shock” the City would consider the possibility of locating the new 
WRF at a site west of Highway 1, which it felt was a fundamental change in strategy for locating a 
new facility, since the CCC denied a Coastal Development Permit for the WWTP Upgrade project at 
its current location in January 2013.  Until then, CCC staff had been highly supportive of locating 
the proposed project at the South Bay Boulevard site. 
 
City staff met with CCC staff on August 8, 2017, to discuss the WRF project, particularly with regard 
to CCC staff’s concerns expressed in their July 2017 letter to the City Council.  It was a productive 
meeting.  CCC staff suggested pursuing a project at this location would face important challenges 
to securing needed permitting from the CCC, stemming from the fact the Commission had 
previously denied a permit at an adjacent site with similar general characteristics.  CCC staff, 
including District Director Dan Carl, outlined a suggested approach the City would need to pursue in 
order to gain staff support for such an undertaking, but noted that would be no guarantee the CCC 
itself would approve the permit.  CCC staff recommended the City continue pursuing the project at 
the South Bay Boulevard location. 
 
CCC staff’s input is described in greater detail in the site comparison report.  After the report was 
drafted, it was sent to CCC staff for review to ensure their input was accurately characterized. 
 
City staff recognizes input from CCC staff will not necessarily reflect on the ultimate position of the 
CCC itself. That fact will be a consideration in the City Council’s decision regarding the site at which 
to continue moving the project forward. 
 
 
Regional Water Quality Control Board.  RWQCB staff has not focused on suitable sites as much as 
achieving their broad overall objectives: 1) to protect water quality, 2) to encourage a strong water 
reclamation component and 3) to achieve those goals as quickly as possible.   RWQCB staff had 
been supportive of the City’s efforts at the existing WWTP in 2013. 



 
 
 

  
The RWQCB provided correspondence to the City Council dated July 11, 2017, and provided 
supporting testimony at the meeting that evening.  RWQCB staff indicated the Regional Board was 
beginning to lose patience with the City’s delays in choosing a site and moving forward.   At the 
same time, RWQCB staff expressed they would be highly supportive of a project that included a 
substantial reclamation component that provides augmentation to the City’s water supply and 
reduces the City’s reliance on imported water, either at the outset of the project, or with a firm 
timetable related to its implementation.  If the project did not have such a component, or if its 
implementation was time uncertain, then the RWQCB would be less supportive, and likely push 
harder on implementing a strict timetable.  Failure to meet such a timetable could involve 
substantial financial penalties.   The RWQCB has considerable latitude regarding the magnitude of 
such penalties.  Staff indicated it would not be in the City’s financial interest to pay those penalties 
as a way of avoiding moving forward with the WRF project. 
 
City staff had previously met with RWQCB staff on July 5 and July 10 to discuss their key issues of 
concern.  Those concerns are reflected in their July 11 letter to the City; most notably, the RWQCB 
will be most supportive if the project implements water recycling from the outset.  City staff will 
continue to coordinate with RWQCB staff as we learn more from CCC staff, in order to make sure 
both agencies are informed of each other’s concerns in moving the project forward.  
 
Cayucos Sanitary District.  City staff met with the CSD staff on August 3, 2017, in order to 
coordinate on issues of common interest as the two agencies move forward on their separate 
projects.  A key issue is the two agencies jointly own the Hanson/RV site that is being considered in 
the attached report.  CSD staff indicates the City will need to work closely with CSD before the City 
can effectively move forward with its project at that location.  CSD staff did not indicate what CSD’s 
specific concerns might be.   
 
Next Outreach Steps.  The site comparison report reflects the outcome of over 4 years of public 
outreach efforts, including many workshops, informational flyers sent to the entire community, 
regulatory agency input, targeted neighborhood outreach, property owner input, input from 
agricultural community, stakeholder interviews, previous siting reports, a Draft Facilities Master 
Plan, a Draft Master Water Reclamation Plan, and ongoing updates through the City’s website.  
Although there are diverse views and perspectives reflected in those efforts, and considerable 
disagreement, the South Bay Boulevard site was recommended in 2016 for planning and permitting 
because, on the whole, it reflects the best balance of meeting the City’s goals related to the 
project’s design, cost and location to minimize neighborhood impacts, while satisfying the regulatory 
goals of the CCC and RWQCB among others.   
 
The next outreach steps could include the following: 
 

1. Potential refinement of the project goals is the first step.  That would likely involve public 
workshops before the WRFCAC and City Council, with the Council ultimately adopting 
refined goals to help guide the project parameters.  

2. Continued regulatory agency coordination, particularly with CCC, RWQCB, and CSD.  
Specifically, that would involve regular meetings with staff at these agencies as appropriate 
to provide feedback opportunities as the WRF project undergoes CEQA review in order to 
better inform that process.  Such meetings would occur monthly, or as needed; 

3. Community outreach to inform citizens of where we are in the process, and progress made 
toward the proposed project, including the pursuit of funding opportunities and how these 
efforts could potentially minimize possible rate increases related to the project.  That could 



 
 
 

include periodic public workshops, website updates, and informational flyers.  This step is 
best undertaken once the City Council updates the project goals and selects a project site; 

4. Property owner outreach and coordination, particularly with the owner of the selected site, in 
order to keep the project on track; 

5. Continual focused outreach to neighbors of the selected site in order to ensure their 
concerns are being considered in the project design; 

6. Formal public outreach through the CEQA process as the Draft EIR is prepared and 
circulated; 

7. Commencement of the permitting process as the CEQA process is underway, especially 
reaching out to San Luis Obispo County staff (if the site is in unincorporated area), or 
working internally to coordinate with the City’s ongoing LCP update process (if the site is in 
the City) to ensure that it is accounted for in that process; and 

8. Regular updates for WRFCAC and the City Council to report on the progress of the project. 
 
CONCLUSION 
Staff understands the significance of the proposed project on the City in the immediate as well as 
long-term.  Much time and effort has been expended by all stakeholders to date on this important 
project.  Staff also knows the Council will take all issues into consideration before making its 
decision on how to proceed.  The time is at hand for clear, final direction to be provided as to how to 
proceed. 
 
ATTACHMENTS 

1. Updated Site Comparison Report 
2. Community correspondence received from July 11, 2017 to September 21, 2017 regarding 

size and location of WRF project. 
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SECTION 1 INTRODUCTION 

1.1 City Council Direction 

At  its  July 11, 2017 meeting,  the City Council provided  the  following direction  in an effort  to explore ways  to 
reduce potential project costs for a new Water Reclamation Facility (WRF): 

1) Direct staff to immediately begin discussions with the California Coastal Commission (CCC) and the 
Regional Water Quality Control Board (RWQCB) to determine the feasibility of constructing a WWTP and 
WRF west of the highway, at or near the existing WWTP site. 

2) Staff should begin evaluating costs and feasibility of constructing a WRF including recycling at the 
Giannini site, the Righetti site, and a site west of Highway 1 at or near the existing WWTP site and bring 
back the information and costs to City Council within 60 days. 

3) Direct staff to report on the Request for Proposals (RFP) process for a Design‐Build project and discuss 
the quickest way to get to the RFP process. 

4) Evaluate all outreach options and prepare for further discussion with the community on the results of 
the City Council requested items. Return to City Council with a recommended process. 

These efforts are intended to help the Council determine whether to continue moving forward with the project 
at  the  South  Bay  Boulevard  site,  or  instead  pursue  another  site  based  on  cost  considerations  as  well  as 
community and regulatory agency input. 

As a reminder, the City’s adopted goals for this project are as follows: 

 Produce  tertiary, disinfected wastewater  in accordance with Title 22  requirements  for unrestricted 
urban irrigation 

 Design  to be able  to produce reclaimed wastewater  for potential users, which could  include public 
and  private  landscape  areas,  agriculture,  or  groundwater  recharge.    A  master  reclamation  plan 
should  include  a  construction  schedule  and  a  plan  for  bringing  on  customers  in  a  cost  effective 
manner. 

 Allow for onsite composting 

 Design for energy recovery  

 Design to treat contaminants of emerging concern in the future 

 Design to allow for other possible municipal functions 
 Ensure compatibility with neighboring land uses 

It  is recognized that achieving certain goals would result  in a potentially higher cost, as recognized in the Peer 
Review Report of  June 2017.   For that reason,  the City Council has recently been focused on only those goals 
that are critical to the operation of the WRF itself. 

1.2 Report Contents 

This report primarily addresses Item 2 from the July 11 Council direction, comparing the various sites in question 
both from a cost and technical perspective.  Cost estimates are based on input gained through the recent June 
2017 Peer Review Report, using cost assumptions that have been vetted by local public works officials.  From a 
technical perspective, it draws on past reports related to this project or nearby sites as applicable, including the 
following: 

 Final EIR for the WWTP Upgrade Project (December 2010) 

 Rough Screening Report (November 2011) 

 Fine Screening Report (November 2011) 
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 Options Report (December 2013) 

 Report on Reclamation and Council Recommended WRF Sites (May 2014) 

 Report to City Council on Potential WRF Sites (May 2016) 

 Peer Review Report on Cost Assumptions (June 2017) 

Finally,  this  report considers recent  input  from senior staff at key regulatory agencies,  including the California 
Coastal Commission (CCC) and Regional Water Quality Control Board (RWQCB).  

This report concludes with a summary of the cost and non‐cost considerations and a brief discussion of the next 
steps  in the process related to site selection, environmental review, and project procurement, and how those 
steps interrelate. 
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SECTION 2 SITES UNDER CONSIDERATION 

This report compares four possible sites to the South Bay Boulevard site, which had been identified by the City 
Council  for  detailed  investigation  in  June  2016,  and  for which  a  draft  Facilities Master  Plan was  prepared  in 
December 2016.  

In July 2017, the City Council directed staff to evaluate the costs and feasibility of constructing a WRF, including 
full reclamation, at the Giannini site, the Righetti site, and a site west of Highway 1 at or near the existing WWTP 
site.   These were to be compared to the South Bay Boulevard site, which had been previously selected by the 
City Council  in June 2016 as the basis for a Facility Master Plan.   Staff considered several possibilities for sites 
west of Highway 1, but most included sufficient constraints such that they did not warrant further consideration.  
This  included  the existing WWTP site  itself, which was considered  infeasible because of  the need  to continue 
operating the plant while a new plant was being designed and constructed.  Staff also eliminated the Lila Keiser 
Park site, partly because this already includes a developed public facility (a park), and partly because of a series 
of substantial environmental constraints, including significant flood hazard and a high degree of sensitivity with 
regard to cultural resources.  Ultimately, staff identified two potentially suitable sites west of Highway 1, which 
are identified in this report as the Hanson/RV Storage site, and the Dynegy Tank Farm site.  

Note  that  some  of  these  sites  were  already  addressed  at  length  in  previous  reports  considered  by  the  City 
Council.  Much of the background and technical information for these sites is drawn from those reports, which 
are identified in Section 1 of this report.   However, the cost  information for all five sites is new to this report.  
Cost assumptions and methodologies for each site are based on input from the June 2017 Peer Review report, 
and  reflect a  full  recycled water project at each site,  something  that was not done  in previous  reports where 
costs were presented. 

The sites examined in this report are summarized in Table 1 and shown in Figure 1.  Figures 2 through 6 show 
the individual sites. 
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Table 1.  Sites Examined in this Report  
 
Site  Site Name in 

this Report  
General Location 
 

Parcel Information  Discussion of the Study Site

1  South Bay 
Boulevard 

Chorro Valley near 
Highway 1/South Bay 
Boulevard 
interchange 
 
 
 
 
 

APN 073‐101‐017
 
Ownership:  Tri‐W Enterprises 
 
Jurisdiction:  SLO County 

The area of focus is a roughly 15‐
acre area within the County, 
toward the eastern end of the 
property.  A draft Facility Master 
Plan was prepared, which 
included a preliminary cost 
estimate.  There is currently no 
development at this location. The 
study site is about 100 to 120 
feet above sea level. 

2  Hanson/RV 
Storage  

City of Morro Bay, 
adjacent to existing 
WWTP 

APN 066‐331‐032, ‐033 ‐034, 
and ‐038 
 
Ownership: City of Morro 
Bay/Cayucos SD 
 
Jurisdiction: City of Morro Bay 

The area of focus is a roughly 12‐
acre area adjacent to the existing 
WWTP.  There is an existing RV 
storage facility and concrete 
manufacturing at this location.  
The area also covers a portion of 
the existing WWTP. 

3  Dynegy Tank 
Farm 

City of Morro Bay, 
adjacent to and 
northwest of power 
plant; site of a 
former tank farm 

APN 066‐331‐040
 
 
Ownership: Dynegy Morro Bay 
LLC 
 
 
Jurisdiction: City of Morro Bay 

The area of focus is a roughly 9‐
acre area south of Morro Creek 
and the existing WWTP site.  It is 
part of the larger Dynegy 
property, and the site of a former 
tank farm.  This portion of the 
Dynegy site is currently vacant.  

4  Righetti  Morro Valley, 
adjacent to Highway 
41 
 

APN 073‐084‐013
 
Ownership:  Paul Madonna, et 
al 
 
Jurisdiction:  SLO County 
 
 
 

The focus area is limited to a 
roughly 10‐15 acre area in the 
lowest portion of the property, 
at the location of an existing 
ranch house. The focus area is 
about 80 to 100 feet above sea 
level. 
 

5  Giannini  South edge of the 
Morro Valley, 
adjacent to Little 
Morro Creek Road 

APN 068‐401‐014
Ownership:  J. and E. Giannini 
Properties LLC 
 
Jurisdiction:  City of Morro Bay 
 

This site sits in an upland area 
overlooking the Morro Valley 
south of Little Morro Creek.  The 
most suitable location would be 
roughly 10 acres at the toe of the 
slope, adjacent to Little Morro 
Creek Road. 
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SECTION 3 SITE ANALYSIS 

This section compares the four sites in question to the South Bay Boulevard site from a cost standpoint and also 
considers any factors not related to cost but that could affect the timing, permitting, or other logistics involved 
in implementing the project, including the need to address environmental hazards or sensitive resources.  A key 
consideration  in  this analysis  is  the extent  to which a project at  these  locations would be consistent with  the 
direction of the Coastal Commission and Regional Water Quality Control Board, both of which have permitting 
authority over aspects of the project. 

3.1 Cost Comparison 

A. Capital Costs 

Detailed cost opinions were developed as part of the Draft Facility Master Plan (FMP) and Draft Master Water 
Reclamation Plan (MWRP) based on the community project goals.  In June 2017, these costs were reviewed and 
refined slightly through the Peer Review Workshop (Report of Public Works Cost Review Workshop, MKN, June 
29,  2017). WRF  construction  costs  presented  include  general  conditions,  contractor’s  bonds,  general  liability 
insurance,  builder’s  risk  insurance,  subcontractor markup,  subcontractor’s  bonds,  building  permits,  sales  tax, 
and contractor’s overhead and profit.  These costs were presented separately from the estimated construction 
costs in the Draft FMP.  The capital cost opinions for WRF and conveyance (lift station, brine discharge pipeline, 
and raw wastewater pipeline) are included in Table 2. Recycled water project costs are summarized in Table 3, 
and total program cost opinions are summarized in Table 4.  

Table 2. Summary of Estimated WRF (Tertiary Treatment System) and Influent Conveyance Capital Costs
 

  

Site 1: South 
Bay 
Boulevard 

Site 2: 
Hanson/RV 

Site 3: 
Dynegy Tank 
Farm 

Site 4: 
Righetti 

Site 5: 
Giannini 

Sitework   $    2,380,000   $    2,980,000   $    2,980,000   $    1,590,000    $    1,540,000 

Treatment Facilities   $  51,460,000   $ 51,460,000   $  51,460,000   $  51,460,000    $  51,460,000 

Odor Control   $    2,750,000   $    4,750,000   $    4,750,000   $    4,750,000    $    4,750,000 

Fire Protection Facility   $       500,000   $                    ‐     $                     ‐     $       500,000    $       500,000 

Operations/Admin Facilities   $   6,330,000   $    6,330,000   $    6,330,000   $    6,330,000    $    6,330,000 

Access Road and Utilities   $    2,250,000   $       860,000   $    1,040,000   $    1,850,000    $    2,310,000 

Conveyance (Pump Sta. & 
Offsite Pipelines)   $  13,460,000   $    1,000,000   $    3,030,000   $    5,970,000    $    8,480,000 

WRF Construction Cost 
Subtotal   $  79,130,000   $  67,380,000   $  69,590,000   $  72,450,000    $  75,370,000 

Soft Costs (1)   $  24,412,200   $  23,514,000   $  24,177,000   $  22,375,800    $  23,235,400 

WRF Capital Cost Subtotal   $103,500,000   $  90,900,000   $  93,800,000   $  94,800,000    $  98,600,000 

Construction Contingency (2)  $  19,782,500 $  13,476,000 $  17,397,500 $  18,112,500  $  18,842,500

WRF Capital Cost Opinion Total 
(Rounded) 

$123,300,000 $104,400,000 $111,200,000 $112,900,000  $117,400,000

Notes: See text below for details regarding soft costs (1) and construction contingency (2). 
Property costs are not included, but would not factor into the selection of one site over another at the range of 
costs identified. See Appendix B for additional cost assumptions and details. 
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Explanation of Differences in Cost Opinions for WRF (Tertiary Treatment System) and Conveyance: 

The main differences in the cost opinions for the WRF and conveyance facilities at various sites can be 
summarized as follows: 

 Overall distance from the terminus of the City’s existing sewer collection system (the existing WWTP) 
impacts the length of conveyance piping and size of the influent lift station; 

 Relative amount of ‘flat’ area available on the site impacts the amount of grading and sitework required, 

 Proximity to neighbors affects the amount of odor control that would be required; and 

 Proximity to established and sufficient roadway impacts the length of access road and utilities required 
to get to the WRF site. 

Notes 1 and 2:  The following section describes the assumptions made for the soft costs and the construction 
contingency.  

(1) Soft costs for the WRF project are made up of the following categories.  Detailed program costs and 
descriptions for the soft costs are provided in Appendix B. 

 WRF Engineering/Design: 8% of construction costs 

 Conveyance Engineering/Design: 10% or 8%, depending on the site 
o The conveyance facilities contract is anticipated to be delivered through a conventional design, 

bid, build approach (DBB), unless the project is at Site 2 or 3. In these cases, the project would 
likely be consolidated under one design‐build (DB) contract. The engineering and design is 
estimated at 8% of construction costs for Sites 2 and 3 and 10% for the others.   

 Procurement and Preliminary Engineering: 4% 

 WRF Project Administration and Construction Management: 10% 

 Conveyance Project Administration and Construction Management: 12% or 10%, depending on the site 
o The conveyance facilities contract is anticipated to be delivered through a conventional DBB 

approach unless the project is at Site 2 or 3. In these cases, the project would likely be 
consolidated under one DB contract, with administration and construction management 
estimated at 10%.  

 Permitting and Monitoring: 1% or 2%, depending on the site 
o Based on discussions with CCC staff, permitting is anticipated to take longer at Sites 2 or 3, and 

the costs were estimated at 2% of construction costs at these sites, and 1% of construction costs 
at the other sites. 

 Existing WWTP Demolition: $3,300,000  

 Escalation: 3% per year for 1 year or 2 years, depending on the site  
o Escalation was included at 3% for one year for all but Sites 2 and 3. Based on discussions with 

CCC staff, permitting is anticipated to take longer at Sites 2 or 3.  Two years instead of one year 
were assumed for these sites. 

(2) The construction contingency is recommended at 20% of the construction cost subtotal for Site 2 due to the 
amount of available information for the area, and 25% for the other sites. 
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Table 3. Summary of Estimated Recycled Water Capital Costs 

  

Site 1: South 
Bay 
Boulevard 

Site 2: 
Hanson/RV 

Site 3: 
Dynegy Tank 
Farm 

Site 4: 
Righetti 

Site 5: 
Giannini 

Advanced Treatment       $8,240,000      $8,240,000  $8,240,000       $8,240,000       $8,240,000 

Recycled Water Pump Station, 
Tank, & Pipeline 

     $7,720,000     $3,040,000       $2,800,000      $3,530,000        $3,830,000 

Injection wells & appurtenances       $1,120,000    $1,120,000      $1,120,000      $1,120,000   $1,120,000 

Monitoring wells          $680,000        $680,000        $680,000         $680,000           $680,000 

Recycled Water Construction 
Cost Subtotal 

   $17,760,000  $13,080,000    $12,840,000  $13,570,000      $13,870,000 

Soft Costs (1)   $4,972,800   $4,054,800   $3,980,400   $3,799,600    $3,883,600 

Recycled Water Capital Cost 
Subtotal 

$22,700,000 $17,100,000 $16,800,000 $17,400,000  $17,800,000

Construction Contingency (2)   $4,440,000 $3,270,000 $3,210,000 $3,392,500  $3,467,500

Recycled Water Capital 
Subtotal (Rounded) 

  $27,200,000    $20,400,000  $20,100,000    $20,800,000     $21,300,000 

Notes: See text below for details regarding soft costs (1) and construction contingency (2). Property costs are not 
included, but would not factor into the selection of one site over another at the range of costs identified. See 
Appendix B for additional cost assumptions and details. 

Explanation of Differences in Cost Opinions for Recycled Water System: 

The main differences in the cost opinions for the recycled water project components are the recycled water 
pipeline length due to the overall distance from the WRF site to the potential injection well locations in the 
lower Morro Valley. 

Notes 1 and 2:  The following section describes the assumptions made for the soft costs and the construction 
contingency. 

(1) Soft costs for the recycled water portions of the project are made up of the following categories: 

 Escalation (3% @ 1 yr/2 yrs) 
o The recycled water component of the project may not be constructed concurrent to the new 

WRF. Escalation was included at 3% for one year for all but Sites 2 and 3. Based on discussions 
with CCC staff, permitting is anticipated to take longer at Sites 2 or 3.  Two years instead of one 
year were assumed for these sites. 

 Engineering, Administration, Legal, and Permitting (25%) 

(2) A 25% construction contingency is recommended for the recycled water portions of the project for all of the 
site options. 
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Table 4. Summary of Estimated Total Program Capital Costs 

  

Site 1: South 
Bay 
Boulevard 

Site 2: 
Hanson/RV 

Site 3: 
Dynegy Tank 
Farm 

Site 4: 
Righetti 

Site 5: 
Giannini 

WRF (Tertiary Treatment and 
Conveyance) Capital Cost 
Opinion Subtotal 

$103,500,000 $90,900,000 $93,800,000 $94,800,000  $98,600,000

Recycled Water Capital Cost 
Opinion Subtotal 

   $22,700,000  $17,100,000    $16,800,000  $17,400,000      $17,800,000 

Program Capital Cost Subtotal  $126,200,000 $108,000,000 $110,600,000 $112,200,000  $116,400,000

Construction Contingency  $24,222,500 $16,746,000 $20,607,500 $21,505,000  $22,310,000

Total Program Capital Cost 
Opinion (Rounded) 

$150,400,000 $124,700,000 $131,200,000 $133,700,000  $138,700,000

Notes: See previous text and tables for capital cost opinions and assumptions regarding soft costs and construction 
contingency. Property costs are not included, but would not significantly affect the selection of one site over 
another at the range of costs identified.  See Appendix B for additional cost assumptions and details. 

In  the Peer Review Report published  June 29, 2017  (MKN),  an estimated  cost  saving of $8.6M was projected 
(Table 5  from  the  report) due  to  recommendations  that  resulted  from  the peer  review workshop.   As  shown 
here, the total cost reduction is approximately $17M from the MWRP recommended project ($167M).  This is a 
result of more refined cost opinions for the odor control, earthwork, auxiliary facilities, and soft costs that were 
developed based on the recommendations from the peer review panel.   

B. Operating and Maintenance Costs 

The main  difference  in  annual  operating  and maintenance  (O&M)  costs  between  the  sites  the  difference  in 
power requirements for pumping. Estimated annual O&M costs for each potential WRF site are summarized in 
Table 5. The Draft Rate Study includes an estimated O&M cost of $3,700,000 for the SBB site.  For the purposes 
of  this  study,  this  was  used  as  a  baseline  cost,  and  adjusted  for  anticipated  differences  in  pumping  costs 
between the sites. The total annual pumping power cost  is estimated to range between $24,000 and $64,000 
per  year  (at  the  Hanson/RV  storage  site  and  SBB  site,  respectively).  This  considers  both  raw  wastewater 
pumping and recycled water pumping. 
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Table 5. Summary of Estimated Annual Operating and Maintenance (O&M) Costs 

  

Site 1: South 
Bay 
Boulevard 

Site 2: 
Hanson/RV 

Site 3: 
Dynegy Tank 
Farm 

Site 4: 
Righetti 

Site 5: 
Giannini 

Influent Pumping  $42,000 $7,000 $11,000 $36,000  $39,000

Tertiary Disinfected WRF O&M 
(1) 

$2,238,000 $2,238,000 $2,238,000 $2,238,000  $2,238,000

WRF Staffing  $720,000 $720,000 $720,000 $720,000  $720,000

Subtotal WRF + Conveyance 
O&M 

$3,000,000 $2,965,000 $2,969,000 $2,994,000  $2,997,000

Advanced Treatment O&M (2)  $558,000 $558,000 $558,000 $558,000  $558,000

Recycled Water Staffing  $120,000 $120,000 $120,000 $120,000  $120,000

Recycled Water Pumping  $22,000 $17,000 $17,000 $14,000  $14,000

Subtotal Recycled Water O&M  $700,000 $695,000 $695,000 $692,000  $692,000

Total Estimated Annual O&M 
Costs (Rounded) 

$3,700,000 $3,660,000 $3,664,000 $3,686,000  $3,689,000

Notes: 

(1) Tertiary disinfected WRF O&M includes power, chemical, replacement, biosolids disposal, and monitoring & 

reporting for the WRF, excluding influent pumping, advanced treatment and recycled water system O&M. 

(2) Advanced treatment O&M includes power, chemical, replacement, and monitoring & reporting. 
(3) Two potential areas are under consideration for recycled water injection wells (as described in the Draft MWRP). 
For each WRF site, recycled water pumping cost estimates assume the alignment with the highest power 
requirements. 
(4) Potential cost savings of $30,000 per year for the Nutmeg Tank lease at the Righetti site are not included. 

 
 

3.2 Site Comparison 

A. Site 1: South Bay Boulevard 

Overview 

This site was selected by the City Council  in June 2016 as the focus for the project, and a draft Facility Master 
Plan was prepared in November 2016 that could be used as a basis for design and budgeting for a project at that 
location.    This  location  was  previously  considered  in  some  of  the  WRF‐related  siting  reports,  including  the 
following: 

 Options Report (December 2013) 

 Report on Reclamation and Council Recommended WRF Sites (May 2014) 

 Report to City Council on Potential WRF Sites (May 2016) 

Notably, the site was not addressed in either the Rough or Fine Screening Reports prepared in 2011, although 
the  adjacent  parcel  under  common  ownership  within  the  City  closer  to  Highway  1  was  considered  in  those 
reports.  An overview of the site and potential WRF location is provided in Figure 2. 
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Recent Regulatory Agency Outreach and Input 

  California Coastal Commission.  CCC staff has been generally supportive of this site.  City staff kept CCC 
staff apprised of progress on the project as the draft FMP was developed during 2016.  CCC staff has not raised 
significant concerns with this location in discussions.  With respect to permitting, they have been supportive of 
the  concept  of  working  with  San  Luis  Obispo  County  on  a  Coastal  Development  Permit  (CDP)  based  on  the 
County’s  LCP,  since  the  site  is  currently  in an unincorporated area.   CCC staff  confirmed  this perspective at a 
conference call meeting on September 19, 2017. 

CCC provided correspondence to the City Council dated July 11, 2017.  Although it did not address the South Bay 
Boulevard  location  in  that  letter,  CCC  staff  strongly  encouraged  the City  to  continue on  the path  it  has  been 
following to relocate the project away from the existing Wastewater Treatment Plant (WWTP).  A new facility at 
the South Bay Boulevard site would be consistent with recent CCC direction. 

City staff met with CCC staff on August 8, 2017 to discuss the WRF project, particularly with regard to CCC staff’s 
concerns expressed in their July 2017 letter to the City Council.  The South Bay Boulevard site location was not 
the focus of that meeting, but CCC staff reiterated the concerns with shifting the focus to a site near the existing 
WWTP. 

  San Luis Obispo County.  County staff has been supportive and collaborative relative to moving forward 
at  the South Bay Boulevard  location.   They concur with CCC staff  that  it would be appropriate  for  the City  to 
obtain a Coastal Development Permit for a project at this location.  County staff does not anticipate substantial 
concerns with this process. 

  Regional Water Quality Control Board.  Regional Board (RWQCB) staff has not focused on suitable sites 
as much as achieving their broad overall objectives: 1) to protect water quality; 2) to encourage a strong water 
reclamation component; and 3) to achieve these goals as quickly as possible.   RWQCB Staff has been supportive 
of the City’s efforts at this site, and has coordinated closely with City staff throughout the process. 

The RWQCB provided correspondence to the City Council dated July 11, 2017.  Although it did not address the 
South  Bay  Boulevard  location  in  that  letter,  RWQCB  staff  strongly  encouraged  the  City  to  move  forward  as 
quickly as possible, and expressed concern that shifting  focus  to a new site could result  in  further delays that 
would hinder the attainment of their key objectives related to water quality and reclamation.  RWQCB staff also 
provided testimony at the July 11 City Council meeting consistent with their letter of the same date.  

Key Opportunities 

Potential development on the South Bay Boulevard site presents several key opportunities, many of which are 
described  in  detail  in  the  May  2016  Report  on  Potential  WRF  Sites.    Others  are  drawn  from  more  recent 
regulatory agency input, public outreach, or from the draft Facilities Master Plan and related technical studies.  
In summary, these include the following: 

 Facility Master Plan Has Been Prepared.  One important consideration for this site is that a draft Facility 
Master  Plan  (FMP)  has  already  been  prepared,  which  takes  into  account  the  various  physical 
opportunities  and  constraints  associated with  this  location.    The  draft  FMP  is  also  based  on  detailed 
recent  technical  studies  related  to  biological  resources,  cultural  resources,  and  geotechnical  issues.  
From a  technical perspective,  the FMP has been vetted by  the WRFCAC and City Council.   With some 
minor  refinement,  it  can  be  used  as  the  basis  for  the  Environmental  Impact  Report  (EIR)  to  further 
examine potential  impacts associated with  its  implementation.    This  represents a  likely  time and cost 
savings relative to other sites, if only the planning effort is considered. 
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 Far From Existing Residential Uses.   The City has already conducted extensive outreach related to this 
site.  Development at this location would neither be near nor visible to any offsite residents, and there 
are no homes on  the  site  itself.    The nearest  residents  live within Casa de Flores, a  senior  residential 
complex roughly 1,200 to 1,600 feet to the south, which is visually blocked by intervening topography.  
Outreach  related  to  this  site  conducted  in  2016  suggests  that  compared  to  other  locations  closer  to 
residential  neighborhoods,  there would  likely  be  less  controversy  or  opposition  as  the  project moves 
forward through the design and CEQA process.  It could also reduce cost for architectural features and 
screening since it will be less visible. 

 A Large Site Providing Design Flexibility.  As identified in the draft FMP, the most developable area is a 
gently sloping 15‐acre site, sufficiently large to allow some degree of design flexibility, particularly if no 
corporation yard is to be considered. 

 Relatively Free of Coastal Commission Resource Concerns.  The location shown in the draft FMP on the 
site  is  relatively  free  of  issues  that would  be  of  potential  concern  to  the  Coastal  Commission.    It  not 
visually  prominent  from Highway 1,  nor  does  it  include prime  soils.    It may  also  be possible  to  avoid 
onsite  drainage  features  and  any  potential  Environmentally  Sensitive  Habitat  Area  (ESHA)  associated 
with them.  

 Site Acquisition  is  Straightforward.    In 2016,  the City entered  into a Memorandum of Understanding 
(MOU)  to  purchase  the  necessary  portion  of  the  site.    The MOU  does  not  commit  any  City  financial 
resources unless it purchases the needed portion of the site. 

 Potential for Land Conservation.   Only a portion of the roughly 28 acres addressed in the MOU would 
be needed for the WRF.  The City could explore the potential to work with land trusts to preserve some 
or all of  the  remainder of  the  site  that would be purchased  in open space, agriculture or  some other 
similar passive use in perpetuity. 

 Longer Pipeline Route but Fewer Complexities.   The pipelines are longer than those to the other sites 
under  consideration, but  can be generally  constructed within City  rights‐of‐way with  the exception of 
the  Highway  1  freeway  crossing.    This  requires  significantly  less  coordination  with  Caltrans  than 
constructing a pipeline along the Highway 41 corridor, particularly with respect to the Righetti site.    It 
also  will  avoid  the  cultural  resource  sites  identified  along  Highway  41  associated  with  that  site.    In 
addition,  pipeline  construction  could  be  phased  with  planned  repaving  of  streets  or  other  capital 
improvements to reduce cost. 

Key Constraints 

The key constraints facing development at this location include: 

 Relatively Higher Cost.  Development of a WRF at this site would be relatively more expensive than any 
other site now under consideration.  Refined cost estimates described earlier in this report suggest that 
project  costs would  be  8  to  21%  higher  than  at  any  of  the  other  locations  considered  in  this  report, 
depending on the location. 

 Farther  from Most  Reclamation  Opportunities.    The  site  would  be  farther  from  the most  promising 
reclamation  opportunities  identified  in  the  draft  Master  Water  Reclamation  Plan  (MWRP),  including 
groundwater  recharge  into  the  Morro  Valley  aquifer  to  provide  indirect  potable  reuse.    While 
reclamation  can  be  achieved  at  this  location,  the  greater  distance  contributes  to  the  higher  cost 
estimate.   
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 Farther from the City’s Existing Wastewater Collection System.  The site is located about 2.4 miles from 
the existing  treatment plant  (the hub of  the City’s wastewater  treatment  infrastructure network) and 
the ocean outfall.   This distance  is  farther  from the City’s existing wastewater  infrastructure  than any 
other site under consideration, which will  increase relative potential construction and energy costs for 
the conveyance of raw wastewater.  

B. Site 2: Hanson/RV Storage 

Overview 

This 11.6‐acre site is located adjacent to and just south of the existing Wastewater Treatment Plant site (Figure 
3).  It covers portions of multiple parcels (APN 066‐331‐032, ‐033 ‐034, and ‐038), just south of Atascadero Road 
in the City of Morro Bay, and is jointly owned by the City of Morro Bay and Cayucos Sanitary District.  Portions of 
the site are currently being used as an RV storage facility, with the rest for concrete manufacturing.  The site has 
not been previously  studied  in  the  various WRF  siting  reports,  but  since  it  is  adjacent  to  the existing WWTP, 
there is information in the Rough Screening and Fine Screening Analysis that is likely applicable to the site.  The 
Final  EIR  for  the Morro  Bay‐Cayucos Wastewater  Treatment  Plan Upgrade  Project  (December  2010)  also  has 
some relevant information that could apply to the site. 

Recent Regulatory Agency Outreach and Input 

  California Coastal Commission.  Until the Peer Review Report was published in June 2017, and the City 
Council contemplated considering  this site, CCC staff had not been aware that a return to a  location near the 
existing  WWTP  was  a  possibility.  CCC  provided  correspondence  to  the  City  Council  dated  July  11,  2017, 
expressing  “shock”  that  the  City  would  consider  such  a  fundamental  change  in  strategy  for  locating  a  new 
facility, which it had been following since the CCC denied a Coastal Development Permit for the WWTP Upgrade 
project  at  its  current  location  in  January  2013.   Until  it  became  aware  of  this  possibility,  CCC  staff  had  been 
highly supportive of locating the project at the South Bay Boulevard site. 

City staff met with CCC staff on August 8, 2017 to discuss the WRF project, particularly with regard to CCC staff’s 
concerns  expressed  in  their  July  2017  letter  to  the  City  Council.    It  was  a  productive  meeting.    CCC  staff 
suggested  that  pursuing  a  project  at  this  location  would  face  important  challenges  to  securing  needed 
permitting  from  the CCC,  stemming  from  the  fact  that  the Commission had previously denied a permit  at  an 
adjacent  site  with  similar  general  characteristics.    CCC  staff,  including  District  Director  Dan  Carl,  outlined  a 
suggested approach the City would need to pursue in order to gain staff support for such an undertaking, but 
noted that this would be no guarantee that the Coastal Commission itself would approve the permit. 

The following were the key takeaways from CCC staff relative to moving forward at this location: 

 Staff is open to discussing possible permitting at a site near existing WWTP, but there are no 
guarantees of approval; 

 Permit approval will be challenging because of previous denial of the upgrade project in 2013; 

 The Coastal Commission will need to be convinced that the new project has successfully addressed 
issues related to previous denial:  Therefore, the City will need to show how the new site and 
project are different than before; 

 CCC staff will work iteratively with City staff to address these issues as appropriate, through the 
permitting and CEQA process; 

 The CCC’s technical team will need to verify issues related to flooding and sea level rise to ensure 
impacts are accurately assessed and properly mitigated; 

 The permit process will take longer at a site west of Highway 1 because of high level of public 
scrutiny and previous history in this general location (no specific timeframe was given on August 8, 
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but in a subsequent conference call meeting on September 19, CCC staff suggested the permitting 
timeframe could possible take 18 to 24 months); 

 It would need to be demonstrated that coastal access is not impeded by a project at this location; 

 Timeframe for permitting at sites outside city (South Bay, Righetti) would be less, primarily because 
those sites could follow County LCP requirements—though all such sites are subject to Coastal 
appeal; and 

 Will need to coordinate with the City’s LCP update process as appropriate. 

Director Carl was not particularly optimistic about the City’s chances of success at this location, but said those 
chances would  improve  if  the City  can make a  strong  case  that  the new project  can  successfully  address  the 
issues that were at the heart of the January 2013 denial of the WWTP Upgrade Project.   These issues include, 
but are not necessarily limited to the following: 

 Project is not an allowed use under the existing LCP 

 Project would be subject to multiple hazards: 
o Within 100‐Year Flood Zone 
o Within Tsunami Inundation Area 
o Subject to Liquefaction 
o Subject to Shoreline Erosion 

 Project site is visually sensitive 

 Project could frustrate public recreational access and visitor‐serving objectives 

 Project could impact archaeological resources 

 Project insufficiently sized to accommodate future growth in the City and CSD 

 Project did not include substantial water reclamation component 

 Unclear how the project could affect water quality from the outfall 

As the City moves forward to investigate these issues, the intent is to work closely with CCC staff to show how 
the new project and design could be found to be consistent with Coastal policies.  CCC staff noted that ideally, 
the  City’s  current  LCP  update  would  account  for  a  project  at  this  location.    Otherwise,  a  separate  LCP 
amendment would need to be processed for this action.    It  is unclear to CCC staff what the disposition of the 
Coastal Commission would be if the City were to approve an LCP update, and then amend shortly thereafter it to 
include a new WRF at this location. 

City  and  program  management  staff’s  initial  assessment  is  that  the  issues  outlined  by  CCC  staff  could  be 
successfully addressed  through an appropriate project design.    The  following  table summarizes how a project 
might generally address these concerns, and where additional investigation would be required: 
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Table 6.  How a New WRF Project Could Address Coastal Commission Issues of Concern 
 

Coastal Commission Concerns (1)
 

How a New Water Reclamation Facility near the WWTP 
site could address these issues 

 
Project is not an allowed use under the 
existing LCP 

An LCP amendment would likely be necessary at any site chosen 
for a new WRF, not just those near the existing WWTP 

Project would be subject to multiple hazards:   

 ‐ Within 100‐Year Flood Zone  Locate outside of 100‐year flood zone to the extent feasible, and 
mitigate by raising site elevation out of 100‐year flood zone where 
required 

 ‐ Within Tsunami Inundation Area  Raise site elevation to minimize exposure 

 ‐ Subject to Liquefaction  Address during design through geotechnical and structural 
engineering 

 ‐ Subject to Shoreline Erosion  Address during design through geotechnical and structural 
engineering.  Proposed locations would be farther back from coast. 

Project site is visually sensitive  Utilize small footprint technologies (such as MBR or SBR) and 
house processes with architectural treatment 

Project could frustrate public recreational 
access and visitor‐serving objectives 

Would result in lesser impacts to public recreational access than 
the previous WWTP upgrade project because of a smaller footprint 
and greater distance from the coast 

Project could impact archaeological resources   The EIR would investigate this issue and likely require appropriate 
mitigation 

Project insufficiently sized to accommodate 
future growth in the City and CSD 

WRF Project will be sized for City buildout in accordance with the 
existing General Plan and will be coordinated with the ongoing 
General Plan update 

Project did not include substantial water 
reclamation component 

WRF Project will include indirect potable reuse via augmentation 
of the Morro Valley Groundwater Basin 

Unclear how project could affect water 
quality from the outfall 

Water quality would vary from filtered, disinfected wastewater 
(during startup and high wet weather conditions) to a 
concentrated brine stream (from reverse osmosis) when producing 
water for indirect potable reuse 

Notes: 
(1) Coastal Commission Concerns are reasons for possible inconsistency with LCP and related Coastal policies, based 
on the January 2013 Coastal Development Permit denial for the WWTP Upgrade Project  

At  the  end  of  the  August  8  meeting,  City  and  CCC  staff  committed  to  working  together  on  a  program  as 
described above,  if  the City Council were  to  select  this  (or another)  site west of Highway 1, near  the existing 
WWTP.  If, in the opinion of CCC staff, there was any point in the process that suggested moving forward at this 
location  would  be  “fatally  flawed”,  they  would  inform  City  staff  to  allow  the  City  to  change  direction  as 
appropriate. 

The program management team reached out to representatives of those who challenged the permit application 
for the WWTP upgrade project to determine whether or not they would likely be supportive of a WRF at a site 
near the existing WWTP location.  The clear sense of these discussions was that even if the project is designed to 
address  key  coastal  issues,  the  City  is  likely  to  face  a  similar  challenge  at  the  Coastal  Commission  for  this 
project.  The outcome of such a challenge is uncertain, but it  is a process for which the City would need to be 
prepared,  including  its potential effect on CCC's disposition related to  issuing required coastal permits  for  the 
WRF project. 

CCC  staff  also  indicates  that  based  on  their  recent  experience  with  permitting  efforts  for  other  coastal 
wastewater treatment facilities, it is likely that if the coastal permit is approved, there would be a condition that 
would require the City to pursue the eventual relocation of the facility to an inland site.  The timeframe of such a 
condition could range  from 10 to 30 years, depending on specific circumstances related to  the site  (Dan Carl, 
Coastal Commission District Director, September 19, 2017).   
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  Regional Water Quality Control Board.  Regional Board (RWQCB) staff has not focused on suitable sites 
as much as achieving their broad overall objectives: 1) to protect water quality; 2) to encourage a strong water 
reclamation component; and 3) to achieve these goals as quickly as possible.   RWQCB staff had been supportive 
of the City’s efforts at the existing WWTP in 2013.  

The  RWQCB  provided  correspondence  to  the  City  Council  dated  July  11,  2017,  and  provided  supporting 
testimony at the meeting that evening.   RWQCB staff  indicated that the Regional Board was beginning to  lose 
patience with the City’s delays in choosing a site and moving forward.   At the same time, Board staff expressed 
that they would be highly supportive of a project that included a substantial reclamation component, either at 
the outset of the project, or with a firm timetable related to its implementation.  If the project did not have such 
a component, or if its implementation was time uncertain, the Board would be less supportive, and likely push 
harder on implementing a strict timetable.  Failure to meet such a timetable could involve substantial financial 
penalties.   The RWQCB has considerable latitude regarding the magnitude of such penalties.  Staff indicated it 
would not be in the City’s financial interest to pay those penalties as a way of avoiding moving forward with the 
project. 

  Cayucos Sanitary District.  City staff met with the Cayucos Sanitary District (CSD) staff on August 3, 2017, 
in  order  to  coordinate  on  issues  of  common  interest  as  the  two  agencies  move  forward  on  their  separate 
projects.   A key  issue  is  that  the  two agencies  jointly own the Hanson/RV site  that  is being considered  in  this 
report.  CSD staff indicates that the City will need to work closely with CSD before the City can effectively move 
forward with its project at this location.  CSD staff did not indicate what CSD’s specific concerns might be.  

Key Opportunities 

Potential development on the Hanson/RV storage site presents the following opportunities: 

 Lowest Cost Option.   Of all  the sites under consideration,  this  is  the  lowest cost option.   As discussed 
previously  in this report, a reclamation project at this  location would cost an estimated 17% less than 
development of a similar project at  the South Bay Boulevard site.   Based on the costing methodology 
assumptions  consistent with  Peer  Review  Panel  recommendations,  the  estimated  difference  is  about 
$26 million, when soft costs and a contingency are applied.   Most of  the difference  is due to reduced 
pipeline and pump station costs. 

 Close to Existing Wastewater  Infrastructure.   The site  is adjacent to the existing WWTP, so very  little 
new pipeline  and a much  smaller  lift  station would be needed  to  connect  a  new  facility  to  the City’s 
existing  wastewater  collection  system.    This  factor  is  important  with  respect  to  minimizing  both 
construction and maintenance costs. 

 Proximity  to  Reclamation  Opportunities.    The  site  is  relatively  close  to  potential  reclamation 
opportunities, including to where the most promising groundwater injection opportunities are likely to 
be.    This  factor  is a key  reason why potential  costs  related  to  reclamation would be  lower  than  for a 
project at South Bay Boulevard. 

 The  City  Already  Owns  the  Site  (jointly  with  CSD).    The  site  is  already  owned  in  part  by  the  City, 
although as noted above,  it  jointly owns the site with the CSD.   In order to gain full control of the site 
and  any  development  on  the  site,  the  City  would  need  to  work  with  CSD  on  a mutually  acceptable 
agreement.    It  is  not  certain  what  the  terms  of  such  an  agreement  might  be,  so  this  is  a  potential 
constraint as well.  
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Key Constraints 

The key constraints facing development at this location include: 

 Previous  CCC Denial  of WWTP Upgrade  Permit  at  Adjacent  Site.  The  site  is  adjacent  to  the  existing 
WWTP. The Coastal Commission denied a Coastal Permit at that location in 2013 for a variety of reasons, 
related  to  that  project’s  inconsistency with  the  City’s  LCP  and  a  variety  of  Coastal  policies.    The  new 
project will  be  challenged  to  address  these  issues, which  range  from  a  variety  of  coastal  hazards,  to 
other issues related to shoreline access, appropriate coastal development and visual impacts.  Some of 
the key Coastal issues are listed and described in the bullet points that follow.   

 Tsunami  Inundation  Zone.  Based  on  the  Tsunami  Inundation  Map  for  Emergency  Planning  (July 
2009),  the site  lies within a tsunami  inundation zone. A Shoreline Erosion Study and 100‐Year Sea 
Wave Run‐up Analysis was conducted for the adjacent existing WWTP site by Earth Systems Pacific, 
and  concludes  the maximum  anticipated  tidal  generated  surge  that  could  occur  at  the  property, 
when  considered  in  conjunction  with  an  eroded  or  scoured  beach,  a  100‐year  storm  event,  an 
extreme high tide, and the projected 100‐year rise in sea level, would result in a maximum tsunami 
elevation of 17.2 feet. This elevation is located approximately 220 feet to the west (seaward) of the 
location of the site.  Notably, the 2010 Final EIR for the adjacent WWTP Upgrade Project concluded 
that potential impacts related to tsunami would be less than significant without mitigation. 

 Partially within  the  100‐Year  Flood  Zone.    Roughly  one‐third  of  the  11.6‐acre  site  lies within  the 
100‐year flood plain.  Environmental Science Associates (ESA) prepared a site‐specific Flood Hazard 
Analysis  (August  2009)  for  the  WWTP  upgrade  project,  the  recommendations  of  which  were 
considered and  incorporated  into the Final EIR and conditions of approval  for  that project.   These 
measures could potentially be applied to a new WRF at the Hanson/RV site. 

 Shoreline Erosion and Sea Level Rise.  The site is potentially subject to the effects of sea level rise.  
The 2010 Final EIR for the adjacent WWTP Upgrade Project reported the following with respect to 
the  adjacent  WWTP  site:    “In  May  2009,  the  Pacific  Institute  prepared  an  evaluation  of  the 
population, infrastructure, and property that would be at risk from a projected sea level rise of 1.4 
meters  (m)  in  the  year  2100  (Pacific  Institute,  2009).  The  study  includes  a  series  of  maps  that 
indicate changes in coastal base flooding and erosion high hazard zones in 2100 due to a 1.4‐m sea 
level rise. The map for Morro Bay North includes the WWTP site and indicates that by the year 2100, 
storm  surge events  could breach  the barrier  sand dunes  and  inundate  inland areas,  including  the 
existing treatment plant and Morro Bay High School. The Morro Dunes RV Park, which is located at a 
higher elevation, would not be  inundated.  The map shows  that  the existing WWTP would  remain 
above the high hazard erosion zone. These long‐term projections suggest that the existing plant site 
may be subject to inundation in the future during a storm surge event.”  Based on “Draft Sea Level 
Rise Adaptation Strategy Report” (Moffat and Nichol, August 2017), the Hanson/RV storage site was 
found  to  be  vulnerable  to  coastal  flooding  by  the  2100  timeline  horizon.    An  EIR  for  a  new WRF 
project  at  the  Hanson/RV  location  would  need  to  critically  evaluate  this  issue  with  updated 
information.  

 Liquefaction.  The potential for liquefaction at the site is moderate to high (San Luis Obispo County 
PermitView, 2017).  Appropriate design mitigation would be needed to address this hazard. 

 Visual Sensitivity.   The site  is near the Pacific Ocean and adjacent to a primary access road to the 
beach,  and  thus  considered  visually  sensitive  from  the  perspective  of  the  Coastal  Commission.  
Appropriate design would be required to address this issue.  The site would be visible to an adjacent 
RV  park.    In  addition,  although  the  site  (like  the  existing WWTP)  is  about  0.5  to  1 mile  from  the 
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Nutmeg neighborhood, it  is visible to more residents in that neighborhood than the Righetti site is 
to those residents, because the neighborhood generally slopes west toward the coast, including this 
site.  Appropriate design would be required to address visibility issues. 

 Cultural  Resources.    The  site  is  relatively  near  identified  significant  cultural  resources,  including 
archaeological sites that include human burials (Final EIR for the WWTP Upgrade Project, 2010).  It is 
also  generally  sensitive  because  of  its  proximity  to  Morro  Creek.  This  issue  would  need  to  be 
evaluated for a project at this location. 

 Long‐Term Possible Relocation Condition from CCC. CCC staff has indicated that, as a possible condition 
of approval, the City may be required to provide a timeline for relocating the plant out of an area that 
could  be  affected  by  future  sea  level  rise.    On  similar  projects  elsewhere  in  the  state  that  could  be 
subject to sea level rise or coastal inundation, CCC has sometimes issued temporary permits or permits 
that require reconsideration from 10 to 30 years after initial authorization.  CCC might also include other 
design‐related conditions to address coastal hazards, which could adversely affect project costs. 

 Near Morro Bay High School and Residences. The site  is within 1,000  feet of Morro Bay High School, 
and within  2,000  feet  of  an  estimated  150  homes  east  of  Highway  1,  on  either  side  of  Highway  41, 
generally south and west of Hill Street.  Because of this proximity, the WRF would need to be designed 
to mitigate for possible odor‐related impacts. 

 The City Owns the Site Jointly with CSD.   As noted above, the City and the CSD jointly own the site.  In 
order to gain full control of the site and any development on the site, the City would need to work with 
CSD on a mutually acceptable agreement.  It is not certain what the terms of such an agreement might 
be, so this is a potential constraint.  

 Permit Process Would Take Longer.   Because of the multiple  issues described above, and the need to 
coordinate closely with CCC staff to resolve them, CCC staff believes the permitting process would take 
longer  than  at  other  sites  farther  from  the  existing WWTP  site.    The  CCC  staff  did  not  put  a  specific 
timeframe on how much longer such a process might take, but suggested the process could take 18 to 
24 months.  This extended timeframe could jeopardize the WIFIA loan. 

C. Site 3: Dynegy Tank Farm 

Overview 

This 9.2‐acre site is located adjacent to and just south of the outlet of Morro Creek, across the creek from and 
south of both the existing Wastewater Treatment Plant and the Hanson/RV site (Figure 4).  It is a relatively small 
portion  of  the  90‐acre  Dynegy  property  (APN  066‐331‐040),  and  includes  the  part  of  that  site  that  formerly 
supported a tank farm.  This portion of the Dynegy site is currently vacant.  Like the Hanson/RV site, this location 
has not been previously studied in the various WRF siting reports, but since it is near the existing WWTP, there is 
information  in  the  Rough  Screening  and  Fine  Screening  Analysis  for  the  existing  WWTP  site  that  is  likely 
applicable  to  the  site.    The Final EIR  for  the Morro Bay‐Cayucos Wastewater Treatment Plan Upgrade Project 
(December 2010) also has some relevant information that could apply to the site. 

Recent Regulatory Agency Outreach and Input 

  California Coastal Commission.  Preliminary discussions with CCC staff on August 8, 2017, indicated they 
had similar concerns as related to the Hanson/RV site, in that both sites are near the existing WWTP.  However, 
based on City staff’s description of the site, CCC staff also recognized that the Coastal Act issues at this site are 
not the same as those at Hanson.  For example, the site is at a slightly higher elevation, and generally out of the 
100‐year  flood  plain.    It  is  also  not  subject  to  sea  level  rise  and  shoreline  erosion  to  the  same  extent  as  the 
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Hanson  site.    Finally,  it  is  not  as  visually  sensitive,  as  the  site  is  generally  not  visible  from publicly‐accessible 
locations near the shoreline, because of berms, fences, and changes  in elevation.   Public coastal access would 
not likely be impeded by a WRF at this location, since it is within the boundaries of a privately‐owned industrial 
facility  that  already  has  controlled  access.    However,  CCC  staff  indicated  that  the Dynegy  site may  present  a 
unique challenge that was not the case for the Hanson/RV site.  At the meeting of August 8, 2017 with City staff, 
CCC  staff  suggested  there  could  be  permitting  limitations  on  future  uses  at  the  Dynegy  related  to  the  tank 
removal  and  subsequently  recommended  review  with  the  California  Energy  Commission.  This  issue  is  being 
pursued with California Energy Commission.  

The following were the key takeaways from CCC staff relative to moving forward at this location: 

 Staff is open to discussing possible permitting at a site near existing WWTP, but there are no 
guarantees of approval; 

 Permit approval will be challenging because of previous denial of the upgrade project in 2013 – 
however, the Dynegy site is not located in the floodplain and does not raise the same flood risk 
concerns as the Hanson site; 

 The Coastal Commission will need to be convinced that the new project has successfully addressed 
issues related to previous denial.  The City will need to show how the new site and project are 
different than before – as mentioned this site does not have the floodplain concerns the old project 
had; 

 CCC staff will work iteratively with City staff to address these issues as appropriate, through the 
permitting and CEQA process; 

 The CCC’s technical team will need to verify issues related to flooding and sea level rise to ensure 
impacts are accurately assessed and properly mitigated if they are significant; 

 The permit process will take longer at a site west of Highway 1 because of high level of public 
scrutiny and previous history in this general location (no specific timeframe was given on August 8, 
but in a subsequent conference call meeting on September 19, CCC staff suggested the permitting 
timeframe could possible take 18 to 24 months); 

 It would need to be demonstrated that coastal access is not impeded by a project at this location; 

 Timeframe for permitting at sites outside city (South Bay, Righetti) would be less, primarily because 
those sites could follow County LCP requirements—though all such sites are subject to Coastal 
appeal; the longer permitting timeframe has potential adverse cost implications; and 

 Will need to coordinate with the City’s LCP update process as appropriate. 

As with the Hanson/RV site, Director Carl was not particularly optimistic about the City’s chances of success at 
this location, but said those chances would improve if the City can make a strong case that the new project can 
successfully address the issues that were at the heart of the January 2013 denial of the WWTP Upgrade Project.  
As  noted  above,  several  issues  of  concerns  at  the  Hanson/RV  site  may  be  less  of  an  issue  at  this  location, 
including visual impacts, flooding and sea level rise.  Nevertheless, because of the general proximity of the site 
to the coast and the existing WWTP site, this location will require a detailed technical investigation in the EIR to 
fully assess these issues in order to determine whether or not they are significant, and if so, the nature of the 
mitigation  that would be  required.   Table 3  summarizes  the key  issues of concern  to  the Coastal Commission 
that would require investigation at this site. 

As the City moves forward to investigate these issues, the intent is to work closely with CCC staff to show how 
the new project and design could be found to be consistent with Coastal policies.  CCC staff noted that ideally, 
the  City’s  current  LCP  update  would  account  for  a  project  at  this  location.    Otherwise,  a  separate  LCP 
amendment would need to be processed for this action.    It  is unclear to CCC staff what the disposition of the 
Coastal Commission would be if the City were to approve an LCP update, and then amend shortly thereafter it to 
include a new WRF at this location. 
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At  the  end  of  the  August  8  meeting,  City  and  CCC  staff  committed  to  working  together  on  a  program  as 
described above,  if  the City Council were  to  select  this  (or another)  site west of Highway 1, near  the existing 
WWTP.  If, in the opinion of CCC staff, there was any point in the process that suggested moving forward at this 
location  would  be  “fatally  flawed”,  they  would  inform  City  staff  to  allow  the  City  to  change  direction  as 
appropriate. 

The program management team reached out to representatives of those who challenged the permit application 
for the WWTP upgrade project to determine whether or not they would likely be supportive of a WRF at a site 
near the existing WWTP location.  The clear sense of these discussions was that even if the project is designed to 
address  key  coastal  issues,  the  City  is  likely  to  face  a  similar  challenge  at  the  Coastal  Commission  for  this 
project.  The outcome of such a challenge is uncertain, but it  is a process for which the City would need to be 
prepared,  including  its potential effect on CCC's disposition related to  issuing required coastal permits  for  the 
WRF project. 

CCC  staff  also  indicates  that  based  on  their  recent  experience  with  permitting  efforts  for  other  coastal 
wastewater treatment facilities, it is likely that if the coastal permit is approved, there would be a condition that 
would require the City to pursue the eventual relocation of the facility to an inland site.  The timeframe of such a 
condition could range  from 10 to 30 years, depending on specific circumstances related to  the site  (Dan Carl, 
Coastal Commission District Director, September 19, 2017). 

  Regional Water Quality Control Board.  Regional Board (RWQCB) staff has not focused on suitable sites 
as much as achieving their broad overall objectives: 1) to protect water quality; 2) to encourage a strong water 
reclamation component; and 3) to achieve these goals as quickly as possible.   RWQCB staff had been supportive 
of the City’s efforts at the existing WWTP in 2013.  As long as these goals are achieved, the RWQCB would likely 
be supportive of a project at this location.  

Key Opportunities 

Potential development on the Dynegy site presents the following opportunities: 

 Lower  Cost  Option.    This  is  the  second  lowest  cost  option.    As  discussed  previously  in  this  report,  a 
reclamation  project  at  this  location would  cost  an  estimated  13%  less  than  development  of  a  similar 
project at the South Bay Boulevard site.  Based on the costing methodology assumptions consistent with 
Peer Review Panel recommendations, the estimated difference is about $19 million, when soft costs and 
a contingency are applied.  Most of the difference is due to reduced pipeline and pump station costs.  It 
is slightly higher in cost than the Hanson/RV site because of its location on the opposite side of Morro 
Creek from where the City’s existing wastewater collection system terminates. 

 Close  to  Existing Wastewater  Infrastructure.   The  site  is  near  the  existing WWTP,  so  very  little  new 
pipeline or  lift  station  infrastructure would be needed  to  connect  a  new  facility  to  the City’s  existing 
wastewater collection system.  This factor is important with respect to minimizing both construction and 
maintenance costs. 

 Proximity  to  Reclamation  Opportunities.    The  site  is  relatively  close  to  potential  reclamation 
opportunities, including to where the most promising groundwater injection opportunities are likely to 
be.    This  factor  is a key  reason why potential  costs  related  to  reclamation would be  lower  than  for a 
project at South Bay Boulevard. 

 Outside of 100‐Year Flood Zone.   Unlike the Hanson/RV site, this  location  is above the 100‐year flood 
zone,  which  removes  one  potential  constraint  that  faced  the WWTP  Upgrade  Project  when  the  CCC 
considered and denied it in 2013. 
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 Not  Visually  Sensitive.    Much  of  the  site  is  generally  not  visible  from  publicly‐accessible  locations, 
especially  those  between  the  site  and  the  shoreline.    Much  of  the  site  is  screened  by  landscaping, 
berming, or fencing.  Portions of the site are visible from a residential neighborhood across Highway 1, 
but future WRF uses would be visually consistent with existing  industrial development associated with 
the Dynegy site. 

Key Constraints 

The key constraints facing development at this location are similar in some respects to the Hanson/RV site, and 
include: 

 Previous CCC Denial of Adjacent WWTP Upgrade Permit. The site is near the existing WWTP site.  The 
Coastal Commission denied a Coastal Permit at that location in 2013 for a variety of reasons, related to 
that project’s inconsistency with the City’s LCP and a variety of Coastal policies.  The new project will be 
challenged to address these issues, which range from a variety of coastal hazards, to other issues related 
to shoreline access, appropriate coastal development and visual impacts.  Some of the key Coastal issues 
that could be factors at this site are listed and described in the bullet points that follow.   

 Tsunami Inundation Zone. Per the “Community Baseline Assessment” (Michael Baker International, 
May 2017), the tsunami inundation zone extends to Highway 1 between Azure Street and Highway 
41,  to  Little  Morro  Creek  Road  between  Highway  41  and  the  power  plant,  and  typically  to  the 
immediate beach area south of the power plant. This site, being between Highway 41 and the power 
plant, is within that zone. 

 Shoreline Erosion and Sea Level Rise.  The site is potentially subject to the effects of sea level rise, 
though not to the extent of the Hanson/RV site because of its higher elevation.  Based on “Draft Sea 
Level Rise Adaptation  Strategy Report”  (Moffat  and Nichol, August  2017),  the Hanson/RV  storage 
site  was  found  to  be  vulnerable  to  coastal  flooding  by  the  2100  timeline  horizon.  The  furthest 
northwest  edge  of  the  Dynegy  property  is  within  this  floodplain,  but  preliminary  potential  site 
layouts do not occupy the affected portions of the site.  

 Liquefaction.    The  potential  for  liquefaction  at  the  site  is  moderate  (San  Luis  Obispo  County 
PermitView, 2017).  Appropriate design mitigation would be needed to address this hazard. 

 Cultural Resources.  The area is near the mouth of Morro Creek, and several cultural resources have 
been identified in this area.  Thus, the site may be considered sensitive relative to the potential to 
uncover unidentified cultural resources.  The site would need to be evaluated further to confirm the 
presence or absence of such resources at this location. 

 Long‐Term Possible Relocation Condition from CCC. CCC staff has indicated that, as a possible condition 
of approval, the City may be required to provide a timeline for relocating the plant out of an area that 
could  be  affected  by  future  sea  level  rise.    On  similar  projects  elsewhere  in  the  state  that  could  be 
subject to seal level rise or coastal inundation, CCC has sometimes issued temporary permits or permits 
that require reconsideration from 10 to 30 years after initial authorization.  Whether this is an issue in 
this case would be based to a large extent on a detailed study of sea level rise potential at this location.  
CCC  might  also  include  other  design‐related  conditions  to  address  coastal  hazards,  which  could 
adversely affect project costs. 

 Near Morro Bay High School and Residences. The site  is within 1,800  feet of Morro Bay High School, 
and within 2,000 feet of an estimated 100 homes east of Highway 1, on the south side of Highway 41, 
generally including the mobile home development near Errol Street, but also including the far western 
corner of the neighborhood at the base of Radcliff Avenue.  Because of this proximity, the WRF would 
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need to be designed to mitigate for possible odor‐related impacts. 

 Land Use – Permitting Limitations?   There may be limitations on future land uses at this location from 
permitting  conditions  associated with  the  removal  of  the  tank  farm.    Project management  staff  have 
also reached out to California Energy Commission for input. 

 Permit Process Would Take Longer.   Because of the multiple  issues described above, and the need to 
coordinate closely with CCC staff to resolve them, CCC staff believes the permitting process would take 
longer  than  at  other  sites  farther  from  the  existing WWTP  site.    The  CCC  staff  did  not  put  a  specific 
timeframe on how much longer such a process might take, but suggested the process could take 18 to 
24 months.  This extended timeframe could jeopardize the WIFIA loan. 

 

D. Site 4: Righetti 

Overview 

The area commonly known as the Righetti site (APN 073‐084‐013) is owned by Paul Madonna et al (Figure 5).  In 
2015, the property was put on the market for sale, and the property owner had indicated a willingness to sell it 
to the City.  The City subsequently entered into an MOU with the property owner that has since expired and has 
not been renewed.   In February 2016, the site had been identified as a preferred option in the Morro Valley to 
pursue  for  a  new  WRF.    However,  subsequent  outreach  and  community  workshops  provided  important 
feedback  from many  residents  within  the  Nutmeg/Ponderosa  neighborhood  to  the west,  who were  strongly 
opposed to moving forward at that location.  The site was analyzed further in a May 2016 report, comparing it 
to four other locations, including two others in the Morro Valley as well as the South Bay Boulevard site.  That 
report  concluded  that  the  Righetti  site  was  the  lowest  cost  option  among  these,  but  presented  challenges 
related  to  project  implementation because of  delays  and  cost  escalation  related  to  addressing neighborhood 
concerns.  For that reason, the City Council chose to focus on pursuing a WRF at the South Bay Boulevard site. 

This location was previously considered in many of the WRF‐related siting reports, including the following: 

 Rough Screening Report (2011) 

 Fine Screening Report (2011) 

 Options Report (December 2013) 

 Report on Reclamation and Council Recommended WRF Sites (May 2014) 

 Report to City Council on Potential WRF Sites (May 2016) 

Recent Regulatory Agency Outreach and Input 

  California  Coastal  Commission.    As  part  of  the  2011  Fine  Screening  Report,  CCC  staff  identified  the 
Righetti  site  as  a  potentially  suitable  location  at  which  to  pursue  a  new  wastewater  facility.    CCC  staff  was 
generally  supportive of  this  location  through  the  site  selection process  conducted  from 2013‐16.    There  is an 
ephemeral drainage trending north‐south that comes from the higher elevations on the site, and passes directly 
through  the  site  on  its  way  toward Morro  Creek  across  Highway  41.    The  drainage  is  identified  by  San  Luis 
Obispo County as “Coastal Zone stream”.  It is unlikely that development could avoid this typically dry drainage 
feature, and would most  likely need to be elevated to avoid being subject to runoff during heavy rain events.  
This issue would require further investigation in the design and environmental review processes for a facility at 
this location.  Coastal Commission staff were consulted regarding these drainages, and agreed they will need to 
be addressed through the permitting process (Dan Carl, CCC staff, April 27, 2016). 
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Once the South Bay Boulevard site was  identified as a preferred option by the City Council  in  June 2016, CCC 
staff has not opined further on the Righetti site.  However, in a meeting of August 8, 2017, CCC staff suggested 
to City staff that if the Righetti site is pursued, that the most expeditious permitting process would be to work 
with San Luis Obispo County, and secure a Coastal Development Permit through their Local Coastal Plan. 

  San Luis Obispo County.  The site is located outside the City, but could potentially be annexed.  City staff 
has  not  pursued  further  discussions  with  San  Luis  Obispo  County  staff  relative  to  this  location,  but  it  is 
reasonable  to believe  they would  concur with CCC  staff  that  it would be appropriate  for  the City  to obtain a 
Coastal Development Permit for a project at this location, similar to the approach that would be applied at the 
South Bay Boulevard site. 

  Regional Water Quality Control Board.  As noted above, RWQCB staff has not focused on suitable sites 
as much as achieving their broad overall objectives: 1) to protect water quality; 2) to encourage a strong water 
reclamation component; and 3) to achieve these goals as quickly as possible.   RWQCB Staff has not opined on 
this site, because it has not been the focus of recent City efforts to construct a WRF. 

The RWQCB provided correspondence to the City Council dated July 11, 2017.  Although it did not address the 
this location in that letter, RWQCB staff strongly encouraged the City to move forward as quickly as possible, and 
expressed  concern  that  shifting  focus  to  a  new  site  could  result  in  further  delays  that  would  hinder  the 
attainment  of  their  key  objectives  related  to  water  quality  and  reclamation.    RWQCB  staff  also  provided 
testimony at the July 11 City Council meeting consistent with their letter of the same date.  

Key Opportunities 

Potential development at the Righetti site presents several key opportunities, which include: 

 Close to Existing Wastewater Infrastructure.  The site is adjacent to the City, and close to the heart of 
the City’s existing wastewater conveyance system.    It  is  similar  in distance compared  to Giannini, and 
closer  than  South  Bay  Boulevard.    It  is  farther  when  compared  to  the  sites  west  of  Highway  1 
(Hanson/RV  and Dynegy).    This  factor  is  important with  respect  to minimizing  both  construction  and 
maintenance costs. 

 The Site is at Lower Elevation than South Bay Boulevard.   The most developable 10 to 15‐acre portion 
of the site is relatively level and located about 80 to 100 feet above sea level.  This is slightly lower than 
at South Bay Boulevard, which helps to reduce the required size of the new lift station when compared 
to the South Bay Boulevard site.  This is another factor that would help minimize costs to some extent.   

 Proximity to Reclamation Opportunities.  Because of its Morro Valley location, the site is relatively close 
to  potential  reclamation  opportunities,  including  to where  the most  promising  groundwater  injection 
opportunities  are  likely  to  be.    This  factor  is  a  key  reason why potential  costs  related  to  reclamation 
would be lower than for a project at South Bay Boulevard. 

 Lower Cost Than South Bay Boulevard.   Development of a WRF at  this  site would be about 11%  less 
expensive than at South Bay Boulevard, primarily for the reasons cited above related to the proximity to 
the existing collection system and reclamation opportunities.   

 Potential  for  Land Conservation.   Only  a  small  portion of  the 250‐acre  site would be needed  for  the 
WRF.    If  it  acquires  the  entire  site,  the  City  could  explore  the  potential  to  work  with  land  trusts  to 
preserve  the  remainder  of  the  site  in  open  space,  agriculture  or  some  other  similar  passive  use  in 
perpetuity, including all areas in direct proximity to neighbors in the Nutmeg neighborhood. 

 City Tank Easement Costs Could be Eliminated.  The City currently pays approximately $30,000 per year 
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to  lease  the  property  for  the  Nutmeg  Tank,  which  provides  storage  for  the  City’s  water  distribution 
system.  By purchasing the entire property, this lease cost could be eliminated.  This is not reflected in 
the costs presented in this Report. 

Key Constraints 

The key constraints facing development at this location include: 

 Neighborhood Proximity.   The site of potential development is as near as 600 feet east of the nearest 
homes along Nutmeg Avenue and Ponderosa Street, a distance that expands to roughly 2,000 feet for 
homes at the northernmost end along Nutmeg Avenue.  The backyards of some rear‐facing windows of 
some  of  these  homes  along  the  easternmost  neighborhood  streets  have  a  direct  line  of  sight  to  the 
potential WRF location, and are somewhat elevated relative to the site under consideration (from 50 to 
250 feet higher, from south to north).  In all, 424 homes within this neighborhood are within 2,000 feet 
of the potential WRF site, with 35 homes within 1,000 feet, although most of these homes are on the 
opposite side of a ridgeline that separates them from the WRF site. 

At  a  February  25,  2016  community  workshop,  many  residents  in  this  neighborhood  voiced  strong 
opposition  to  locating  the  WRF  on  the  Righetti  site,  citing  visual,  odor,  noise,  and  traffic  concerns.  
Although  City  staff  committed  to  designing  the  facility  to  address  these  issues,  many  in  this 
neighborhood  remain  unconvinced,  since  they  believe  the  presence  of  a WRF,  no  matter  how  well‐
designed, could adversely impact their property values. 

Many  of  the  same  residents  expressed  similar  concerns  at  several  subsequent  public workshops  and 
meetings, including at the Citizen Advisory Committee meeting (March 1, 2016), City Council (March 8, 
2016), two community workshops (April 7 and 10, 2016), and outreach at local farmers’ markets (April 9 
and 14, 2016). 

The site is also about 1,300 feet west of the nearest homes within the Rancho Colina community.  These 
homes, however, are blocked from a direct line of sight by intervening topography.  There is also a ranch 
home  on  the  south  side  of  Highway  41  about  1,100  feet  to  the  south  directly  across  from  the  site.   
Some residents in these areas expressed similar concerns regarding the site, but not to the same extent 
as those in the Nutmeg/Ponderosa neighborhood. 

 Onsite Drainage Features.   There is an ephemeral drainage trending north‐south that comes from the 
higher elevations on the site, and passes directly through the site on its way toward Morro Creek across 
Highway  41.    The  drainage  is  identified  by  San  Luis  Obispo  County  as  “Coastal  Zone  stream”.    It  is 
unlikely that development could avoid this typically dry drainage feature, and would most likely need to 
be  elevated  to  avoid  be  subject  to  runoff  during  heavy  rain  events.    This  issue  will  require  further 
investigation  in  the design and environmental  review processes  for  a  facility  at  this  location.   Coastal 
Commission staff were consulted regarding these drainages, and agreed they will need to be addressed 
through the permitting process (Dan Carl, CCC staff, April 27, 2016). 

 Property Availability. The City had entered into an MOU with the existing property owner to purchase 
and control the site, but that MOU expired in July 2016.  Although the property is potentially available, it 
is not known whether the property owner would willingly work with the City to enter into a new MOU. 
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E. Site 5: Giannini 

Overview 

The 35.7‐acre Giannini Property  (APN 068‐401‐014)  is  located  in  the City  limits  just south of Highway 41, and 
east of Highway 1 (Figure 6).  The site is located in an upland area overlooking the Morro Valley south of Morro 
Creek, and is currently undeveloped rangeland within the Coastal Zone.  This site is designated as Low Density 
Residential with a PD  (Planned Development) overlay under  the City’s General Plan and zoned R‐A  (Suburban 
Residential). 

Little Morro Creek Road provides direct access to the site.   Elevations on the site range from about 60 to 200 
feet, sloping upward from the north. Approximately 21% of this sloping is a 10 to 15% slope. The remainder is 
between 15 and 30% slope. The least sloping portions are along the eastern boundary of the property, following 
a minor drainage that flows northward to Little Morro Creek, which in turn empties into Morro Creek.   This  is 
the  portion  of  the  site  considered  the most  optimal  for  potential  development  of  a  new WRF,  as  shown  on 
Figure 6.   The site  is separated from coastal views by a  low ridgeline, such that the property  faces northward 
toward  the Morro Valley.  A  residential  subdivision  is  located  immediately  southwest  of  the  site, with  homes 
along Hillcrest Drive immediately fronting the site.  Several high voltage power lines traverse the site. 

This location was previously considered in some of the WRF‐related siting reports, including the following: 

 Rough Screening Report (2011) 

 Options Report (December 2013) 

The  2013 Options  Report  found  that  in many  respects,  the  Giannini  site  has  some  of  the  advantages  of  the 
Righetti site, including proximity to water reclamation opportunities.  It also faces similar challenges, notably its 
proximity  to  an  existing  residential  neighborhood,  and  the  potential  opposition  that  could  arise  from  that 
neighborhood  if  this  site  were  carried  further  in  the  process.    From  a  cost  perspective,  it  is  likely  similar  to 
Righetti, and somewhat less expensive than the South Bay Boulevard site. 

Recent Regulatory Agency Outreach and Input 

  California Coastal Commission.   CCC staff has not previously considered this site  in detail,  since  it was 
originally  dismissed  in  the  2011  Rough  Screening  Report  and  was  not  the  recommended  site  in  subsequent 
reports.   However,  in a meeting on August 8, 2017, CCC staff suggested that permitting at this  location would 
require an amendment  to  the City’s  LCP because  the site  is already  located within  the City  limits.   Permitting 
through the County’s LCP would not be an option. 

  Regional Water Quality Control Board.  As noted above, RWQCB staff has not focused on suitable sites 
as much as achieving their broad overall objectives: 1) to protect water quality; 2) to encourage a strong water 
reclamation component; and 3) to achieve these goals as quickly as possible.   RWQCB Staff has not opined on 
this site, because it has not been the focus of recent City efforts to construct a WRF. 

The RWQCB provided correspondence to the City Council dated July 11, 2017.  Although it did not address the 
this location in that letter, RWQCB staff strongly encouraged the City to move forward as quickly as possible, and 
expressed  concern  that  shifting  focus  to  a  new  site  could  result  in  further  delays  that  would  hinder  the 
attainment  of  their  key  objectives  related  to  water  quality  and  reclamation.    RWQCB  staff  also  provided 
testimony at the July 11 City Council meeting consistent with their letter of the same date.  
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Key Opportunities 

Potential development at the Giannini site presents several key opportunities, which include: 

 Close to Existing Wastewater Infrastructure.  The site is adjacent to the City, and close to the heart of 
the City’s existing wastewater  conveyance  system.    It  is  similar  in distance  compared  to Righetti,  and 
closer  than  South  Bay  Boulevard.    It  is  farther  when  compared  to  the  sites  west  of  Highway  1 
(Hanson/RV  and Dynegy).    This  factor  is  important with  respect  to minimizing  both  construction  and 
maintenance costs. 

 The Site is at Lower Elevation than South Bay Boulevard.   The most developable 10 to 15‐acre portion 
of the site is gently sloping and located about 70 to 100 feet above sea level.  This is slightly lower than 
at South Bay Boulevard, which helps to reduce the required size of the new lift station when compared 
to the South Bay Boulevard site.  This is another factor that would help minimize costs to some extent.   

 Proximity to Reclamation Opportunities.  Because of its Morro Valley location, the site is relatively close 
to potential  reclamation opportunities, and closer  than any other Morro Valley site  to the City’s wells 
and  the  lowest part of  the valley, where  the most promising groundwater  injection opportunities are 
likely to be.  This factor is a key reason why potential costs related to reclamation would be lower than 
for a project at South Bay Boulevard. 

 Lower  Cost  Than  South  Bay  Boulevard.    Development  of  a WRF  at  this  site would  be  about  8%  less 
expensive than at South Bay Boulevard, primarily for the reasons cited above related to the proximity to 
the existing collection system and reclamation opportunities.   

Key Constraints 

The key constraints facing development at this location include: 

 Neighborhood  Proximity.    The  site  of  potential  development  is  as  near  as  600  feet  northeast  of  the 
nearest  homes  along Hillcrest  Drive,  a  distance  that  expands  to  roughly  1,000  feet  for  homes  at  the 
northernmost end along Nutmeg Avenue.  The backyards of some rear‐facing windows of some of these 
homes along Hillcrest Drive have a direct line of sight to the potential WRF location, and are somewhat 
elevated relative to the site under consideration (from 70 to 100 feet higher).  In all, 227 homes within 
this  neighborhood  are within  2,000  feet  of  the  possible WRF  site,  with  85  homes within  1,000  feet, 
although most of these homes are on the opposite side of a ridgeline that separates them from the WRF 
site (City Council presentation, March 8, 2016).   

In addition, the nearest home on Little Morro Creek Road is just to the east, and potentially within 300 
feet of the site.  The next home along the roadway is about 1,000 feet further to the northeast.  These 
homes would have a direct line of sight with no visual obstructions. 

No  community  workshops  have  been  held  to  discuss  the  Giannini  site,  because  the  site  was  never 
selected  by  the  City  Council  for  further  analysis  after  the  publication  of  the  December  2013 Options 
Report.    However,  it  is  reasonable  to  expect  that  there  could  be  substantial  neighborhood  concerns 
similar to that experienced relative to the Righetti site if this location is selected.  Compared to Righetti, 
the nearest homes are closer and there are more of them within 1,000 feet.  The elevation difference is 
also less. 

 Onsite Drainages or Jurisdictional Waters.   There  is an ephemeral drainage trending north‐south that 
comes  from  the higher elevations on  the  site,  and passes directly  through  the  site on  its way  toward 
Little Morro Creek.  The drainage is identified by San Luis Obispo County as “Coastal Zone stream”.  It is 
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likely that development could avoid this typically dry drainage feature, but this issue will require further 
investigation  in  the design and environmental  review processes  for a  facility at  this  location.   The site 
has  not  been  comprehensively  surveyed  for  biological  resources.    This  site  does  not  contain 
Environmentally Sensitive Habitat Areas (ESHA) as defined in the City’s LCP or shown on its zoning map.  
Studies  included with  a  previous  application  for  development  on  the  site  identified  areas  on  the  site 
supporting Cambria morning glory (a “watch list” species), and the potential for wetlands on portions of 
the site. 

 Property Availability.   The property is not currently for sale, and it is not known whether the property 
owner would willingly sell it to the City for this purpose. 

 Cultural  Resources.    The  site  is  on  a  sloping hillside,  uphill  from  the  Little Morro Creek drainage.    As 
noted  in  the  2011 Rough  Screening  Evaluation,  this  site  included  a  permanent  prehistoric  occupation 
site.  However, only a small portion of the property has been surveyed, so the occupation site may be 
larger than previously recorded.  That said, the entire site may be considered highly sensitive because of 
its general proximity to Morro Creek.  Until it is fully surveyed, the possibility of encountering additional 
sensitive cultural resources on this property cannot be discounted. 

 Little Morro Creek Road Improvements.  Based on past discussions related to development on this site, 
it  is  likely  that  Little  Morro  Creek  Road  would  require  improvements  in  order  to  accommodate  the 
construction traffic and, ultimately, City staff vehicles associated with a new WRF at this location.  The 
extent  and  cost  of  such  improvements  has  yet  to  be  determined;  however,  an  allowance  for  road 
improvement has been included in the capital cost opinion in this report. 
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SECTION 4 CONCLUSIONS 

4.1 Cost Considerations  

In general, the two sites nearest the existing WWTP are the lowest cost options, while South Bay Boulevard is 
the highest.  Righetti and Giannini are in the middle of the pack.  This is consistent with estimated differences in 
annual operating and maintenance costs.  The lowest cost option is approximately 17% lower than the highest 
cost option, much of which can be accounted for by the need for lift stations and longer pipeline infrastructure 
for the sites that are farther either from the City’s existing wastewater collection system, or from the preferred 
well injection field that would be the primary water reclamation opportunity. 

All of the sites will be relatively expensive to build a full WRF project.   At this stage, cost estimates at the five 
sites  range  from  approximately  $125  to  150  million,  which  at  this  stage  include  a  20  or  25%  contingency, 
depending on the site, based on recommendations in the Draft FMP and the findings of the Peer Review Panel 
report.  The key drivers of the cost differences include: 

 Proximity to the City’s existing wastewater collection network; 

 Proximity to reclamation opportunities, particularly the City’s wells; and 

 Lift stations and the length of pipelines that would be required to connect to a new WRF.  

It is also noteworthy that a water recycling facility will be needed in order to achieve the full support of both the 
California  Coastal  Commission  and  Regional Water  Quality  Control  Board,  based  on  their  recent  interactions 
with the City on this project.    In addition, many funding sources,  including a low‐interest SRF loan and up to a 
$73.7 million WIFIA loan (49% of the project cost) the City recently qualified for, will be contingent on the City 
building a project that includes a full recycled water component. 

Another cost consideration is the City’s ability to receive permits within a timeline that is acceptable to EPA for 
funding under the WIFIA program.  This funding is critical to implementation of the project, due to the high cost 
for bond funding and the anticipated short‐term shortfall in SRF funding. 

4.2 Non‐Cost Considerations   

In  general,  the  South  Bay  Boulevard  site  has  the  highest  degree  of  certainty  and  the  clearest  path  to  timely 
project implementation, for several reasons.  It has been studied extensively in several recent siting reports from 
2013‐16, and a draft Facility Master Plan (FMP) has been prepared for the site.  The FMP is based in part on very 
recent technical investigations of the site, including a biological assessment, cultural resources evaluation, and 
geotechnical analysis.  The FMP responded to these studies by including a preliminary design intended to avoid 
or minimize potential impacts with respect to these issues.  There has also been extensive outreach conducted 
with respect to the site,  including from the nearest residential neighbors as well as adjacent property owners.  
Their concerns have also been considered in the FMP, especially with regard to minimizing visual impacts, odor 
impacts, and land use compatibility.  Crucially, staff from the Coastal Commission, San Luis Obispo County, and 
the Regional Water Quality Control Board have expressed support for pursuing development at this site.  Their 
support will be necessary  for  the City  to acquire  the necessary permits  from these agencies  to move  forward 
with  the  project.    Finally,  there  is  an  existing  Memorandum  of  Understanding  with  the  property  owner  to 
acquire  the  necessary  portion  of  the  site  to  build  the  project.    If  the  Council  chose  to move  forward  at  this 
location,  the  preparation  of  an  Environmental  Impact  Report  (EIR)  could  commence  immediately.    The 
completion of that EIR is a critical path item for a number of reasons, including the project procurement process 
and the ability to secure certain grants and loans to help offset project costs. 

Thus,  if  cost  were  not  a  consideration,  the  South  Bay  Boulevard  site  would  be  the  clear  choice  for  moving 
forward with the project.   
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That said, each of the other sites has its advantages.  The Righetti and Giannini sites are each relatively close to 
the existing wastewater collection system and potential reclaimed water injection sites, which directly relate to 
reducing potential project costs.   The Righetti site  in particular has the potential  to support an open space or 
agricultural  conservation  easement  over  the  remainder  of  the  site,  and  thus  provide  a  hard  urban  edge  to 
growth  in  the City.   Additionally,  the City owns water  tanks on  the Righetti property and  the $30,000 annual 
property lease costs could be avoided if the City purchased the property.  But these two sites have some clear 
disadvantages, notably related to their proximity to residential neighborhoods.    In early 2016, the City already 
explored  the  potential  to  locate  a  WRF  at  the  Righetti  site,  and  many  within  the  adjoining  neighborhood 
demonstrated strong and sustained opposition.  It is reasonable to expect that a similar occurrence might occur 
if the City moved forward at the Giannini site. 

The primary advantage of the two sites west of Highway 1 is that they are lower in cost than any other location.  
If  cost were  the only  consideration,  either  of  these would be  an obvious  choice.    But  time  is  another  crucial 
consideration, both from a funding and permitting perspective.  Not only has the RWQCB indicated that the City 
could face substantial penalties in the event it does not implement a project soon, some of the potential funding 
for the project may no longer be available if it does not.  The City recently was invited to apply for a WIFIA loan 
to cover up to 49% of the total project cost, but there is a limited window for the City to make an application, 
which  depends  to  some extent  on  the  completion  of  an  EIR  for  the  project.    Finally,  a  protracted  permitting 
process could result in higher project costs, because project costs tend to escalate over time. 

The Coastal Commission has indicated that the permit process for a project at either location west of Highway 1 
would  likely  take  considerably  longer  than  for  a  project  located  farther  from  the  existing WWTP.    To  a  large 
extent  this  is  due  to  the  fact  the  CCC  denied  a  permit  to  the  previous  WWTP  Upgrade  Project  in  2013, 
determining that project was inconsistent with a variety of Coastal Act policies and inconsistent with the City’s 
LCP  (Dan  Carl,  CCC  District  Director,  August  2013).    CCC  staff  have  indicated  it  will  take  a  careful  and 
collaborative effort  for  the City  to demonstrate  that a new WRF project near  this  site  can be designed  to be 
consistent with Coastal policies, particularly as they relate to coastal hazards such as sea level rise, flooding, and 
tsunami  inundation.    The  Dynegy  site  has  fewer  constraints  related  to  flooding,  so  it  could  have  a  slight 
advantage  related  to  the  permitting  process.    Such  a  project  would  also  need  to  be  designed  to  be  visually 
compatible and consistent with  future coastal development  that may occur  in  the vicinity.   And even  if  these 
issues are addressed, CCC staff indicates there is some degree of uncertainty that the Commission itself would 
actually grant the needed permit, regardless of staff’s recommendation. 

Additionally, CCC staff has indicated the City may be required to provide a timeline for relocating the plant out 
of an area that could be affected by future sea level rise.  This is likely to affect the Hanson site and possibly the 
Dynegy site.  In some cases, CCC has issued temporary permits or permits that require reconsideration from 10 
to 30 years after initial authorization. 

Thus,  if  the  City  Council  were  to  move  forward  at  one  of  the  two  sites  west  of  Highway  1,  it  needs  to  be 
prepared for the potential risks related to timing and the possibility that a permit may only be issued with a time 
limitation or that requires future relocation. 

4.3 Summary of Key Findings 

The three key factors in developing a successful project are cost, permitting and timing.  These factors are highly 
related. 
 
In order to meet the City’s 5‐year goal  (and Regional Water Quality Control Board’s direction to complete the 
plant  construction  by  December  2021),  it  is  crucial  that  the  City  select  a  site  for  study  in  an  Environmental 
Impact Report as soon as possible.  The construction cost differences among the sites could be potentially offset 
to a large extent if one site presents less risk of schedule delays or pauses and can move forward more quickly, 
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or if timing risks the City’s ability to receive funding through the WIFIA program.  
 
A key framing issue with respect to both cost and timing is the City’s eligibility to receive a WIFIA loan to pay for 
up to 49% of the project.   The City has a one‐year window to apply for this loan from the time it was deemed 
qualified to apply, after which time an application will not be accepted.  That one‐year window closes on July 17, 
2018.  A key consideration in making that application is that the project must be sufficiently defined and vetted 
to allow the completion of  the  federal environmental  review requirements under  the National Environmental 
Policy Act (NEPA) pursuant to federal standards set forth by the U.S. Environmental Protection Agency (USEPA), 
the agency administering the loan.  Without that loan, it is likely that financing the project will face much higher 
interest rates, which will drive the project cost upward.  Thus, timing and resulting coordination regarding site 
selection,  environmental  analysis,  and permitting  is  crucial  to  the project’s  success,  especially  as  it  relates  to 
minimizing costs. 
 
In addition, it is clear that in order to secure this WIFIA loan, a full reclamation project would be required.  Both 
CCC and RWQCB staff concur that their support also depends on this being a full reclamation project, although 
both agencies are open to the concept of phasing the reclamation component, if it can be clearly shown when 
this component will come online. 
 
The following summarizes the key findings of the report relative to the issues of cost, permitting and timing. 
 
Costs 
 

 The cost estimates  for a  full  reclamation project at  the  five sites  range  from about $125M to $150M, 
which includes a 25% contingency and soft costs consistent with peer review panel recommendations.  
The highest cost is at South Bay Boulevard, and the lowest is at the Hanson/RV site.  The lowest cost site 
east of Highway 1 is Righetti ($133M). 

 Without  the  reclamation  component,  the  cost  range  at  the  five  sites  varies  from  about  $104M  to 
$123M. 

 The key consideration in the cost variations are the distance of pipeline conveyance and recycled water 
pump station infrastructure 

 
 Permitting 
 

 The most straightforward permitting path is at the South Bay Boulevard site, since that site has been the 
focus of multiple recent technical reports, is the focus of the existing Facility Master Plan, has CCC staff’s 
support,  and  is  located  within  the  unincorporated  County,  so  that  it  can  be  processed  through  the 
County’s LCP. 

 The Righetti site is the next most straightforward, because it is also in the County, and can be permitted 
through  the  County’s  LCP.    CCC  staff  has  also  expressed  support  for  this  site.    However,  the  project 
would  first need  to be defined at  this  location,  since  it  is not  the  focus of  the existing Facility Master 
Plan.    It  is  also  uncertain  how  previously‐expressed  neighborhood  concerns  about  the  site’s  location 
might affect the timing of the permitting process. 

 The  two  sites west  of  Highway  1  (Hanson/RV  and Dynegy)  have  the most  uncertain  permitting  path.  
Both  would  require  extensive  vetting  to  address  coastal  issues,  and  CCC  staff  estimates  that  the 
permitting  process  at  either  location  could  take  18  to  24 months, with  no  certainty  that  a  permit  at 
either  site would  actually  be  approved.    If  a  permit  is  delayed  or  denied,  this  has  potential  negative 
consequences  relative  to  cost,  either  by  jeopardizing  the City’s  ability  to  secure  a WIFIA  loan,  and/or 
through the escalation of project costs over time through inflation. 

 Permitting at the Hanson/RV storage, Dynegy Tank Farm or Giannini sites would require an amendment 
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to  the  City’s  LCP,  since  they  are  all  within  the  City,  not  the  County.    CCC  staff  recommend  that  this 
amendment  be  processed  separately  from  the  current  LCP  amendment  process  the  City  is  currently 
undertaking.    It  has  been  suggested  that  since  the  Dynegy  Tank  Farm  site  is  already  zoned  heavy 
industrial,  it  may  possible  that  the  LCP  amendment  process  at  that  location  could  follow  a  more 
simplified approach, but CCC staff could not confirm this at this time. 

 
Timing 
 

 The South Bay Boulevard site presents the fewest regulatory obstacles, and the clearest permitting path.  
It  also has  the most  technical work completed.    For  this  reason, a project at  this  site would have  the 
shortest  timeframe,  and  the highest  probability  of  securing  a WIFIA  loan  and needed permitting  in  a 
timely  manner.    The  shorter  timeframe  also  would  result  in  the  highest  probability  of  minimizing 
reported project costs. 

 The two sites west of Highway 1 (Hanson/RV storage and Dynegy Tank Farm) have the most uncertain 
permitting path. CCC staff estimates that the permitting process at either location could take 18 to 24 
months, with no certainty that a permit at either site would actually be approved.   If a permit is delayed 
or  denied,  this  has  potential  negative  consequences  relative  to  cost,  either  by  jeopardizing  the  City’s 
ability to secure a WIFIA loan, or through the escalation of project costs over time through inflation. 

 Timing at the Righetti site is less certain than at South Bay Boulevard, because of previously expressed 
neighborhood opposition  there, and how  this  could potentially extend  the CEQA process  if  this  is  the 
chosen  site.    However,  from  CCC  staff’s  perspective,  the  permitting  process  would  be  similar  to  the 
South Bay Boulevard site. 

 Timing at Giannini is likely greater than either South Bay Boulevard or Righetti for the following reasons: 
1) the need for an amendment to the City’s LCP; 2) very little technical work has been done for this site 
that  might  help  expedite  the  CEQA  and  permitting  process;  and  3)  there  is  the  potential  for 
neighborhood opposition because of the proximity of residences to this site.  

   

4.4 Next Steps   

The most critical milestone for the City at this time is meeting the July 17, 2018, deadline for submittal of the 
EPA WIFIA  loan application.   This  loan  is  critical  for  funding 49% of  the project, but  the City will  also need  to 
secure  the  other  51%  loan  through  the  State  Revolving  Fund  (SRF)  to  ensure  the  project  is  fully 
funded.   Successfully  competing  for  the  WIFIA  program  is  likely  to  improve  the  chances  of  receiving  highly 
competitive  SRF  loans,  since  both  programs  apply  similar  criteria  when  evaluating  applications.    Similarly, 
receiving WIFIA funding will also position the City for state and federal grants, which are highly competitive.  If 
the City  cannot be approved  for  low‐interest  federal or  state  loan programs,  financing  through bonds will  be 
required  which  will  increase  average  user  costs  by  $30  to  $40  per  month  compared  to  a  project  financed 
through low‐interest loans according to the Draft Rate Study (Bartle Wells Associates, April 2017).   

It  is  recommended  to  complete  the  applications  for  SRF  and WIFIA  funding  concurrently  to  ensure  the  full 
project  can  be  funded.    If  City  Council  selects  a  site  by  November  1st,  the  Draft  EIR  can  be  completed  and 
circulated in time to allow for the preparation of the NEPA document, which is an important component to allow 
the processing of the WIFIA application.  This would also allow the EIR to be certified soon after the application 
is submitted, which is a critical step for completion of the SRF application.  The review and approval process for 
the SRF application currently requires approximately nine months for completion.  The WIFIA application review 
and  processing would  proceed  concurrently  to  ensure  both  programs  build  compatible  terms  and  conditions 
into  the  loan agreements, which  is a  requirement  for  jointly‐funded projects.  If  site selection  is deferred until 
after November 1st, the opportunity for low interest project funding would be jeopardized. 
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As the EIR is prepared, the revised rate study can be recirculated and the hearing for the rate increase can be 
scheduled.   The design‐build  request  for qualifications  (RFQ) will  also be  finalized and  released,  so  contractor 
teams can be selected and invited to submit final proposals as soon as the EIR is certified.  This allows permitting 
conditions, monitoring, and mitigation requirements to be  incorporated  into  the design‐build bids and reduce 
the potential for cost increases through expensive change orders by selecting a contractor too early. 

The contractor will be selected during SWRCB and EPA review of the SRF and WIFIA applications so the contract 
award occurs before the  loan  is approved.   Initial design efforts can be funded by  the City’s SRF Planning and 
Design Loan until the full construction loan is approved. 
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APPENDIX A COMPARISON OF OPPORTUNITIES AND CONSTRAINTS 

Tables A‐1 and A‐2 summarize the key opportunities and constraints described in the site analysis above.  While 
these are qualitative assessments, and thus somewhat  inherently subjective, they are  intended to provide the 
reader a conceptual summary of the magnitude of potential opportunities and constraints. 

Table A‐1.  Comparative Opportunities at Potential WRF Sites 
 
  Site 
 

Key Opportunity 
South Bay 
Boulevard 

 

Hanson/RV 
Storage 

Dynegy Tank 
Farm 

Righetti  Giannini

  Applicability to the Site 

Relatively Lower Cost 
No; highest cost 

site 

Yes; lowest cost 
site (about 17% 
less than SBB) 

Yes; relatively 
lower cost site 
(about 13% less 

than SBB) 

Mid‐range cost; 
(about 11% less 

than SBB) 

Mid‐range cost; 
(about 8% less 
than SBB) 

Facilities Master Plan has 
been prepared  Yes  No; would need to 

adapt existing 
FMP 

No; would need to 
adapt existing 

FMP 

No; would need to 
adapt existing 

FMP 

No; would need to 
adapt existing 

FMP 

Far From Existing Residential 
Uses or Schools  Yes; few 

neighbors—senior 
housing is 1,500 

feet south, 
blocked by 
topography 

No; within 1,000 
feet of Morro Bay 

High School; 
within 2,000 feet 
of about 150 

homes 

Relatively far; 
within 1,800 feet 
of Morro Bay High 
School; within 
2,000 feet of 

about 100 homes 

No; within 600 
feet of nearest 

homes in adjacent 
neighborhood; 35 
homes within 
1,000 feet 

No; within 600 
feet of nearest 

homes in adjacent 
neighborhood; 85 
homes within 
1,000 feet 

Large Site Providing Design 
Flexibility  Yes; large site with 

good flexibility 

Limited flexibility; 
smaller site 

Limited flexibility; 
smaller site 

Limited flexibility 
because of terrain 

Limited flexibility 
because of terrain 

Relatively Free of Coastal 
Commission Resource Issues  Yes; far from 

coast; ESHA is 
likely avoidable; 
limited visibility 

No; see 
constraints 

Unclear; near 
coast, but limited 
visibility, out of 
100‐year flood; 

need to 
investigate sea 
level rise; see 
constraints 

Generally yes; far 
from coast; ESHA 
and drainages 
could be issues; 
cultural resources 
along Hwy 41 

Generally yes; far 
from coast; 

cultural resource 
issues may exist 

Site Acquisition is 
Straightforward   Yes; City has 

existing MOU with 
property owner 

Yes and No, City 
owns site with 

CSD; would need 
to work with CSD 

Unclear; subject 
to negotiation 
with property 

owner  

Potentially; City 
had been in MOU; 
would need to 
negotiate again 

Unclear; subject 
to negotiation 
with property 

owner 

Potential for Land 
Conservation  Yes; large site—

could do open 
space/ag 
easement 

No  No 

 
Yes; large site—
could do open 

space/ag 
easement 

Possibly; most of 
site is 

undevelopable as 
it is 

Pipeline Route with Fewer 
Regulatory Complexities  Yes; longer 

pipeline, but 
generally avoids 
Caltrans ROW and 
cultural resources 

Yes; minimal 
pipeline needed 

Yes; minimal 
pipeline needed 

No; relative 
shorter pipeline, 
but Caltrans 
coordination 
needed, and 

cultural resources 
exist  

Yes; likely to 
mostly avoid 

Caltrans ROW and 
cultural resource 

issues  
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Table A‐1.  Comparative Opportunities at Potential WRF Sites 
 
  Site 
 

Key Opportunity 
South Bay 
Boulevard 

 

Hanson/RV 
Storage 

Dynegy Tank 
Farm 

Righetti  Giannini

  Applicability to the Site 

Close to Existing Wastewater 
Collection Infrastructure   No; about 2.4 

miles to center of 
collection system 

Yes; about 0.1 
mile from current 
collection point 
(SR1/SR41) 

Yes; about 0.1 
mile from current 
collection point 
(SR1/SR41) 

Yes; about 0.7 
miles from current 
collection point 
(SR1/SR41) 

Yes/No; about 0.7 
miles from current 
collection point, 
but pipeline route 

not direct 

Close to Reclamation 
Opportunities  No; about 2.5 

miles from 
possible injection 

site 

Yes; about 0.5 
miles from 

possible injection 
site 

Yes; about 0.5 
miles from 

possible injection 
site 

Yes; about 0.4 
miles from 

possible injection 
site 

Yes; about 0.5 
miles from 

possible injection 
site 

Relatively Lower Elevation (to 
reduce pumping costs)  Moderate; about 

100‐150 feet 
above sea level 

Yes, just above sea 
level 

Yes, just above sea 
level 

Moderate; about 
80‐100 feet above 

sea level 

Moderate; about 
70‐100 feet above 

sea level 

 

 

Table A‐2.  Comparative Constraints at Potential WRF Sites 
 
  Site 
 

Key Constraint 
South Bay 
Boulevard 

 

Hanson/RV 
Storage 

Dynegy Tank 
Farm 

Righetti  Giannini

  Applicability to the Site 

Relatively Higher Cost 
Yes; highest cost 
site (about 21% 

more than Hanson) 

No; lowest cost site  No; relatively lower 
cost site (about 5% 
more than Hanson) 

Mid‐range cost; 
(about 7% more 
than Hanson) 

Mid‐range cost; 
(about 11% more 
than Hanson) 

Previous CCC Denial of 
WWTP Permit at Adjacent 
Site 

No  Yes  Yes  No  No 

Tsunami Inundation Zone 
No  Potentially; will be 

analyzed in EIR 
Potentially; will be 
analyzed in EIR 

No  No 

100‐Year Flood Zone 
No  Partially  No  No  No 

Shoreline Erosion and Sea 
Level Rise  No  Potentially Yes  Potentially Yes; but 

less likely than 
Hanson/RV site 

No  No 

Liquefaction 
Variable  Moderate to High  Moderate  Low  Low 

Visually Sensitive 
No; limited views 

from Hwy 1 
Yes; near coast; 
also visible to 

residents east of 
Hwy 1 

No; limited 
visibility from 
public locations 

Yes; from Hwy 41 
and neighborhood 

Yes; from Little 
Morro Creek Road 
and neighborhood 
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Table A‐2.  Comparative Constraints at Potential WRF Sites 
 
  Site 
 

Key Constraint 
South Bay 
Boulevard 

 

Hanson/RV 
Storage 

Dynegy Tank 
Farm 

Righetti  Giannini

  Applicability to the Site 

Cultural Resources 
Low Potential; site 
has been surveyed 

High Potential 
based on nearby 
known resources 

High Potential 
based on nearby 
known resources 

High Potential 
along pipeline 
route—known 
resources 

High potential 
based on past 

surveys 

Close to Residences or 
Schools  No; few 

neighbors—senior 
housing is 1,500 

feet south, blocked 
by topography 

Yes; within 1,000 
feet of Morro Bay 
High School; within 
2,000 feet of about 

150 homes 

Relatively far; 
within 1,800 feet of 
Morro Bay High 
School; within 

2,000 feet of about 
100 homes 

Yes; within 600 
feet of nearest 

homes in adjacent 
neighborhood; 35 
homes within 
1,000 feet; 

neighborhood 
opposition likely 

Yes; within 600 
feet of nearest 

homes in adjacent 
neighborhood; 85 
homes within 
1,000 feet; 

neighborhood 
opposition likely 

Site Acquisition is Less 
Straightforward  City has existing 

MOU with property 
owner 

Yes and No, City 
owns site with CSD; 

would need to 
work with CSD 

Unclear; subject to 
negotiation with 
property owner  

Potentially; City 
had been in MOU; 
would need to 
negotiate again 

Unclear; subject to 
negotiation with 
property owner 

Potentially Longer 
Permitting Process  No; process seems 

straightforward per  
CCC and County 

staff 

Yes; per CCC 
staff—timetable 

uncertain 

Yes; per CCC 
staff—timetable 

uncertain 

No; process seems 
straightforward per  
CCC and County 

staff 

No; process seems 
straightforward, 
although City LCP 

may to be 
amended 

Potential Land Use 
Permitting Limitations  No; would work 

with County LCP 
No, if LCP amended  Yes; possible 

restrictions related 
to tank farm 
removal 

No; would work 
with County LCP 

No, if LCP amended 

Onsite Drainages or 
Jurisdictional Waters  Can be largely 

avoided through 
setbacks  

No  No  Could impact 
onsite coastal 

drainage 

Can be largely 
avoided through 

setbacks 

Road Improvements 
Needed  No, except access 

road 
No; except access 

road 
No; except access 

road 
No  Yes; Little Morro 

Creek Road would 
need improvement 

Each site is potentially suitable for a WRF.  Tables A‐1 and A‐2 show that each site has relative opportunities and 
constraints, some of which are shared at more than one site.  However, the main constraint for the South Bay 
Boulevard site is the cost.  These are discussed in greater detail in the report conclusions. 
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APPENDIX B COST ASSUMPTIONS AND DETAILS 

Soft costs for the WRF project are made up of the following categories.  Detailed costs and descriptions are 
provided in Appendix B. 

 WRF Engineering/Design (8%)  
o Engineering and design costs of the WRF include the range of services from initial geotechnical 

and survey work at the onset of design, into treatment technology and conveyance design and 
layout, and through construction where the engineers will provide design clarifications and 
changes to the contractor as needed. 

 Conveyance Engineering/Design (10%/8%)  
o The conveyance facilities contract, which includes the influent pump station and offsite 

pipelines, is anticipated to be delivered through a conventional design, bid, build approach 
(DBB), unless the project is at Site 2 or 3. In these cases, the project would likely be consolidated 
under one design‐build (DB) contract. The engineering and design is estimated at 8% of 
construction costs for Sites 2 and 3, and 10% for the others.   

 Procurement and Preliminary Engineering (4%) 
o This category includes all preliminary engineering, such as the Facility Master Plan, surveying 

and geotechnical evaluation, siting studies, hydrogeology studies, the Master Water 
Reclamation Plan, and other engineering tasks necessary to support the project through 
procurement. Procurement was assumed to be a design‐build approach. Procurement costs 
include development of the request for qualifications, request for proposals, development of 
performance criteria, and stipends for short‐listed firms. 

 WRF Project Administration and Construction Management (10%) 
o Administration costs include City staff time, outreach efforts, monthly City Council and WRFCAC 

meetings, value engineering exercises, budget/schedule management, reporting, contract 
management, document review, and quality assurance/quality control measures. Construction 
management includes construction observation, change order management, submittal 
management, special inspections, and quality assurance/quality control measures. 

 Conveyance Project Administration and Construction Management (12%/10%) 
o Administration costs include City staff time, outreach efforts, monthly City Council and WRFCAC 

meetings, value engineering exercises, budget/schedule management, reporting, contract 
management, document review, and quality assurance/quality control measures. Construction 
management includes construction observation, change order management, submittal 
management, special inspections, and quality assurance/quality control measures. 

o The conveyance facilities contract, which includes the influent pump station and offsite 
pipelines, is anticipated to be delivered through a conventional DBB approach unless the project 
is at Site 2 or 3. In these cases, the project would likely be consolidated under one DB contract.  
The administration and construction management is estimated at 10% of construction costs for 
Sites 2 and 3, and 12% for the others. 

 Permitting and Monitoring (1%/2%)  
o Permitting costs include development of an Environmental Impact Report and other special 

studies needed to meet CEQA requirements. Costs will also include Coastal Development Permit 
preparation, streambed alteration agreements, mitigation/monitoring, and other general 
permitting.  Based on discussions with CCC staff, permitting is anticipated to take longer at Sites 
2 or 3, and the costs were estimated at 2% of construction costs at these sites, and 1% of 
construction costs at the other sites. 

 Existing WWTP Demolition ($3.3M 2017 Dollars) 
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o Decommissioning of the existing facility will involve removal of all buried pipe and structures to 
5 feet below ground surface, backfill, and top with rock. With a 50% contingency, 
decommissioning of the existing facility is estimated to cost approximately $5,000,000. The City 
is anticipated to pay approximately two‐thirds of that cost. 

 Escalation (3% @ 1 yr/2 yrs)  
o Escalation was included at 3% per year for one year for all but Sites 2 and 3. Based on 

discussions with CCC staff, permitting is anticipated to take longer at Sites 2 or 3.  Two years 
instead of one year were assumed for these sites.  The Rate Study Update will consider 
escalation to the midpoint of construction for financing considerations. 

The construction contingency for the WRF and conveyance facilities is recommended at 20% of the construction 
cost subtotal for Site 2 due to the amount of available information for the area, and 25% for the other sites. 

Soft costs for the recycled water portions of the project are made up of the following categories: 

 Escalation (3% @ 1 yr/2 yrs) 
o The recycled water component of the project may not be constructed concurrent to the new 

WRF. Escalation was included at 3% for one year for all but Sites 2 and 3. Based on discussions 
with CCC staff, permitting is anticipated to take longer at Sites 2 or 3.  Two years instead of one 
year were assumed for these sites. The Rate Study Update will consider escalation to the 
midpoint of construction for financing considerations. 

 Engineering, Administration, Legal, and Permitting (25%) 
o At the current level of planning efforts for the recycled water project, 25% was assumed for 

engineering, administration, permitting, legal, etc. These costs will be refined further along in 
the design and planning process.   

A 25% construction contingency is recommended for the recycled water portion of the project for all of the site 
alternatives. 

Property acquisition costs are unknown and are not included in the project costs herein.   The City will only be 
responsible  for paying  the appraised value of  the property.   Appraisals have not yet been obtained, since  the 
property costs are estimated to be a relatively small percentage of the overall costs. Property costs will increase 
the total program capital cost opinions; and property costs at Site 2, the Hanson/RV storage site, are anticipated 
to be the least expensive. 

Table B‐1. WRF Program Capital Cost Opinion
 

  

Site 1: South 
Bay 
Boulevard 

Site 2: 
Hanson/RV 
Storage 

Site 3: 
Dynegy Tank 
Farm 

Site 4: 
Righetti 

Site 5: 
Giannini 

WRF CAPTIAL COSTS 

Sitework   $    2,380,000   $    2,980,000   $    2,980,000   $    1,590,000    $    1,540,000 

Treatment Facilities   $  51,460,000   $  51,460,000   $  51,460,000   $  51,460,000    $  51,460,000 

Odor Control   $    2,750,000   $    4,750,000   $    4,750,000   $    4,750,000    $    4,750,000 

Fire Protection Facilities   $       500,000   $                     ‐     $                     ‐     $       500,000    $       500,000 

Operations Facilities   $    6,330,000   $    6,330,000   $    6,330,000   $    6,330,000    $    6,330,000 

Access Road and Utilities   $    2,250,000   $       860,000   $    1,040,000   $    1,850,000    $    2,310,000 
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Table B‐1. WRF Program Capital Cost Opinion
 

  

Site 1: South 
Bay 
Boulevard 

Site 2: 
Hanson/RV 
Storage 

Site 3: 
Dynegy Tank 
Farm 

Site 4: 
Righetti 

Site 5: 
Giannini 

Conveyance (Influent Pump Sta. 
& Offsite Pipelines)   $  13,460,000   $    1,000,000   $    3,030,000   $    5,970,000    $    8,480,000 

WRF Construction Subtotal   $  79,130,000   $  67,380,000   $  69,590,000   $  72,450,000    $  75,370,000 

WRF & Ops Facilities 
Engr/Design (8%)   $    5,253,600   $    5,310,400   $    5,324,800   $    5,318,400    $    5,351,200 

Conveyance Engr/Design (10% / 
8%)1   $    1,346,000   $          80,000   $       242,400   $       597,000    $       848,000 

Procurement (4%)   $    3,165,200   $    2,695,200   $    2,783,600   $    2,898,000    $    3,014,800 

WRF & Ops Facilities Project 
Admin & CM (10%)   $    6,567,000   $    6,638,000   $    6,656,000   $    6,648,000    $    6,689,000 

Conveyance Project Admin & 
CM (12% / 10%)1   $    1,615,200   $       100,000   $       303,000   $       716,400    $    1,017,600 

Permitting & Monitoring (1% / 
2%)2   $       791,300   $    1,347,600   $    1,391,800   $       724,500    $       753,700 

Existing WWTP Demolition   $    3,300,000   $    3,300,000   $    3,300,000   $    3,300,000    $    3,300,000 

Escalation (3% @ 1 yr/2 yrs)3   $    2,373,900   $    4,042,800   $    4,175,400   $    2,173,500    $    2,261,100 

WRF Soft Cost Subtotal   $  24,412,200   $  23,514,000   $  24,177,000   $  22,375,800    $  23,235,400 

WRF Capital Cost Opinion 
Subtotal   $103,500,000   $  90,900,000   $  93,800,000   $  94,800,000    $  98,600,000 

RECYCLED WATER CAPITAL COSTS 

Advanced Treatment   $    8,240,000   $    8,240,000   $    8,240,000   $    8,240,000    $    8,240,000 

Recycled Water Pump Station, 
Tank, & Pipeline   $    7,720,000   $    3,040,000   $    2,800,000   $    3,530,000    $    3,830,000 

Injection wells & appurtenances   $    1,120,000   $    1,120,000   $    1,120,000   $    1,120,000    $    1,120,000 

Monitoring wells   $       680,000   $       680,000   $       680,000   $       680,000    $       680,000 

Recycled Water Construction 
Cost Subtotal   $  17,760,000   $  13,080,000   $  12,840,000   $  13,570,000    $  13,870,000 

Escalation (3%)   $       532,800   $       784,800   $       770,400   $       407,100    $       416,100 

Engr/Admin/Legal/Permitting 
(25%)   $    4,440,000   $    3,270,000   $    3,210,000   $    3,392,500    $    3,467,500 

Recycled Water Soft Costs 
Subtotal   $    4,972,800   $    4,054,800   $    3,980,400   $    3,799,600    $    3,883,600 

Recycled Water Capital 
Subtotal   $  22,700,000   $  17,100,000   $  16,800,000   $  17,400,000    $  17,800,000 

PROGRAM COSTS (WRF + RECYCLED WATER) 

Subtotal Program Costs   $126,200,000   $108,000,000   $110,600,000   $112,200,000    $116,400,000 

Construction Contingency (25% 
/ 20%)4   $  24,222,500   $  16,746,000   $  20,607,500   $  21,505,000    $  22,310,000 

Total Program Capital Cost 
Opinion   $150,400,000   $124,700,000   $131,200,000   $133,700,000    $138,700,000 
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Notes: 
1 Conveyance facilities contract (influent pump station and offsite pipelines) is anticipated to be delivered through 
conventional design, bid, build, unless the project is at Site 2 or 3.  In this case, the project would likely be 
consolidated under one design‐build contract, with engineering and design is estimated at 8% and 
Admin/Construction Management is estimated at 10%.  
2 Permitting and monitoring costs are estimated at 1% of WRF Construction Subtotal for Sites 1, 4 and 5, and 2% for 
Sites 2 and 3 due to their coastal location and input from the Coastal Commission staff. 
3 Escalation is estimated at 3%. One year is included to get through the planning and permitting stage for Sites 1, 4, 
and 5, and 2 years is included for Sites 2 and 3 due to their coastal location and input from the Coastal Commission 
staff. 
4 Construction contingency is applied to construction costs only. The recommended construction contingency is 20% 
for WRF costs at Site 2 due to the amount of available information for the area, 25% for WRF costs at the other sites, 
and 25% for all recycled water project costs. 

5 Property acquisition costs are not included, but would not factor into the selection of one site over another at the 
range of costs identified. 

 



July 12, 2017 

Morro Bay City Council 

Dear council members, 

I watched your council session last night on the WRF update.  I feel the Hansen location 

is a long shot especially when dealing with the CCC.  I think we need to find a location 

that we can moved forward on in an expedient manner.  We need to meet the deadline 

that is in place. 

The Ragetti or the South Bay Blvd. seems to be the most positive locations providing the 

least impact on residents.  The major difference would be the cost at each location.  We 

need to get the project out for bid so we have a better idea of what technology is available 

and at what cost.   I am in favor of a goal to reach drinking water levels so that we will be 

able to apply for grants and other loans that might be available to us.    

Of course cost is very important to everyone but so is an up to date WRF.  If we have to 

build it in phases then this needs to be done in an efficient and expedient manner so as to 

save money.    

As everyone knows time is of essence.  Every delay is costing our city money.  Time is 

running out on our permit and the fines could add up rapidly adding to the cost of 

building the WRF. 

Thank you for your due diligence and time in this very important matter. 

Sincerely, 

Dr. Robert Swain 

Morro Bay 

Cc, Members

Jamie L. Irons, Mayor 
Phone: 805-550-6595 
jirons@morrobayca.gov 

Marlys McPherson 
Phone: 805-772-1452 
mmcpherson@morrobayca.gov 
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Matt Makowetski 
Phone: 805-471-7094 
mmakowetski@morrobayca.gov 
 

John Headding, Member 
Phone: 805-909-9785 
jheadding@morrobayca.gov 
 

Robert Davis, Member 
Phone: 805-772-0874 
rdavis@morrobayca.gov 
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Dana Swanson

From: William Glancy 
Sent: Saturday, July 15, 2017 1:44 PM
To: Council
Subject: Water reclamation plant

To the Honorable Mayor and City Council, While the water reclamation plant was being discussed with its advantages of 
making our community more water independent I was all for the project.  
After seeing the proposed Cost of the project, I am asking you to please put the proposed project on the back shelf until 
the cost can be brought way down or we can get some financial assistance from the state or federal government.  
Please do not put this financial burden on our lovely little town.  
 
Thank you, 
William and Jeanette Glancy 

 
Morro Bay Ca. 93442 

 
 

 
 
Sent from my iPad 
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Dana Swanson

From: Jeffery Heller
Sent: Tuesday, July 18, 2017 2:23 PM
To: Council
Subject: WRF Project: Progress and Future Challenges-Trust

Mayor Irons and council members-- 
 
Thank you for making your recent motions re: the WRF project.  The City's #1 essential Goal as you all know--is 
to secure fiscal sustainability for the City.  Nothing has more potential to impact our ability to reach that goal 
(or not) than the WRF project. 
 
Several of you have recently asked how we can all work together to meet the challenges of successfully 
completing this project.  As usual--I have a few ideas: 
 

1.  Empower the WRFCAC by allowing a selected member to attend all meetings with public agencies, 
consultants, staff, cost estimators, etc.  If this is to be a legitimate "citizens advisory committee"---a 
member of the committee must be in attendance. The selected member would be chosen by a vote of 
committee and would exclude the chair as a candidate.   

2. Further Empower the WRFCAC by mandating that they comment, review and approve all RFQ's, RFP's, 
contracts, invoices, financial reports, etc. The immediate concern is the RFQ/RFP that will be issued 
soon to sewer contractors.  Allowing the same group that created a $167M project ("Taj Mahal") --- to 
generate the RFQ/RFP--will result in "Taj Mahal" proposals from contractors. The devil is in the 
details.  That is why the members of the WRFCAC need to review, comment, and approve of the 
document before it is issued to contractors for proposals.    

3. Hire a project manager to control the checkbook.   I know you have heard this before--but I cannot 
overemphasize the importance of this function---which is currently being provided by the residents.  I 
believe the residents active involvement in questioning the costs proposed in the March 2017 
document (Master Water Reclamation Plan) has influenced the council's recent decisions.  But going 
forward the City needs to hire a highly qualified individual who has successfully managed the 
checkbook on other public money projects. I know of 4 or 5 individuals who live in the region and have 
that background. WRFCAC members need to be on the selection panel as well as members of C.A.L.  I 
urge the council to not delay in moving forward with this action. As active as our residents are----we 
want the City to put a team in place that we trust so we can go back to living our lives.  

4. Provide Executive Level Information with detailed backup for those who want to read it.  Ideally---a 
person who walks into a council or WRFCAC meeting for the first time---will see a handout with 
executive level information (1 page?).  This would include summary level financial information, 
milestone schedule, explanation of commonly used acronyms, etc.  Even though this is a technical 
project---everybody should be able to understand the project on a summary level.  This will also help 
build trust with your constituents.   

 
Thank you again for making the tough decisions to look at all options which will satisfy public agencies and 
provide the rate payers with an affordable project.  Carry on. 
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Jeff Heller 
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Dana Swanson

From: Jamie Irons
Sent: Thursday, July 20, 2017 7:42 AM
To: Kathleen Oehler
Cc: Dana Swanson
Subject: Re: sewer project

Kathleen, 
 
Thank you for your input on our very important project.  I appreciate that you recognize the impacts of climate 
change and the importance of planning of the future.  I am sending your comment on to our City Clerk for the 
record. 
 
Please continue to follow and comment on the WRF project.  In the coming months the City will be discussing 
the outcomes and cost comparisons of other site options including a site at or near the existing treatment 
plant site. 
 
Best, 
Jamie 
 

From: Kathleen Oehler  
Sent: Wednesday, July 19, 2017 12:30 PM 
To: Jamie Irons 
Cc: Marlys McPherson 
Subject: sewer project  
  

  

  

To whom it may concern, 

I would like to express my dismay when I read, in the Tribune, about Morro Bay considering putting the new 
sewer at the same site, near the ocean. 

Didn’t the Coastal Commission tell us it couldn’t go there?  The threat of rising seas makes the site wrong for a 
sewer treatment plant. 

Please, let’s not become Los Osos and let this debate go on for 20 years! 

Thanks,      Kathy Oehler 
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Dana Swanson

From: Julia Schenck 
Sent: Friday, July 21, 2017 3:05 PM
To: Council
Subject: Sewer plant

Dear City Council, we are new to Morro Bay and have just learned of the plans for the new sewer plant. We are outraged 
at the projected cost for the proposed site when it could be built so much more reasonably at a different location. There 
seems to be mixed opinion about whether our current facility could be updated or not. That sure seems to make a 
whole lot more sense all the way around. Please make sure we get a ballot when this is voted on. Our address is  

 Morro Bay 93442.  
 
Thank you,  
Gary and Julia Schenck  
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Dana Swanson

From: Jamie Irons
Sent: Tuesday, August 01, 2017 7:43 AM
To: Dana Swanson
Subject: Fw: wastewater treatment and water reclamation facility

Please retain for WRF citizen input.  Thanks - jamie 
 

From: Jan Surbey  
Sent: Saturday, July 29, 2017 1:35 PM 
To: Robert Davis; Jamie Irons; Marlys McPherson; John Headding; Matt Makowetski 
Subject: wastewater treatment and water reclamation facility  
  
Greetings Mayor Irons and City Council members! Just a note to let you know we are thrilled to hear about the EPA loan and urge 
you to move the Project forward. We believe that building the complete wastewater treatment and water reclamation facility now 
would ultimately save the city (and the citizens) money rather than building it “piece by piece”.  Again exploring alternate sites in an 
effort to find the most cost effective site also sounds reasonable, although considering building in a location likely to denied by the 
Coastal Commission seems foolish. 
 
Again, thanks for all of your work and efforts on this crucially important issue! 
 
Jan Surbey 
(Dennis) Mike Cook 

 
Morro Bay, CA 93442 
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Dana Swanson

From: Bart Beckman 
Sent: Monday, August 07, 2017 9:50 AM
To: Martin R. Lomeli
Cc: Council; Rob Livick; Jeffery Heller
Subject: WRF Consultants

Mr. Lomeli, 
 
Welcome to our "elephant" here in Morro Bay - the WRF Project. 
 
I would like to follow-up  on some of Mr. Heller's comments.  A decision was made many years 
ago that it would be a better option to hire consultants rather than have a permanent 
management team on the City payroll.  I will not use hindsight to question that decision, but now 
that we do have hindsight, that decision and/or who was selected should be re-considered. 
 
The CCC decision was made with the belief that it would have a minimal ($25/month) impact.  The 
cost was $56M for MB.  Then the cost was $75M.  Then the cost was $100M.  Then the cost was 
$140M.  Now the cost is $160M.  And when contingency is added to make a Project Budget, the 
cost will be $180M. 
 
What really changed?  Not escalation really as the end date has never changed.  Not the sewage 
treatment.  To a small extent, the water treatment.  And certainly not the source of these costs - 
our consultants. 
 
They have not and are not providing any creative or innovative ideas to reduce the cost of the 
plant - those ideas are coming from our citizens.  Some of our Council and citizens visited some 
local facilities a few years ago and learned that turn-key projects can greatly reduce the cost and 
timeframe for constructing a facility. 
 
What did the consultants do with this information?  ....crickets 
 
What is the motivation for our consultants?  A large and extended project might be the answer.   
 
There are those in the community who have been lobbying for a site west of Highway 1 from the 
outset.  Since this is NOT the idea of the Consultants, it would seem their motivation is to not have 
that be an outcome as they could then be criticized for not finding that option.  Nor were the 
consultants instrumental in forging a bridge-building relationship with our neighbors to the North 
- isn't that something a good, much less excellent consultant would bring to the table? 
 
Were they and you on the phone to the CCC staff the "day after the last Council meeting"?  If not, 
why not.  Has a plan been developed to address why the Dynergy or Hanson sites would NOT be a 
change from the prior CCC decision, but rather an alternative never presented.  In other words, an 
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aggressive document to achieve a win-win for the CCC prior decision and the citizens of Morro 
Bay.   
 
Also, these consultants were taught that to keep their jobs, they needed to do what the previous 
CM told them to do.  They sat next to him at Council meetings and allowed him to lie about 
certain facts.  Yes, lie - and they did nothing.  Is it reasonable that the mentality can now switch 
gears and understand their jobs are really to be consultants rather than orderlies?  Given that 
they came to the job with little prior experience, it is doubtful. 
 
I have heard nothing but excellent reports about your credentials.  I suspect that you have learned 
who you can trust.  It is my belief that you will find no one in that "Trust" circle who will support 
the current management approach to our WRF Project with the current consultants. 
 
The only option that will clearly be a lower cost is a site west of 1.  All of the other sites have 
issues - if you do seriously evaluate sites east of 1, you need to be sure a fair review is conducted - 
prior alternative studies were highly flawed to bias a preference. 
 
While there is a need for support to Mr. Livick for this Project, that support can be from other 
options.   
 
Respectfully,  
 
Bart Beckman 
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Dana Swanson

From: Tim Hixson 
Sent: Tuesday, August 08, 2017 11:38 AM
To: Tim Hixson
Subject: W.R.F

Dear Mayor Irons & City Council members. Please, please help the city of Morro Bay you were elected to serve. Take a 
stand & some fiscal responsibility & redirect the the course that the WRF has been on & where it appears currently to be 
headed. Stop the hemorrhaging of $$ the citizens of Morro Bay cannot afford. If the city can save 60 million $$ by 
moving it back to the concrete plant location that is what must happen. We certainly must have learned some thing 
watching the Los Osos plant's construction with it's huge cost over runs due to very poor planning, back & forth site 
locations & the total lack of fiscal responsibility & common sense. Lean from them, don't repeat it here in Morro Bay. 

As our Mayor & City Council you are in a very, very powerful position. You hold the welfare & the ability of an affordable 
lifestyle for the citizens of Morro Bay in your hands. We can neither afford the proposed huge future water bill or afford 
to move out of our home. It puts us in a very, very uncomfortable place.  

As our elected Mayor & Council I ask you to please exercise some serious fiscal responsibility on our behalf. 
The time has come to remove all egos from this project & the burning desire to have your way on a relocation of plant 
that has such dire consequences to the financial well being of the citizens of Morro Bay. 

Please nail this thing down & get this plant built. No more delays. No more studies. No more reviews by every board 
known to man. We need it, then build it. The meter is running & it's costing us by the day & we haven't even selected a 
site yet.  
 
Put it up the road from the existing plant where trenching & pipe work will be much less expensive. The South Bay site 
while out of view is too far away & too expensive to entertain. Going back to the sites off of 41 caused & will cause 
unrest, protests & delays if not law suits.   

Common sense must be at the forefront of this project. I am begging you to use some for the good of us all. 

Tim Hixson 
Morro Bay Ca. 
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Dana Swanson

From: Jeffery Heller
Sent: Thursday, August 10, 2017 4:30 PM
To: Martin R. Lomeli
Cc: Council; betty winholtz; Metzger Tina; Bart Beckmann; 'Ron Reisner'; 'Homer 

Alexander'
Subject: WRF Milestone Schedule---to get CONTRACTOR PRICING BY 11/14/17.
Attachments: 170803-C-1-Agenda Correspondence for Mtg on 170808-r1.docx

Hi Martin, 
 
Just to make sure you see this---I have attached the Milestone Schedule (pg 2 of attachment) that I presented 
at the MBCC meeting on 8/8/17.   It shows how many activities can be done concurrently in order for the 
council to have real cost figures from contractors by 11/14/17.   Please direct your staff and consultants to get 
this done.   No excuses. 
 
Also---contrary to what your consultants and PW Director said at the meeting (which indicates their lack of 
experience and knowledge of project management)---it is ROUTINE to have contractors bid projects BEFORE 
permits are issued and BEFORE EIRs are completed.  Any cost impacts that result from permit or EIR 
requirements are excluded from the contractor's base bid---then negotiated after the permit is issued and the 
EIR approved.   
 
By the way---how can the City apply for financing without contractor pricing?   The engineers will NOT be 
building the sewer plant---contractors will.  Financing applications need to be based on real costs---not "cost 
opinions".   
 
Regards 
 
Jeff Heller 
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8/8/17 MBCC Meeting‐Agenda Correspondence (R‐1) 

Item C‐1  Receive WRF Program Update and provide comments and direction deemed 

appropriate. 

  The program update is basically a long, sequential description of activities‐‐‐many of 
which can be performed concurrently.   

1. I agree with the 60 day timeline for staff to report back to the council on the 
feasibility of the various sites.  
 

2. Additionally, the RFQ process can and should start immediately as well.  We don’t 
need to wait for the site to be selected to qualify the contractors.  We have an 
enormous amount of data collected over the years (including critical flow 
information), which is sufficient to prequalify contractors who have backgrounds in 
building the size of plant we need.   The WRFCAC can generate the first RFQ draft if 
staff does not have time to do so.   
 

3. The development of “performance criteria” can and should begin immediately as 
well.    These criteria can be slightly modified for each site if necessary.  A new 
Facilities Master Plan is not needed.   

 
4. If the site list is reduced to 2 favorable options at the end of the 60 day period—and 

the council acts quickly‐‐‐the short listed (prequalified) design/build contractors 
should be asked to submit preliminary proposals for the two preferred sites within 
45‐60 days.   If a stipend is required—it should not exceed $20K/contractor.  

 
5. If the City follows this timeline‐‐‐we will have contractor cost proposals by the first 

MBCC meeting in November (120 days).  Only at that time‐‐‐will we know what this 

project will cost. 

 
6. The WRF is one, design build project.  There is nothing particularly complicated or 

out of the ordinary that requires consultants to manage this phase of the project or 
any future phase of the project.   City staff supplemented by professionals on the 
WRFCAC can and should be in charge of project management.  Consultants may be 
needed from time to time‐‐‐but should be retained only as needed and only on a 
“fixed fee” basis.  If you want the current consultants to assist with this phase‐‐‐a 
“fixed fee” should be negotiated first. 

 
7. We’ve paid over $6M to consultants over the past 5 years‐‐‐and the City has 

approved a $4.3M budget for FY 17/18.  It’s time to stop the wasteful depletion of 

the residents money. 
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Suggested Milestone Schedule: 

1. 7/11/17 MBCC Meeting:  MBCC directs staff to explore site feasibility (3 motions) and public 
outreach (1 motion).  Report back to council no later than 120 days (9/8/17‐to staff). 
 

2. 7/11/17‐8/11/17: Staff to develop RFQ for sewer contractors.   WRFCAC to assist and review as 
part of developing the RFQ. 
 

3. 7/11/17‐8/18/17: Staff to develop “outreach effort” plan. 
 

4. 7/11/17‐9/8/17: Staff to prepare “performance criteria” for new WRF.  
 

5. 8/8/17 MBCC Meeting:  MBCC to “agendize” presentation of staff’s outreach plan for MBCC 
meeting on 8/22/17. 
 

6. 8/14/17: Staff to issue RFQ to sewer contractors with a due date of 9/8/17. 
 

7. 8/22/17 MBCC Meeting: MBCC reviews “staff outreach plan” (Item #3 above); discussion and 
motions may follow.  MBCC “agendizes” item #1 for the 9/12/17 meeting where discussion and 
motions can take place. 
 

8. 9/12/17 MBCC Meeting: Council discusses and gives direction on item #1 (selects 1‐2 sites?). 
 

9. 9/13/17: Staff issues RFP’s to qualified contractors for the selected 1 or 2 sites.  Contractor 
proposals are due 11/1/17.  Proposals are then reviewed by WRFAC and CFAC before staff 
reports are prepared for the 11/14/17 MBCC meeting. 

 

10. 10/24/17 MBCC Meeting: MBCC “agendizes” review of contractor proposals for MBCC meeting 
on 11/14/17‐‐‐where discussion and motions can take place. 
 

11. 11/14/17 MBCC Meeting: MBCC gives direction to staff re: contractor proposals and site 
selection. 

   

 

Regards 

 

 

Jeff Heller 
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Dana Swanson

From: Jeffery Heller
Sent: Thursday, August 10, 2017 4:05 PM
To: Martin R. Lomeli
Cc: Council; Bart Beckmann; betty winholtz; Metzger Tina; Joseph W. Pannone; 'Homer Alexander'
Subject: WRF Outreach Effort

Hi Martin 
 
I'm not sure who to address this to‐‐‐but I thought I would start with you.  It seems highly illogical to pay the 
WRF engineering consultants (MKN,JFR, etc.) to perform the outreach efforts for the ever evolving WRF 
project for the following reasons: 
 

1.  There is a clear conflict of interest when a consultant (whose livelihood depends on a project)‐‐‐and 
also tasked with providing honest and forthright outreach efforts.   

2. Updating their website or sending out colored flyers or a couple of "Workshops" is unlikely to reach a 
large portion of MB residents.  Many do not use the internet, and many do not have time to come to 
meetings.   

3. Will this consultant knock on doors and actually talk with a diverse group of residents?  Probably not. 

 
The suggestion I made at this weeks council meeting‐‐‐was that the various "citizen advisory committees" 
(WFRCAC, CFAC, PWAB, and GPAC) lead the outreach effort‐‐‐which could be supported by City Staff and 
consultants as needed. There is no need to pour more money down the drain with the current batch of 
consultants to perform an outreach effort‐‐‐particularly since so many members of the community have 
nothing but animosity towards this group. 
 
If the City decides to continue on this path‐‐‐it will be one more meaningless outreach effort and one more 
example of the City's wasteful spending. 
 
Regards 
 
Jeff Heller 
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Dana Swanson

From: Jeffery Heller
Sent: Monday, August 21, 2017 6:32 AM
To: Council
Cc: Martin R. Lomeli; Andrew Hamilton
Subject: WRF-Freeze Runaway Spending no later than 9/26/17

Dana 
Please add this to the correspondence for the "public comment" portion of the MBCC Meeting on 8/22/17. 
 
To be frank, it is unbelievable to me that the runaway spending on the WRF project continues.  The FY17/18 
Budget shows $4.3M to be spent on "program management" and "engineering" on the WRF project. You could 
hire 20 people at $200K/yr each on a contract basis for $4.3M! The math is very simple. 
 
I assume the "Sewer Accumulation Fund" was set up to accumulate funds for a new sewer plant.  Based on the 
rate increases begun in 2015, the beginning cash balance for this fund this fiscal year is $8.33M‐‐‐which is a 
good start.  But by spending $4.3M this year of unneeded "soft costs", you are CUTTING THIS FUND IN HALF, 
while paying 8‐10 times more than you should be for these professional services!  
 
I understand you want "feasibility studies" done on several sites.   That is fine‐‐‐but once they are submitted‐‐‐
you need to fire the consultants.   We desperately need the Sewer Accumulation Funds to be used for 
construction dollars‐‐‐rather than consultant dollars.   We have enough information to build 10 sewer plants. 
 
Mr. Mayor, council members, and City Manager‐‐‐you have lost the support of the people of Morro Bay. I urge 
you all to lead the City by taking strong action to stop the runaway spending now.   
 
Regards 
 
Jeff Heller 
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Dana Swanson

From: Jeffery Heller
Sent: Thursday, August 24, 2017 12:17 PM
To: Council
Cc: Martin R. Lomeli; Andrew Hamilton; Bart Beckmann; 'Ron Reisner'
Subject: OUTREACH - WRF FINANCIAL REPORTING

Mr. Mayor and council members 
 
I am asking you again to agendize "WRF Financial Reporting" at the next council meeting.   90% of the 
resident's resistance to the WRF project is a history of unclear, piecemeal and short term expense reports that 
the average citizen can easily understand.  The pie chart with write up issued recently is helpful‐‐‐but still not 
clear enough for most residents. 
 
I recommend that one of you step up and agendize "WRF Financial Reporting" at the next council meeting.   
 
Again‐‐‐I cannot overemphasize how important simplified WRF project cost reporting is to our residents.   We 
are looking for a simple, clear report for each of the past 5 fiscal years beginning FY11/12‐‐FY16/17, as well as 
a YTD report for FY17/18. 
 
If you need input on how to simplify the reporting‐‐‐please contact me or Bart Beckman. 
 
Thank you 
 
Jeff Heller 
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Dana Swanson

From: Jeffery Heller
Sent: Thursday, August 24, 2017 12:37 PM
To: Council
Cc: Martin R. Lomeli; Rob Livick; Bart Beckmann
Subject: Bay News Article re: MB WRF Plant on Chevron Property by Cayucos'
Attachments: 170824-Bay News Article re Chevron Property WRF Option.pdf

Mr. Mayor and council members 
 
I have attached a recent article from the Bay News that I hope you all will read and consider.   It is an opinion 
piece written by Tom Rost‐‐‐who has attended and spoken at several council meetings re: possibly building 
our new WRF adjacent to the Cayucos plant currently underway.   His cost figures have been informally 
confirmed by Cayucos.   As you may know‐‐‐Tom has significant business background pertinent to our WRF 
project.   I know many of you have informally met with CSD officials and discussed this option.   Due to the 
significant savings outlined by Mr. Rost‐‐‐‐I would hope the council would add this option to those currently 
under consideration. 
 
Thank you 
 
Jeff Heller 
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August 29, 2017 

TO: Mayor Irons and Council Members Davis, Headding, Makowetski, and McPherson 

RE: Sewage plant 

I write in support of Thomas Rost’s proposal, put forward in his powerful letter to the Council of 
August 8, for proceeding on a Toro Creek site for the new sewage plant.  You must give his 
suggestions serious attention.  From the beginning, it’s seemed sheer lunacy that two small 
adjacent towns, which have had a successful, collaborative agreement for over half a century, are 
building major infrastructure projects at separate locations. 

We’ve spent years and millions of dollars investigating a succession of inappropriate locations: 
Rancho Colina (too constricted a site for the Council’s ever-expanding plans for what would 
amount to an industrial park); Righetti Ranch (clearly an incompatible use of a site abutting city 
neighborhoods, one that sparked—and will continue to spark—fierce opposition); South Bay 
Boulevard (once thought ideal, now seen as too expensive).  A site near the current facility, 
which might cause the least disruption to Morro Bay, would involve the California Coastal 
Commission, whose concern for our quality of life and the economic impact on ratepayers is 
questionable. 

It’s time to cut our losses and go in at the Toro Creek site, whether as an independent entity or 
as a customer of Cayucos.  The advantages are clear, not least the absence of community 
opposition and the need to work with the CCC.  A disinterested analyst assigned to investigating 
the pros and cons will surely decide in its favor.  The current consultants, Nunley and 
Rickenbach, have failed, and failed, and failed again to give the city good advice, running up vast 
bills while producing nothing but an endless stream of PowerPoint presentations—not to 
mention acrimony, anxiety, and anger among the townspeople.  They cannot be trusted to assess 
this new proposal fairly. 

Let’s bring this interminable wrangling to a close and move on to fresh battles. 

Cordially, 

 

Gary Kuris 

Resident, Morro Bay 
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Dana Swanson

From: Robert Settje <
Sent: Wednesday, August 30, 2017 5:15 PM
To: Council
Subject: WRP

Read the article in the Bay News by Thomas Rost. I do not know anything about WRP but I do know when there is a 
problem and it appears to be with the mayor and city council of Morro Bay. We have been paying for a WPR for 20 
months and to date the only plan is to spend $160 million instead of the $70 million we were promised. It appears that a 
Prop 218 vote was taken with no plan and this is fraud. Either refund our money or build a plant. This will become a legal 
issue very soon as the city can not continue to send out water bills for something that was never planned to happen. 
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Dana Swanson

From: Bart Beckman 
Sent: Sunday, September 03, 2017 2:09 PM
To: Council; Martin R. Lomeli
Cc: Jeffrey Heller; cator1@sbcglobal.net; Betty Winholtz; Homer Alexander
Subject: LAFCO Meeting/Siting Options/Water Rates

LAFCO    I had not previously been aware of LAFCO and its relationship to Morro Bay, much less the siting of the 
WTF.  They have provided guidance to the City.  Most interesting is the request for 3,100 AFY instead of 1,500.  What is 
the basis for this request?  And note the concerns about the acreage need.  Seems like this maybe is a third player along 
with the CCC and the RWQB. 
 
Siting Options     I met last week with Tom Rost to try to understand "his" suggestion (published in the Bay News) that 
we could save the residents of Morro Bay significant money.  It turns out that the proposal is really one suggested by 
Cayucos (as Tom noted to me) ‐ interesting as the Council representatives would have us believe Cayucos is totally non‐
responsive. 
 
I had suggested a few years ago that a mediator seemed to be needed to resolve the Morro Bay/Cayucos battle of 
wills.  I still believe this to be a valid approach, but another would be to have Mayor Irons and Mr. Enns remove 
themselves from the negotiations.  Final approval would have to involve both obviously. 
 
I would like to see Rob Livick, Mr. Lomeli, Rick Koons, one of the WRFCAC engineers (definitely NOT Diodati), and Frank 
Cunningham meet to discuss the "Rost" suggestion. 
 
If we are unable to swallow our pride to work with Cayucos, I am still of a mind that a site west of 1 would be the best 
alternative to avoid the necessity of "trying" to pass another 218. 
 
Water Rates   I am trying to verify if the last 218 included $25M for a water reclamation facility.  If yes, funds are already 
included in the approved rates for this issue.  We clearly have to make a significant commitment to the RWQCB for 
water reuse. 
 
thanks to Tom, Betty, and Homer for providing the input for this note. 
 
 
Here is the link to the August 17, 2017, staff report for Morro Bay. It was continued from June to make changes as 
outlined in red as you will see.  
http://nebula.wsimg.com/f9cf2d7031d1558e5ca71be4997fabc2?AccessKeyId=242F22EFFFFDE4B18755&disposition=0&
alloworigin=1 
 
If you want to here the discussion and approval of the staff report as presented, you can see the video at this link. Press 
on item B‐1 so you don't have to listen to the whole meeting.  
 
http://slocounty.granicus.com/MediaPlayer.php?view_id=34&clip_id=2691 
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Dana Swanson

From: Akash Patel 
Sent: Saturday, September 09, 2017 8:07 PM
To: Council; Jamie Irons; Marlys McPherson; Matt Makowetski; John Headding; Robert Davis
Cc: Darshan Patel; Ankeet Patel
Subject: Increase in Water/Sewage Rates

Hello, 
 
I do not normally email members of the city council, however, this matter is urgent and I cannot stay silent. Recently, 
the city of Morro Bay has increased Water/Sewage rates on lodging establishments. Personally, this rate hike has 
increased my hotel's monthly bill to over $5100, this type of rate has never been seen and is not feasible for multiple 
reasons. Firstly. implementing this type of predatory pricing along side California's plan to raise the minimum wage by 
50% means that lodging will not be able to control their cost, as currently 55%‐60% of all hotels gross revenue goes 
toward wages alone. You cannot subsidize your new sewer plant on the backs of your current lodging establishments 
when the Planning Department in the City of Morro Bay is very anti‐development of new hotels. The city already collects 
a 14% TOT, use that money to build the new sewer plant, and if it is not enough, postpone the construction or cut back 
on city spending. 
 
I voted for and donated to some of the people receiving this email. I did not vote and donate, for the Mayor and Council 
to sit back and let this outrageous water /sewage fee to pass. The fee hike is not for the benefit of the community and is 
not for the lodging businesses. This rate hike is a failure accountable to City planning and City staff members.  
 
 
Thank You, 
Akash Patel 
Ram Krupa LLC 
Development   
P: (805) 538‐0239 
F: (805) 772‐2379 
akashpatel@ramkrupallc.com 
 
 

‐CONFIDENTIALITY NOTICE‐  
The contents of this email message and any attachments are intended solely for the addressee(s) and may contain confidential and/or privileged information and may be legally 
protected from disclosure. If you are not the intended recipient of this message or their agent, or if this message has been addressed to you in error, please immediately alert 

the sender by reply email and then delete this message and any attachments. If you are not the intended recipient, you are hereby notified that any use, dissemination, copying, 
or storage of this message or its attachments is strictly prohibited‐ 
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Dana Swanson

From: Dawn Beattie 
Sent: Sunday, September 10, 2017 12:15 AM
To: Jamie Irons; Robert Davis; Matt Makowetski; John Headding; Marlys McPherson; Dana Swanson
Subject: Letter in Support of What You're Doing

I have attended or watched most, if not all, of the last number of years of City Council meetings.  I continue to get 
frustrated at the abundance of misinformation that goes unchallenged ‐ much on Nextdoor as it appears to have been 
taken over by folks who do not support you, the current Council, and the decisions you are making.   
 
As always, I respect the opinions of others and try to understand where they're coming from, but would like to go on 
record to say that my silence on the issue of the WRF is NOT agreement with the folks who do not support the decisions 
you're making.  I believe you have done everything, short of setting a budget target, to fix our sewer problems. 
 
I'm aware that most of the possible locations for a new facility are in the Coastal Commission's purview and thus, we are 
at their whim when it comes to location selection.  When they turned down our initial request, which they appeared to 
be planning to do with or without a letter from you, Mr. Mayor, they set us on an expensive path of identifying and 
reviewing (at significant cost) a number of potential sites.  From there, we ended up here. 
 
I want to make sure you know I support the decisions you are making.  If this were easy (if we had a smaller population 
like Cayucos, less public interest, again like Cayucos), I think a location would have already been chosen, but we're 
bigger and have more voices. 
 
In closing, I'd like to request that factual data come out of Council and Staff more quickly to correct the misinformation 
that is out there.  In that way, citizens can make decisions based on truth and not perpetuated inaccuracies.  The longer 
misinformation goes unchallenged (for instance, the latest push for a site location next to where Cayucos is building, 
which was already looked at, and, as I recall, was much more expensive than the S. Bay Blvd. site), the more it becomes 
reality. 
 
Dawn 
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Dana Swanson

From: Rob Kitzman 
Sent: Tuesday, September 12, 2017 2:18 PM
To: Council
Subject: Waste Water Treatment Cost

Dear Council and Mayor, 
As a business owner, employer and ratepayer for 3 properties in Morro Bay, I would like to make very clear my view of 
the currently proposed cost of the new sewer plant: 
 
This community cannot take on more cost beyond what has already been committed. Residential rate payers cannot 
afford more.  Businesses cannot afford more.  This Morro Bay business economy is weak and unbalanced; increased 
water and sewer rates will weaken us further. 
The existing 5 year water and sewer rate increase schedule is already onerous, and in that rate schedule (we were told 
by City of Morro Bay) includes funds for a new waste water treatment plant.   
If you, the City Council, continue to choose a process, design and budget that requires additional funding beyond what 
we currently have, I have no choice put all my available effort behind a prop 218 NO VOTE.  Many others in the 
community will do the same.  Do the right thing for our city, and get that plant built within our means.   
 
Sincerely, 
 
Rob Kitzman 
 
 
‐‐  
Rob Kitzman 
Kitzman's Culligan 
355 Quintana Place 
Morro Bay, CA 93442 
805.772.8164 Reception 
805.772.2579 Direct 
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Dana Swanson

From: Anne 
Sent: Thursday, September 21, 2017 10:55 AM
To: Council
Subject: Please choose the least expensive sewer site

Dear City Council; 
Please reconsider the most expensive South Bay Blvd sewer site.  
                               
Less expensive sites have been identified and should be considered at 
the Sept. 26, 6pm Council meeting. 
Please choose the least expensive site!!!!!!!!!!!!! 

 
 

Respectfully, 
Anne Winburn 
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