

PAVEMENT PRESERVATION CONSOLIDATED SCHEDULE

Street Name	From	To	Micro Seal Layer (3rd & Last Layer)Date (7:30am-5:30pm)
PLEASE NOTE: ALL PAVING SHCEDULES ARE SUBJECT TO WEATHER & MAY BE ADJUSTED AS NEEDED			
<i>(Please adhere to the "No Parking" Notice. All work will be done from 7:30am to 5:30pm only.)</i>			
AVALON	MAIN ST	IRONWOOD	April 12, Wednesday
AVALON	IRONWOOD	LAUREL	April 12, Wednesday
BALI	SANDALWOOD	NORTH END	April 13, Thursday
BIRCH AVE	SAN JOAQUIN	ELENA ST	April 13, Thursday
BOLTON DRIVE	RADCLIFF ST	NORWICH AVE	April 13, Thursday
BOLTON DRIVE	NORWICH	DOWNING	April 13, Thursday
CONEJO	KOA	LAUREL	April 14, Friday
ELENA ST.	GREENWOOD	KOA	April 11, Tuesday
ELM AVE	SAN JACINTO	SAN JOAQUIN	April 13, Thursday
ELM AVE	SAN JOAQUIN	ELENA ST	April 13, Thursday
FIR AVE	SAN JACINTO	SAN JOAQUIN	April 13, Thursday
FIR AVE	SAN JOAQUIN	ELENA ST	April 13, Thursday
GREENWOOD	ELENA ST	AVALON	April 11, Tuesday
HARBOR ST.	MORRO BAY BLVD	PINEY WAY	April 11, Tuesday
HILL ST	MAIN ST	SUNSET CT	April 14, Friday
HILLVIEW ST.	BAYVIEW AVE	SUNSET AVE	April 14, Friday
KENNEDY WAY	QUINTANA	PINEY	April 12, Wednesday
KOA	CONJEO	LAUREL	April 12, Wednesday
KOA	CONJEO	NORTH END	April 14, Friday
LAUREL	NORTH END	CUESTA	April 12, Wednesday
LAUREL	CUESTA	CONEJO	April 14, Friday
LAUREL	CONEJO	SOUTH END	April 13, Thursday
MAPLE	NORTH END	CUESTA	April 12, Wednesday
MINDORO	BEACHCOMBER	END	April 13, Thursday
PINEY WAY	MORRO BAY	SOUTH ST	April 12, Wednesday
PINEY WAY	SOUTH ST	OLIVE ST	April 11, Tuesday
PINEY WAY	OLIVE ST	LUISITA	April 11, Tuesday
PINEY WAY	LUISITA	MAIN ST	April 11, Tuesday
PONDEROSA	IRONWOOD	END	April 11, Tuesday
SIENNA	BEACHCOMBER	TERRA ST	April 13, Thursday
SIENNA	WEST END	TERRA ST	April 13, Thursday
SUNSET AVE	HILL ST	HILLVIEW ST	April 14, Friday