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City of Morro Bay 

City Council Agenda 
________________________________________________________________________ 

Mission Statement 
The City of Morro Bay is dedicated to the preservation and enhancement of the quality of life.  
The City shall be committed to this purpose and will provide a level of municipal service and 

safety consistent with and responsive to the needs of the public. 
________________________________________________________________________ 

 
REGULAR MEETING  

TUESDAY,  JULY 9, 2013 
VETERANS MEMORIAL HALL - 6:00 P.M. 

209 SURF ST., MORRO BAY, CA 
 
ESTABLISH QUORUM AND CALL TO ORDER 
MOMENT OF SILENCE 
PLEDGE OF ALLEGIANCE 
CLOSED SESSION REPORT 
MAYOR & COUNCILMEMBERS’ REPORTS, ANNOUNCEMENTS & PRESENTATIONS 
 
PUBLIC PRESENTATIONS – "SLOCOG Presentation on the US 101 Mobility Study" 
 
PUBLIC COMMENT - Members of the audience wishing to address the Council on City 
business matters not on the agenda may do so at this time.  For those desiring to speak on items 
on the agenda, but unable to stay for the item, may also address the Council at this time. 
 
To increase the effectiveness of the Public Comment Period, the following rules shall be 
followed: 

 When recognized by the Mayor, please come forward to the podium and state your 
name and address for the record. Comments are to be limited to three minutes. 

 All remarks shall be addressed to Council, as a whole, and not to any individual 
member thereof. 

 The Council respectfully requests that you refrain from making slanderous, profane or 
personal remarks against any elected official, commission and/or staff. 

 Please refrain from public displays or outbursts such as unsolicited applause, 
comments or cheering.  

 Any disruptive activities that substantially interfere with the ability of the City 
Council to carry out its meeting will not be permitted and offenders will be requested 
to leave the meeting. 

 Your participation in City Council meetings is welcome and your courtesy will be 
appreciated. 
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In compliance with the Americans with Disabilities Act, if you need special assistance to 
participate in this meeting, please contact the City Clerk, (805) 772-6205. Notification 72 hours 
prior to the meeting will enable the City to make reasonable arrangements to ensure accessibility 
to this meeting.  
 
A. CONSENT AGENDA 
 
Unless an item is pulled for separate action by the City Council, the following actions are 
approved without discussion. 
 
A-1 APPROVAL OF CITY COUNCIL AMENDED MINUTES FOR THE REGULAR 

CITY COUNCIL MEETING HELD ON JUNE 11, 2013; (ADMINISTRATION) 
 
RECOMMENDATION: Approve as submitted. 
 
A-2 APPROVAL OF CITY COUNCIL MINUTES FOR THE SPECIAL CLOSED 

SESSION MEETING HELD ON JUNE 25, 2013; (CITY ATTORNEY)  
 
RECOMMENDATION: Approve as submitted. 
 
A-3 APPROVAL OF THE CITY COUNCIL MINUTES FOR THE REGULAR COUNCIL 

MEETING HELD ON JUNE 25, 2013; (ADMINISTRATION) 
 
RECOMMENDATION: Approve as submitted. 
 
A-4 RESOLUTION 38-13 APPROVING A NINETEEN YEAR LEASE AGREEMENT FOR 

MOORING AREA A1-3 BETWEEN THE CITY OF MORRO BAY AND THE 
MORRO BAY YACHT CLUB; (HARBOR) 

 
RECOMMENDATION: Approve Resolution 38-13 for a new lease agreement with the 

Morro Bay Yacht Club (MBYC) for Mooring Area A1-3.. 
 
A-5 DESIGNATION OF VOTING DELEGATE AND ALTERNATE VOTING DELEGATE 

AT LEAGUE OF CALIFORNIA CITIES 2013 ANNUAL CONFERENCE BUSINESS 
MEETING; (ADMINISTRATION) 

 
RECOMMENDATION: Appoint of Mayor Irons as the Voting Delegate at the League 

of California Cities 2013 Annual Conference Business Meeting and appoint City 
Councilmember Christine Johnson as the alternate Voting Delegate. 

 
A-6 APPROVAL OF MASTER FIBER AGREEMENT WITH CHARTER 

COMMUNICATIONS; (PUBLIC SERVICES) 
 
RECOMMENDATION: Approve the Master Fiber Agreement with Charter 

Communications and authorize the City Manager to execute the agreement.. 
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A-7 STATUS REPORT OF A MAJOR MAINTENANCE & REPAIR PLAN (MMRP) FOR 
THE EXISTING WASTEWATER TREATMENT PLAN; (PUBLIC SERVICES) 

 
RECOMMENDATION: Receive and file status report as presented. 
 
A-8 RESOLUTION APPROVING ADJUSTMENT TO LEASE SITE MAPS FOR LEASE 

SITES 93-95 AND 93W-95W; (HELD FAMILY; AND SMITH W AND HANNAH W 
HELD FAMILY TRUSTS); (PUBLIC SERVICES) 

 
RECOMMENDATION: Approve the adjustment to Lease Sites 93-95 and 93W-95W by 

Resolution No. 42-13.   
 
A-9 AUTHORIZATION TO FILE NOTICE OF COMPLETION FOR PROJECT NO. 

MB2010-FD01: MORRO BAY FIRE STATION 53 OFFICE AND LIVING 
QUARTERS; (PUBLIC SERVICES) 

 
RECOMMENDATION: Authorize staff to file the Notice of Completion for Morro Bay 

Fire Station 53 Office and Living Quarters. 
 
A-10 CONSULTANT SERVICES AGREEMENT WITH RRM DESIGN GROUP FOR 

DESIGN, PERMITTING AND ASSOCIATED ENVIRONMENTAL SERVICES FOR 
MORRO CREEK MULTI-USE TRAIL AND BRIDGE PROJECT; (PUBLIC 
SERVICES) 

 
RECOMMENDATION: Approve the Scope of Work and authorize the Public Services 

Director to execute a consultant services agreement with RRM Design Group and 
for a fee not to exceed $260,257.   

 
A-11 RESOLUTION NO. 41-13 ADOPTING 2013/14 MASTER FEE SCHEDULE; 

(ADMINISTRATIVE SERVICES) 
 
RECOMMENDATION: Council to adopt Resolution No. 41-13.   
 
A-12 RESOLUTION NO. 40-13 ESTABLISHING THE ANNUAL PROPOSITION 4 

APPROPRIATIONS LIMIT FOR THE FISCAL YEAR 2013/14; (ADMINISTRATIVE 
SERVICES) 

 
RECOMMENDATION: Adopt Resolution No. 40-13. 
 
A-13 ANNUAL ACTIVITY REPORT FOR THE SERVICE RETIREMENT INCENTIVE 

(SRI) PROGRAM; (ADMINISTRATIVE SERVICES) 
 
RECOMMENDATION: Review and file this report as presented.  
 
B. PUBLIC HEARINGS – NONE 
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C. UNFINISHED BUSINESS  
 
C-1 CONSIDERATION OF REDEVELOPMENT PROJECTS PROPOSED FOR LEASE 

SITES 62/62W (KAYAK HORIZONS – KRUEGER) AND 63-64/63W-64W (GRAY'S 
INN - GRAY); (HARBOR) 

 
RECOMMENDATION: Consider the alternatives and provide staff direction; staff is 

recommending Alternative A. 
 
D. NEW BUSINESS  
 
D-1 RESOLUTION NO. 39-13 APPROVING THE APPLICATION FOR GRANT FUNDS 

FOR THE LOCAL COASTAL PROGRAM SEA LEVEL RISE ADAPTATION 
GRANT FOR UPDATES TO THE LOCAL COASTAL PLAN UNDER THE 
AUTHORITY OF THE OCEAN PROTECTION ACT AND REVIEW THE CITY 
WORK PLAN FOR THE GENERAL PLAN/ LOCAL COASTAL PLAN UPDATE: 
(PUBLIC SERVICES) 

 
RECOMMENDATION: Adopt Resolution 39-13 authorizing a $250,000 grant 

application for the Local Coastal Program Sea Level Rise Adaptation Grant 
Application; receive staff report regarding draft application and corresponding 
review of City work plan for the update of the General Plan/ Local Coastal Plan and 
provide direction to staff as necessary. 

 
D-2 WATER RECLAMATION FACILITY (WRF) PROJECT STATUS AND 

DISCUSSION; (ADMINISTRATION) 
 
RECOMMENDATION: Discuss in open session, the progress to date on the Water 

Reclamation Facility (WRF) and provide direction to staff as necessary.   
 
E. COUNCIL DECLARATION OF FUTURE AGENDA ITEMS 
 
F. ADJOURNMENT 
 
 
THIS AGENDA IS SUBJECT TO AMENDMENT UP TO 72 HOURS PRIOR TO THE DATE AND TIME 
SET FOR THE MEETING.  PLEASE REFER TO THE AGENDA POSTED AT CITY HALL FOR ANY 
REVISIONS OR CALL THE CLERK'S OFFICE AT 772-6205 FOR FURTHER INFORMATION. 
 
MATERIALS RELATED TO AN ITEM ON THIS AGENDA SUBMITTED TO THE CITY COUNCIL 
AFTER DISTRIBUTION OF THE AGENDA PACKET ARE AVAILABLE FOR PUBLIC INSPECTION 
AT CITY HALL LOCATED AT 595 HARBOR STREET; MORRO BAY LIBRARY LOCATED AT 625 
HARBOR STREET; AND MILL’S COPY CENTER LOCATED AT 495 MORRO BAY BOULEVARD 
DURING NORMAL BUSINESS HOURS. 
 
IN COMPLIANCE WITH THE AMERICANS WITH DISABILITIES ACT, IF YOU NEED SPECIAL 
ASSISTANCE TO PARTICIPATE IN A CITY MEETING, PLEASE CONTACT THE CITY CLERK'S 
OFFICE AT LEAST 24 HOURS PRIOR TO THE MEETING TO INSURE THAT REASONABLE 
ARRANGEMENTS CAN BE MADE TO PROVIDE ACCESSIBILITY TO THE MEETING. 



AMENDED MINUTES 
MORRO BAY CITY COUNCIL 
REGULAR MEETING – JUNE 11, 2013 
VETERAN’S MEMORIAL HALL – 6:00P.M. 
 
PRESENT:  Jamie Irons   Mayor 
   Christine Johnson  Councilmember 
   Nancy Johnson  Councilmember 
   George Leage   Councilmember 
   Noah Smukler   Councilmember 
 
STAFF:  Andrea Lueker  City Manager 
   Robert Schultz   City Attorney 
   Jamie Boucher   City Clerk 
   Amy Christey   Police Chief 
   Eric Endersby   Harbor Director 
   Susan Slayton   Administrative Services Director 
   Joe Woods   Recreation & Parks Director 
   Rob Livick   Public Services Director 
   Rick Sauerwein  Capital Projects Manager 
 
    
Mayor Irons called the meeting to order at 6:00 p.m. 
 
ESTABLISH QUORUM AND CALL TO ORDER    
MOMENT OF SILENCE 
PLEDGE OF ALLEGIANCE  
 
CLOSED SESSION REPORT –   City Attorney Robert Schultz reported that City Council met 
in a Special Closed Session on May 30, 2013 on the following item: Government Code Section 
54957.6, Conference with Labor Negotiator - Conference with City Manager, the City’s 
Designated Representative, for the purpose of reviewing the City’s position regarding the terms 
and compensation paid to the following employee organizations and giving instructions to the 
Designated Representative:  Firefighters Association (FFA), Police Officer’s Association (POA), 
and Service Employee’s International Union, SEIU Local 620; no reportable action under the 
Brown Act was taken. 
 
City Attorney Robert Shultz reported that City Council met in Closed Session on June 11, 2013 
on the following items: Government Code Section 54957.6, Conference with Labor Negotiator - 
Conference with City Manager, the City’s Designated Representative, for the purpose of 
reviewing the City’s position regarding the terms and compensation paid to the following 
employee organizations and giving instructions to the Designated Representative:  Firefighters 
Association (FFA), Police Officer’s Association (POA), and Service Employee’s International 
Union, SEIU Local 620; Government Code Section 54956.8, Property Transactions - Instructing 
City's real property negotiator regarding the price and terms of payment for the purchase, sale, 
exchange, or lease of real property as to two parcels: A1-3 Mooring Zone next to 541 

AGENDA NO:    A-1 
 
MEETING DATE:  7/9/2013 
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Embarcadero and APN 068-168-022, Vacant Lot next to 1320 Main Street; and, Conference with 
legal counsel due to anticipated litigation, Government Code Section 54956.9(b): Exposure to 
litigation exists based upon existing facts and the advice of legal counsel as to one matter - First 
American Title Company/First California Bank and City of Morro Bay; no reportable action 
under the Brown Act was taken.   
 
MAYOR AND COUNCILMEMBERS’ REPORTS, ANNOUNCEMENTS & 
PRESENTATIONS 
PUBLIC PRESENTATIONS 
 
PUBLIC COMMENT 
Meredith Bates, owner of Bates Care Management, presented the Morro Bay business report.  
Bates Care Management is a geriatric care management firm that covers the entire County.  It is 
her goal that loved ones are able to stay safely in their own homes or transition into assisted 
living.  Ms. Bates works carefully with the family.  For those with loved ones outside of the 
County, you can locate a care manager by going to caremanager.org and then put in your zip 
code.  To contact Ms. Bates you can call 771-9124 or go to her website at batescare.com.  She 
urged people contact her with any questions they may have. 
 
Stephanie Pipan, the City’s K-9 Officer advertised the 3rd Annual K-9 Walk being held on 
Saturday, June 22, 2013.  It is the annual fundraiser for Xello and the Canine Unit.  The event is 
being held at City Park, there will be vendors, demo’s, and will also feature a dog walk.  The 
cost is a $20 donation which will also get your dog a “goodie bag”.   
 
Police Commander Bryan Millard urged the community to support Officer Pipan in her 
fundraising goals; it takes between $7,000-10,000 to maintain a police K9 in our community per 
year.  He also advertised the upcoming Tip-a-Cop Dinner being held on Friday, June 28th 
benefitting Special Olympics.  The event is being held at the Community Center and the cost is 
$20/adult and $5/child or $150/table.   
 
At this time, Mayor Irons requested the Council consider pulling Item D-2, Consideration of 
Redevelopment Project Proposed for Lease Site 62/62W (Kayak Horizons – Krueger) and 
continue it to a future meeting so that it could be heard in conjunction with the Gray’s Inn item.  
Councilmembers Nancy Johnson and Leage both wanted to hear the item tonight as scheduled.  
Councilmembers Christine Johnson and Smukler both felt it was important to hear this item 
alongside the Gray’s Inn item.   
 

MOTION: Mayor Irons moved to continue Item D-2, Kayak Horizons, and to bring it 
back with Gray’s Inn.  The motion was seconded by Councilmember Smukler and carried 
3-2 with Councilmembers Nancy Johnson and Leage voting no. 

 
Brian Stacy stated that he was a victim of the largest conspiracy in human history.  Tonight he 
wanted to talk about crime and Council’s obligation to follow through on these allegations. 
 
Craig Schmidt advertised upcoming Morro Bay events.  On June 12th, there will be a Morro 
Bay/Los Osos Chamber mixer at Sea Pines Restaurant from 530-730pm; on June 20th there will 
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be a Morro Bay Mixer at Casa de Flores from 530-7pm; on June 20th there will be a Community 
Forum upstairs at Embarcadero Grill from 9-10am and will feature Police Chief Amy Christey; 
and, on June 21st, the Economic Vitality Corporation will be providing business consultation at 
the Chamber offices from 9am-5pm, please call the Chamber for an appointment. 
 
Susan Stewart spoke on Item D-4, approval of a lease agreement between the City of Morro Bay 
and Scott Meisterlin for property located at 307 Morro Bay Blvd for a public restroom and open 
space area.   She is so pleased to see this as a real possibility for the downtown core area; it’s a 
great concept and hopes that Council will approve it tonight. 
 
Aaron Ochs wanted to remind people that on June 25th, there will be a discussion on the Morro 
Bay Aquarium at the Council level.  He spoke to an email he received last week which appealed 
to extremes and emotions which he felt was in very poor taste.  The Tylers have contributed a lot 
to the community and they are entitled to whatever the free market process allows.  He hopes 
people will focus on solutions and that we all can keep a cool head. 
 
Lynda Merrill stated that, at this moment, there is a dangerous situation at Highway 41 as there 
are cars extending into the right turn lane.  She felt that the Council and Police Chief should 
know this. 
 
Bob Keller thanked Ken Vesterfelt for all the work he provided at the Car Show.  This year’s car 
show was one of the best ones we’ve ever had and bringing in Dennis Gage to cover the event 
was a great idea as it will provide local, national and international coverage.   
 
Kate Crocker spoke on Item D-4 in support of the restroom.  It would be great to have a restroom 
in the downtown area. 
 
Mayor Irons closed the public comment period. 
 
A. CONSENT AGENDA 

 
Unless an item is pulled for separate action by the City Council, the following actions are 
approved without discussion. 
 
A-1 APPROVAL OF CITY COUNCIL MINUTES FOR THE BUDGET WORKSHOP ON 

OF MAY 22, 2013; (ADMINISTRATION) 
 
RECOMMENDATION: Approve as submitted. 
 
A-2 APPROVAL OF CITY COUNCIL MINUTES FOR THE REGULAR COUNCIL 

MEETING OF MAY 14, 2013; (ADMINISTRATION)  
 
RECOMMENDATION: Approve as submitted. 
 
A-3 REQUEST TO APPROVE A RESPONSE TO THE GRAND JURY REGARDING 

EMAIL ACCESSIBILITY TO CITY GOVERNMENT; (CITY ATTORNEY) 
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RECOMMENDATION: Review the attached letter and authorize its submittal to the Grand 
Jury.   
 
A-4 STATUS REPORT OF A MAJOR MAINTENANCE & REPAIR PLAN (MMRP) FOR 

THE EXISTING WASTEWATER TREATMENT PLANT; (PUBLIC SERVICES) 
 
RECOMMENDATION: Staff recommends that this report be received and filed. 
 
A-5 RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MORRO BAY, 

CALIFORNIA AMENDING RESOLUTION 43-10 FOR A CALIFORNIA 
DEPARTMENT OF PUBLIC HEALTH GRANT FOR MODIFICATIONS TO THE 
DESALINATION PLANT; (PUBLIC SERVICES) 

 
RECOMMENDATION: Approve Resolution 35-13. 
 
Mayor Irons opened up the public comment period for items on the Consent Calendar; seeing 
none, the public comment period was closed. 
 
Mayor Irons pulled Item A-1 and Councilmember Christine Johnson pulled Item A-4 from the 
Consent Calendar.   
 
            MOTION: Councilmember Nancy Johnson moved the City Council approve Items A-

2, A-3, and A-5 of the Consent Calendar as presented.  The motion was seconded by 
Councilmember Christine Johnson and carried unanimously 5-0. 

 
A-1 APPROVAL OF CITY COUNCIL MINUTES FOR THE BUDGET WORKSHOP ON 

OF MAY 22, 2013; (ADMINISTRATION) 
 
Mayor Irons pulled this item to point out a typographical error on page 3; it read “…for the 420 
million we have in asset replacements.” and it should have read “… 142 million we have in asset 
replacements.” 
 
A-4 STATUS REPORT OF A MAJOR MAINTENANCE & REPAIR PLAN (MMRP) FOR 

THE EXISTING WASTEWATER TREATMENT PLANT; (PUBLIC SERVICES) 
 
Councilmember Smukler Christine Johnson pulled this item to have Public Services Director 
Rob Livick give the public an update on the MMRP.     
  
 MOTION: Councilmember Christine Johnson moved the City Council approve Items 

A-1 as amended and A-4.  The motion was seconded by Councilmember Smukler and 
carried unanimously 5-0. 

 
B. PUBLIC HEARINGS - NONE 
 
C. UNFINISHED BUSINESS  
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C-1 REVIEW OF THREE PROPOSED CONCEPT PLANS FOR IMPROVEMENTS TO 
CENTENNIAL STAIRCASE; (CITY ATTORNEY) 

 
City Attorney Rob Schultz presented the staff report. 
 
Mayor Irons opened public comment for Item C-1; seeing none, the public comment period was 
closed. 
 
Councilmember Nancy Johnson would love to see a funicular but it is far too expensive. 
 
Councilmember Smukler is anxious to move forward on this project, keeping in mind what we 
can afford.  He favors Option C as it preserves the Centennial Staircase.  He also hopes that 
signage would be a component in the continued effort to bring the Embarcadero together with 
the downtown area. 
 
Councilmember Leage stated that for years, there has been talk about tying the Embarcadero to 
the Uptown District.  Now we have that opportunity.  He doesn’t necessarily know where to find 
the money but the funicular would be such a wonderful attraction for Morro Bay and he would 
like to find a way to make that happen. 
 
Councilmember Christine Johnson stated that at this point, we wouldn’t be doing anything to 
stop a funicular from being built in the future but at this time, the owner of the property is willing 
to place a connector from the Embarcadero to the downtown area with an elevator that hopefully 
would have full glass views.  She also hoped that maybe the City could negotiate with the owner 
to help fix up the staircase.  She would like this to go to the Recreation & Parks Commission, as 
long as it doesn’t slow down the process, as well as the Planning Commission. 
 
Mayor Irons feels that in Exhibit C, the elevator is tucked too far into the existing restaurant and 
almost hides it.  Exhibit B places it more towards the center and it is more visible.  He would like 
to see the elevator brought out to make it more of an attraction and centrally located.  
 

MOTION: Councilmember Nancy Johnson moved to forward this report to the 
Planning Commission with all three Exhibits as possibilities and report back to the 
Council with their best idea. 
 
The motion died for lack of a second. 

 
Mayor Irons agreed that while it has to go to Planning Commission, as Council, they need to 
provide clear direction. 
 
Councilmember Smukler is attracted to Option C but not necessarily exactly as it is proposed.  
The attraction is the view shed which is the value for that spot.  If we adjusted the elevator we 
could enhance our gathering opportunities.  He agreed that moving Exhibit C forward to the 
Planning Commission as a concept as well as asking the Recreation & Parks Commission for 
their input is valuable.   
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Councilmember Leage agreed that Planning Commission’s input is vital but that we should send 
all three Exhibits over to them without our parameters so we get their specialized opinion. 
 
Councilmember Christine Johnson was concerned that what if we send all three options to the 
advisory boards and they only like 1 and its one that we can’t afford. 
 
Councilmember Nancy Johnson wanted the Planning Commission to still be able to see all three 
options with the understanding that there are cost differences in all of them.  There is always the 
possibility of available grant opportunities. 
 
Councilmember Christine Johnson stated that there is unanimous enthusiasm for this project.  
She looks at this as a good negotiation for a piece of property that brings us access and mobility 
enhancements.  But we need to realistically put facts before emotion and move Plan C to the 
Planning Commission and get this moving.  She would be amenable to sending the entire packet 
so they can see the other options but realistically Plan C is what is affordable. 
 
Mayor Irons hoped to send all three to the Planning Commission with the emphasis on Exhibit C 
being the cost choice.  He would like to see the downtown visioning concepts included and see 
how those all fit together. 
 
Councilmember Nancy Johnson doesn’t feel the need to include the visioning concepts included 
in this decision. 
 

MOTION: Mayor Irons moved to send Exhibit A, B, and C concurrently to the 
Recreation & Parks Commission and the Planning Commission with Exhibit C as the cost 
choice for the design, look for the views or viewshed opportunities to be featured with 
regards to the elevator, include the downtown visioning elements into the process that 
specifically deal with this area, include a connection signage component and to direct 
staff to ask the buyer to refine Exhibit C even before it goes to show the cross sections to 
better develop the plan.  The motion was seconded by Councilmember Smukler and 
carried unanimously 5-0.   

 
D. NEW BUSINESS  
 
D-1 CONSIDERATION OF JOINT REDEVELOPMENT PROJECT PROPOSED FOR 

LEASE SITES 86/86W (801 EMBARCADERO LLC – CALDWELL) AND 87-
88/87W-88W (V. LEAGE); (HARBOR) 

 
Councilmember Leage had to recuse himself due to a conflict of interest in the matter. 
 
Harbor Director Eric Endersby presented the staff report. 
 
Cathy Novak, representing the applicants, presented the proposal.  She covered a brief history, 
she addressed concerns regarding the Alternative A proposal, she presented the proposed project 
highlights and she addressed the Alternative B from the staff report.  She stated that early on, the 
two leaseholders got together and designed a joint project that could operate independently while 
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at the same time providing the maximum benefit for the visitor serving uses.  They had originally 
planned to form an LLC for the purpose of submitting a project while at the same time keeping 
their own lease sites.  However, this approach would require the City to consolidate both the 
lease sites into one new Master Lease.  Several items taken into consideration regarding this 
proposal include Ms. Leage’s previous plan that was used as a stepping stone for the new design; 
recognition that two restaurants were not likely in the best interest of both sites; the design 
should focus on visitor serving uses; there are limitations for feasible uses on the second floor; 
questions on how to maximize the lease space with required view corridors and other City 
standards; and, the overall construction.  The major plan points include both retail and hotel 
units; the building at 833 Embarcadero will be moved easterly 16 feet to allow for the 
construction of the Harbor Walk as well as a continuous single dock cross both leases; docks will 
have a shared gangway; the sidewalk along the Embarcadero will be enlarged to 8 feet; and the 
restaurant at 833 Embarcadero will be smaller and the restaurant at 801 Embarcadero will be 
removed. Other design benefits include public restrooms, elevator, hotel lobby and easy 
restaurant access from the hotel.  In response to staff’s Alternative B, the most important matter 
for both leaseholders is clear direction from Council.  Both applicants are amenable to 
Alternative A or B.   
 
Mayor Irons opened up public comment for Item D-1; seeing none, the public comment period 
was closed. 
 
Councilmember Smukler is inclined towards separate projects, he wants to retain as much of the 
sites as are currently useful, it would be less of a shakeup and would be more affordable for each 
applicant. 
 
Councilmember Nancy Johnson strongly believes in Option B.  Keeping the 2 smaller leases 
under the control of the current lease holders will be a real advantage.  It should help with 
sublease issues, should remain cleaner and create fewer vacancies. 
 
Councilmember Christine Johnson stated we have combined lease sites before which have 
allowed for shared costs with architects, construction, etc.  While we have a precedent for doing 
joint projects, she likes the mix we have now.  She hopes to see us retain our “quirkiness” (large 
and small sites) as well as expand the boardwalk and sidewalk.  She is leaning towards having 
two separate proposals come back to maintain that nice, individual, independent kind of look. 
 
Mayor Irons feels that going towards separate projects would be the most feasible way to go and 
would agree to Alternative B.   
 
Councilmember Smukler would hope they would have public restrooms, enhance the view 
corridors, would look to temper the size of an upper 2nd floor and have a bicycle parking area. 
 

MOTION: Councilmember Smukler moved to direct the applicants and staff to work 
on Alternative B, to resubmit separate proposals for their respective lease site and for 
each of them to consider mutual benefits and public use opportunities as they see fit.  The 
motion was seconded by Councilmember Nancy Johnson and carried 4-0-1 with 
Councilmember Leage having to recuse himself. 
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D-2 CONSIDERATION OF REDEVELOPMENT PROJECT PROPOSED FOR LEASE 
SITE 62/62W  (KAYAK HORIZONS – KRUEGER); (HARBOR) 

 
Per the motion made earlier in the meeting, this item was pulled and continued to a future 
meeting.   
 
D-3 STATUS REPORT ON AMENDMENTS TO THE ZONING ORDINANCE (TITLE 17) 

AS IT RELATES TO SECTION 17.48.32 (SECONDARY UNITS), SECTION 
17.44.020.1 (NORTH MAIN STREET COMMERCIAL AREA PARKING) AND 
SECTION 17.27 (ANTENNAS AND WIRELESS TELECOMMUNICATIONS 
FACILITIES; (PUBLIC SERVICES) 

 
Planning Manager Kathleen Wold presented the staff report. 
 
Mayor Irons opened up the public comment period for Item D-3; seeing none, the public 
comment period was closed. 
 
Mayor Irons feels that the Ordinances regarding the Antennas and Wireless and the North Main 
Street Parking are pretty straight forward and there is some discrepancy on the Secondary Unit 
Ordinance.   There was unanimous consensus that Council would have staff move forward on the 
Antenna/Wireless and Parking Ordinances. 
 

MOTION: Councilmember Nancy Johnson moved to approve the Antenna and 
Wireless amendment.  The motion was seconded by Councilmember Christine Johnson 
and carried unanimously 5-0. 

 
Councilmember Nancy Johnson stated that this was done in conjunction with Ms. Wold as a plan 
to help commercial businesses in North Main.  It was a good idea and it should continue.   
 
Councilmember Smukler thinks we should move forward with this as well; there is a potential 
for parking issues but given that this concept is working within the existing footprint of a 
building, this is a good way to avoid new parking scenarios. 
 

MOTION: Councilmember Smukler moved to approve Section 17.44.020.1, the 
North Main Street Commercial Area Parking.  The motion was seconded by 
Councilmember Nancy Johnson and carried unanimously 5-0. 

 
Council agreed to open up public comment for Item D-3. 
 
Roger Ewing has spoken against increasing the square footage of secondary units for as long as 
this discussion has taken place.  For example, on Pacific, there are two homes on the same lot, 
both with the same square footage and both identical.  The ability to add a 1200 square foot 
home to your property creates a mansionization effect as well as it creates parking problems.  He 
hopes that Council will not allow secondary units over 900 square feet. 
 
The public comment period for this item was closed. 
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Mayor Irons clarified the Ordinances - #3 is the amended version; #2 is the one we are 
operating on which meets the legal requirements because it does allow for 1200 square feet, 
however it doesn’t allow for parking within the front yard setbacks; he has spoken out 
against the amended version as realistically, there was nothing that would protect against two 
1200 square feet houses on an R1 home.  In effect we are making duplex homes out of our R1 
neighborhoods which isn’t in keeping with our town.  Others felt the same way which led us 
to the #2 Ordinance.   
 
Councilmember Smukler agrees completely, the effort that went into the public input in 
developing the second update was a compromise as it expanded and increased the size of a 
home and we need to follow through with it.  The suggestion to send this to the Planning 
Commission to discuss the parking component as an additional thing to analyze is a good 
way to approach this as it gives more opportunity for public input.  
 
Councilmember Christine Johnson is amenable to going in this direction as well as. 
 

MOTION: Mayor Irons moved not to forward the Secondary Unit Ordinance as 
amended forward for certification; take the #2 Ordinance back to the Planning 
Commission for review to address parking and parking setbacks in an open format for 
further public comment/input.  The motion was seconded by Councilmember Smukler 
and carried 3-2 with Councilmembers Nancy Johnson and Leage voting no. 

 
D-4 APPROVAL OF LEASE AGREEMENT BETWEEN THE CITY OF MORRO BAY 

AND SCOTT MEISTERLIN FOR PROPERTY LOCATED AT 307 MORRO BAY 
BLVD. FOR A PUBLIC RESTROOM AND OPEN SPACE AREA; (CITY 
ATTORNEY) 

 
City Attorney Rob Schultz presented the staff report. 
 
Mayor Irons opened up public comment for Item D-4; seeing none, the public comment period 
for this item was closed. 
 
Councilmember Nancy Johnson heard from a couple of business owners that are very interested 
in having a public restroom and wants to see this item moved forward. 
 
Councilmember Smukler feels this is the way to go.  He also suggested having Councilmembers 
Nancy and Christine Johnson, as part of the Economic Development Committee, be part of a 
sub-committee that would review the proposals received for leasing the building 
 

MOTION: Councilmember Nancy Johnson moved approval of the lease; to seek 
proposals; to request the Chamber of Commerce Director and the Director of the 
Economic Development Program along with the Economic Development Committee to 
help find a sublease for the building and recommend a tenant.  The motion was seconded 
by Councilmember Christine Johnson and carried unanimously 5-0. 
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D-5 WATER RECLAMATION FACILITY (WRF) PROJECT STATUS AND 
DISCUSSION; (ADMINISTRATION) 

 
City Manager Andrea Lueker presented the staff report/timeline adding that Council will be 
seeing this report at the first meeting of each month now. 
 
Public Services Director added that the kickoff meeting will be held within a week after signing 
the contract, probably by the end of next week.  Approximately 3 weeks after the kickoff 
meeting, we will hold the first stakeholders meeting.  Then approximately 1 week later, the first 
public workshop will be held. 
 
D-6 APPOINTMENT OF VOTING DELEGATE(S) TO THE CALIFORNIA JOINT 
POWERS INSURANCE AUTHORITY; (ADMINISTRATION) 
 
City Manager Andrea Lueker presented the staff report stating that this is an administrative / 
housekeeping issue only. 
 
Mayor Irons opened up public comment for Item D-6; seeing none, the public comment period 
was closed. 
 

MOTION: Councilmember Nancy Johnson moved to approve the recommendations 
made in Item D-6.  The motion was seconded by Councilmember Leage and carried 
unanimously 5-0. 

 
E. COUNCIL DECLARATION OF FUTURE AGENDA ITEMS  
 
Councilmember Christine Johnson requested the creation of a Chorro Valley Subcommittee; 
there was Council consensus to move this forward 
 
ADJOURNMENT   
 
The meeting adjourned at 9:27pm. 
 
Recorded by: 
 
 
 
Jamie Boucher 
City Clerk 



MINUTES – MORRO BAY CITY COUNCIL 
SPECIAL CLOSED SESSION MEETING –  
JUNE 25, 2013 
CITY HALL CONFERENCE ROOM – 5:00PM 
 
PRESENT:  Jamie Irons   Mayor 
   Christine Johnson  Councilmember 
   Nancy Johnson  Councilmember 
   George Leage   Councilmember 
   Noah Smukler   Councilmember 
 
STAFF:  Andrea Lueker   City Manager 
   Robert Schultz   City Attorney 
   Rob Livick   Public Services Director 
   Rick Sauerwein  Capital Projects Manager 
  
ESTABLISH QUORUM AND CALL TO ORDER  
SUMMARY OF CLOSED SESSION ITEMS - The Mayor read a summary of Closed Session 
items.  
CLOSED SESSION PUBLIC COMMENTS - Mayor Irons opened the meeting for Public 
Comment. 
 
Cathy Novak spoke on behalf of Joseph Goodwin and Roandoak of God, asking Council to 1) 
Deny the Burton request to construct a fence, 2) Determine there is a non-exclusive easement 
and formalize this to prevent future property issues, and 3) Record the Utility Easement from the 
November 2010 Agreement. 
 
The City Council moved to Closed Session and heard the following items: 
 
CS-1 CONFERENCE WITH LEGAL COUNSEL DUE TO ANTICIPATED 
LITIGATION -- GOVERNMENT CODE SECTION 54956.9(b): Exposure to litigation 
exists based upon existing facts and the advice of legal counsel as to two matters. 
 

 Parties:  First American Title Company/First California Bank and City of Morro Bay 
 Parties:  Burton and City of Morro Bay 

 
CITY COUNCIL CONVENED TO OPEN SESSION – The City Council convened to open 
session; City Attorney, Rob Schultz reported that no reportable action under the Brown Act was 
taken.   
 
ADJOURNMENT   
The meeting adjourned at 5:35pm. 
 
Recorded by: 
 
 
Dana Swanson 
Deputy City Clerk 

AGENDA NO:    A-2 
 
MEETING DATE:   7/9/2013 



MINUTES - MORRO BAY CITY COUNCIL 
REGULAR MEETING – JUNE 25, 2013 
VETERAN’S MEMORIAL HALL – 6:00P.M. 
 
PRESENT:  Jamie Irons   Mayor 
   Christine Johnson  Councilmember 
   Nancy Johnson  Councilmember 
   George Leage   Councilmember 
   Noah Smukler   Councilmember 
 
STAFF:  Andrea Lueker  City Manager 
   Robert Schultz   City Attorney 
   Jamie Boucher   City Clerk 
   Dana Swanson   Deputy City Clerk 
   Amy Christey   Police Chief 
   Steve Knuckles  Fire Chief 
   Susan Slayton   Administrative Services Director 
   Eric Endersby   Harbor Director    

Joe Woods   Recreation & Parks Director 
   Rob Livick   Public Services Director 
    
    
Mayor Irons called the meeting to order at 6:00 p.m. 
 
ESTABLISH QUORUM AND CALL TO ORDER    
MOMENT OF SILENCE 
PLEDGE OF ALLEGIANCE  
 
CLOSED SESSION REPORT –   City Attorney Robert Schultz reported that City Council met 
in a Special Closed Session on June 25, 2013 on the following item: Conference with legal 
counsel due to anticipated litigation, Government Code Section 54956.9(b): Exposure to 
litigation exists based upon existing facts and the advice of legal counsel as to two matters - First 
American Title Company/First California Bank and City of Morro Bay; and, Burton and City of 
Morro Bay; no reportable action under the Brown Act was taken. 
 
MAYOR AND COUNCILMEMBERS’ REPORTS, ANNOUNCEMENTS & 
PRESENTATIONS 
PUBLIC PRESENTATIONS - "SLOCOG Presentation on the US 101 Mobility Study" 
 
SLOCOG Presentation on the US 101 Mobility Study 
SLOCOG’s Regional Transportation Planner Geiska Baker Velasquez and Kendal Flint of Flint 
Strategies spoke on the upcoming US 101 Corridor Mobility Master Plan.  SLOCOG, Caltrans 
and the Cities and County are working together to make sure our investments on the US 101 
Corridor are the right ones for our communities.  They are taking public comment through a 
variety of ways and based on that input and traffic analysis, will suggest improvements which 
will then help SLOCOG choose which projects to fund over the next 25 years. 

AGENDA NO:    A-3 
 
MEETING DATE:  7/9/2013 
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PUBLIC COMMENT 
Summer Birchell, new owner of Summer Expressions Hair Salon, presented the Morro Bay 
business report.   Located at 735 Napa Street, this is a completely remodeled facility featuring 
hair styling for women, men and children.  They are open Tuesday – Fridays from 9am-5pm; 
Saturdays and Mondays from 9am-1pm; and Sundays by appointment; walk-ins are welcome.  
Summer believes the keys to success are great customer service, great prices and a great product.   
 
Hilary Grant, writer and producer of “Botso”, a movie about Botso Korisheli advertised the 
showing of the movie at the Bay Theater on Saturday, July 6th and Sunday, July 7th at noon.  All 
profits from their project go to support scholarships for young musicians through the San Luis 
Symphony.  Botso, a Morro Bay local, has taught over 10,000 children and has lived his life 
“daring to do enough”. 
 
Elizabeth Scott Graham, also with the Botso film group, feels that this film will be big for Morro 
Bay, just as the film Sideways was big for Santa Ynez.  They are currently in need of funds for 
marketing, posters, contract lawyers, and music rights, and asked the Council to underwrite the 
showing of the film at the Bay Theater at the cost of $800.   
 
Gary Hixon spoke about his many television projects, he felt the Aquarium is cool and he feels 
that everybody is doing a great job. 
 
Susan Heineman advertised the upcoming 10th Annual Estero Bay Garden BBQ being held on 
Sunday, June 30th at the Estero Community Garden from 1-4pm.  There will be a chicken bbq 
and live music.  Tickets can be purchased at Coalesce Bookstore or at the event. 
 
Julie Thomas advertised their new mobile telephone app called Fishline which is now available 
for all smart phones and tablets.  Fishline was developed partially with the support of a grant 
from the Central California Cable Fisheries Liaison Committee.  The purpose of the app is to 
make it easy for fishermen, seafood markets and restaurants to announce to the public that they 
have fresh local seafood.   
 
Trina Dougherty read a letter from Robert “Red” Davis thanking the Council for including a 
donation to the library remodel project in this year’s budget.  She stated that the remodel 
campaign is coming along very well and you can check the progress and make a donation on 
their website: www.mbfol.org.   She also spoke of the tremendous success of the ECO Rotary 
Fair.  They reached their goal of 105 solar reading lights for the orphanage in Ghana as well as 
50 lights for the San Luis Obispo homeless shelter.  It was a fun, educational and focused event.  
She also thanked the sponsors for their help. 
 
Judy Heintzelman, President of Morro Bay Senior Citizen’s Inc. let the public know that they 
have been awarded the SLO County Senior Program of the Year for 2012.  She thanked both 
Heather Salyer-Frith and Joe Woods for their continued support.   
 
Dawn Beattie has yet to hear from staff about her request made 6 weeks ago.  She is looking for 
who to contact to rebuild the Overlook at Cloisters.  She would like an update. 
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Melissa Peters of SLO Tobacco Control Program of SLO County congratulated Casa de Flores 
Apartments for their commitment to provide a smoke free living to their tenants.  She asked that 
if anybody were interested in tobacco free policies to contact their office at 781-5564.  
 
Mayor Irons closed the public comment period. 
 
A. CONSENT AGENDA 

 
Unless an item is pulled for separate action by the City Council, the following actions are 
approved without discussion. 
 
A-1 APPROVAL OF CITY COUNCIL MINUTES FOR THE SPECIAL CLOSED SESSION 

MEETING HELD ON MAY 30, 2013; (CITY ATTORNEY) 
 
RECOMMENDATION: Approve as submitted. 
 
A-2 APPROVAL OF CITY COUNCIL MINUTES FOR THE SPECIAL CLOSED SESSION 

MEETING HELD ON JUNE 11, 2013; (CITY ATTORNEY)  
 
RECOMMENDATION: Approve as submitted. 
 
A-3 APPROVAL OF THE CITY COUNCIL MINUTES FOR THE REGULAR COUNCIL 

MEETING HELD ON JUNE 11, 2013; (ADMINISTRATION) 
 
RECOMMENDATION: Approve as submitted. 
 
A-4 APPROVAL OF THE CITY COUNCIL MINUTES FOR THE BUDGET WORKSHOP 

HELD ON JUNE 12, 2013; (ADMINISTRATION) 
 
RECOMMENDATION: Approve as submitted. 
 
A-5 RESOLUTION NO. 37-13 ADOPTING THE FISCAL YEAR 2013/14 OPERATING 

BUDGETS; (ADMINISTRATIVE SERVICES) 
 
RECOMMENDATION: Approve Resolution No. 37-13 Adopting the Fiscal Year 2013/14 

Operating Budgets. 
 
A-6 RESOLUTION NO. 36-13 AUTHORIZING SAN LUIS OBISPO COUNTY 

ASSESSOR TO ASSESS AMOUNTS DUE ON DELINQUENT SOLID WASTE 
COLLECTION ACCOUNTS AS TAX LIENS AGAINST THE PROPERTIES; 
(PUBLIC SERVICES/ADMINISTRATIVE SERVICES) 

 
RECOMMENDATION: Approve Resolution 36-13. 
 
A-7 REVIEW AND SUPPORT THE AMENDED MEMORANDUM OF 

UNDERSTANDING BETWEEN THE SAN LUIS COASTAL UNIFIED SCHOOL 
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DISTRICT, ESTERO BAY COMMUNITY POOL FOUNDATION, AND CITY OF 
MORRO BAY; (RECREATION & PARKS) 

 
RECOMMENDATION: Review the attached information, and support the amended 

Memorandum of Understanding (MOU) between the San Luis Coastal Unified School 
District, Estero Bay Community Pool Foundation, and City of Morro Bay to establish a 
community pool in the City of Morro Bay. 

 
A-8 APPROVAL OF LICENSE AGREEMENT BETWEEN THE CITY OF MORRO BAY 

AND LEMOS FEED & PET SUPPLY; (CITY ATTORNEY) 
 
RECOMMENDATION: Approve the License Agreement with Lemos Feed & Pet Supply to 

allow for the use of City property located next to the southbound onramp for Highway 1 
at Main Street, and adjacent to the property owned by Lemos Feed & Pet Supply at 1320 
Main Street.   

 
Mayor Irons opened up the public comment period for items on the Consent Calendar; seeing 
none, the public comment period was closed. 
 
Councilmember Christine Johnson pulled Item A-3, Councilmember Nancy Johnson pulled Item 
A-5, Councilmember Smukler pulled Item A-7, and Mayor Irons pulled Item A-8 from the 
Consent Calendar.   
 
            MOTION: Councilmember Smukler moved the City Council approve Items A-1, A-2, 

A-4 and A-6 of the Consent Calendar as presented.  The motion was seconded by 
Councilmember Nancy Johnson and carried unanimously 5-0. 

 
A-3 APPROVAL OF THE CITY COUNCIL MINUTES FOR THE REGULAR COUNCIL 

MEETING HELD ON JUNE 11, 2013; (ADMINISTRATION) 
 
Councilmember Christine Johnson pulled this item to point out a typographical error on page 4, 
Item A-4; it read “Councilmember Smukler pulled this item…”  it should have read 
“Councilmember Christine Johnson pulled this item…” 
 
Mayor Irons also requested that the City Clerk review the recording on Item D-3 regarding 
Secondary Units and bring back a revised accounting of the minutes. 
 
A-5 RESOLUTION NO. 37-13 ADOPTING THE FISCAL YEAR 2013/14 OPERATING 

BUDGETS; (ADMINISTRATIVE SERVICES) 
 
Councilmember Nancy Johnson pulled this item to state that she has been giving much thought 
on her vote to give expenditures of City funds from the general fund to the variety of groups.  
After discussions with her constituents and hours of thought, she has changed her mind and as a 
result, will be voting no on the budget. 
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 MOTION: Councilmember Smukler moved the City Council approve Item A-5, 
adopting the fiscal year 2013/14 operating budgets.  The motion was seconded by 
Councilmember Christine Johnson and carried 4-1 with Councilmember Nancy Johnson 
voting no.     

 
A-7 REVIEW AND SUPPORT THE AMENDED MEMORANDUM OF 

UNDERSTANDING BETWEEN THE SAN LUIS COASTAL UNIFIED SCHOOL 
DISTRICT, ESTERO BAY COMMUNITY POOL FOUNDATION, AND CITY OF 
MORRO BAY; (RECREATION & PARKS) 

 
Councilmember Smukler pulled this item as he was concerned that when this item was brought 
forward, Council had made a point to have staff reach out to the County to ensure they would be 
a part of this to the greatest possible extent.  For the record, he wants to continue to try and bring 
the County into the program and the effort and also say that for the County staff to move forward 
with support, we need to continue to reach out to our County constituents, especially Supervisor 
Gibson.   
 
 MOTION: Councilmember Smukler moved the City Council approve the MOU 

between the SLCUSD, Estero Bay Community Pool Foundation and the City of Morro 
Bay.  The motion was seconded by Councilmember Christine Johnson and carried 
unanimously 5-0. 

 
A-8 APPROVAL OF LICENSE AGREEMENT BETWEEN THE CITY OF MORRO BAY 

AND LEMOS FEED & PET SUPPLY; (CITY ATTORNEY) 
 

Mayor Irons asked City Attorney Rob Schultz as far as the contract goes, is there 
consideration for a repair clause.  Mr. Schultz responded that Mr. Lemos has to return the 
land in the exact same condition. 

  
 MOTION: Mayor Irons moved the City Council approval of Item A-8, approval of 

license agreement between the City of Morro Bay and Lemos Feed and Pet Supply.  The 
motion was seconded by Councilmember Smukler and carried unanimously 5-0. 

 
B. PUBLIC HEARINGS  
 
B-1 RESOLUTION NO. 33-13 DIRECTING THE LEVY OF THE ANNUAL 
ASSESSMENT FOR THE NORTH POINT NATURAL AREA LANDSCAPING AND 
LIGHTING MAINTENANCE ASSESSMENT DISTRICT; (RECREATION & PARKS) 
 
Recreation & Parks Director Joe Woods presented the staff report. 
 
Mayor Irons opened up the public comment period for Item B-1; seeing none, the public 
comment period was closed. 
 

MOTION: Councilmember Nancy Johnson moved approval of Item B-1 directing the 
levy of the annual assessment for the North Point Natural Area and Landscaping and 
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Lighting Maintenance Assessment District.  The motion was seconded by 
Councilmember Christine Johnson and carried unanimously 5-0. 

 
B-2 RESOLUTION NO. 34-13 DIRECTING THE LEVY OF THE ANNUAL 
ASSESSMENT FOR THE CLOISTERS LANDSCAPING AND LIGHTING MAINTENANCE 
ASSESSMENT DISTRICT; (RECREATION & PARKS) 
 
Recreation & Parks Director  Joe Woods presented the staff report. 
 
Mayor Irons opened the public comment period for Item B-2. 
 
Dawn Beattie stated that every year, the Council receives a number of protest letters against this 
levy.  She questioned how long she and her neighbors are supposed to solely fund a public park.  
She requested the City invest some general fund monies into Cloisters maintenance.  Her issue is 
fairness; others only have to pay property taxes even though they have benefit of recreational 
areas, beach access, etc.  Residents of the Cloisters have to pay greater property taxes as a result 
of their access as well as the assessment.  She doesn’t believe the developers intended for this 
assessment to go on in perpetuity.  Instead she believes the developers in conjunction with the 
City were intending for increased property tax revenues to supplement and/or supersede the 
assessment for the Cloisters Park and surrounding area maintenance.  
 
John Lauffer hopes Council has had the opportunity to review his letter.  He hopes that Council 
will exercise their duty to represent the citizens and honor their oath of office where they are 
sworn to uphold the law.  The law as its written is very clear; the City has the right to establish a 
special assessment district but has the responsibility to ensure that taxes collected are spent on a 
special benefit not available to the general public.  He hopes Council will do the right thing and 
vote no tonight. 
 
The public comment period for Item B-2 was closed. 
 
Councilmember Christine Johnson stated that if she were currently under the assessment, she 
would want to ensure that the City had proper oversight over the funds.  She asked staff to 
continue the quarterly meetings at the end of the fiscal year, and to also include Administrative 
Services Director Susan Slayton in those discussions on the accountability of their expenditures.  
She also hoped to bring back the possibility of having a Councilmember serve as a liaison to the 
Cloisters. 
 
Councilmember Nancy Johnson understands and appreciates the concern of the Cloisters’ 
residents.  The developers were granted several exceptions to be able to develop there, the 
property owners who bought property in the area, agreed to pay the assessment.  We have added 
quite a bit of staff and they have made a significant amount of improvements.  We need to vote 
to continue the assessment. 
 
Councilmember Smukler agrees with Councilmember Nancy Johnson.  He has observed and 
been a part of the process to ensure that staff has is working on holding up our side of the process 
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with maintenance and transparency of the budget.   He likes Councilmember Christine Johnson’s 
suggestion of including Ms. Slayton at the end of year budget and financial meeting. 
 
Mayor Irons questioned the deferred maintenance account.  He would like to see, perhaps in the 
Engineer’s Report each year, have us incorporate the deferred maintenance schedule into the 
report.  He also supports Councilmember Christine Johnson’s comments. 
 
 MOTION: Councilmember Nancy Johnson moved approval of Item B-2, directing the 

levy of the annual assessment for the Cloister’s Landscaping and Lighting Maintenance 
Assessment District.  The motion was seconded by Councilmember Christine Johnson 
and carried unanimously 5-0.  

 
C. UNFINISHED BUSINESS  - NONE 
 
D. NEW BUSINESS  
 
D-1 CONSIDERATION OF FUTURE OF LEASE SITE 69-70/69W-70W, MORRO BAY 

AQUARIUM  (DEAN AND BERTHA TYLER); (HARBOR) 
 
Harbor Director Eric Endersby presented the staff report. 
 
Applicant Dean Tyler made a presentation.  He stated that the building is safe; it was tested after 
the San Simeon earthquake.  He also feels he should have been invited to participate in a meeting 
with the people from Avila.  The facility has been remodeled three times.  The Department of 
Agriculture makes the rules and regulations for tank depth and resting areas and they provide 
greater than what is required.  They have made their tanks deeper.  The first time they 
remodeled, they shut the facility down which was a mistake.  The next two times, they stayed 
open and moved specimens from tank to tank; as such, people may not be aware that 
improvements were made.  He has visited over 31 different aquariums over the years and many 
are smaller than ours.  He stated that seals need depth and enough water but they don’t need size.  
He feels they have done a lot of good things here.  He hopes that Council will allow them to 
work with Nelson Company to provide a better project.  He concluded by saying that all these 
things they are doing that have given them unfavorable publicity is coming from people that 
don’t know what they are talking about. 
 
Mayor Irons opened up public comment for Item D-1. 
 
The following citizens spoke in favor of staff preparing and bringing back a Request for Proposal 
for the lease site:  Lynda Merrill, Francesca Henderson, Holly Sletteland, Erika Satkoski, Sandra 
Jouglard, Jenny Jones, Lois Barber, Abe Perlstein, Chuck Dishmon, Laurence Vallens, Dr. 
Courtney Carman, Renee Rubin, Debbie Buckheim, Sarah Spengeman, Genete Bowen, Susan 
Tripp, Kim O’Bryan, Christine Husk, Mandy Davis, Briana Weise, Hunter Kilpatrick, Claudia 
Ferriday, Liz Ochoa, Karen Croley, Lucille Craig, and Betty Winholtz. 
 
The following citizens spoke in favor of the City accepting the Leaseholder’s proposal and 
authorizing staff to begin lease negotiations: Trudy O’Brien, Judy Cross, Steven Rebuck, 
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Jeremiah O’Brien, Susan Fortman, Lupe Sylvester, Melinda Rice, Edward Sylvester, Len 
Willhite, Patti James, Debra Hesch, Bertha Tyler, Tave Holland, Tom Rex, Leo Ramos and 
Oliver Hopkins. 
 
Mayor Irons feels that having the opportunity to go out for RFP, especially knowing that the 
Central Coast Aquarium is interested in this site is an opportunity that we should consider.  It is 
still an aquarium; it would allow for carrying on the legacy that the Tylers have built and still 
allows the Tylers the opportunity to participate in the process. 
 
Councilmember Leage stated that the Tylers have been dedicated to this business and the 
animals; the facility is tired; maybe this is the time to bring something new in; he hopes there is a 
way to keep the Tylers involved and give them the respect they deserve. 
 
Councilmember Christine Johnson stated that all are probably in agreement that the aquarium 
needs some physical improvements.  She hoped we could help the aquarium re-envision the next 
50 years and continue a tradition here of helping others interpret what we live with in Morro Bay 
every single day; we have such a wide variety of wildlife.  How can we help and also, how can 
we leverage this kind of interest to support and continue this kind of facility in Morro Bay      
that moves us in perhaps a different direction but join together and find something we can be 
proud of.  She hopes there will be collaborative efforts on many organization’s parts.   
 
Councilmember Nancy Johnson echo’s Councilmember Leage’s comments about the good work 
the Tylers have done over the years.  She felt that since the Tylers still have 5 years in their 
current lease, we should give them 6 months to a year to work with someone to find a better 
proposal. 
 
Councilmember Smukler stated it’s important to talk about what the direction should be if we go 
out for an RFP.    He wants to ensure we encourage, through RFP language, an aquarium or 
marine education facility.  He wants to see, thru the proposals, a better articulation of a vision, a 
financial plan, and be clear that retail and other uses aren’t a priority for that site. 
 
Councilmember Leage also feels that Council should give the Tylers more time as it wouldn’t 
hurt the process.  They could team up with somebody to come up with a great proposal.  He 
agrees that it’s important to keep it an aquarium or marine themed site. 
 
Councilmember Christine Johnson supports the RFP process with clear staff direction and 
timeline for all involved. 
 
Councilmember Nancy Johnson feels we can all agree we want an aquarium but she doesn’t feel 
we should be micromanaging what happens down there.  She restated her desire to give the 
Tylers 6 additional months to come up with something far more adequate. 
 
Councilmember Smukler feels it’s important to go out for RFP as it still gives the Tylers the 
opportunity to participate.  For us to have a viable project in 2018, we need ensure we move 
forward.  We need to be explicit that revenue production/rents to the Harbor fund isn’t a top 
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priority.  We should also be in discussion of what form of accreditation or standard of care would 
be involved in the next step of an aquarium/marine education center. 
 
Councilmember Leage stated that since the Tylers have an established business, they have a 
better chance of getting something completed by 2018.  If we go out for an RFP, we will be 
lucky to have something completed by 2030. 
 
Mayor Irons believes the RFP will allow the Tylers to be successful as the 6-9 months that this 
RFP process will take, is the amount of time it would take to put together a proposal.  This will 
also allow the City the opportunity to see what the options out there are.  Mayor Irons provided a 
synopsis of the details they hope to see in a proposal: that the RFP stipulates an aquarium/marine 
education center, provides a financial plan, establishes a turnaround time, and provides an 
accreditation component.     
 

MOTION: Mayor Irons moved to approve Alternate B, sending the lease site out to 
RFP with specific direction that directs that the RFP is for a marine education 
center/aquarium, accredited facility, provide a financial plan to ensure success, and 
turnaround time to deliver the product.  The motion was seconded by Councilmember 
Smukler and carried 3-2 with Councilmembers Nancy Johnson and Leage voting no.  
 

D-2 UPDATE AND IDENTIFY THE CITY’S WAY-FINDING SIGNAGE INVENTORY 
AND STATUS OF SIGNAGE IMPROVEMENT EFFORTS; 
(ADMINISTRATION/PUBLIC SERVICES/RECREATION & PARKS) 

 
City Manager presented the staff report. 
 
Mayor Irons opened up the public comment period for Item D-2. 
 
Lucille Craig stated that we need more directional signage to the beaches. 
 
The public comment period for Item D-2 was closed. 
 
All Councilmembers thanked staff for putting this together. 
 
Councilmember Christine Johnson stated that with the new Director of Tourism and new Visitors 
Center there has been a lot of discussion of business owners and the Tourism Business members 
of how to get people into town.  The Economic Development Committee did discuss signs at one 
of their prior meetings. 
 
Councilmember Smukler feels it is good we are moving forward with directional signage to the 
Visitors Center, he feels we should continue our work with the Economic Development Program 
to identify other key areas that they could bring back recommendations for our updates.  He also 
thinks we need to research and find a way to get signage advertising Beach Access Points. 
 
Councilmember Nancy Johnson would like to see increased use of banners in the banner poles.   
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Mayor Irons stated he would like to see this move forward to the Public Works Advisory Board, 
maybe even with a workshop that would include our Economic Development group covering 
directional signage.  He would also like to see us come up with a design guideline for what our 
signs are going to look like to include way signage.  He would like to see the event signage at 
City Park included in the discussion and public input. 
 
Councilmember Nancy Johnson wonders how we can clarify how events get scheduled on the 
banners and incoming City signs/billboards.  Event signage is an important part of this issue that 
we want to forward.  She supports this going to the PWAB with some of these comments we 
have.   
 
Councilmember Christine Johnson wanted to suggest a roadtrip to collect photos of signs from 
here to Cambria in an effort to find out how many brown beach access signs there are that we 
can use in our talks with CalTrans. 
 
There was no action taken on this item. 
 
E. COUNCIL DECLARATION OF FUTURE AGENDA ITEMS  
 
Councilmember Christine Johnson requested discussion of naming a City Council liaison each 
year to the North Point and Cloisters Assessment Districts; Mayor Irons and Councilmember 
Smukler concurred.   
 
Mayor Irons requested to bring back the concept of Aid to Agencies for discussion prior to the 
next budget process; Councilmembers Christine Johnson and Smukler concurred. 
 
Mayor Irons requested a discussion of the current Compact Infill Ordinance; Councilmembers 
Christine Johnson and Smukler concurred. 
 
Councilmember Leage requested a status update on Parking on Central Embarcadero; Mayor 
Irons and Councilmember Nancy Johnson concurred. 
 
ADJOURNMENT   
 
The meeting adjourned at 10:26pm. 
 
Recorded by: 
 
 
 
Jamie Boucher 
City Clerk 



 
 

Staff Report 
 

 
TO:   Honorable Mayor and City Council           DATE:  July 2, 2013 
                
FROM: Eric Endersby, Harbor Director 
 
SUBJECT: Resolution 38-13 Approving a Nineteen Year Lease Agreement for Mooring  
  Area A1-3 Between the City of Morro Bay and the Morro Bay Yacht Club 
 
 
RECOMMENDATION                                                                                                         
Approve Resolution 38-13 for a new lease agreement with the Morro Bay Yacht Club (MBYC) for 
Mooring Area A1-3. 
 
FISCAL IMPACT  
Slight revenue increase from the current $18,090/year Base Rent to $18,500/year, with annual CPI 
adjustments and recurring five-year re-evaluations of Base Rent. 
 
SUMMARY        
The MBYC’s mooring area lease expires at the end of June 2013.  Staff has met with MBYC 
representatives and agreed upon a new 19-year lease for Mooring Area A1-3 opposite the club.  Staff 
is bringing the new lease for City Council approval. 
 
BACKGROUND  
The A1-3 mooring field opposite the Morro Bay Yacht Club is historically leased by MBYC for 
accommodation of their members’ vessels as well as for transient (visiting) vessels.  Per their lease, 
six of the moorings must remain available for transient use.  MBYC receives a 52% discount on 
their main lease (57-61/57W-61W) for providing these transient moorings as well as for serving as 
Host to visiting yachts. 
 
The A1-3 lease is a ten-year lease and currently expires at the end of June 2013.  Staff has met with 
MBYC representatives and agreed upon the attached new lease (in mark-up format). 
 
 

 
AGENDA NO:  A-4 
 
MEETING DATE: July 9, 2013 

 
Prepared By:  ________   Dept Review:_____ 
 
City Manager Review:  ________         

 
City Attorney Review:  ________   
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DISCUSSION 
The new lease mirrors the existing lease terms and conditions, and follows the standard modern City 
lease format with the following major highlights: 
 

1. New lease term of 19 years to line up with their main lease expiration of 2032. 
 

2. Base Rent to be $18,500., which is derived from the City’s current monthly Master Fee 
Schedule rent amount for privately-owned moorings in the bay commensurate to the 
MBYC’s number of non-transient moorings (19). 

 
3. Base Rent to be annually adjusted by the CPI Index. 

 
4. Base Rent to be re-evaluated each subsequent five-year period and re-set based on current 

Master Fee Schedule mooring rates. 
 

5. MBYC to pursue certification under the “Clean Marinas” program. 
 
The Morro Bay Yacht Club, a legal non-profit, is a tenant in good standing in accordance with the 
City’s Lease Management Policy. 
 
CONCLUSION 
Staff recommends approval of Resolution 38-13 for a new Lease Agreement between the Morro Bay 
Yacht Club and the City of Morro Bay for Mooring Area A1-3. 
 
 



RESOLUTION NO. 38-13 
 

RESOLUTION OF THE CITY COUNCIL 
OF THE CITY OF MORRO BAY, CALIFORNIA 

APPROVAL OF A NINETEEN YEAR LEASE AGREEMENT FOR 
MOORING AREA A1-3 BETWEEN THE CITY OF MORRO BAY AND 

THE MORRO BAY YACHT CLUB 
   

T H E   C I T Y   C O U N C I L 
City of Morro Bay, California 

 
 WHEREAS, the City of Morro Bay is the lessor of certain waters and properties 
on the Morro Bay Waterfront described as City Tidelands leases and properties; and 
 
 WHEREAS, the Morro Bay Yacht Club is the lessee of Mooring Area A1-3 
located offshore of the Club at 541 Embarcadero and are tenants in good standing; and 
 
 WHEREAS, the Morro Bay Yacht Club requires use of the A1-3 Mooring Area 
in order to provide accommodation for their members and for providing host services for 
visiting yachts as per their Master Lease Agreement for the Club lease site; and 
 
 WHEREAS, in accordance with the City’s Master Lease Policy, the City and 
lessee have agreed to a new nineteen year lease agreement for Mooring Area A1-3. 
 
 NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of 
Morro Bay, California, that the attached new Lease Agreement for Mooring Area A1-3 is 
hereby approved. 
 
 BE IT FURTHER RESOLVED, that the Mayor is hereby authorized to execute 
said Mooring Agreement. 
 
 PASSED AND ADOPTED by the City Council of the City of Morro Bay at a 
regular meeting thereof held on the 9th day of July, 2013 on the following vote: 
 
AYES: 
NOES: 
ABSENT: 
 
       ______________________________ 
       Jamie L. Irons, Mayor 
ATTEST: 
 
 
_____________________________ 
Jamie Boucher, City Clerk 















































































 
 

Staff Report 
 

TO:   Mayor and City Council      DATE:  June 25, 2013 
 
FROM: Jamie Boucher, City Clerk 
 
SUBJECT: Designation of Voting Delegate and Alternate Voting Delegate at 

League of California Cities 2013 Annual Conference Business Meeting  
 
 
RECOMMENDATION  
Staff recommends the City Council appoint Mayor Jamie Irons as the Voting Delegate at the League 
of California Cities 2013 Annual Conference Business Meeting.  Staff further recommends 
appointing City Councilmember Christine Johnson as the alternate Voting Delegate. 
 
ALTERNATIVES 
As of this date, Mayor Irons and Councilmember Christine Johnson are the only two 
Councilmembers attending the Conference; as such, this was the logical appointment.  Should 
Council choose, they can appoint Councilmember Christine Johnson as the Voting Delegate and 
Mayor Irons as the Alternate.     
 
DISCUSSION  
The League of California Cities 2013 Annual Conference is scheduled for September 18-20, 2013 in 
Sacramento, California.  An important part of the Conference is the Annual Business Meeting, 
which is scheduled for Friday, September 20th at noon.  At this meeting, the League membership 
considers and takes action on resolutions that establish League policy.   
 
In order to vote at the League of California Cities 2013 Annual Conference Business Meeting, the 
City Council must select a voting delegate.  In the event that the designated voting delegate is 
unable to serve in that capacity, the City Council may appoint up to two alternate voting delegates. 
 
CONCLUSION 
Both Mayor Irons and Councilmember Christine Johnson have agreed to serve in this capacity.  As 
such, staff recommends the appointment of Mayor Irons as the Voting Delegate and Councilmember 
Christine Johnson as the Alternate.   
 

 
AGENDA NO:  A-5 
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Prepared By:   J Boucher   Dept Review:_____ 
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Staff Report 
 

 

 

 
AGENDA NO:  A-6 
 
MEETING DATE: July 9, 2013 

 
Prepared By:  _JBurlingme_   Dept Review:_RL___ 
 
City Manager Review:  ________         

 
City Attorney Review:  ________   

TO:   Honorable Mayor and City Council           DATE:  July 1, 2013                

FROM: Janeen Burlingame, Management Analyst 

 

SUBJECT: Approval of Master Fiber Agreement with Charter Communications 

 

 

RECOMMENDATION                                                                                                         
Staff recommends the City Council approve the Master Fiber Agreement with Charter 

Communications shown in Attachment 1 and authorize the City Manager to execute the 

agreement.    

 

ALTERNATIVES 

There are two alternatives to approving the agreement: 

1. Not approve the agreement and go back to using ISDN 64k phone lines for the computer 

network. This would result in a much slower network with a severe degradation in speed 

than is currently provided (equivalent to a dial-up modem) that would create productivity 

issues. 

2. Not approve the agreement and lay our own fiber network to all public buildings. The 

City would need to determine the cost of construction for the network as well as identify 

a funding source for the capital cost of the project. Additionally, the City would be 

responsible for operation and maintenance of the network, which currently is provided by 

Charter for the existing fiber network. 

 

Both alternatives are not considered viable and are not recommended by staff. It should be noted 

that emerging technology may become available in the future that would be more cost effective 

and staff will continue exploring other technologies during the term of this Agreement. There is 

an early termination clause in the Agreement that would allow for the City to take advantage of 

any future technologies that are more cost effective.   

 

FISCAL IMPACT  
The monthly fee for use and maintenance of the fiber is $3,828.95 that would come from a 

combination of Enterprise (58%) and General Funds (42%). 



 2 

SUMMARY        
City staff has been working with Charter since January on development of the Master Fiber 
Agreement in anticipation of the 2003 Franchise Agreement expiring at the end of March and 
Charter obtaining a new Franchise with the State that would no longer include the requirement of 
providing the City with fiber that the City uses for its computer network. The Master Fiber 
Agreement is now ready for Council consideration and approval. 
 
DISCUSSION  
In 2003, the City of Morro Bay entered into a 10-year Franchise Agreement with Charter for the 
operation of a cable television system in the City.  That agreement expired April 1, 2013. The 
Franchise Agreement was negotiated pursuant to the City's cable television franchise ordinance 
at that time and per the Agreement, Charter was to provide to the City complementary I-net 
(fiber network) to public buildings. The City has been using this fiber network for its all its 
computer network activities. 
 
On January 1, 2007, the California Digital Infrastructure and Video Competition Act (Cal. Pub. 
Util. Code §§ 5800 et seq., "DIVCA") took effect.  The Act provides a new mechanism for video 
franchising in California, which shifts franchising authority away from cities and counties to the 
state level. DIVCA gives the California Public Utilities Commission (PUC) sole authority to 
grant statewide franchises to companies providing video service, both for new entrants into the 
market and incumbent cable television providers.  
 
However, the City's franchise did not become immediately subject to the Act because the City 
and Charter had an existing franchise that remained valid under DIVCA until its expiration 
earlier this year.  Charter has received its State franchise and the City's franchise with Charter 
became subject to the State provisions in April of this year, with the expiration of the 2003 
Franchise Agreement. 
 
DIVCA affords the City the ability to retain revenue for PEG purposes (CPUC Section 5870); 
collect franchise fees (CPUC Section 5860); assess penalties for violations of customer service 
standards (CPUC Section 5900) and impose restrictions on the use of City right-of-way (CPUC 
Section 5885). However, in order to secure these rights under state law, it was necessary to adopt 
a local ordinance consistent with DIVCA which was done earlier this year in February.  Even  
with  adoption  of  the  appropriate ordinance,  the  City  lost  authority with the expiration  of  
the 2003 franchise to require Charter's continued provision of the fiber network, as the provision 
of a fiber network was not a requirement in DIVCA. 
 
City staff and Charter have been working on development of an agreement for the continued 
provision and use of the fiber network that Charter installed in 2003. The Agreement would be 
for a 60 month term and, as mentioned previously, includes an early termination clause should 
emerging technologies during the term of the Agreement result in a more cost effective way to 
provide for the City’s computer network. 
 
CONCLUSION 
Staff recommends the City Council approve the Master Fiber Agreement with Charter 
Communications and authorize the City Manager to execute the agreement. 
 
ATTACHMENT 
Attachment 1 – Master Fiber Agreement between Charter Communications Properties LLC and 

the City of Morro Bay. 
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MASTER FIBER AGREEMENT 
 

Between 
 

Charter Communications Properties LLC 
 

And 
 

City of Morro Bay 
 

Dated ___________________ 
 

  

JBurlingame
Typewritten Text
                   Attachment 1
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MASTER FIBER AGREEMENT 
 

This Master Fiber Agreement (the “Agreement”) is made as of June 10, 2013, by and between Charter 
Communications Properties LLC, a Delaware limited liability company on behalf of itself and any of its 

Affiliates (“Provider”) and the City of Morro Bay, (“Recipient”), each a “Party.” 
 

RECITALS 
 
WHEREAS, Recipient and Provider wish to establish an agreement under which Recipient has previously 
obtained from Provider a license to exclusively use dark fibers along such route of Provider for 
Recipient’s use, each as specified in Exhibit A.  The form of consideration paid shall be set forth in Exhibit 
A.  With respect to all matters in which Provider is providing fibers or other associated rights to Recipient, 
Provider shall be referred to as “Provider” and the Recipient receiving those fibers shall be referred to as 
“Recipient”. 

 
NOW, THEREFORE, in consideration of the premises and mutual covenants contained herein, and other 
good and valuable consideration, the receipt and adequacy of which are hereby acknowledged, the 
Parties hereto agree as follows: 
 

ARTICLE 1.  DEFINITIONS 

As used in this Agreement, the following terms shall have the following meanings ascribed to them: 
 
“Affiliate” shall mean any Person that directly or indirectly controls or is controlled by or is under 
common control with, or is managed by, the specified Person.  For purposes of this definition only, 
"control" means (i) in the case of corporate entities, direct or indirect ownership of at least fifty percent 
(50%) of the stock or participating shares entitled to vote for the election of directors, and (ii) in the case 
of non-corporate entities, direct or indirect ownership of at least fifty percent (50%) of the equity interest 
with the power to participate in the management and policies of such non-corporate entity. 
 
“Force Majeure Event” means an unforeseen event beyond the reasonable control of a Party. 
 
“Cable” shall mean all Provider fiber optic cable now or hereafter containing the Licensed Fiber(s). 
 
“Claims” shall mean causes of action, losses, claims, liabilities, costs (including reasonable attorneys’ 
fees and related necessary legal costs), damages for injury to or death of Persons, impairment to the 
environment, and loss of or damage to property. 
 
“Costs” shall mean one hundred and fifteen percent (115%) of all direct internal and third party costs 
incurred by Provider in performing the services or work and which it utilizes in billing third parties for 
reimbursable projects. 
 
“Imposition” shall mean all taxes, fees, levies, imposts, duties, charges or withholdings of any nature 
(including, without limitation, gross receipts taxes and franchises, license, and/or permit fees) together 
with any penalties, fines, assessments or interest thereon, arising out of the transactions contemplated by 
this Agreement and/or imposed upon the Licensed Fiber(s) by any federal, state, or local government or 
other public taxing authority of competent jurisdiction. 
 
“Person” shall mean any individual, partnership, corporation, limited liability company, joint venture, trust, 
business trust, cooperative or association, and the heirs, executors, administrators, legal representatives, 
successors and assigns of such Person where the context so admits. 
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“Licensed Fiber(s)” shall mean the optical fibers in the number and of the type specified in Exhibit A 
along the System Route and licensed to Recipient. 
 
“Rights of Way” shall mean the land and other rights granted to Provider by a third party through or by 
way of the Underlying Rights. 
  
“Specifications” shall mean the specifications set forth in Exhibit B attached hereto with respect to the 
Licensed Fiber(s). 
 
“System” shall mean the fiber optic communication system along the System Route. 

 

“System Route” shall mean the route of the Licensed Fiber(s) set forth in Exhibit A.  
 
“Term” shall mean a time period of five (5) years from the Effective Date of this Agreement. 
 

“Underlying Rights” shall mean all deeds, leases, easements, rights of way, licenses, franchises, 

permits and other rights, titles or interests pertaining to the underlying real property and/or rights-of-way 

over and/or within which the Licensed Fiber(s) shall be located, as are necessary for the construction, 

installation, operation, maintenance or repair of the System, including all uses of the System by Recipient 

hereunder. 

 

ARTICLE 2. GRANT OF LICENSE 

2.1. Grant of License to Recipient. In exchange for the consideration referenced in Exhibit A, and 
subject to the conditions hereinafter set forth, Provider grants to Recipient a license to use the Licensed 
Fiber(s) for the Term (“License”); Recipient acknowledges that this grant of License expressly excludes the 
grant by Provider to Recipient of any rights or interest in the Underlying Rights. Provider agrees to use 
commercially reasonable efforts to maintain all Underlying Rights through the Term. 
 
2.2  Legal Title.  Legal title to the System, including fiber and cable sheathing and any bridge 
attachments, conduits, brackets, insulators, fixtures, guy wires, anchors, splice boxes, fiber distribution 
centers and other hardware needed or used to fasten or support the Cable, shall remain with and be held by 
Provider.  Neither anything contained in this Agreement, nor any use, however extended, of the Licensed 
Fiber(s), nor any placement of Recipient's facilities on or in the System shall create or vest (or be construed 
as creating or vesting) in Recipient any right, title or interest in or to any real or personal property owned by 
Provider other than the rights specified herein with regard to the Licensed Fiber(s). 
 
2.3 No Liens/Encumbrances.  Recipient shall keep the System free from any encumbrances, liens, 
rights or claims of any third party attributable to Recipient that adversely affects or impairs directly or indirectly 
Provider’s exclusive ownership and use of the System. 
 



 

Charter Communications                         Page 4 

 

2.4 Permits; Physical Plant and Required Rights. Provider shall obtain (and cause to remain effective 
throughout the Term) all Underlying Rights.  Notwithstanding anything in this Agreement to the contrary, it is 
expressly understood that Recipient shall be solely responsible for compliance with all legal and regulatory 
requirements associated with its business, operation or use of the Licensed Fiber(s) including maintaining all 
required franchises, permits, authorizations, licenses, approvals or other consents (other than the Underlying 
Rights), and Provider shall have no responsibility or liability whatsoever in connection therewith, provided, 
however, that except for any increases in pole attachment rates that may be predicated, based upon, or 
caused by Recipient’s use of the Licensed Fiber(s), which Provider shall be entitled to pass through to 
Recipient and Recipient shall pay to Provider within forty-five (45) days of Recipient’s receipt of an invoice 
therefor, Provider shall remain responsible for obtaining and maintaining during the Term for Recipient, at 
Provider’s sole cost and expense, all Underlying Rights to freely use without additional permissions of any 
kind, the Licensed Fiber(s) to which Recipient is granted the License.   

 

ARTICLE 3.   ACCEPTANCE and MAINTENANCE 

3.1 Acceptance.  Provider agrees to provide Recipient with commercially reasonable documentation 
offering proof that the active fibers are properly installed and functioning as specified in Exhibit B.  The 
completion date for the obligations set forth in this paragraph shall be two (2) months from the effective date 
of this Agreement. 
 
3.2 Maintenance.  
(a)  Provider shall maintain and repair the Licensed Fiber(s) pursuant to the specifications set forth in 
Exhibit C so as to assure the continuing conformity of the Licensed Fiber(s) with their respective 
specifications.  Notwithstanding any provision in this Agreement to the contrary, the Costs of 
procurement, installation, splicing, splice testing and other Costs associated with the replacement or 
restoration of the Cable for Provider facilities in excess of $10,000 for any event or series of closely 
related events shall be shared pro-rata among all users of the Cable according to the total number of 
fibers each user has/is using in the same route as the Cable which is to be restored or replaced provided 
that such restoration or repair is not the result of the negligence or willful misconduct of one of the parties 
hereto, in which case the damage-causing party shall bear the entire cost thereof (proportionate to such 
party’s responsibility if both respective parties are at fault).  Provider shall be liable for maintenance and 
repair expenses up to $10,000 for fiber strands in a common bundle so long as such expenses are not a 
result of the negligence or willful misconduct of Recipient.   Provider, at Recipient’s sole expense and at 
Provider's then-prevailing rates, shall perform maintenance and repair necessitated by Recipient's 
negligence or willful misconduct or upon Recipient's elective maintenance or repair requests.  For cases 
where pro-rata cost of repair/replacement of the Licensed Fiber(s) exceeds $25,000 unless the same was 
caused by the negligence or willful misconduct of the Recipient, in which case Recipient shall reimburse 
Provider for the entire cost thereof (proportionate to such Recipient’s responsibility if other parties are at 
fault), Recipient may choose to not pay such expenses and consequently forfeit all rights to the Licensed 
Fiber(s) requiring replacement or restoration, and Provider shall have no obligations with respect to such 
affected Licensed Fiber(s).  Recipient shall not be responsible for any maintenance or repair of any 
Provider equipment except as set forth above. 
 
(b)  Provider shall respond to any interruption of service or failure of the Licensed Fiber(s) to operate 
in accordance with this Agreement in accordance with the procedures set forth in Exhibit C.  
 
(c)  Work and associated costs of such work outside of that described herein shall be agreed to by 
the parties and documented in an Amendment to this Agreement (and signed by Recipient and Provider).  
 
(d)   Provider shall be responsible for routine maintenance of Cable and costs thereof not specifically 
due to requirements of Recipient as set forth in Exhibit C, including Cable locates.  
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3.3 Relocation.  If, (i) Provider is required by a governmental or other authority to relocate any portion of 
the System (including, without limitation, the grantor of the Underlying Rights if such relocation is not being 
required as a result of Provider's failure to observe and perform its obligations under such Underlying Rights 
or this Agreement), including any of the facilities used or required in providing the License in the Licensed 
Fiber(s), including any condemnation or taking under the power of eminent domain of all or any portion of the 
System, or (ii) with Recipient's concurrence upon Provider's request, Provider may relocate such portion of 
the System, then Provider shall give Recipient sixty (60) days prior notice of any such relocation, if possible, 
and shall proceed with such relocation, including, but not limited to, the right to determine the extent of, the 
timing of, and methods to be used for such relocation; provided that any such relocation shall entail 
construction and testing in accordance with the Specifications and requirements set forth herein.  Provider 
shall deliver to Recipient updated as-builts or building plans, as applicable, with respect to any relocated 
facilities not later than one hundred eighty (180) days following the completion of such relocation. The cost of 
any relocation not reimbursed by such governmental or other authority shall be allocated pro-rata pursuant to 
Section 3.1(a) unless the allocated pro rata costs of such relocation exceed $10,000.00, in which case 
Recipient shall have the right to elect in its sole discretion not pay such expenses within six (6) months after 
having received notice from Provider of such planned relocation and consequently forfeit all rights to the 
Licensed Fiber(s) to be relocated.  
 

ARTICLE 4.  DELIVERY, USE AND CONNECTION 

4.1 Access.  Provider will provide Recipient with access to the Licensed Fiber(s) at such handholes and 
splice points with existing slack coils on the System Route (“Connecting Points”) as reasonably requested by 
Recipient, subject only to the requirements in the Underlying Rights and provided that such access points do 
not materially interfere with any Provider facilities. 
For Licensed Fiber(s) terminating on and/or traversing across Recipient’s (or its contractor’s or agent’s) 
property, Recipient will provide Provider with access to the Licensed Fiber(s) at any point along the fiber 
up to and including the splice point and/or demarcation. 
 
4.2 Use of Facilities.  Recipient may use the Licensed Fiber(s) for its internal uses to provide any lawful 
communications services provided, however, that Recipient shall not resell, re-License, or permit a third party 
to use or otherwise convey in any manner, directly or indirectly, the Licensed Fiber(s) it receives herein.  
Additionally, Recipient shall not use the Licensed Fiber(s) in any manner that is not in compliance with (i) any 
and all applicable government codes, ordinances, laws, rules, regulations and/or restrictions, and (ii) the 
Underlying Rights, as such may be amended from time to time. Recipient shall not use any product or service 
that fails to comply with any applicable standard industry safety rules or that would cause any Cable or 
related facility of Provider to violate any state or federal environmental laws. Recipient shall have no 
limitations on the types of electronics or technologies employed to utilize the Licensed Fiber(s) subject to its 
use of commercially reasonable safety procedures and so long as such electronics or technologies do not 
interfere with the quiet use and enjoyment of or create any risk of damage to all or any portion of the System 
used by Provider or any other user of the System. 
 
4.3 Connection.  

(a) If Recipient desires to connect other fiber optic cables to the Licensed Fiber(s) or create 

connections with buildings or other structures along the System Route, Recipient shall make known such 

details, in writing, to Provider and Provider will then have the option to agree to such connections.  Should 

Provider agree, Provider will cooperate with Recipient to the extent necessary to enable Recipient to 

acquire rights to connect to the Licensed Fiber(s) via available Rights of Way and Provider will place 

connecting facilities on the Rights of Way between the Licensed Fiber(s) and such adjoining properties, 

subject to (i) the ability to do so pursuant to the Underlying Rights and (ii) Recipient’s agreement to pay 

any incremental increase in Costs arising from or otherwise due to Recipient’s proposed use thereof.  

Such additional connections activity shall be at Recipient's sole cost and expense (including Costs 

incurred by Provider in providing oversight of any contractors excavating on the Rights of Way or near the 

Cable to make such connection).  Each connection to the Licensed Fiber(s) requiring a Cable to be 
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connected will be performed by Provider at Recipient’s sole expense.  In order to schedule a connection 

of this type, Recipient shall contact Provider to undertake the work at least fourteen (14) days in advance 

of the date the connection is requested to be completed. Such work will be at times mutually agreed to by 

the parties or as otherwise agreed to in writing for specific projects.  
 

(b) If Recipient desires to construct fiber to connect to the Licensed Fiber(s) and Provider has agreed 

to such connection in writing and subject to (i) restrictions affecting the same as mandated by the 

Underlying Rights and Provider’s advance written approval thereof, not to be unreasonably withheld, 

Provider will allow Recipient or Recipient’s agent provided they meet Provider’s reasonable contractor 

qualification standards to perform such construction, provided, however, that an agent of Provider is 

present during such construction (and Recipient pays for the cost of such Provider agent overseeing such 

construction on the Rights of Way or near the Cable) and that agent shall have the absolute ability to 

direct the activities of that contractor when performing construction activities on the Underlying Rights or 

in areas adjacent to the facilities of Provider. 
 

ARTICLE 5.  CONSIDERATION 

5.1 License Fee.   The consideration paid by Recipient to Provider for the grant of the License to the 
Licensed Fiber(s) is set forth in Exhibit A. 
 
5.2 Late Payments.  Late payments shall accrue interest, from the date such payment is due, until paid, 
including accrued interest, at a non-compounding, annual rate of ten (10) percent.  A late payment shall be (i) 
any payment received after the period specified herein for such payment, and/or (ii) any payment of disputed 
amounts that is received more than forty—five days after the date such payment is determined to have been 
due in a final resolution of such dispute in accordance with Article 11 hereof.  

 

ARTICLE 6.   WARRANTIES, RISK ALLOCATION, INDEMNIFICATION  

AND REPRESENTATIONS 

6.1 Disclaimer of Warranties.  Except as may be otherwise provided herein, Provider disclaims any 
and all warranties, express or implied, as to the use or condition of the Licensed Fiber(s) or any other matter 
hereunder, including without limitation warranties of merchantability, workmanship, quality or fitness for a 
particular purpose and Recipient agrees to look solely to the manufacturer of all materials and equipment 
subject to the grant of any license or other rights to Recipient hereunder for any recovery for Claims of 
Recipient relating to such materials and equipment.  Provider shall provide reasonable assistance to 
Recipient in good faith in the event a warranty claim arises with the manufacturer of the materials or 
equipment.    
 
6.2 Warranty Acknowledgment.  By executing this Agreement, Recipient acknowledges that, except as 
may be otherwise provided herein, Provider has made no warranty or representation with respect to the 
Licensed Fiber(s) and Recipient agrees to assume all risk of conducting Recipient’s activities using the 
Licensed Fiber(s) or associated services.   
 
6.3  Third Party Warranties.  In the event any maintenance or repairs to facilities provided to Recipient 
are required as a result of a breach of any warranty made by any third party manufacturers, contractors or 
vendors and such breach of a warranty had a material adverse affect on Recipient’s use of the Licensed 
Fiber(s), Provider shall share with Recipient on an equitable basis any recovery from any such 
manufacturers, contractors or vendors should Provider elect to pursue the same in its reasonable discretion. 
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6.4 Insurance.   Without in any way limiting the Parties' obligations set forth in this Agreement, from the 
date of this Agreement until one year after this Agreement is terminated as to all Licensed Fiber(s), Recipient 
shall procure and maintain in force at its sole cost and expense the following insurance coverages from 
companies that are lawfully approved to do business in all states in which the Licensed Fiber(s) are located, 
or under a self-insurance program, in the amounts and with limits as set forth below: 

 

(a)  Combined single-limit liability insurance, on an occurrence basis, for personal injury and property 

damage, including, without limitation, injury or damage arising from liability for completed operations of 

not less than $1,000,000 combined single limit for each occurrence and $2,000,000 aggregate for each 

annual period; 

 

(b) Workers' compensation insurance in amounts required by applicable law and employers' liability 

insurance; 

 

(c) Provider shall be listed as an additional insured on all policies maintained by Recipient as set 

forth above, except workers' compensation (provided that such additional insured coverage shall not 

include events arising from the acts or omissions of Provider, its agents, employees, contractors, 

licensees, and/or invitees).  All such policies of insurance shall provide that the additional insured shall be 

notified in writing at least thirty (30) days prior to any cancellation of such policy.  Recipient shall provide 

Provider with certificates of insurance evidencing such insurance coverage. 
 
6.5 Provider’s Indemnity.  Provider shall indemnify and hold harmless each of Recipient, any 
corporation, partnership, limited liability company or other legal entity affiliated with Recipient and any 
stockholder, partner, member, director, officer, employee or agent of any of them, in his, her or its capacity as 
such, from and against all Claims brought by third parties which any such Indemnified Party (defined below) 
is required to pay or to assume to the full extent that such have resulted from (i) Provider’s breach of any duty 
or obligation imposed by the provisions of this Agreement or applicable by law, including statutes, 
ordinances, regulations, orders, decrees, judgments and the law of torts (including without limitation gross 
negligence, strict liability, or willful misconduct) or (ii) the violation, misappropriation, or infringement of/upon 
the intellectual property rights (including without limitation patent, copyright, and/or trademark rights) of any 
third party by Provider or any downstream customer, licensee, or otherwise an end user of the Licensed 
Fiber(s) gaining access thereto or using capacity thereof through facilities controlled or operated by Provider 
(with or without Provider’s authorization). 
 
6.6 Recipient’s Indemnity.  Recipient shall indemnify and hold harmless each of Provider, any 
corporation, partnership, limited liability company or other legal entity affiliated with Provider and any 
stockholder, partner, member, director, officer, employee or agent of any of them, in his, her or its capacity as 
such, from and against all Claims brought by third parties which any such Indemnified Party (defined below) 
is required to pay or to assume to the full extent that such have resulted from (i) Recipient’s breach of any 
duty or obligation imposed by the provisions of this Agreement or by the provisions of applicable law, 
including without limitation that of applicable statutes, ordinances, regulations, orders, decrees, judgments, 
the law of torts (including without limitation gross negligence, strict liability, or willful misconduct) or (ii) the 
violation, misappropriation, or infringement of/upon the intellectual property rights (including without limitation 
patent, copyright, and/or trademark rights) of any third party by Recipient or any Recipient downstream 
customer, licensee, or otherwise an end user of the Licensed Fiber(s) gaining access thereto or using 
capacity thereof through facilities controlled or operated by Recipient (with or without Recipient’s 
authorization). 
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6.7 Notice and Defense of Third-Party Actions.  Each Person entitled to indemnification under this 
Article 6 (an “Indemnified Party”) shall give prompt written notice to each Person that is obligated to provide 
such indemnification (an “Indemnifying Party”) of the commencement or assertion of any Claim by a third 
party (collectively, a “third-party action”) in respect of which an Indemnified Party will seek indemnification 
hereunder, which notice shall state, to the extent known to the Indemnified Party, the basis on which the 
claim for indemnification is made, the facts giving rise to or the alleged basis of the third-party action, and the 
amount (which may be estimated) of liability asserted by reason of the Claim; such notice shall also include a 
copy of the document (if any) by or in which the third-party action is commenced or asserted.  Any failure so 
to notify the Indemnifying Party shall not relieve it from any obligation that it may have to the Indemnified 
Party under this Article 6 unless the failure to give such notice materially and adversely prejudices the 
Indemnifying Party and then only to the extent of such prejudice.  The Indemnifying Party shall have the right 
to assume control of the defense of or settle or otherwise dispose of such third-party action on such terms as 
the Indemnifying Party deems appropriate; provided, however, that: 
 

(a) The Indemnified Party shall be entitled, at its own expense, and without unreasonable 

interference with the actions of the Indemnifying Party, to participate in the defense of third-party actions; 

 

(b) The Indemnifying Party shall obtain the prior written consent of the Indemnified Party before 

entering into any settlement or compromise requiring the admission or any acknowledgment of facts or 

any liability in respect thereof or the affirmative obligation of the Indemnified Party, which consent shall 

not be unreasonably withheld; 

 

(c) No Indemnifying Party shall consent to the entry of any judgment or enter into any settlement that 

does not include as an unconditional term thereof the giving by each claimant or plaintiff to each 

Indemnified Party of a release from all liability in respect of such third-party action; and 

 

(d) The Indemnifying Party shall not be entitled to control (but shall be entitled to participate at its 

own expense in the defense of) and the Indemnified Party shall be entitled to have sole control over, the 

defense or settlement, compromise, admission or other acknowledgment of any third-party action (i) as to 

which the Indemnifying Party fails to assume the defense within a reasonable length of time or (ii) to the 

extent the third-party action seeks an order, injunction or other equitable relief against the Indemnified 

Party which, if successful, would have a material adverse effect on the business, financial condition, 

operations or properties of the Indemnified Party; provided, however, that the Indemnified Party shall 

make no settlement or compromise requiring the admission or other acknowledgment which would give 

rise to liability on the part of the Indemnifying Party or affirmative obligation of the Indemnified Party 

without the prior written consent of the Indemnifying Party, which consent shall not be unreasonably 

withheld. 
 
6.8 Cooperation.  The Parties and their Affiliates shall cooperate with each other in the defense of any 
third-party action that is the subject of this Article 6 and shall furnish each other all such further information 
that they have the right and power to furnish as may reasonably be necessary to defend such third-party 
action. 

 
6.9 Representations and Warranties.  In addition to any other representations and warranties 
contained in this Agreement, each Party hereto represents and warrants to the other that: 
 
(a) It has the full right and authority to enter into, execute, deliver and perform its obligations under 
this Agreement; 
 
(b) It has taken all requisite corporate or company action to approve the execution, delivery and 
performance of this Agreement; 
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(c) This Agreement constitutes a legal, valid and binding obligation enforceable against such party in 
accordance with its terms; and 
 
(d) Its execution of and performance under this Agreement shall not violate any applicable existing 
regulations, rules, statutes, or court orders of any local, state or federal government agency, court, or 
body. 
 

ARTICLE 7.   DELAYS AND LIMITATION OF LIABILITY 

7.1 Outage Liability; Restoration Delays.  Under no circumstances shall either Provider or Recipient 
ever be liable for any delay in restoring any service or Licensed Fiber(s) or any operational aspect of the 
System containing such Licensed Fiber(s) which has been subjected to an outage, interference or 
interruption, unless and to the limited extent such outage, interference or interruption arises out of the gross 
negligence or willful misconduct of Provider or Recipient, or unless and to the limited extent Provider's delay 
in restoration arises out of its gross negligence or willful misconduct.   
 
7.2 Limitation of Liability.    No claims for damages with respect to this Agreement may be made more 
than two (2) years after the date that the event giving rise to such claim is known or reasonably should have 
been known to the person or entity making such claim; and no claim for indemnity under the provisions of 
Section 6 hereof may be made more than two (2) years after the first notice of any claim received by the 
Party claiming under such indemnity provision. 
(a) NEITHER PARTY SHALL BE LIABLE TO THE OTHER OR THE OTHER PARTY’S END-USERS 
FOR ANY INDIRECT, CONSEQUENTIAL, EXEMPLARY, SPECIAL, INCIDENTAL OR PUNITIVE 
DAMAGES (INCLUDING WITHOUT LIMITATION, LOST BUSINESS, REVENUE, PROFITS, OR 
GOODWILL) ARISING IN CONNECTION WITH THIS AGREEMENT OR THE PROVISION OF 
SERVICES HEREUNDER (INCLUDING ANY SERVICE IMPLEMENTATION DELAYS AND/OR 
FAILURES), UNDER ANY THEORY OF TORT, CONTRACT, WARRANTY, STRICT LIABILITY OR 
NEGLIGENCE, EVEN IF THE PARTY HAS BEEN ADVISED, KNEW OR SHOULD HAVE KNOWN OF 
THE POSSIBILITY OF SUCH DAMAGES. 
(b) THE FOREGOING LIMITATION APPLIES TO ALL CAUSES OF ACTION AND CLAIMS 
SUFFERED BY THE OTHER, INCLUDING WITHOUT LIMITATION, BREACH OF CONTRACT, 
BREACH OF WARRANTY, NEGLIGENCE, STRICT LIABILITY, MISREPRESENTATION AND OTHER 
TORTS, BUT SHALL NOT APPLY WITH RESPECT TO:  (a) breaches of confidentiality, (b) 
indemnification obligations set forth in this Agreement, or (c) injury or death to an individual, or (d) willful 
misconduct. 
 

ARTICLE 8.  CONFIDENTIALITY 

8.1 Confidential Information.  “Confidential Information” shall mean any and all information provided by 
one Party to this Agreement to the other Party for use in connection with the investigation, negotiation or 
performance of this Agreement.  “Confidential Information” excludes any information that (i) the subject Party 
notifies the recipient in writing is not confidential, (ii) is or becomes available to the recipient on a non-
confidential basis from a source other than the subject Party, any Person acting on behalf of the subject 
Party, or any Person who has confidentiality obligations (whether to the subject Party or otherwise) provided 
that such disclosure was not itself a breach of a confidentiality obligation running to the subject Party, (iii) is or 
becomes generally available to the public other than as a result of a disclosure by the recipient or any Person 
to whom such recipient disclosed the information, or (iv) is required to be disclosed by law, subject to the 
provisions of Section 8.3 hereof.  Confidential Information may take the form of documentation, drawings, 
specifications, software, technical or engineering data, business information, the identity of Parties to a 
possible business transaction, the status and existence of discussions or negotiations among the Parties, the 
terms and conditions of any business transaction, plans and proposals relating thereto, and information 
concerning a Party's financial condition, results of operations, financial forecasts and projections, capital 
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projects, research and development, design plans, management plans, business plans, marketing plans, and 
feasibility plans, markets, business, products, services, contracts, customers, suppliers, trade secrets, 
operating procedures, material and labor costs, sources and requirements, and technological means, 
methods and processes, as well as every study, report, analysis, notation, summary, synopsis, compilation 
and other document (collectively, “Work Product”) containing, analyzing or otherwise reflecting any 
Confidential Information described above, and may be communicated orally, in writing, by electronic or 
magnetic media, by visual observation, or by other means.   
 
8.2 Confidentiality.  Each Party agrees to provide to the other Party such information (including 
Confidential Information) as shall be necessary to permit the performance of their respective obligations 
hereunder provided that in the event a Party is not at liberty to disclose such necessary information due to a 
confidentiality obligation running to a third party, the party to whom disclosure is not permitted but is 
otherwise necessary to permit the performance of its respective obligations hereunder, shall have the right to 
terminate the affected fibers in Exhibit A.   Except as otherwise provided in Section 8.3, neither Party hereto 
will, without the prior written consent of the Party providing such Confidential Information, (i) use any portion 
of such Confidential Information for any purpose other than performance pursuant to this Agreement, or (ii) 
disclose any portion of such Confidential Information to any persons or entities other than the Affiliates of 
such Party and to the officers, employees and contractors of such Party who reasonably need to have access 
to such Confidential Information for purposes of performance under this Agreement and have agreed to 
comply with confidentiality terms no less stringent that those set forth in this Agreement in order to preserve 
the disclosing party’s expectation of confidentiality hereunder.  Each recipient Party agrees to guard 
Confidential Information utilizing the same degree of care utilized by such recipient Party in protecting its own 
Confidential Information, but in any event not less than a reasonable degree of care.  The obligations of a 
recipient Party with respect to Confidential Information shall remain in effect during and after the Term of this 
Agreement. 
 
8.3 Permitted Use.  Confidential Information provided by Provider may be used by Recipient in 
connection with Recipient's use of the Licensed Fiber(s).  If the receiving Party is compelled to disclose 
Confidential Information through lawful process in judicial or administrative proceedings or otherwise by law 
including the California Public Records Act (other than under any securities laws and events covered by 
Section 8.5), the receiving Party shall, if possible, give written notice within a reasonable period of time to 
permit the disclosing Party the opportunity to seek suitable protective arrangements before the Confidential 
Information is disclosed, and the receiving Party shall cooperate fully in all reasonable respects with the 
disclosing Party's efforts to obtain such protective arrangements; provided, however, that if the receiving 
Party would otherwise be required to disclose Confidential Information under any securities law, the receiving 
Party shall use its reasonable efforts to take such steps as are available under such law (such as by 
providing a summary or synopsis) to avoid disclosure of such Confidential Information. 
 
8.4 Return or Destruction.  Confidential Information shall remain the property of the disclosing Party 
and shall, upon written request, if written or in other tangible form, including any copies thereof, be promptly 
returned to the disclosing Party or, in the case of the recipient's Work Product, be promptly destroyed at the 
recipient's option, such destruction to be promptly certified in writing to the disclosing Party. 
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8.5 Required Disclosures.  The provisions of this Article 8 shall not apply to reasonably necessary 
disclosures in or in connection with filings under any securities laws, regulatory filings or proceedings, 
financial disclosures which in the good faith judgment of the disclosing Party are required by law, disclosures 
required by court or tribunal or competent jurisdiction, or disclosures that may be reasonably necessary in 
connection with the performance or enforcement of this Agreement or any of the obligations hereof, or 
disclosure which in the good faith judgment of the receiving Party is required by the California Public Records 
Act (provided that the receiving Party shall endeavor to give disclosing Party written notice within a 
reasonable period of time to permit the disclosing Party the opportunity to seek suitable protective 
arrangement); provided, however, that if the receiving Party would otherwise be required to refer to or 
describe any aspect of this Agreement in any of the preceding circumstances, the receiving Party shall use its 
reasonable efforts to take such steps as are available under such circumstances (such as by providing a 
summary or synopsis) to avoid disclosure of the financial terms and conditions of this Agreement.  
Notwithstanding any provisions of this Agreement to the contrary, either Party may disclose the terms and 
conditions of this Agreement in the course of a due diligence review performed in connection with prospective 
debt financing or equity investment by, or a sale to, a third Party, so long as the Persons conducting such due 
diligence review have agreed to maintain the confidentiality of such disclosure and not to use such disclosure 
for any purpose other than such due diligence review. 
 

ARTICLE 9.  PUBLICITY AND ADVERTISING 

Neither Party hereto shall use any advertising, sales promotions, or other publicity materials that use the 
other Party's logo, trademarks, or service marks.  Each Party shall have the right to review and approve 
any publicity materials, press releases or other public statements (other than filings required under the 
securities laws) by the other Party that discloses its identity.  Except as otherwise expressly provided in 
Section 8.4 or otherwise agreed, neither Party shall release the text of this Agreement nor any material 
portion thereof (other than in a form modified to remove all references to the identity of the other Party) to 
any Person other than the Parties hereto for any purpose. 
 

ARTICLE 10.   FORCE MAJEURE 

Notwithstanding any other provision of this Agreement, the performance of the obligations set forth in this 
Agreement, other than obligations to pay money (except as provided below), shall be suspended or 
excused in the event and only to the extent that such performance is prevented by an event of Force 
Majeure or its adverse effects.  If the performance of a Party's obligations under this Agreement is 
suspended or excused by an event of Force Majeure or its adverse effects, such Party shall use 
commercially reasonable diligence to cause such event or effects to cease or be reduced.  “Force 
Majeure” shall mean the occurrence or nonoccurrence of any act or event beyond the reasonable control 
of the Party relying thereon as justification for not performing an obligation or complying with any 
condition required of such Party pursuant to this Agreement.   
The Party whose obligations are suspended or excused as described above shall, as soon as practible, 
give written notice to the other Party specifying the nature and anticipated duration of the Force Majeure 
event and outlining its recover plan, if any. To the extent the Licensed Fiber(s) are unavailable for use 
due to a Force Majeure event and Provider’s obligations are suspended in accordance herewith, then 
Recipient’s obligation to pay for the Licensed Fiber(s) shall be suspended, on a pro-rata basis, during 
such time Provider’s obligations are also suspended. Either Party may terminate the affected fibers in 
Exhibit A if a Force Majeure event continues for more than one hundred eighty (180) days. In the event of 
such termination, Provider will reimburse Recipient a pro-rata amount of any pre-paid recurring fees for 
the services not received for the unexpired Term of the respective fibers in Exhibit A. 
 



 

Charter Communications                         Page 12 

 

ARTICLE 11.   DISPUTE RESOLUTION 

11.1 Submission to Dispute Committee.  Each Party to this Agreement agrees to use good faith efforts 
to negotiate and resolve any controversy or claim between the Parties hereto arising out of or relating to this 
Agreement or any breach thereof (hereinafter referred to as a “Dispute”).  If a Dispute cannot be resolved 
through such efforts, then either Party may seek resolution of the Dispute by submitting such Dispute to a 
“Dispute Committee”, consisting of one designee of each Party, by a written submission delivered to the other 
Party.  The Dispute Committee shall consider the Dispute within the thirty (30) day period following the date 
of such submission. 
 
11.2 Other Remedies.  It is not the intention of the Parties that relief sought through preliminary 
injunctions, temporary restraining orders or other similar temporary procedures in a court of competent 
jurisdiction to obtain interim relief when deemed necessary by such court to preserve the status quo or 
prevent irreparable injury pending resolution, shall be in lieu of, or cause substantial delay to, any arbitration 
proceeding to which the parties may agree as a means of resolving any dispute. 
 

ARTICLE 12.  TAXES 

12.1 Payment of Impositions. To the extent that Recipient holds/enjoys a license to the Licensed 
Fiber(s) hereunder, Recipient shall promptly reimburse Provider for its proportionate share of any and all 
Impositions imposed upon or with respect to the System Route during such periods Recipient has use of the 
Licensed Fiber(s). Recipient’s share of such Imposition shall be one hundred percent (100%) in the event 
such Imposition results solely from Recipients use of or activities with respect to the Licensed Fiber(s).  
Otherwise, Recipient's proportionate share of such Imposition shall be determined to the extent possible, 
based upon the manner and methodology used by the particular person or authority imposing such 
Impositions (e.g., on the cost of the relative property interests, historic or projected revenue derived 
therefrom, any combination thereof or otherwise).  However, if the person or authority imposing such 
Imposition uses projected revenue or gross receipts, then Recipient's proportionate share shall be based on 
the relative number of Licensed Fiber(s) in the affected portion of the System Route compared to the total 
number of fibers in the affected portion of the System Route during the relevant period of use by Recipient.  If 
Provider's assessed value, for property tax purposes, is based on its entire operation in any state (i.e., central 
assessment), Provider and Recipient shall work together in good faith to allocate a proper portion of said 
assessment to the System and Recipient's interest in the System Route.  Provider shall provide Recipient 
with reasonable supporting documentation for Impositions for which Provider seeks reimbursement. 
 
12.2 Contest of Impositions. Notwithstanding any provision herein to the contrary, Provider shall have 
the right to contest any Imposition to the full extent that such contest does not materially and adversely affect 
Recipient's ability to utilize any License or right granted hereunder and the associated Licensed Fiber(s).  The 
out-of-pocket costs and expenses (including reasonable attorneys' fees) incurred by Provider in any such 
contest shall be shared by Provider and Recipient in the same proportion as that by which the Parties shared 
in any such Imposition as it was originally assessed, provided that Recipient does not elect to forgo the 
benefits of any such Imposition contest prior to its commencement of which Provider must give thirty (30) 
days prior notice, in which case Recipient shall not be obligated to share any of the costs thereof but shall not 
be entitled to any share of the relief obtained.  In the event of any refunds or credits resulting from a contest 
brought by Provider, which Recipient did not elect to forgo prior to commencement of such contest, all such 
expenses shall first be paid from such refund or credit, after which such credit or refund shall be divided 
between Provider and Recipient in the same proportion as the Impositions are to be borne by Provider and 
Recipient hereunder.  Further, where Provider does not contest an Imposition, Recipient shall have the right, 
after notice to Provider, to contest such Imposition as long as such contest does not materially and adversely 
affect the title, property or rights to the System, the Licensed Fiber(s) and/or otherwise the communications 
business interests of Provider.  The out-of-pocket costs and expenses (including reasonable attorneys' fees) 
incurred by Recipient and any refund or credit Imposition in any such contest shall not be shared by Provider. 
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12.3 Net Income Impositions.   Notwithstanding anything to the contrary in this Article 12, Provider shall 
have complete authority over and discretion to control (including the authority to dismiss or not pursue) any 
contests relating to Impositions based upon the computation of Provider's taxable income under the Federal 
Internal Revenue Code or state income or franchise tax laws (hereinafter “Net Income Based Impositions”).  
Provider shall have no obligation to disclose to Recipient its income or franchise tax returns and records.  
Recipient shall have no liability for any Net Income Based Impositions. 

 
12. 4 Receipts Impositions.  Following the Acceptance Date, Provider and Recipient, respectively, shall 
be separately responsible for any and all Impositions (i) expressly or implicitly imposed upon, based upon, or 
otherwise measured by the gross receipts, gross income, net receipts or net income received by or accrued 
to such Party due to its respective interest or use of the System Route and/or any facility to which rights are 
granted hereunder, or (ii) which have been separately assessed or imposed upon the respective interest of 
use by such third party on or with respect to the System Route and/or any Provided Facility.  If the Licensed 
Fiber(s) are the only facilities located in the Cable from the point where the Cable leaves the System right-of-
way to a Recipient point of interconnection, Recipient shall be solely responsible for any and all Impositions 
imposed on or Costs incurred with respect to such portion of the System Route.  
 

ARTICLE 13.   TERMINATION AND DEFAULT 

13.1 Termination.   This Agreement with respect to the fibers in Exhibit A shall automatically terminate at 
the end of the Term of unless extended by the mutual consent of the parties via an amendment to this 
Agreement and executed by the Parties.  Upon such termination, Provider shall owe Recipient no additional 
duties or consideration with respect to the respective Licensed Fiber(s) or Recipient Building Spaces 
including no longer having the obligation to maintain the Underlying Rights to provide the right of Recipient to 
hold a License to the Licensed Fiber(s) or use or maintain the Licensed Fiber(s), and to the extent that 
Provider has title to the Licensed Fiber(s) and Recipient continues to use the Licensed Fiber(s) after the 
termination of this Agreement, Recipient shall indemnify, defend and hold Provider harmless from and 
against all Claims by third parties arising from or related to such continued use. 

 
13.2  Early Termination.  Notwithstanding anything contrary contained in this Agreement, Recipient shall 
have the right to terminate this Agreement at any time for any reason whatsoever upon 30 days prior 
written notice to Provider (“Recipient’s Termination Notice”).  Upon Recipient’s compliance with the terms 
of this section, this Agreement will terminate as of the date of termination set forth in Recipient’s 
Termination Notice (“Early Termination Date”), and neither Recipient nor Provider will have any further 
rights or obligations under this Agreement.  On or before the Early Termination Date, Recipient shall pay 
to Provider an early termination fee equal to (1) three (3) times then applicable monthly service fee, plus 
(2) all fees for services rendered plus (3) any and all costs for the removal of facilities plus (4) the 
outstanding balance of any construction, maintenance costs etc. owed to Provider up to the date of 
termination. 
 
13.3 Default.    A Party shall be in default under this Agreement upon the occurrence of an event in which 
such Party has failed to comply with any of its obligations as set forth in this Agreement (each an Event of 
Default; see Section 13.2 (b) below).   

 
(a) Upon the occurrence of an Event of Default, other than an Event of Default based upon non-payment 
of any undisputed amounts owed under this Agreement, the defaulting Party shall have thirty (30) days after 
receipt of a notice of the Event of Default to cure the Event of Default (unless the Event of Default is waived in 
writing by the non-defaulting party within the thirty (30) day period).  However, in such cases where an Event 
of Default cannot reasonably be cured within such thirty (30) day period, if the defaulting Party shall proceed 
promptly to cure the same and prosecute such curing with due diligence, the time for curing such Event of 
Default (except for Events of Default regarding making payments hereunder and Insolvency Defaults, as 
defined below) shall be extended for such period of time as may be necessary to complete such curing 
(unless the same is not or cannot be cured within one hundred twenty (120) days in which case the non-
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defaulting party shall have the right to terminate this Agreement without further liability at the expiration of 
such 120-period).  

(b) Events of Default shall include, but not be limited to, the making by a Party of a general assignment 
for the benefit of its creditors, the filing of a voluntary petition in bankruptcy or the filing of a petition in 
bankruptcy or other insolvency protection against a Party which is not dismissed within ninety (90) days 
thereafter, or the filing by a Party of any petition or answer seeking, consenting to, or acquiescing in 
reorganization, arrangement, adjustment, composition, liquidation, dissolution, or similar relief (collectively, an 
“Insolvency Default”).   

(c) Any Event of Default by a Party may be waived under the terms of this Agreement at the other 
Party’s sole option.  Upon the failure by a Party to timely cure any such Event of Default after written notice 
thereof, the other Party may (i) take such action as it determines, in its sole discretion, to be necessary to 
correct the Event of Default (except that neither Party shall perform any work on the other Party’s 
fiber/network/system without the other Party’s explicit consent), (ii) terminate this Agreement, and (iii) pursue 
any legal remedies it may have under applicable law or principles of equity relating to such Event of Default. 
When a party fails to pay any undisputed amounts owed hereunder by their due date, an Event of Default 
shall occur if the party owing such amount fails to cure same within ten (10) days after receipt of written 
notice thereof.   

 

ARTICLE 14.   GENERAL PROVISIONS 

14.1 Amendments.  This Agreement shall not be amended, altered or modified except by an instrument 
in writing duly executed by both Parties. 
 
14.2 Assignment. Neither Party may assign its rights or obligations hereunder without the prior written 
consent of the other Party; provided however, that any Party may assign its rights or obligations hereunder 
pursuant to a merger or sale of all or substantially all of its assets or its underlying System to an Affiliate, in 
each said instance upon providing written notice to, but without the consent of, the other Party, and the use 
restrictions of Section 4.3 and all other terms herein shall apply to any assignee.   
 
14.3 Limitation of Benefits.  It is the explicit intention of the Parties hereto that no Person other than the 
Parties hereto is or shall be entitled to bring any action to enforce any provision of this Agreement against any 
Party hereto, and that covenants, undertakings, and agreements set forth in this Agreement shall be 
enforceable only by the Parties hereto or their respective successors or permitted assigns. 
 
14.4 Notices.  Unless otherwise provided in this Agreement, all notices, demands, requests, approvals or 
other communications which may be or are required to be given, served or sent pursuant to this Agreement 
shall be in writing and shall be mailed by registered or certified mail, return receipt requested, postage 
prepaid, or delivered by nationally recognized overnight courier addressed as follows: 
 
If to Recipient:  City of Morro Bay 

Attn: Janeen Burlingame 
595 Harbor Street 
Morro Bay, CA 93442 

 
 
with a copy to: 
   Janeen Burlingame   
   595 Harbor Street, 
   Morro Bay, Ca. 93442 
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If to Provider:        

 
 
with copies to:  Charter Communications 
   Attn: Contracts Manager – CB Corp. 
   12405 Powerscourt Drive 
   St. Louis, MO 63131 
   Phone: 314-288-3470 
 

 
Each Party may designate by notice in writing a new address to which any notice, demand, request, 
report, approval or communication may thereafter be so given, served or sent.  Each notice, demand, 
request, report, approval or communication which shall be mailed or delivered in the manner described 
above, shall be deemed sufficiently given, served, sent or received for all purposes at such time as it is 
delivered to the addressee (with the return receipt or the delivery receipt being deemed conclusive 
evidence of such delivery) or at such time as delivery is refused by the addressee upon presentation. 
 
14.5 Severability.  If any part of any provision of this Agreement or any other agreement, document or 
writing given pursuant to or in connection with this Agreement shall be held to be invalid or unenforceable 
under applicable law, said part shall be ineffective to the extent of such invalidity or enforceability only, 
without in any way affecting the remaining parts of said provision or the remaining provisions of said 
agreement; provided, however, that if any such ineffectiveness or unenforceability of any provision of this 
Agreement, in the good faith judgment of either Party, renders the benefits to such Party of this Agreement as 
a whole uneconomical in light of the obligations of such Party under this Agreement as a whole, then Provider 
and Recipient shall negotiate in good faith in an effort to restore insofar as possible the economic benefits of 
the transaction to the Parties. 
 
14.6 Independent Contractors.  In all matters pertaining to this Agreement, the relationship of Provider 
and Recipient shall be that of independent contractors, and neither Provider nor Recipient shall make any 
representations or warranties that their relationship is other than that of independent contractors.  This 
Agreement is not intended to create nor shall it be construed to create any partnership, joint venture, 
employment or agency relationship between Provider and Recipient; and no Party hereto shall be liable for 
the payment or performance of any debts, obligations, or liabilities of the other Party, unless expressly 
assumed in writing herein or otherwise.  Each Party retains full control over the employment, direction, 
compensation and discharges of its employees, and will be solely responsible for all compensation of such 
employees, including social security, tax withholding and worker's compensation responsibilities. 
 
14.7 Labor Relations. Each Party hereto shall be responsible for labor relations with its own employees.  
Each Party agrees to notify the other immediately whenever it has knowledge that a labor dispute concerning 
its employees or its Affiliates' employees is delaying or threatens to delay timely performance of its 
obligations under this Agreement. 
 
14.8 Exercise of Rights.  No failure or delay on the part of either Party hereto in exercising any right, 
power or privilege hereunder and no course of dealing between the Parties shall operate as a waiver thereof; 
nor shall any single or partial exercise of any right, power or privilege hereunder preclude any other or further 
exercise thereof or the exercise of any other right, power or privilege. 
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14.9 Additional Actions and Documents.  Each of the Parties hereto hereby agrees to take or cause to 
be taken such further actions, to execute, acknowledge, deliver and file or cause to be executed, 
acknowledged, delivered and filed such further documents and instruments, and to use its commercially 
reasonable efforts to obtain such consents, as may be necessary or as may be reasonably requested in 
order to fully effectuate the purposes, terms and conditions of this Agreement, whether at or after the 
execution of this Agreement. 
 
14.10 Survival.  The obligations of the Parties under Article 6 (Warranties, Risk Allocation And 
Indemnification), Article 7 (Delays and Limitation of Liability), Article 8 (Confidentiality), Article 9 (Publicity and 
Advertising), Article 11 (Dispute Resolution), Article 12 (Taxes), Section 14.5 (Severability), and Section 
14.13 (Governing Law) shall survive any termination of this Agreement. 
 
14.11 Headings.  Article headings contained in this Agreement are inserted for convenience of reference 
only, shall not be deemed to be a part of this Agreement for any purpose, and shall not in any way define or 
affect the meaning, construction or scope of any of the provisions hereof. 
 
14.12 Incorporation of Exhibits.  The Exhibits referenced in and attached to this Agreement shall be 
deemed an integral part hereof to the same extent as if written at length herein. 
 
14.13 Governing Law.    This Agreement and each of its provisions shall be governed by the law of the 
State of California. 
 
14.14 Counterparts.   This Agreement may be executed in two or more counterparts, each of which shall 
be an original but all of which taken together shall constitute one and the same instrument. 
 
14.15 Entire Agreement.   This Agreement constitutes the entire agreement between the Parties with 
respect to the transaction contemplated herein, and supersedes all prior oral or written agreements, 
commitments or understandings with respect to the matters provided for herein. 
 
14.16 Performance.  Except as specifically set forth herein, for the purpose of this Agreement, the normal 
standards of performance within the communications industry in the relevant market shall be the measure of 
whether a Party’s performance is reasonable and timely. 
 
14.17 No Third Party Beneficiaries.  The Parties agree that the terms of this Agreement and the 
Parties’ respective performance of obligations hereunder are not intended to benefit any person or entity 
not a party to this Agreement, that the consideration provided by each under this Agreement only runs to 
the respective Parties hereto, and that no person or entity not a Party to this Agreement shall have any 
rights hereunder nor the right to require the performance hereunder by either of the respective Parties 
hereto. 
 



 

Charter Communications                         Page 17 

 

 
 
 
 
 
 
 
 
 
IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be executed as of the date first 
above written. 
 
 
Provider      Recipient 
  
Charter Communications Properties LLC  By:  City of Morro Bay 
    
By: Charter Communications, Inc., its Manager   
 
              
 
Name:        Name:        
  
Title: Vice President      Title: ______________________ 
Date:        Date:       
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EXHIBIT A.   

 
 
This Exhibit A represents those Licensed Fibers which Provider has granted specific license for use to 
Recipient and the monthly fees to be paid by Recipient to Provider in consideration of such license. 
 

Description Segments Comprising The System Route Number of Fibers Miles Footage 
0.25 per 

FT Term 

Community Center 1001 Kennedy Ave To 595 Harbor St 4 0.272 1,437 $143.70  
60 
month 

Corporation Yard 170 Atascadero Road To 595 Harbor St 2 2.545 13,439 $671.95 
60 
month 

Desalination Yard 176 Atascadero Road To 595 Harbor St 2 2.495 13,176 $658.80 
60 
month 

Fire Station 1 715 Harbor Street To 595 Harbor St 2 0.213 1,126 $56.30 
60 
month 

Harbor 1275 Embracadero To 595 Harbor St 2 1.517 8,009 $400.45 
60 
month 

Police Department 850 Morro Bay Blvd. To 595 Harbor St 2 0.453 2,390 $119.50 
60 
month 

Public Services 955 Shasta Street To 595 Harbor St 2 0.021 110 $5.50 
60 
month 

Veterans Memorial Building 209 Surf Street To 595 Harbor St 4 0.953 5,082 $508.20 
60 
month 

Wastewater Treatment 
Plant 160 Atascadero Road To 595 Harbor St 2 2.638 13,929 $696.45 

60 
month 

Morro Bay High School 235 Atascadero Road To 595 Harbor St 2 2.152 11,362 $568.10 
60 
month 

  
TOTAL 13.259 70,060 $3,828.95 

  
 
Consideration Paid for Fiber: 
Check one: 

__ __ Cash 
 Amount: $3,828.95 

 
  Payment Schedule: Per Month 
 
 

        Charter Communications Properties LLC 
 
City of Morro Bay   By: Charter Communications Inc., its  

  Manager 
  
             
 
Name:        Name:       
  
Title:        Title:       
 
Date:        Date:       
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EXHIBIT B.   CONSTRUCTION & FIBER SPECIFICATIONS 

A.    CONSTRUCTION SPECIFICATIONS [RESERVED] 
 
B.    FIBER SPECIFICATIONS 
 

OPTICAL SPECIFICATIONS 
Attenuation 
 

Uncabled Fiber Attenuation Cells 

 
Wavelength (nm) 

Attenuation Cells (dB/km) 

Premium Standard 

1310 <0.35 <0.40 

1550 <0.25 0.30 

  
    

Attenuation vs. Wavelength 

Range 
(nm) 

Ref.  
(nm) 

Max Increase 

 (dB/km) 

1285 - 1330 1310 0.05 

1525 – 1575 1550 0.05 

 
        

Attenuation With Bending 

Mandrel 
Diameter 
(mm) 

Number 
of Turns 

Wavelength 
(nm) 

Induced 
Attenuation (dB) 

32 1 1550 < 0.50 

75 100 1310 < 0.05 

75 100 1550 < 0.10 

  
 

Cable Cutoff Wavelength (ccf)   •  Mode-Field Diameter 

        ccf < 1260 nm                                                               9.30 +/- 0.50 μm at 1310 nm 
                                                                                              10.50 +/- 1.00 μm at 1550 nm 
 
Dispersion 

          Zero Dispersion Wavelength (λο):  1301.5 nm  λο  1321.5 nm 

          Zero Dispersion Slope (Sο):   0.092 ps/(nm² • km) 

          Fiber Polarization Mode Dispersion Coefficient (PMD):  0.5 ps/ km 
 
 
 
 

                                                       Dispersion Calculation 
       SO                        0

4 

Dispersion = D ():            4                 
3
     ps/(nm * km), for 1200 nm    1600 nm   

 

      ( = Operating Wavelength) 
 
 

 
 

   

Point Discontinuity 

No point discontinuity greater than 
0.10 dB at either 1310 nm or 1550 
nm. 
 

Attenuation at the Water Peak                 

The attenuation at 1383 +/-3 nm does 
not                                                                                          
exceed 2.1 dB/km. 

The attenuation in a given 
wavelength range does not 

exceed the attenuation of the 

reference wavelength  by more 

than the value  

The induced attenuation due 
to fiber wrapped around a 

mandrel of a specified 
diameter. 



 

Charter Communications                         Page 3 

 

ENVIRONMENTAL SPECIFICATION 
     
        
 

 
Environmental Test Condition 
 

Induced 
Attenuation (dB/km) 

1310 nm 1550 nm 

Temperature Dependence 
-60

o
  C to +85

o
 C* 

0.05 0.05 

Temperature-Humidity Cycling 
10

o 
C to +85

o
C*, up to 98% 

RH 

 

0.05 

 

0.05 
 

Water Immersion, 23
o
C  0.05 0.05 

Heat Aging, 85
o
C 0.05 0.05 

       
*reference temperature = +23

o
C     

 
DIMENSIONAL SPECIFICATIONS 
Standard Length (km/reel): 2.2 – 25.2 
*longer spliced lengths available at a premium. 
 
  
Glass Geometry    Coating Geometry 

Fiber Curl:   4.0 m radius of curvature       Coating Diameter:  245  10 µm 
Cladding Diameter: 125.0 ± 1.0 µm       Coating –Cladding  Concentricity < 12 µm 

Core-Clad Concentricity:  0.6 µm 

Cladding Non-Circularity:  1.0% 
 
Defined as:      [             Min. Cladding Diameter     ]   x 100 
                Max. Cladding Diameter 
 
 
MECHANICAL SPECIFICATIONS 
  
Proof Test: 

The entire length of fiber is subjected to a tensile proof stress  100 kpsi (0.7 GN/m
2
)*. 

  

1 - 

Operating Temperature 
Range 

-60o C to +85o C 



 

 

 

EXHIBIT C.   OPERATIONS AND MAINTENANCE  

I. PREVENTATIVE, DEMAND AND EMERGENCY MAINTENANCE 

 
A. Preventative Maintenance:  Preventative Maintenance refers to upgrades, and or routine 

maintenance or necessary alteration/repair of hardware or software or upgrades to increase capacity.  
Preventative Maintenance may temporarily degrade the quality of the service, including possible outages.  
Preventative Maintenance shall be undertaken only between the hours of 01:00:00 and 05:00:00 Local 
Time.  The Party performing such maintenance shall provide at least three (3) days prior notice to the 
other Party of Preventative Maintenance. 

 
Preventative Maintenance performed by Provider shall commence with respect to the Licensed Fiber(s) 
upon the commencement of the grant of License hereunder.  Preventative Maintenance performed by 
Provider shall include the following activities: 

 
 (i) Patrol of System route on a regularly scheduled basis; (ii) Maintenance of a “Call-Before-You-

Dig” program and all required and related cable locates; (iii) Maintenance of sign posts along the System 
right-of-way with the number of the local “Call-Before-You-Dig” organization and the “800” number for the 
appropriate “Call-Before-You-Dig” program; and (iv) Assignment of maintenance technicians to locations 
along the route of the System at approximately 200-mile intervals dependent upon terrain and 
accessibility. 

 
 (ii) Recipient shall immediately report the need for Unscheduled Maintenance to Provider in 

accordance with procedures promulgated by Provider from time to time.  Provider will log the time of 
Recipient’s report, verify the problem and dispatch personnel immediately to take corrective action. 

 
B. Emergency Maintenance (Unscheduled Maintenance or Repair): Emergency 

Maintenance shall be performed by or under the direction of Provider in response to an alarm 
identification by Provider’s Network Operations Center (“NOC”), notification by Recipient or notification by 
any third party of any failure, interruption or impairment in the operation of a Recipient Fiber, or any event 
imminently likely to cause the failure, interruption or impairment in the operation of a Recipient Fiber. 
Work to address an Emergency Maintenance situation may degrade the quality of or cause outages.  
Provider may undertake Emergency Maintenance at any time deemed necessary but shall make 
commercially reasonable efforts to perform such maintenance within the hours identified for Preventative 
Maintenance if possible.  Provider shall provide notice of Emergency Maintenance to Recipient as soon 
as is commercially practicable under the circumstance but when reasonably possible; provide notice 
twenty-four (24) hours in advance.  Whenever prior notice is given, Recipient agrees to acknowledge 
notice of the emergency event in a reasonable period of time and in all events, Recipient will take 
necessary steps to notify key personnel internally in order for the Provider to correct or repair the affected 
area. 

 
C. Demand Maintenance: “Demand” maintenance is work necessary to restore service to one 

or more end-users of Provider and/or maintenance work required when a deficiency is found when 
performing Preventative Maintenance work.  Provider may undertake Demand Maintenance immediately.  
Provider shall provide notice of Demand Maintenance to Recipient as soon as is commercially practicable 
under the circumstances.   

  
D. Notification:  Provider shall provide Recipient with notice of Preventative Maintenance or as 

soon as possible in the case of Emergency or Demand Maintenance to the following by means of 
electronic mail notification and telephone: 

 

  Recipient:   
 
 
 



 

 

 

City of Morro Bay 
Attn: Steve Doer 
595 Harbor Street 
Morro Bay, CA 93442 

  
City of Morro Bay 
Attn: Janeen Burlingame 
595 Harbor Street 
Morro Bay, CA 93442 

 

 

 

Recipient shall not ify Provider of any failure, interrupt ion or impairment in the operat ion of a 

Recipient Fiber, or any event imminently likely to cause the failure, interrupt ion or impairment in the 

operat ion of a Recipient Fiber. 

 

Provider: 
Charter Business Network Operations Center (CB NOC):  
Fiber Support One Call  
Phone:   (866) 603-3199 
Email: CBPC@chartercom.com   
 
 
Recipient shall have the right to be present, at its sole cost and expense, during the performance of 

any Maintenance so long as this requirement does not interfere with Provider’s ability to perform its 
obligations under this Agreement.  In the event that Maintenance is canceled or delayed for whatever 
reason as previously notified, Provider shall notify Recipient at Provider’s earliest opportunity, and will 
comply with the provisions of the previous sentence to reschedule any delayed activity. 

 
II. CHARTER BUSINESS NETWORK OPERATIONS CENTER. 
 Provider operates and maintains an operations center, Charter Business Network Operations 

Center (CB NOC), which is staffed twenty-four (24) hours a day, seven (7) days a week. Provider shall 
have a maintenance employee at the site requiring Emergency or Demand Maintenance activity within 
four (4) hours after the time Provider becomes aware of an event requiring Emergency or Demand 
Maintenance, unless delayed by circumstances beyond the reasonable control of Provider.   

 
III. COOPERATION AND COORDINATION. 
 Recipient shall utilize the Charter Business Performance Center Escalation List, as updated from 

time to time, to report and seek immediate initial redress of exceptions noted in the performance of 
Provider in meeting maintenance service objectives.  The following is the initial Charter Business Network 
Operations Center Escalation List. 

 
Charter Business Network Operations Center Escalation List 
The purpose of escalations is to ensure that adequate resources are mobilized quickly, tracked 

appropriately and the issue is resolved in the shortest possible time. To that end, the Charter Business 
NOC performs internal and external escalations within Charter and provides this escalation list to our 
customers and service partners for the purpose of escalations within the CB NOC. 

  

Escalatio
n 
Level 

Charter Business NOC: 1-866-603-3199 

Name/Title/Email 

Contact Numbers 

1
st
  Level  

 
1 Hour 

Charter Business NOC Lead Engineer 1-866-603-3199 

mailto:CBPC@chartercom.com


 

  

 

2
nd 

 Level  
 

2 Hours 

Charter Business NOC  Supervisor  
 

1-866-603-3199 

       3
rd

  
Level  

 
3 Hours 

Charter Business NOC Manager 
Tony Barcellona           tbarcellona@chartercom.com 

502-420-7467 office 
502-442-4494 cell 

4
th

  Level  
 

4 Hours 

Charter Business NOC Director 
Dan Davidson           daniel.davidson@chartercom.com 
 

502-420-7419 office 
502-619-2799 cell 

5
th

 Level  
 

6 Hours 

VP Network Ops & Engineer Services 
Keith Hayes                 keith.hayes@chartercom.com 
 

303-323-1347 office  
770-378-3595 cell 

 
 
 (a) TROUBLE REPORTING PROCEDURES 

 
To report suspected problems on the Recipient Fiber please call our CBPC: Fiber Support One Call 

at (866) 603-3199. 
 
 We will request the following information related to the problem you are reporting: 
 
1. Company name 
2. Your name 
3. Your phone number 
4. Customer Contact name and number 
5. Customer account number 
6. Customer trouble ticket number 
7. Fiber origination and termination locations 
8. Time of trouble onset  
9. Nature of observed trouble 
10. Is Licensed Fiber(s) released to Recipient for testing? 
 
Once our CBPC representative has received all of this information a Customer Trouble Ticket will be 

assigned and investigation of your report will begin.  Once the status of your report has been determined 
the CBPC will contact your designated contact individual at the appropriate number to discuss the 
findings.  In any circumstance the initial response to Recipient will be within two (2) hours of the 
completion of the trouble reporting procedure.  

 
(b) Provider will, as necessary, arrange for unescorted access for Recipient to all sites of the 

System, subject to applicable contractual, underlying real property and other third-party limitations and 
restrictions. 

 
(c) In the event that any Maintenance hereunder requires a traffic roll or reconfiguration involving 

cable, fiber, electronic equipment, or regeneration or other facilities of the Recipient, then Recipient shall, 
at Provider’s reasonable request, make such personnel of Recipient available as may be necessary in 
order to accomplish such maintenance, which personnel shall coordinate and cooperate with Provider in 
performing such maintenance as required of Provider hereunder. 

 
  

IV. Facilities.  Provider shall maintain the System in a manner which will permit Recipient’s use, in 
accordance with the terms and conditions provided under the terms of the Agreement.   
 
V. Cable/Fibers. 

mailto:tbarcellona@chartercom.com
mailto:tbarcellona@chartercom.com
mailto:keith.hayes@chartercom.com


 

  

 

(a) Provider shall perform appropriate Preventative Maintenance on the System in accordance with 
Provider’s then current preventative maintenance procedures, which shall not substantially deviate from 
standard industry practice. 

 
(b) Provider shall have qualified representatives on site any time Provider has reasonable advance 

knowledge that another person or entity is engaging in construction activities or otherwise digging within 
five (5) feet of the Cable. 

 
 

VI. Subcontracting.  Provider may subcontract any of the maintenance services hereunder; provided 
that Provider shall require the subcontractor(s) to perform in accordance with the requirement and 
procedures set forth herein.  The use of any such subcontractor shall not relieve Provider of any of its 
obligations hereunder.   

 



  

Prepared by: __BK/RL/RS__ Dept. Review: RL__ 

City Manager Review:______ 

City Attorney’s Review:_____ 

 
 

 
 
Staff Report 

 
TO:   Honorable Mayor and City Council                    DATE:  July 1, 2013 
 
FROM: Rob Livick, PE/PLS - Public Services Director/City Engineer 
  Rick Sauerwein, PE – Engineering Division/Capital Projects Manager 
  Bruce Keogh, Wastewater Division Manager 
 
SUBJECT: Status Report of a Major Maintenance & Repair Plan (MMRP) for the 

Existing Wastewater Treatment Plan 
 
RECOMMENDATION 
Staff recommends that this report be received and filed. 
 
ALTERNATIVES 
As no action is requested, there are no recommended alternatives. 
 
FISCAL IMPACT 
No fiscal impact at this time as a result of this report.  Fiscal impact is addressed through the 
budget process. 
 
DISCUSSION 
This staff report is intended to provide an update on the development of the MMRP for the 
WWTP.  At the February 14, 2013 JPA meeting the Council and District Board approved the 
development of an MMRP and made the following motion: 

 Direct staff to prepare a time sensitive and prioritized MMRP for the WWTP with an 
anticipated rolling 2 year budget; 

 That the JPA solicit proposals from a qualified firm, or firms, to provide technical 
advice and analysis on an as needed basis as determined by Morro Bay’s Public 
Services Director and Cayucos Sanitary District Manager; 

 And that the Morro Bay Public Services Director and Cayucos Sanitary District 
Manager report back to the JPA on a semi-annual basis on the progress and costs 
associated with the MMRP.   

Development of a MMRP will assist the City and District in projecting the budgeting of 
expenditures required to keep the current plant operating in compliance with regulatory 
requirements.   
 
 
Staff’s primary focus has continued to be on the next fiscal year and the projects contained 
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within the proposed FY13/14 budget.  Staff presented the draft WWTP budget at both the City 
budget workshops as well as the June 13, 2013 JPA meeting.  Staff conducted a follow-up 
meeting on June 17, 2013 with the CSD Board President and Board member Dan Lloyd as 
well as Councilmember Smukler to discuss proposed MMRP projects and work schedule in 
greater detail.  The discussion included a tour of the WWTP.  At the CSD Board meeting on 
June 20, 2013, the CSD Board approved the $1.04M in funding for MMRP projects presented 
during the budget hearing at the JPA meeting, along with another $166,000 that was included 
as part of the operating budget for minor MMRP items.  
 
Staff is currently working on developing an implementation schedule for the projects funded in 
the FY 13/14 budget. This work has included discussions with various engineering firms as 
well as vendors on equipment types and methods of procurement.  In addition, staff is 
continuing to investigate various plant processes to better define future project scope and 
costs.  
 
At the June 13, 2013 JPA meeting, staff presented a prospective project list for FY13/14 
through FY17/18. It is important to recognize that, except for the current budget year, this is a 
very tentative list which will be refined and prioritized as the results of additional investigation 
and analyses are completed.  The next steps include gathering essential data to further assess 
equipment and facilities condition, developing detailed project scope, and prioritizing each 
project based on the following criteria: critical for plant safety, essential for regulatory 
compliance, reduces risk of plant malfunction, reduces O&M costs, and reduces energy 
consumption/cost.  The current work plan anticipates an MMRP budget for FY 14/15 that is 
similar to the $1.3M that was recommended for FY 13/14.  The following table shows the 
draft MMRP schedule by fiscal year including the proposed project.  Staff will continue to 
actively work on the further refinement of existing studies, structural conditions, and 
equipment assessments to continue to fine tune the MMRP. 
 

DRAFT MMRP SCHEDULE 
FY 13/14 FY14/15 FY15/16 FY16/17 FY 17/18 
Headworks 
Screening 

Primary Clarifier 
Repairs 

Primary Clarifier 
Repairs 

  

Clean/Repair 
Digester #2 

Clean/Repair 
Digester #1 

 Clean/Repair 
Digester #3 

 

Chlorine Contact 
Tank Repairs 

  Secondary Clarifier 
Repairs 

SCADA 

Interstage Pump 
Project 

Electrical Upgrade   Electrical Upgrade 

Chlorine Building 
Rehabilitation 

Biofilter 
Rehabilitation 

Biofilter 
Rehabilitation 

  

 Flood Related 
Issues 

   

Miscellaneous 
Equipment Repair 
and Replacement 

Miscellaneous 
Equipment Repair 
and Replacement 

Miscellaneous 
Equipment Repair 
and Replacement 

Miscellaneous 
Equipment Repair 
and Replacement 

Miscellaneous 
Equipment Repair 
and Replacement 

Facility 
Maintenance 

Facility 
Maintenance 

Facility 
Maintenance 

Facility 
Maintenance 

Facility 
Maintenance 
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Est. Cost = $1.3M ~$1.3- 1.5M    
 
MBCSD staff has continued the process of proceeding to acquire specialty services to assist 
staff with further evaluation and cost estimating.  As stated above, staff has had conversations 
with various engineering firms to discuss and refine strategies for moving forward. 
Specifically these experts would assist in the non-destructive testing of the digesters to gain 
more knowledge about their structural condition prior to developing the project scope to drain 
the digesters for cleaning, coating, and repairs.  This should help expedite repairs and limit the 
down time of the digesters.  Additionally, they would be tasked with reviewing the 2006 
Carollo Wastewater Treatment Plant Electrical Facilities Overview (Appendix H of the 2006 
Facility Master Plan) and providing an updated condition assessment of critical electrical 
infrastructure.   
 
Finally, a review of certain portions of Chapter 6 of the FMP would also be completed to 
provide a current analysis and recommendations for the rehabilitation of the primary and 
secondary clarifiers.  This assessment will assist staff in prioritizing the proposed work tasks 
as well as refine cost estimates.  The electrical evaluation could begin early in the new fiscal 
year; however staff would recommend not starting the clarifier assessments until September 
after peak summer flows have subsided.  This still allows ample time to incorporate this 
information for planning and budgeting for the next fiscal year. 
 
CONCLUSION 
Staff will continue to bring a status report on the development of the MMRP at City Council 
meetings on a monthly basis.  



 
 

Staff Report 
 
 

TO:   Honorable Mayor and City Council DATE: July 2, 2013 
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      Prepared By:  ___RL___   Dept Review:_____ 
 

       City Manager Review:  ________         
 

       City Attorney Review:  ________   

 
FROM: Rob Livick, PE/PLS –Director of Public Services/City Engineer 
     
SUBJECT: Resolution Approving Adjustment to Lease Site Maps for Lease Sites 93-95 

and 93W-95W; (Held Family; and Smith W and Hannah W Held Family 
Trusts) 

 
RECOMMENDATION  
Staff recommends City Council approve the adjustment to Lease Sites 93-95 and 93W-95W 
by Resolution No. 42-13.   
 
ALTERNATIVE  
Staff does not recommend any alternatives to the recommended action. 
 
FISCAL IMPACT    
The adjustment will cause a 201 square foot increase to the leasable area and could result in 
an approximate 1.3% increase in lease payments to the City’s Harbor fund due to said area 
increase. 
 
BACKGROUND/DISCUSSION   
On December 9, 1974 the City Council adopted Resolution 77-74 approving the “Lease Site 
Maps’ as the official reference document for the lease sites.  These maps include all those 
tide and submerged areas held in trust by the City of Morro Bay for the State of California.  
These maps have been adjusted from time to time based upon direction from City Council to 
accommodate new and modified lease sites. 
 
With the approval of UPO-342 by City Council on December 11, 2012 and the Lease 
Agreement Resolution 17-13 on March 12, 2013 a lease line adjustment was required.  This 
proposed adjustment to the lease line facilitates the development as approved by UPO-342 
and corrects an error that has existed since the original construction. 
 
CONCLUSION 
Staff recommends the City Council approve the adjustment to Lease Sites 93-95 and 93W-
95W by adopting Resolution No. 42-13 to comply with the requirements of UPO-342 and 
City Council Resolution 17-13. 



RESOLUTION NO. 42-13 
 

RESOLUTION OF THE CITY COUNCIL 
OF THE CITY OF MORRO BAY, CALIFORNIA  

APPROVING ADJUSTMENTS TO LEASE LITE MAPS,  
LEASE SITES 93-95 and 93W-95W  

   
T H E   C I T Y   C O U N C I L 
City of Morro Bay, California 

 
 WHEREAS, on December 9, 1974, the City Council approved the “Lease Site 
Maps” dated November 1974; and  
 
 WHEREAS, the “Lease Site Maps” have been revised at various times by the 
City Council of Morro Bay to reflect new lease sites and adjustments in lease site 
boundaries; and  
 

WHEREAS, City desires to adjust the boundaries to accommodate uses 
authorized by UPO-342 and City Council Resolution 17-13 for existing and future leases; 
and 
 
 WHEREAS, the said map clearly identifies each lease site and its boundaries for 
easy reference and access. 
 
 NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of 
Morro Bay, California does hereby adjust the boundaries of lease sites:  93-95 and 93W-
95W, and herby designates the attached “Exhibit A-Revision to Lease Site Maps” as the 
official reference document for said lease sites. 
 
 PASSED AND ADOPTED by the City Council of the City of Morro Bay at a 
regular meeting thereof held on the 9th day of July, 2013 by the following vote: 
 
AYES: 
NOES: 
ABSENT: 
       ______________________________ 
       Jamie L. Irons, Mayor 
ATTEST: 
 
_____________________________ 
Jamie Boucher, City Clerk 
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Prepared By:   RL    Dept Review:  RL     
 
City Manager Review:  ________         

 
City Attorney Review:  ________   

 
 

Staff Report 
 

TO:   Honorable Mayor and City Council  DATE:  July 1,, 2013 

FROM: Robert Livick, PE/PLS - Public Services Director/City Engineer 
 
SUBJECT: Authorization to File Notice of Completion for Project No. MB2010-

FD01: Morro Bay Fire Station 53 Office and Living Quarters 
 
RECOMMENDATION 
Authorize staff to file the Notice of Completion for Morro Bay Fire Station 53 Office and Living 
Quarters. 
 
ALTERNATIVES 
Staff does not recommend any alternatives to the recommendation. 
 
FISCAL IMPACT   
The Project was funded from a combination of a FEMA Grant, USDA Loan and City Funds 
(Measure Q) and was approved in the City’s budget.  Rarig Construction’s bid for upgrade was 
$2,852,000, the City budgeted an additional $285,200 (10-percent) for contingencies.  During 
the course of the project, contract change orders added $75,897.  This resulted in a final total 
contract cost of $2,927,897.   
 
DISCUSSION 
This Project was the construction of an office and living quarters portion of Fire Station 53 to 
replace the original facility which was damaged during the San Simeon earthquake. This 
structure adjoins the existing apparatus bay and improves Fire Department response times and 
functionality. The building was designed and constructed to the essential facilities’ standards.  
 
Project bids were opened on June 30, 2011 with 4 bids received. The low bid was submitted by 
Rarig Construction, Inc. of San Luis Obispo in the total bid amount of $2,852,000.  Construction 
progressed and the City issued a Certificate of Occupancy on January 4, 2013.    Daily inspection 
and post-construction punch list items verified that the fire station construction is a success.  
Completion of this phase of the Fire Station project brings an end to a nearly $6,000,000 
endeavor that has spanned almost a decade since the December 2003 San Simeon earthquake.   
This new fire station should serve the community in excess of 50 years. 
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CONCLUSION 
Rarig Construction, Inc. has completed the project and staff recommends the City Council accept 
the project and authorize the filing of a Notice of Completion. 
 
ATTACHMENT 
 
Notice of Completion 







 
 
 
 
Staff Report 

 

 

 

 
AGENDA NO:  A-10 
 
MEETING DATE: July 9, 2013 

 
Prepared By:  ___BR___   Dept Review:___RL_ 
 
City Manager Review:  ________         

 
City Attorney Review:  ________   

TO:   Honorable Mayor and City Council       DATE:  July 5, 2013 

 

FROM: Rob Livick, PE/PLS - Public Services Director/City Engineer 

Barry Rands, PE – Associate Engineer 

 

SUBJECT: Award of Contract to RRM Design Group of San Luis Obispo, CA for 

Consultant Services for Project No. MB-2013-S2: Morro Creek Multi-Use Trail 

and Bridge Project 

 

RECOMENDATION 

Staff recommends the City Council award the Consultant Services contract to RRM Design Group in 

the amount of $260,257 with a contingency reserve of $25,000. 

ALTERNATIVES 

1. Adopt Staff Recommendation. 

2. Provide direction to staff to revise the draft scope of work and associated fee. 

3. Reject the proposal and negotiate fees and scope with the second ranked firm. 

FISCAL IMPACT 

A budget estimate of a “not to exceed” amount of $260,257 plus a $25,000 contingency reserve will 

be covered primarily by a Grant of $220,000 from the National Scenic Byways Fund. The additional 

$40,257 to cover the base contract amount will come from accumulated Local Transportation Funds 

that are designated for bicycle and pedestrian projects. City Council previously authorized $27,500 to 

be used to meet the minimum match requirements for the Grant. The additional $12,757 will come 

from this same source. 

BACKGROUND AND DISCUSSION 

On May 14, 2013, the City Council authorized the execution of an agreement to accept a National 

Scenic Byways grant of $220,000 to pay for engineering design and environmental permitting 

services for the Morro Creek Multi-Use Trail and Bridge Project. The Council also authorized the 

use of $27,500 in Local Transportation Funds and $27,500 in staff services to meet the minimum 

match requirements of the grant. 
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A Request for Proposals was issued in March of this year, inviting interested parties to submit 

qualifications and proposals to perform engineering and environmental services for the project. Six 

firms submitted proposals, but due to a misstatement regarding the Disadvantage Business 

Enterprise (DBE) requirements, the Caltrans Local Assistance Department (local administrator of 

federal grants) recommended that the RFP be reissued. The second round of RFPs, issued in April, 

resulted in one additional proposal for a total of seven from the following firms: 

 Moffat & Nichol, Walnut Creek 

 Omni-Means Ltd., Roseville 

 Questa Engineering, Richmond 

 Rick Engineering, San Luis Obispo 

 RRM Design Group, San Luis Obispo 

 Shoreline Engineering, Morro Bay 

 TetraTech, San Luis Obispo 

As stated in the RFP, the proposals were to contain the following information: 

1. Scope of Services:   

Describe in sufficient detail to identify the major elements of the services that are to be 

provided by the consultant, including overall project management of this phase of the 

project. The anticipated tasks include, but are not limited to the following: 

a. Prepare cost estimates and conceptual design of the attached layout with at least 

three bridge conceptual design alternatives. Bridge alternatives shall include 

variations in materials, construction methods and design loads. All alternatives 

shall require full span of Morro Creek and conveyance of pedestrian/bicycle 

traffic. At least one alternative shall include conceptual design for HS-20 

emergency vehicle loading. 

b. Include two public workshop presentations and presentations to the Coastal 

commission, City Council, Planning Commission and Public Works Advisory 

Board. 

c. Four working meetings and participation in a conference of the North Coast 

Scenic Byway Advisory Committee should be anticipated. 

d. Identify and perform all environmental studies required as part of the 

CEQA/NEPA and local permitting processes. A Field Review and Preliminary 

Environmental Study (PES), completed in conjunction with Caltrans Local 

Assistance Staff, will provide a list of the technical studies required. The Field 

Review is scheduled for May 8. The results of the Field review and PES will be 

issued as an addendum to clarify the level of effort regarding environmental 

review and technical studies. 

e. Apply and submit Conditional Use Permit application to City of Morro Bay 

f. Apply and submit Coastal Development Permit application to California Coastal 

Commission 
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g. Coordinate with regulatory stakeholders and City Planning staff. 

h. Provide surveying services to establish a base map with horizontal and vertical 

control and adequate information to fully design bridge and associated project 

components. 

i. Provide geotechnical and soils reports as needed for structural design and scour 

analysis. 

j. Prepare legal descriptions of impacted properties and determine right of way 

needs and options in support of City right of way negotiations. 

k. Coordinate with City staff in incorporating the results of City-prepared hydraulic 

and scour analysis into bridge design. 

l. Prepare plans at the 30%, 60%, 90% and Final Design stages. 

m. Prepare specifications at the 60%, 90% and Final Design stages. 

n. Assist the City in administering the project in conformance with the Grant 

Agreement and related Covenants between the City and the State and in 

compliance with the Caltrans Local Assistance Procedures Manual. 

o. Assist the City in submitting the STIP-TE Allocation and the Federal Request for 

Authorization (RFA) for Construction (CON) Packages to District Local 

Assistance. 

2. Project Team:  Identify the project team and specify the responsible project manager and 

key individuals. 

3. Qualifications:  Provide the qualifications of the key individuals on the project team. 

4. Experience: Provide evidence of Consultant’s past performance on related work and 

experience and understanding of Federal-Aid procedures. 

5. Schedule:  Provide a proposed schedule showing personnel assignments and estimated 

hours. 

 

The RFP described the evaluation and selection criteria as being based on an overall assessment 

of qualifications, capability, adaptability, and plan to accomplish the project on schedule. 

Selection of the consultant was based on all submitted documents and subsequent interview.  

 

Written proposals were ranked by a five-member selection committee made up of three 

representatives from Public Services and two local residents with experience with public works 

projects and cycling.  The committee included: 

1. Barry Rands, PE, Associate Engineer, Public Services (Committee Chair and Project 

Manager) 

2. Rick Sauerwein, PE, Capital Projects Manager, Public Services 

3. Kathleen Wold, Planning Manager, Public Services (with assistance from Cindy Jacinth, 

Assistant Planner) 

4. Geiska Velasquez, SLOCOG Staff member and resident of Morro Bay 

5. Matt Makowetski, PWAB Member and resident of Morro Bay 

The proposals were evaluated using the following qualifications-based criteria: 
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Criteria Points 

Understanding and Approach to the Work 30 

Relevant Project and Federal Aid Experience 30 

Project Team 25 

Local Knowledge 10 

Ability to Conform to City Contract 5 

Total 100 

 

The selection committee evaluated the written proposals and invited the top three, RRM, Moffet & 

Nichol, and Omni-Means, to a formal interview. The interview was conducted on June 12 where 

interviewees were given the opportunity to give a brief presentation of their proposal and answer 

several prepared and extemporaneous questions. The committee evaluated the interviewees with 

quantitative criteria and combined those scores with scores from the written proposals.  

All five members of the committee ranked RRM highest in both the written proposal and in the 

interview. Following the selection committee’s recommendation, staff contacted RRM and asked 

them to prepare a detailed scope of work and fee estimate. After several rounds of negotiations and 

discussions, RRM provided the City with a scope of work and fee schedule that was mutually 

acceptable. Though the not-to-exceed fee of $260,257 is greater than what was anticipated in the 

grant application and the amount previously approved by City Council, staff considers the fees to be 

reasonable to accomplish the required tasks. Due to funding limitations, one of the project 

components, design of interpretive facilities, has been included as an optional task if funds become 

available. City staff has learned of potential grant sources for interpretive facilities. 

Caltrans recently increased the pre-award audit requirement threshold from $250,000 to $1,000,000. 

This consultant contract, valued at $260,257, does not require a pre-award audit. 

CONCLUSION   

Staff recommends that the City Council authorize staff to negotiate a final scope of services, 

schedule and fee and execute a contract with RRM Design Group for engineering design and 

environmental determination services for the Morro Creek Multi-Use Trail and Bridge Project MB-

2013-S2 for a fee not to exceed $260,257. This would include authorization of an additional $12,257 

in Local Transportation Funds. 

 

ATTACHMENTS 

1. Scope of Services (Final Draft) 

2. RRM Design Group Proposal 

3. Committee Scoring of Proposals 



 

 
COMMUNITY | CIVIC & PUBLIC SAFETY | RECREATION | EDUCATION | URBAN 

ARCHITECTS | ENGINEERS | EXHIBIT DESIGNERS | LANDSCAPE ARCHITECTS | PLANNERS | SURVEYORS 
 

A California Corporation | Victor Montgomery, Architect #C11090 | Jerry Michael, PE #36895, LS #6276 | Jeff Ferber, LA #2844 

Exhibit “A” Scope of Services 
Morro Creek Multi‐Use Trail & Bridge 
I. PROJECT SUMMARY 
The City of Morro Bay (City) wishes to engage the services of RRM Design Group (RRM) to prepare Preliminary 
Design, Environmental Compliance, Right‐of‐Way and Final Design documents  for the  implementation of the 
Morro Creek Multi‐Use Trail and Bridge Project (Project) located along Dirt Embarcadero between the existing 
trailhead parking area near Coleman Drive and  the north  side of Morro Creek. The Project will  consist of a 
multi‐use paved path, pedestrian boardwalk, an approximately 38 space parking lot, an approximately 130 foot 
long clear‐span pre‐engineered/pre‐fabricated bike and pedestrian bridge, two interpretive stations, and non‐
irrigated native planning areas.  

 
II. SCOPE OF SERVICES TASK SUMMARY 
 
Task A: Pre‐Design Services 
Subtask A.01:  Topographic Survey and Base Mapping  
Subtask A.02:  Geotechnical Engineering 
 

Task B: Preliminary Design Services 
Subtask B.01:  Draft Schematic Design Plan 
Subtask B.02:  PWAB Meeting – Bridge Alternative Selection 
Subtask B.03:  Final Schematic Design Plan 
Subtask B.04:  Visual Simulations 
Subtask B.05:  PWAB Meeting – Final Schematic Plan Presentation 
 

Task C: Environmental Planning Services  
Subtask C.01:  Cultural Resource Constraints Assessment 
Subtask C.02:  Biological Resources Analysis 
Subtask C.03:  Visual Impact Assessment 
Subtask C.04:  Draft CEQA/NEPA Documentation (IS/CE) 
Subtask C.05:  Final CEQA/NEPA Documentation (IS/CE) 
 

Task D: Final Design Services (PS&E) 
Subtask D.01:  Trail Easement Legal Descriptions 
Subtask D.02:  60% Draft Construction Documents 
Subtask D.03:  90% Draft Construction Documents 
Subtask D.04:  100% Draft Construction Documents 
Subtask D.05:  Bid‐Ready Construction Documents 
 

Task E:  Project Coordination Services 
Subtask E.01:  Project Coordination & Management  
Subtask E.02:  Project Development Team Meetings and Presentations 
Subtask E.03:  Project Website Hosting (Optional) 
Subtask E.04:  Conditional Use Permit Assistance 
Subtask E.05:  Coastal Development Permit Assistance 
 

Task F: Interpretive Exhibit Design Services (Optional) 
Subtask F.01:  Conceptual Interpretive Exhibit Design 
Subtask F.02:  Refined Interpretive Exhibit Designs 
Subtask F.03:  Final (Camera Ready) Interpretive Exhibit Designs 
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III. DETAILED SCOPE OF SERVICES 
 
Task A: Pre‐Design Services 
 
Subtask A.01: Topographic Survey and Base Mapping 
RRM will conduct survey work within the project area to create a base map file suitable for preliminary trail 
design work that will include the following components: 
 
• Aerial Topographic Mapping 
RRM will facilitate aerial mapping of the proposed trail and bridge project site. This task will include aerial 
photography over the entire project site, an aerial control survey, digital orthophoto, and compiling the 
topographic map. RRM will set aerial panels and perform an aerial control survey. The horizontal datum will 
be based on a State Plane Coordinate System (NAD83) Zone 5 and the vertical datum will be based on 
NAVD88. Aerial mapping will be subcontracted to an aerial mapping firm. This will involve obtaining new 
aerial photography suitable for compiling a topographic map at a scale of 1” = 40’ showing contours at 1‐foot 
intervals with planimetric features, including detail on roads, buildings, fences, power poles, trees, brush, 
and other features according to standard practice. Only areas which are unobstructed by trees will show 
contour information. Accuracy will equal or exceed national map accuracy standards for large‐scale 
topographic maps compiled by photogrammetric methods. The finished product will be available in digital 
format compatible with AutoCAD. 
 

• Record Boundary 
RRM will locate at least two boundary monuments in the vicinity of the project sufficient to orient a record 
boundary to the topographic base map.  The record property lines will be based on a Record of Survey map 
prepared by RRM and filed in Book 79, Page 67 of Record of Surveys, information from a title report (if 
available), or other record documents, and plot the approximate property line data in the computer drawing 
only.  RRM will not replace any missing monuments or set any new monuments under this task. Record 
boundary and easement lines will be from record information only and will not be surveyed lines. 
 
Note: If property corners are to be set, a separate proposal can be provided for this work after our 
preliminary topographic work is complete. Setting monuments will require recording a Corner Record or a 
Record of Survey in conformance with State law.  
 

• Supplemental Topographic Mapping 
RRM will perform supplemental field survey work to detail topographic features, such as Morro Creek, not 
shown in sufficient detail the aerial topographic map. Work will include detail on surface evidence of utilities, 
drainage structures, creek banks, sidewalks, ramps, and other pertinent information.  This data will be 
incorporated into the digital base map. 
 

• Hydraulic Cross Sections 
RRM will perform field survey work to obtain three (3) cross sections of Morro Creek for the hydraulic 
analysis. The cross sections will occur at the proposed bridge structure centerline, upstream and 
downstream as directed by City staff, and will include all grade breaks between the tops of bank on both 
sides. The data points will be incorporated in the digital base map 

 
Deliverables:  ‐  Digital topographic map file in AutoCAD format. 
  ‐  Hydraulic cross sections. 
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Subtask A.02:  Geotechnical Engineering 
RRM’s bridge engineer, Bengal Engineering, will prepare a Draft Geotechnical Report  for  the pre‐fabricated 
bridge  over  Morro  Creek.  The  single‐span  pedestrian  bridge  structure,  supported  on  two  abutments,  is 
proposed  to  span  approximately  130  feet.  The  Draft  Geotechnical  Report,  including  the  findings  and 
recommendations  for  the bridge, will be prepared  in accordance with general  requirements of  the Caltrans 
MTD 1‐35, dated  June 2008, and  the  “Guidelines  for Structure Foundation Report”, version 2.0, 2009, with 
adjustments and modifications necessary  for Load Resistance Factor Design  (LRFD), whose  requirements are 
set forth in the AASHTO LRFD Bridge Design Specifications, Version 4.0 (2007), Caltrans current amendments, 
and MTD’s  3‐1  and  4‐1. Design  ground motion  parameters,  including  the Acceleration  Response  Spectrum 
(ARS),  will  be  developed  in  accordance  with  the  Caltrans’  2009  design  ground  motion  determination 
procedures, as included in Appendix B of Seismic Design Criteria (SDC), 2013. 
 
The geotechnical site exploration effort will include: 
• Review of project  scope  and  requirements,  available  geologic  and  geotechnical  literature  relevant  to  the 
project site and perform a site reconnaissance visit.  

• Provide field exploration program and location information to the City for issuing an encroachment permit. 
• Performing the site exploration, which will include the following: 
1. Two hollow‐stem borings at or near the proposed bridge site.   
2. Collection of two  (2) bulk samples from within the active channel for subsequent  laboratory testing to 

aid in the scour evaluation (scour evaluation by others). 
3. Perform  two  falling head  tests  (i.e. percolation  tests)  to evaluate and quantify  infiltration  rates of  the 

anticipated subgrade soils in the proposed parking lot area southwest of the bridge site. 
• Performing laboratory testing of site soils/rock.   
• Preparing Logs of Test Borings (LOTB). 
 
Note: This scope assumes that the City will obtain and proved an encroachment permit (if required) for Bengal 
Engineering to perform the site exploration. 
 
The geotechnical engineering analysis and recommendation effort will include: 
• Evaluating the various feasible foundation type(s), and recommending preferred foundation type(s) for the 
support of the bridge abutments. 

• Evaluating subsurface soil and groundwater conditions. 
• Evaluating regional and site geologic conditions, faulting and seismicity, including design ground motion for 
the  bridge  structure  design  and  geotechnical  seismic  analysis,  and  potential  hazard  associated with  fault 
surface rupture. 

• Including creek scour potential information (provided by others). 
• Develop structural section for the approach trails. 
• Developing  necessary  soil/rock  design  parameters  by  conducting  a  review,  analysis  and  interpretation  of 
data obtained from literature review, field exploration and laboratory testing. 

• Evaluating soil corrosivity potential to proposed or recommended construction materials. 
• Performing  geotechnical  engineering  analysis  and  design  for  the  LRFD  Service  and  Strength  Limit  States, 
including abutment global stability evaluation,  foundation movements and axial and  lateral capacity or  tip 
elevations, to provide foundation design recommendations. 

• Comments on secondary seismic hazards; including liquefaction, lateral spreading, tsunamis, etc. 



 

Page 4 

Exhibit “A” Scope of Services 
Morro Creek Multi‐Use Trail & Bridge 

• Performing  geotechnical  seismic  analysis  and design of  foundation,  including  axial  and  lateral  foundation 
capacities  or  tip  elevations  and  other  geotechnical  seismic  design  parameters  necessary  to  perform 
structural analysis and design. 

• Developing  and  providing  bridge  foundation  construction  and  testing  requirements,  considerations  and 
recommendations. 

• Developing recommendations for the placement of fill (if necessary) and the trail structural section. 
 
• Preparing a Draft Geotechnical Report presenting the results of the above‐related tasks in a brief and concise 
format. 

• Update the Draft Report based on the selected structure type and final design conditions for the project. 
 
Deliverables:  ‐  Draft geotechnical report. 
  ‐  Final geotechnical report. 
 
 
Task B: Preliminary Design Services 
 
Subtask B.01:  Schematic Design Plan 
Based  on  the  Project’s  layout  as  presented  in  the  current  concept  plan,  RRM will  explore  trail  alignment, 
system component,  trail capacity, and  roadway crossing alternatives  in  the context of anticipated  trail users  
such as cyclists, walkers,  joggers, skateboarders, roller bladders, surrey renters, strolling tourists, and nature 
watchers.  Design  consideration  will  also  take  into  account  the  expected  trail  user  volume  increase  from 
residents on  the northern portion of Morro Bay who will now have direct access  to  the waterfront via  this 
Project. As  part  of  this  task,  RRM’s  bridge  engineer,  Bengal  Engineering, will  develop  three  (3)  conceptual 
bridge design  alternatives  to  illustrate differing bridge design  styles,  structure massing, materials,  and  load 
capacities. One alternative will include a design load for emergency vehicles up to 60,000 pounds. 
 
The schematic design alternatives package will be communicated through a combination of plan view graphics, 
sections,  elevations  and  renderings,  and  will  include  a  preliminary  cost  opinion  for  each  alternative.  The 
package will be provided to the City’s Project Manager for distribution to PWAB members  in advance of the 
upcoming alternatives assessment study session with PWAB. 
 
Deliverables:  ‐  Schematic design plan package. 
  ‐  One (1) preliminary cost opinion for each bridge alternative. 
 
Subtask B.02: PWAB Meeting – Bridge Alternative Selection 
RRM will work with City staff to prepare for and present the draft schematic design plan, bridge design 
alternatives, and community’s preferred bridge alternative to PWAB at their regular meeting. The goal of this 
meeting is to share the bridge design alternatives and discuss the pros and cons of each of the proposed 
alternatives so PWAB can recommend a preferred bridge alternative for which we can begin development of 
the final schematic design package. Another key outcome of this study session will be the identification of the 
preferred design option to jumpstart the CEQA/NEPA process and keep the Project on schedule to meet the 
grant deadline requirements.  

 
Deliverables:  ‐  Prepare for and conduct one (1) PWAB meeting. 
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Subtask B.03:  Final Schematic Design Plan 
Based on the outcome of the PWAB study session and design direction from City staff, RRM will develop the 
final  schematic design plan package. At  this  stage,  the Project’s design  features  such as  the  trail alignment, 
width  and materials,  bridge  design,  size  and  foundation  system,  Interpretive  station  configuration,  parking 
layout,  LID  measures,  rough  earthwork  calculations,  parcel  lines  and  utility  locations,  will  be  clearly 
communicated and packaged for presentation back to PWAB, and for submittal to the City and State to obtain 
the Conditional Use Permit and Coastal Development Permit respectively.       
 
The final schematic design plan package will be communicated through a combination of plan view graphics, 
sections and elevations and will  include an updated cost opinion. The package will be provided  to  the City’s 
Project Manager for distribution to PWAB members in advance of the upcoming PWAB presentation. RRM will 
submit the final schematic plan package to the Planning Division and Coastal Commission. 
 
Deliverables:  ‐  Final schematic design plan package. 
  ‐  One (1) updated preliminary cost opinion. 
 
Subtask B.04:  Visual Simulations 
RRM  will  provide  a  visual  simulation  of  the  selected  bridge  structure  project  illustrating  a  graphical 
representation of the project pre‐construction and post‐construction  from  three  (3) separate vantage points 
determined by the City/RRM team. Tentatively, the vantage points are from the beach looking east, from the 
south pit parking lot looking north and from north Embarcadero looking south toward the Morro Rock.  
 
Photographs of the existing conditions of the site at each vantage point will be merged with a 3‐dimensional 
computer model created from the AutoCAD design file developed by the project team.  Once merged with the 
model, the photographs of the pre‐construction conditions will be rendered to create photorealistic views of 
the proposed bridge design  (post‐construction). The modeled elements will be  illustrated with photorealistic 
textures based upon typical construction materials. 
 
Deliverables:  ‐  One (1) draft and one (1) final submittal of three (3) visual simulations.  
 
Subtask B.05: PWAB Meeting – Final Schematic Design Plan Presentation 
RRM will work with City staff to prepare for and present the final schematic design plan package to PWAB at 
their regular meeting. The goal of this presentation is to communicate the how the preferred alternative was 
refined and to share the Project’s design details. This other goal of this meeting is to seek PWAB’s 
recommendation for approval of the schematic design so we can proceed to Planning Commission and City 
Council to seek the final Project approvals. RRM will develop a power point and/or other presentation support 
media/graphics as determined appropriate by the City/RRM team for the presentation. 

 
Deliverables:  ‐  Prepare for and Present the final schematic design plan package to PWAB. 
  ‐  Support media/graphics. 
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Task C: Environmental Planning 
 
Subtask C.01:  Cultural Resource Studies. 
RRM’s  environmental  consultants,  Rincon  with  subconsultant  San  Buenaventura  Research  Associates,  will 
prepare cultural  resources studies  in accordance with NEPA, CEQA, and Section 106 of  the National Historic 
Preservation  Act  (NHPA).  Documentation  will  be  prepared  in  conformance  with  Caltrans’  Standard 
Environmental  Reference  guidelines,  Volume  2,  Cultural  Resources.  Rincon will  conduct  the  archaeological 
tasks  under  the  direction  of  an  archaeologist  who  meets  the  Secretary  of  the  Interior’s  Professional 
Qualification Standards for prehistoric and historic archaeology. San Buenaventura Research Associates meet 
and exceed  the  Secretary of  the  Interior’s Professional Qualification  Standards  for history and architectural 
history,  and will  conduct  the historic built  environment  resources  tasks.  The  cultural  resources  studies will 
include the following components:  

• Area of Potential Effects Map 
A draft Area of Potential Effects map (APE) will be prepared that includes a delineation of the Area of Direct 
Impact (ADI) and Area of Indirect Effects. The map will include Assessor’s Parcel Numbers (APNs) with clearly 
delineated property boundary lines and be prepared in accordance with Caltrans requirements include 
proper scale, format, and signature lines. 
 

• Records Search 
A records search will be obtained from the Central Coast Information Center of the California Historical 
Resources Information System (Information Center), housed at University of California, Santa Barbara. The 
Information Center will review site records, survey and site location base maps, the California Register of 
Historical Resources, the National Register of Historic Places, Historic Property Data Files, and other relevant 
sources in their collection. The records search will provide current information regarding the locations of all 
documented prehistoric and historical cultural resources and previous archaeological investigations within 
the study area, as well as within a one‐mile radius of the study area.  

 
• Native American Coordination 
Pursuant to 36 CFR Section 800.4(a)(3), preparation of the Archaeological Survey Report and Historic 
Property Survey Report will include coordination with local Native American individuals and groups who may 
have knowledge of, or concerns with, Native American resources in the area. The team will initiate this task 
on Caltrans’ behalf by contacting the Native American Heritage Commission (NAHC) to request a Sacred 
Lands File search and to request a list of Native American contacts. Upon receipt of the Sacred Lands File 
search, letters will be prepared and mailed to each of the NAHC‐listed contacts, requesting information, in 
writing, if they are aware of any significant Native American cultural resources within or immediately 
adjacent to the project area. As many as two (2) telephone calls will be made to each of the Native American 
groups on the NAHC list to document “good‐faith” efforts at follow‐up.  
 

• Archaeological Survey of Area of Direct Impacts 
A reconnaissance‐level archaeological survey of the Area of Direct Impacts will be conducted using 
pedestrian transects. We assume no previously unrecorded archaeological resources will be encountered 
and no previously recorded cultural resources will require updates. No testing or excavation will be 
conducted, nor will any artifacts, samples, or specimens be collected during the survey.  
 

• Archaeological Survey Report 
Upon Caltrans approval of the APE map, completion of the records search, and archaeological survey, an 
Archaeological Survey Report (ASR) will be prepared. This ASR will document the results of the records 
search and field survey; discuss the potential eligibility of cultural resources within the APE for listing in the 
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National Register of Historic Places; and provide management recommendations for these resources. The 
report will include maps depicting the area surveyed for cultural resources. If the locations of sensitive 
archaeological sites or Native American cultural resources will be depicted or described in the report, it will 
be considered confidential; the report may not be distributed to the public. In order to protect these 
sensitive resources, the confidential technical report shall be made available only to qualified cultural 
resources personnel, SLOCOG, Caltrans, and project management personnel on a “need to know” basis. This 
report will be submitted to SLOCOG and Caltrans for review. 
 

• Local Governments/Historic Groups Consultation 
Pursuant to 36 CFR Section 800.4(a)(3), preparation of the Historic Properties Survey Report (HPSR) will 
include consultation with individuals and organizations who may have knowledge of, or concerns with, 
historic properties in the area. Consultation will include inquiries to local governments, and local historic 
groups regarding their knowledge of historic properties in the immediate vicinity of the APE. As many as two 
telephone calls will be made to each of the groups to document “good‐faith” efforts of follow‐up. 
 

• Historic Built Environment Survey 
An intensive‐level built environment survey of the direct and indirect APE will be conducted. The team 
assumes that the indirect APE will extend no more than one parcel away from any ground disturbances or 
right‐of‐way acquisitions. Any resources identified will be recorded or updated on California Department of 
Parks and Recreation Series 523 (DPR) forms. Per the Caltrans Standard Environmental Reference (SER), 
evaluations must be documented on the appropriate inventory forms and in cultural resource study 
documents. Those forms will constitute a portion of the Historical Resources Evaluation Report (HRER). 
 

• Historical Resources Evaluation Report 
Upon completion of the APE map, consultation, and built environment survey, a Historical Resources 
Evaluation Report will be prepared according to Caltrans’ current guidance as specified in the SER.  

 
• Historic Property Survey Report 
Upon completion of the APE, consultation, surveys, ASR, and HRER, a short‐format Caltrans Historic Property 
Survey Report (HPSR) will be prepared according to Caltrans current guidance as specified in the SER. The 
HPSR is the overarching document that summarizes the results of the cultural resources investigation; it will 
include a project description, a description of the APE, details of consultation with Native American 
groups/individuals as well as and local government and historic groups, a summary of identification efforts, 
information regarding any properties identified within the APE, a list of attached documentation, and the 
findings of the study. Rincon assumes that only one revision to the HPSR will be required. 

 
Deliverables:   ‐  Historic Property Survey Report including signed Area of Potential Effects map. 
  ‐  Archaeological Survey Report. 
  ‐  Historical Resources Evaluation Report. 
 
Subtask C.02:  Biological Resources Analysis 
RRM’s environmental consultants, Rincon, will conduct the biological resources analysis through preparation 
of a Natural Environment Study and Biological Assessment as detailed below:  
 
• Natural Environment Study  
Rincon will prepare a Natural Environment Study (NES) utilizing guidance and formats from the Caltrans 
Standard Environmental Reference (SER).  We understand that the California red‐legged frog (Rana 
draytonii) and steelhead (Oncorhynchus mykiss; south/central California coast Distinct Population Segment) 
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have been observed in Morro Creek, the western snowy plover (Charadrius alexandrinus nivosus) and Morro 
shoulderband snail (Helminthoglypta walkeriana) are known to occur in the vicinity of the bridge site, and 
potential impacts to other sensitive biological resources exist; therefore, an NES is assumed to be required 
for this project.  The NES will consider both temporary and permanent impacts to sensitive natural 
communities and special status species, including migratory birds and species protected by the state and 
federal Endangered Species Acts.  The NES will also address invasive species (Executive Order 13112), the 
protection of wetlands (Executive Order 11990), and floodplain management (Executive Order 11988), and 
other applicable laws and regulations. 
 
To achieve compliance with Executive Order 11990 and facilitate timely project approvals, Rincon will review 
the jurisdictional delineation of waters of the U.S. and State of California, including wetlands, at the bridge 
site, prepared by Althouse and Meade. The results of the delineation will be incorporated into the NES. This 
scope of work assumes that the bridge will be free‐span and avoid jurisdictional areas, and that accordingly, 
no permits from the U.S. Army Corps of Engineers (USACE), Regional Water Quality Control Board (RWQCB), 
or California Department of Fish and Wildlife (CDFW) would be required. 
 

• Biological Assessment  
Rincon will prepare a Biological Assessment (BA) in accordance with the Caltrans SER that will address 
potential effects to federally listed species.  We understand that the BA should address potential project 
effects to the steelhead, based on the fact that naturally spawning steelhead populations currently occupy 
Morro Creek and that federally designated critical habitat for steelhead includes the reach of Morro Creek at 
the subject bridge.  The BA will also address potential project effects to other federally listed species with 
potential to occur at or near the bridge site, such as the California red‐legged frog, western snowy plover and 
Morro shoulderband snail, and direct and indirect effects to federally designated and proposed critical 
habitat.  We assume that Caltrans will act as the lead National Environmental Policy Act (NEPA) agency under 
the Caltrans NEPA delegation program with the Federal Highway Administration (FHWA) and may initiate 
consultation with the U.S. Fish and Wildlife Service (USFWS) and National Marine Fisheries Service (NMFS) 
pursuant to Section 7 of the federal Endangered Species Act.  This assumption is based on the federal nexus 
associated with federal funding of the subject bridge project through the FHWA’s Highway Bridge Program.  
As necessary, Rincon will consult with the USFWS and/or NMFS to acquire information necessary to 
determine the level of potential effects and to develop/refine measures to avoid and minimize impacts to 
federally listed species.  The BA will include the Quality Control and Assurance for Biological Reports form. 

 
Deliverables:    ‐  NES and BA Reports 
 
Subtask C.03:  Visual Impact Assessment  
Rincon will complete the Caltrans Standard Environmental Reference (SER) Visual Impact Assessment Guide 
Checklist.  The checklist will evaluate the degree and breadth of possible visual issues.  The checklist evaluation 
will include discussions of the following items: 
 
• Potential noticeable changes in the physical characteristics of the existing environment 
• Whether the project would complement or contrast with the visual character desired by the community 
• The visual characteristics of project features and construction 
• The potential for mitigation of visual changes by normal means such as landscaping 
• Whether  the  project, when  seen  collectively with  other  projects, would  result  in  an  aggregate  adverse 
change in overall visual quality or character 

• The viewer sensitivity in the project area 
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• The consistency of the project with applicable laws, ordinances, regulations, policies or standards 
• The potential for permits required by outside regulatory agencies (i.e., Federal, State, or local) to necessitate 
a particular level of Visual Impact Assessment 

• Whether  the  Project Development  Team or public would benefit  from  a more detailed  visual  analysis  in 
order to help reach consensus on a course of action 

 
The checklist would be scored in accordance with the Visual Impact Assessment Guide, and a recommendation 
regarding the general level of Visual Impact Assessment that should be performed for the project.  For the 
purposes of this scope of work, it is assumed that the checklist scoring will indicate that a brief Visual Impact 
Assessment in memo form will be sufficient.  Rincon will prepare a Visual Impact Assessment memo that 
briefly evaluates project changes to the visual environment, and viewer sensitivity in the project area. 
 
Deliverables:   ‐  Visual Impact Assessment Guide Checklist. 
  ‐  Visual Impact Assessment Memorandum 
 
Subtask C.04:  Draft CEQA/NEPA Documentation (IS, CE) 
RRM’s environmental consultants, Rincon, will prepare Draft California Environmental Quality Act (CEQA) and 
National  Environmental  Policy  Act  (NEPA)  documentation  for  the  project  consisting  of  the  following 
components:  
 
• Draft IS.  
Rincon will conduct focused studies and surveys necessary for the preparation of the requisite 
environmental documentation. This scope of work assumes that all potential impacts can be successfully 
avoided or mitigated to a less than significant level, and that our team will prepare a draft Initial Study (IS) 
per CEQA requirements. The CEQA document is under the sole jurisdiction of the City of Morro Bay. It is 
assumed that when procedural guidance is needed, Morro Bay processes will govern.  
 
The CEQA document will discuss existing conditions, thresholds of significance, impact assessment and 
methodology, project‐specific impacts and mitigation measures, cumulative impacts, and residual impacts 
for the proposed project. Every effort will be made to avoid and/or propose appropriate mitigation for 
potential impacts resulting from project construction and subsequent uses. Key environmental issue areas 
are assumed to be aesthetics, biological resources, and construction‐related impacts. 
 

• Draft Categorical Exclusion (CE) 
Rincon will prepare a NEPA‐compliance Categorical Exclusion (CE) that references or includes the technical 
studies completed in Tasks C.01, C.02, and C.03. Whereas the CEQA document is under the sole jurisdiction 
of the City of Morro Bay, the NEPA documentation will need to comply with Federal lead agency standards.  
The CE will consist of a checklist that notes the applicable project activity, confirms that no unusual 
circumstances apply to the project, and notes project environmental statutory or regulatory compliance. 

 
Deliverables:  ‐  One (1) hard copy and one digital copy of the Administrative Draft and Draft Initial Study (IS).  
  ‐  One (1) hard copy and one digital copy of the Administrative Draft Categorical Exclusion (CE). 
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Subtask C.05:  Final CEQA/NEPA Documentation (IS, CE) 
RRM’s environmental consultants, Rincon, will prepare Final California Environmental Quality Act (CEQA) and 
National  Environmental  Policy  Act  (NEPA)  documentation  for  the  project  consisting  of  the  following 
components:  
 
•  Final IS  
Upon completion of the public review period for the draft CEQA document, Rincon will address all comments 
received by the lead agency, and amend the document where appropriate. This will allow for certification of 
the document and subsequent final project approval. 
 

• Final CE.  
Upon receipt of City and Caltrans comments regarding the Administrative Draft CE, Rincon will address the 
comments and review the CE where appropriate.  

 
Deliverables:   ‐  One (1) hard copy and one digital copy of the Final Initial Study (IS). 
  ‐  One (1) hard copy and one digital copy Final Categorical Exclusion (CE). 
 
This scope of work assumes  receipt of a single  round of consolidated comments  from  the City and Caltrans 
regarding each technical report, and the Administrative Draft and Final IS. 
 
 
Task D: Final Design Services (Plans, Specs & Estimates) 
RRM will  provide  final  design  services  and  prepare  the  construction  documents  for  the  project  elements 
contained in the approved schematic design plan package in Subtask B.04. 
 
Subtask D.01:  Trail Easement Legal Descriptions 
Based on  the  trail alignment as  shown  in  the 60%  level  construction drawings, RRM will prepare draft  trail 
easement  legal descriptions and exhibit maps and provide  to  the city  for  review.   This  legal description and 
exhibits will be unsigned and  stamped “draft”  to prevent  inadvertent  recording by a  third party.   This  legal 
description can be used  in acquiring easements for the properties affected by the proposed alignment.   The 
legal description will include a written description, the calculated area and an exhibit map.    After the City has 
reviewed the legal description and exhibit map, RRM will make final corrections and deliver them stamped and 
signed to the City to be used with the grant deed(s) prepared by others.  
 
Deliverables:  ‐  Draft legal description and exhibits. 
  ‐  Final wet‐signed legal description and exhibits. 
 
Subtask D.02:  60% Draft Construction Documents  
RRM will prepare 60% draft construction documents (see Construction Document Package Contents  listed  in 
Section VI) based on the approved schematic design package. The 60% draft construction documents will be 
submitted to the City’s Project Manager for distribution to, and review by, Engineering staff. 
 
Deliverables:  ‐  Two (2) sets 60% draft construction document package for review by Engineering staff. 
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Subtask D.03:  90% Draft Construction Documents  
RRM will prepare 90% draft construction documents that address plan‐check comments generated  from the 
City’s review of the 60% draft construction documents submittal. The 90% draft construction documents will 
be submitted to the City’s Project Manager for distribution to, and review by, Engineering staff. 
 
Deliverables:  ‐  Two (2) sets 90% draft construction document package for review by Engineering staff. 
  ‐  One (1) construction cost opinion. 
 
Subtask D.04:  100% Draft Construction Documents 
RRM will prepare 100% draft construction documents that address plan‐check comments generated from the 
City’s review of the 90% draft construction documents submittal. The 100% draft construction documents will 
be submitted to Engineering staff to perform a back‐check.  
 
Deliverables:  ‐  Two  (2)  sets  100%  draft  construction  documents  package  for  back‐check  by  Engineering 

staff. 
 
Subtask D.05:  Bid‐Ready Construction Documents 
RRM will prepare  the bid‐ready  construction documents  that address any back‐check  comments generated 
from the City’s review of the 100% construction document submittal. Once  the  final revisions are complete, 
one  (1) signed reproducible Bid‐Ready set of construction documents will be submitted  to  the City’s Project 
Manager for final City/Agency signatures and bidding. 
 
Deliverables:  ‐  One (1) signed reproducible Bid‐Ready Construction Document package. 
  ‐  One (1) Updated construction cost opinion.  
 
 
TASK E: PROJECT COORDINATION 
 
Subtask E.01:  Project Coordination and Management 
RRM’s project manager will coordinate with City and design staff, utility companies, sub‐consultants, and other 
agencies as necessary on an on‐going basis  throughout  the project’s  lifecycle. This  task also  includes project 
schedule creation and maintenance as tasks are completed, internal QA/QC, Federal Aid assistance, document 
review,  and  day‐to‐day  project  coordination  efforts  including  general  correspondence  and  telephone 
conferencing as required to support City staff during the Project’s development.  
 
Deliverables:  ‐  Memos, meeting minutes,  project  schedule maintenance  and  general  correspondence  for 

document control, compiled  in electronic file form and stored on RRM’s Project Website for 
access by City staff. 

  ‐  Project schedule creation and maintenance. 
 
Subtask E.02:  Project Development Team (PDT) Meetings and Presentations 
RRM’s project manager, and appropriate team member(s) as the subject matter dictates, will prepare for and 
facilitate up  to  four  (4) PDT meetings with  the client  team over  the course of  the Project as subject matter 
dictates.  These meetings will  provide  an  opportunity  to  collectively  review,  discuss,  and  clarify  any  design 
issues so that work may proceed in an efficient manner.  
 
In addition to the four PDT meetings, RRM will work with City staff to prepare for and present the Project to 
the City Council for adoption at the same meetings as Project’s CEQA document is scheduled for certification.  



 

Page 12 

Exhibit “A” Scope of Services 
Morro Creek Multi‐Use Trail & Bridge 

RRM will develop a power point and/or other presentation support media/graphics as determined appropriate 
by the City/RRM team for the presentation. 

 
Deliverables:  ‐  Prepare for and facilitate up to four (4) PDT meetings. 
  ‐  Prepare and distribute meeting notes.  
  ‐  Prepare for one (1) City Council meeting to present the Project. 
  ‐  Support media/graphics. 
 
Subtask E.03:  Project Website Hosting (Optional) 
RRM will develop a Project website to post Project information and documents, and receive public comments. 
Hosting  services  includes  obtaining  the  domain  name,  creating  the  website,  posting  Project  data  and 
maintaining the website on a regular basis.  

 
Deliverables:  ‐  Create and maintain Project website. 
 
Subtask E.04:  Conditional Use Permit Assistance 
The project  is  located within  the OA‐2/CF/PD  Zone, which  requires  a Conditional Use Permit  (CUP)  for  the 
parking lot and bridge. RRM’s project manager, or appropriate team member(s), will assist the City in obtaining 
a CUP for the project which includes the following services: 
 
• Concept Plan Application Package 
RRM will prepare the Concept Plan application and provide required data, supporting documents and 
drawings as applicable for the Project. The completed application package will be submitted to the City’s 
Project Manager for distribution to the Planning Division. 
 

• Planning Commission Meeting for Concept Plan Approval 
RRM will attend the Planning Commission to answer any technical questions raised by Commissioners. This 
scope assumes the City’s Planning Division staff will prepare the staff report and present the project to the 
Commission, and RRM will present supplemental project information as requested by City staff.  
 

• Precise Plan Application Package 
Following approval of the Project by the Coastal Commission and notice of intent to issue a Coastal 
Development Permit, RRM will coordinate with City staff to prepare the Precise Plan application and provide 
required data, supporting documents and drawings as applicable for the Project. The completed application 
package will be submitted to the City’s Project Manager for distribution to the Planning Division. 
 

• Planning Commission Meeting for Precise Plan Approval 
RRM will attend the Planning Commission to answer any technical questions raised by Commissioners. This 
scope assumes the City’s Planning Division staff will prepare the staff report and present the project to the 
Commission, and RRM will present supplemental project information as requested by City staff.  
 

Deliverables:  ‐  Prepare the Concept Plan application package. 
  ‐  Prepare the Precise Plan application package. 
  ‐  Attend one (1) Planning Commission for Concept Plan approval. 
  ‐  Attend one (1) Planning Commission for Precise Plan approval. 
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Subtask E.05:  Costal Development Permit Assistance 
The project  is  located within  the Coastal Zone, which  requires a Coastal Development Permit  (CDP). RRM’s 
project manager, or appropriate team member(s), will assist the City in obtaining a CDP for the project which 
includes the following services: 
 
• Coastal Development Permit Application Package 
Following approval of the Concept Plan by the City’s Planning Commission, RRM will prepare the CDP 
application and provide required data, supporting documents and drawings as applicable for the Project. The 
completed application package will be submitted to the City’s Project Manager for distribution to Coastal 
Commission staff. 
 

• Coastal Commission Meeting for CDP Approval 
RRM will attend the Coastal Commission meeting to answer any technical questions raised by 
Commissioners. This scope assumes Coastal Commission staff will prepare the staff report and present the 
project to the Commission, and RRM will present supplemental project information as requested by Coastal 
Commission staff.  
 

Deliverables:  ‐  Prepare the Coastal Development Permit application package. 
  ‐  Attend one (1) Coastal Commission meeting for CDP approval. 
 
TASK F: INTERPRETIVE EXHIBIT DESIGN (Optional) 
 
Subtask F.01:  Conceptual Interpretive Exhibit Design 
Building on the interpretive and educational topic ideas generated through conversations with City and 
SLOCOG staff, RRM will develop two (2) concepts for each of the two interpretive display stations along the 
trail. The conceptual designs will include the prime interpretive/educational topic, general graphic layout and 
display location along the trail for each of the display concepts. This scope of services assumes the maximum 
size of each display will be 24‐inches by 36‐inches. 
 
Once City and SCOCOG staff has reviewed the conceptual interpretive exhibit design submittal package, RRM 
will conduct a conceptual design review meeting. This meeting will provide a forum to discuss the proposed 
design ideas and provide design refinement direction to RRM in preparation for the following refined design 
effort. As part of this review session, RRM will also provide information regarding potential interpretive exhibit 
vendors and material samples, if available, to aid the City in selecting the appropriate vendors. Specifically, 
RRM will seek approval of the conceptual interpretive exhibit designs, and selection of an interpretive exhibit 
production vendor 

 
Deliverables:  ‐  Two (2) conceptual designs for each Interpretive exhibit. 
  ‐  Conduct one (1) conceptual interpretive exhibit design review meeting.  
 
Subtask F.02:  Refined Interpretive Exhibit Design 
Based on the approval of the interpretive exhibit designs received at the conceptual interpretive exhibit design 
review meeting, RRM will coordinate with City and SLOCOG staff to perform research to further develop and 
refine the content and graphic composition for each interpretive display proposed along the trail. The refined 
designs will include descriptive text and supporting graphics composed within the each exhibit panel. 
 
Once City and SCOCOG staff has reviewed the refined interpretive exhibit designs submittal package, RRM will 
conduct a refined design review meeting.  This meeting will provide a forum to discuss the proposed design 
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ideas and provide design refinement direction to RRM in preparation for the following final design effort. 
Specifically, RRM will seek approval of the refined interpretive exhibit designs. 

 
Deliverables:  ‐  One (1) refined design for each interpretive exhibits. 
  ‐  Conduct one (1) refined interpretive exhibit design review meeting. 
 
Subtask F.03:  Final (Cameral Ready) Interpretive Exhibit Designs 
Based on approval of the interpretive exhibit designs received at the refined interpretive exhibit design review 
meeting, RRM will finalize the design for each interpretive exhibits proposed along the trail. The final designs 
will include complete text and graphic composition in camera‐ready form for production by the vender 
selected in Subtask F.02.  
 
Deliverable:  ‐  One (1) submittal final camera ready art of each interpretive exhibits. 
 
 
IV. CLIENT RESPONSIBILITIES 
 
• Meeting location and facilities. 
• Public meeting noticing. 
• One  contact  person  who  will  serve  as  the  City’s  representative  and  will  consolidate  all  Agency  review 
comments into one list of official comments to which RRM can respond. 

• Prepare bid and contract “boiler plate” documents,  such as bid  form,  invitation,  instructions, general and 
special conditions, contract forms, insurance, forms, etc. 

• Document distribution for design reviews, bidding, and construction. 
• Bidding and construction management, inspection, and testing. 
• Hydraulic analysis and drainage report. 
 
V. LIMITATION OF SCOPE 
 
Please note that the tasks to be performed by the RRM team are limited to those outlined above. This scope of 
services excludes the following: 

• Custom (site‐built) bridge structure design and engineering services. 
• Lighting design and electrical engineering services. 
• Roadway (Dirt Embarcadero) design and engineering services. 
• Irrigation system design services. 
• Right‐of‐Way acquisition negotiation services. 
• Record boundary survey. 
• Preparation of the SWPPP and register with SMARTS. 
• Utility analysis or improvement beyond project limit. 
• Multiple bid packages. 
• Special or technical studies beyond those listed in Section III. 
• Environmental Impact Report preparation services 
• Payment of permit fees. 
• Permitting Assistance for permits other than the CUP and CDP. 
 
Any additional services that RRM Design Group is asked to perform over and above the tasks described above 
will be billed on a negotiated and City approved fixed fee or hourly basis as additional services. 
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VI. CONSTRUCTION DOCUMENT PACKAGE CONTENTS 
 
Title and Reference Sheets  

RRM will prepare title sheets, as necessary, to convey all pertinent general project  information. These sheets 
may  include project name,  location, approval blocks, agency contact  information, USA alert, basis of  survey 
statement, list of abbreviations, phasing and/or additive alternate instructions. 
 
Demolition Plans 

RRM will prepare demolition plans, at an appropriate scale, for structures and elements requiring removal  in 
order  to  implement  the Project’s design. The plans will  locate,  identify, and describe  the removal  items and 
provide instructions for the safe disposal of the demolished work. Additionally, the plans will indicate items to 
salvage or stockpile. 
 
Construction Keynote Plans 

RRM will prepare construction keynote plans, at an appropriate scale, for the approved design. The plans will 
present the overall Project’s layout with a keynoting system that identifies all construction items, references to 
appropriate details, and drawing series directions.  
 
Site Construction Details 

As a companion to the construction plans, we will prepare details for all the construction items illustrated on 
the site construction plans. The details will specify materials, dimensions, colors, and finishes. 
 
Horizontal Control Plans 

RRM will prepare horizontal  control plans, at an appropriate  scale,  for  the approved design. The plans will 
establish all horizontal control for the Project. The plans will also establish construction  layout control points 
and establish a coordinate system for locating all site elements.  
 
Grading and Drainage Plans 

RRM will prepare grading and drainage plans and profiles, at an appropriate  scale,  for  the approved design 
based on the Geotechnical Engineering Report. The plans will build on the topographic survey information and 
will  show  vertical  control  of  the  Project’s  elements,  contour  grading,  spot  elevations,  vertical  curve 
information, and cut and fill estimates within the project site. The plans will detail the proposed bio‐retention 
areas, swales, and other drainage facilities within the Project’s development area. 
 
Striping and Signage Plans 

RRM will prepare striping and signage plans, for the proposed trail and street  improvements.   The plans will 
clearly delineate all proposed striping and signs per Caltrans and City standards. 
 
Pre‐Fabricated Bridge Foundation Plans and Details 

RRM’s  bridge  engineer,  Bengal  Engineering,  will  prepare  plans,  details,  and  calculations  for  a  foundation 
system  for  a pre‐fabricated bridge over Morro Creek  that does not  require pile driving.  The bridge will be 
designed  to  span  a  distance  of  approximately  130  feet,  consistent  with  the  project  as  presented  in  the 
approved schematic design package. The pre‐fabricated bridge manufacturer will be responsible for design of 
the super structure including any supporting structural calculations. 
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Erosion Control Plan 

RRM  will  prepare  Erosion  Control  Plans  for  the  site  depicting  proposed  construction  Best  Management 
Practice’s  (BMP’s)  in  conformance with  the  State  Construction General  Permit.  The  plans will  include  plan 
views with  locations of proposed BMP’s,  and details of  the BMP’s.  This  scope  assumes  the Contractor will 
prepare the SWPPP. 
 
Specifications 

RRM will prepare  technical  specifications  (CSI Division 01  through 16 as applicable) based on City of Morro 
Bay’s  standard  specifications.  This  scope  assumes  the  City  will  prepare  all  general  provision  specification 
sections related to this project and assemble the specifications book. 
 
Construction Cost Opinions 

RRM’s construction cost estimator will estimate construction costs at the 90% submittal level, and then update 
the estimate  for  the  final Bid‐Ready submittal. The detailed Construction Cost Opinion will be  itemized with 
supporting  item  descriptions  and  unit  costs.  Due  to many  variables  surrounding  bidding  and  construction 
conditions, this opinion will not represent a guarantee that bids received or actual costs of construction will be 
equal to the opinion. 
 



 

 
COMMUNITY | CIVIC & PUBLIC SAFETY | RECREATION | EDUCATION | URBAN 

ARCHITECTS | ENGINEERS | EXHIBIT DESIGNERS | LANDSCAPE ARCHITECTS | PLANNERS | SURVEYORS 
 

A California Corporation | Victor Montgomery, Architect #C11090 | Jerry Michael, PE #36895, LS #6276 | Jeff Ferber, LA #2844 

Exhibit “B” Compensation 
Morro Creek Multi‐Use Trail & Bridge 

Task A: Pre‐Design Services 
Subtask A.01:  Topographic Survey and Base Mapping   NTE Fee:   $  11,220 
Subtask A.02:    Geotechnical Engineering  NTE Fee:   $  23,531 
 
Task B: Preliminary Design Services 
Subtask B.01:   Draft Schematic Design Plan  NTE Fee:   $  16,440 
Subtask B.02:   PWAB Meeting – Bridge Alternative Selection  NTE Fee:   $  800 
Subtask B.03:    Final Schematic Design Plan  NTE Fee:   $  16,660 
Subtask B.04:   Visual Simulations  NTE Fee:   $  5,520 
Subtask B.05:   PWAB Meeting – Final Schematic Plan Presentation  NTE Fee:   $  800 
 
Task C:  Environmental Planning Services  
Subtask C.01:    Cultural Resource Constraints Assessment  NTE Fee:   $  15,467 
Subtask C.02:    Biological Resources Analysis  NTE Fee:   $  11,723 
Subtask C.03:    Visual Impact Assessment  NTE Fee:   $  3,701 
Subtask C.04:    Draft CEQA/NEPA Documentation (IS/CE)  NTE Fee:   $  13,514 
Subtask C.05:    Final CEQA/NEPA Documentation (IS/CE)  NTE Fee:   $  4,935 
 
Task D: Final Design Services (PS&E) 
Subtask D.01:    Trail Easement Legal Descriptions  NTE Fee:   $  2,000 
Subtask D.02:    60% Draft Construction Documents  NTE Fee:   $  41,530 
Subtask D.03:    90% Draft Construction Documents  NTE Fee:   $  24,918 
Subtask D.04:    100% Draft Construction Documents  NTE Fee:   $  16,612 
Subtask D.05:    Bid‐Ready Construction Documents  NTE Fee:   $  4,153 
 
Task E:  Project Coordination Services 
Subtask E.01:  Project Coordination & Management  NTE Fee:   $  16,000 
Subtask E.02:  Project Development Team Meetings and Presentations  NTE Fee:   $  8,254 
Subtask E.03:  Project Website Hosting (Optional)  NTE Fee:   $  3,000 
Subtask E.04:  Conditional Use Permit Assistance  T&M (est. fee):   $  9,280 
Subtask E.05:  Coastal Development Permit Assistance  T&M (est. fee):   $  11,200 
 
Task F:  Interpretive Exhibit Design Services (Optional) 
Subtask F.01:  Conceptual Interpretive Exhibit Design  NTE Fee:   $  3,200 
Subtask F.02:  Refined Interpretive Exhibit Designs  NTE Fee:   $  4,240 
Subtask F.03:  Final (Camera Ready) Interpretive Exhibit Designs  NTE Fee:   $  4,420 
 
Reimbursable Expenses  T&M (est. fee):   $  2,000 
 
 
Total Basic Services  $ 260,257 
Total Optional Services  $  14,860 
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Notes:  
1. Not‐to‐Exceed (NTE) fee tasks will be billed as the work progresses until the task is completed and the total 

amount stated in the contract for the task is invoiced. 
 
2. Estimated  fees  for  tasks shown as “Time and Materials  (T&M)” are provided  for  informational purposes 

only. Amounts billed for these tasks, which will reflect actual hours at RRM’s rates, and reimbursable costs, 
may be more or less than the estimate given.  

 
3. Reimbursable expenses include such things as document reproduction, plotting services, public workshop 

materials, website  domain  name  purchase, monthly website  access  fee,  company  car mileage  (current 
federal rate), and overnight delivery and will be billed at cost (10% markup). 

 
4. RRM reserves the right to adjust hourly rates on an annual basis. 
 
 



ID Task Name Duration Start Finish

1 Morro Creek Multi-Use Trail and Bridge Project 270 days Mon 7/15/13 Fri 7/25/14
2
3 Pre-Design 28 days Mon 7/15/13 Wed 8/21/13
4 Notice to Proceed Issued 0 days Mon 7/15/13 Mon 7/15/13
5 E.02: Kick-Off Meeting 5 days Mon 7/15/13 Fri 7/19/13
6 A.02: Research Utility and Project Data 10 days Mon 7/15/13 Fri 7/26/13
7 A.02: Conduct Geotechnical Investigations 2 days Mon 7/29/13 Tue 7/30/13
8 A.02: Prepare Geotechnical Engineering Report 16 days Wed 7/31/13 Wed 8/21/13
9 A.01: Conduct Topographic Survey & Prepare Base Map 20 days Mon 7/15/13 Fri 8/9/13

10
11 Preliminary Design (30% Design) 39 days Mon 7/29/13 Thu 9/19/13
12 B.01: Develop Schematic Design Plan 17 days Mon 7/29/13 Tue 8/20/13
13 E.03: Conduct Bridge Alt Preference Survey via Website 5 days Thu 8/22/13 Wed 8/28/13
14 B.02: PWAB - Bridge Alternative Selection (special mtg) 0 days Thu 8/29/13 Thu 8/29/13
15 B.03; Prepare Final Schematic Plan 14 days Fri 8/30/13 Wed 9/18/13
16 B.04: Prepare  Visual Simulations 4 days Fri 9/13/13 Wed 9/18/13
17 B.05: PWAB - Final Schematic Plan Presentation (special mtg) 0 days Thu 9/19/13 Thu 9/19/13
18
19 CEQA Compliance 48 days Fri 9/20/13 Tue 11/26/13
20 C.04: Update Project Description 2 days Fri 9/20/13 Mon 9/23/13
21 C.04: Prepare Admin. Draft IS/CEQA Doc 8 days Tue 9/24/13 Thu 10/3/13
22 City Review of Admin. Draft IS/CEQA Doc 3 days Fri 10/4/13 Tue 10/8/13
23 C.04: Prepare Public Draft IS/CEQA Doc 2 days Wed 10/9/13 Thu 10/10/13
24 Public Comment Period (30 Calendar Days) 23 days Fri 10/11/13 Tue 11/12/13
25 C.05: Prepare Final IS/CEQA Doc & Response to Comments 5 days Wed 11/13/13 Tue 11/19/13
26 C.05: Prepare Mitigation Monitoring & Reporting Program 2 days Mon 11/18/13 Tue 11/19/13
27 C.05: Planning Comm IS/CEQA Doc Adoption Recommendation 0 days Wed 11/20/13 Wed 11/20/13
28 C.05: City Council IS/CEQA Doc Adoption 0 days Tue 11/26/13 Tue 11/26/13
29
30 NEPA Compliance 172 days Mon 7/29/13 Tue 3/25/14
31 C.01 - C.03: Prepare Technical Studies 25 days Mon 7/29/13 Fri 8/30/13
32 C.04: Prepare Draft Categorical Exclusion 3 days Tue 10/8/13 Thu 10/10/13
33 City/Caltrans Review of Draft Categorical Exclusion 14 days Fri 10/11/13 Wed 10/30/13
34 C.05: Prepare Final Categorical Exclusion 1 day Thu 10/31/13 Thu 10/31/13
35 Caltrans Categorical Exclusion Approval 0 days Tue 11/26/13 Tue 11/26/13
36 Caltrans Processing for CTC Meeting 85 days Tue 11/26/13 Mon 3/24/14
37 CTC Funding Allocation for Construction 0 days Tue 3/25/14 Tue 3/25/14
38
39 Permitting 167 days Fri 9/20/13 Tue 5/13/14
40 E.04: Prepare CUP Application for Concept Plan Approval 6 days Fri 9/20/13 Fri 9/27/13
41 City CUP Application processing 15 days Mon 9/30/13 Fri 10/18/13
42 E.04: Planning Commission CUP Concept Plan Approval 0 days Wed 11/6/13 Wed 11/6/13
43 E.04: City Council CUP Concept Plan Approval 0 days Tue 11/26/13 Tue 11/26/13
44 E.05: Prepare CDP Application & Exhibits 9 days Wed 11/27/13 Mon 12/9/13
45 Coastal Staff CDP Application Processing 74 days Tue 12/10/13 Fri 3/21/14
46 E.05: Coastal Commission CDP Approval Hearing 0 days Fri 3/21/14 Fri 3/21/14
47 E.04: Planning Commission CUP Precise Plan Approval 0 days Wed 4/16/14 Wed 4/16/14
48 E.04: City Council CUP Precise Plan Approval 0 days Tue 5/13/14 Tue 5/13/14
49
50 Final Design 125 days Wed 11/27/13 Tue 5/20/14
51 D.02: Prepare 60% Construction Document Package 39 days Wed 11/27/13 Mon 1/20/14
52 D.01: Prepare Legal Descriptions for R.O.W. Acquisitions 18 days Thu 12/26/13 Mon 1/20/14
53 City Review of 60% CD Package 10 days Tue 1/21/14 Mon 2/3/14
54 D.03: Prepare 90% Construction Document Package 40 days Tue 2/4/14 Mon 3/31/14
55 City Review of 90% CD Package 10 days Tue 4/1/14 Mon 4/14/14
56 D.04: Prepare 100% Construction Document Package 15 days Tue 4/15/14 Mon 5/5/14
57 City Back-Check of 100% CD Package 5 days Tue 5/6/14 Mon 5/12/14
58 D.05: Prepare Bid-Ready Construction Document Package 5 days Tue 5/13/14 Mon 5/19/14
59 D.05: Submit Bid-Ready Package 0 days Tue 5/20/14 Tue 5/20/14
60
61 Bid and Award 48 days Wed 5/21/14 Fri 7/25/14
62 Advertise Bid Package and Award Contract 45 days Wed 5/21/14 Tue 7/22/14
63 Notice to Proceed for Construction Issued 0 days Fri 7/25/14 Fri 7/25/14
64
65 Project Coordination 270 days Mon 7/15/13 Fri 7/25/14
66 E.01: Project Coordination and Management 270 days Mon 7/15/13 Fri 7/25/14

7/15 Notice to Proceed Issued

8/29 B.02: PWAB - Bridge Alternative Selection (special mtg)

9/19

11/20 C.05: Planning Comm IS/CEQA Doc Adoption Recommendation
11/26 C.05: City Council IS/CEQA Doc Adoption

11/26 Caltrans Categorical Exclusion Approval

3/25 CTC Funding Allocation for Construction

11/6 E.04: Planning Commission CUP Concept Plan Approval
11/26 E.04: City Council CUP Concept Plan Approval

3/21 E.05: Coastal Commission CDP Approval Hearing
4/16 E.04: Planning Commission CUP Precise Plan Approval

5/13 E.04: City Council CUP Precise Plan Approval

City Review of 60% CD Package

City Review of 90% CD Package

City Back-Check of 100% CD Package

5/20 D.05: Submit Bid-Ready Package

Notice to Proceed for Construction Issued 7/25
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May 28, 2013

Mr. Rob Livick, Public Services Director
City of Morro Bay 
955 Shasta Avenue
Morro Bay, CA 93442

	 	 			 		RE:	Closing	Morro	Bay’s	Most	Significant	Coastal	Trail	Gap:	The	Morro	Creek	Multi-Use	Trail	and	Bridge	Project

Dear Rob: 	

July 4th 2012, Pirate Day Parade on the Harborwalk: I watched as my friends and their families forded Morro Creek on their way to the parade’s 
staging area. Use you Smartphone to scan the QR code on the following page to watch a short video of just what our friends and neighbors went 
through to participate in the event. The crossing escapades were entertaining to watch, and we all had fun that day, but what made the day even 
better was knowing that grants to extend the Harborwalk to Morro Creek and build the bridge had already been secured. 

Just a month later, on August 8th, the very same folks who forded Morro Creek were on hand to witness Lois Capps, and City and SLOCOG staff 
announce the award of the Scenic Byway and Transportation Enhancement (TE) grants to fund the Morro Creek Multi-Use Trail and Bridge Project. 
It was a really great day! Now with the grants in hand, and residents and elected leaders expressing their desire to see this gap closure project come 
to life as soon as possible, it’s clear you need our team to deliver your bridge and trail. 

How	we	will	meet	your	need	...
We will immediately re-mobilize our seasoned Morro Creek Multi-Use Trail, Bridge Engineering and Dune Restoration team. The team includes 
RRM’s key staff (who delivered the Harborwalk as well as this project’s Concept Plan), Bengal Engineering’s staff (who developed this project’s 
preliminary bridge concept), and Rincon Consultants’ staff (who prepared the Draft IS/MND for the LID Boatyard and Harborwalk Extension). See 
pages 2-3 for our firm profiles and organizational chart. 

Together, this team’s specific knowledge of the project and site, coupled with RRM’s four decades of delivering vibrant, sustainable and thriving 
multi-use trails will keep your project on track. See pages 4-5 for eight reasons you should select RRM’s team.

What	you	will	get	from	our	team	...
In addition to delivering an amazing coastal trail and bridge to Morro Bay’s residents and visitors, you will enjoy three more important benefits by 
choosing our team:

• You will receive the highest level of Federal Aid assistance with our team’s more than 75 years of collective experience working with District 5 
and Federal Aid projects. Check out No. 6 on page 5 and our Federal Aid Project Matrix on page 17.

• You will have a fully permitted project while enjoying a positive Coastal Commission experience. With our 25-0 track record before the Coastal 
Commission, you can rest assured we will put our time-tested proactive collaborative approach with Coastal Commission staff to work for you. 
Take a look at a sampling of our Coastal Commission experience on pages 26-27.

• You will have your CEQA and NEPA clearance in by October 8th of this year–six months ahead of the grant deadline. Further, you will have your 
bid-ready construction documents by March 2014, well ahead of your late summer construction start target. Look at our approach/scope 
outline on pages 10-11 and project schedule on page 12 to see how we’ll achieve this.

Our team’s history of designing, engineering and implementing successful multi-use trail and bridge projects assures you that we will lead a 
collaborative process, applying all of our talent when and where it will be most effective in delivering your project. Thank you for considering us as 
part of your team.

Sincerely, 
RRM	DESIGN	GROUP

Mike Sherrod, ASLA, LEED AP
Principal and Your Project Manager

P.S. Please feel free to contact me at mssherrod@rrmdesign.com or on my cell at (805) 748-8572 to discuss our qualifications further.

RRM DESIGN GROUP | 3765 SOUth hIGUERa StREEt, SUItE 102 | SaN lUIS ObISPO, Ca 93401
P: (805) 543-1794 | F: (805) 543-4609 | www.rrmdesign.com

Statement of Qualifications prepared for the City of Morro Bay
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May 28, 2013
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RRM	Design	Group
(805) 543-1794 | mssherrod@rrmdesign.com
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Firm	Overview

We’re Organized for Success 
Here’s your team ...

Lief	McKay,	ASLA,	LEED	AP

Multi-Use Trail Designer/
Dune Restoration Manager

Mike	Sherrod,	ASLA,	LEED	AP

Principal-in-Charge/Project Manager

Debbie	Rudd,	AICP,	LEED	AP

CDP and CUP Manager

Amy	McKay

Interpretive Planner/
Graphic Artist

CITY	OF	MORRO	BAY

Steve	Webster,	LS

Survey Crew Manager

RRM	DESIGN	GROUP*

GRAPHIC	DESIGN

William	Strand,	MS,	PE,	QSD

Civil Engineer/LID Specialist

Stan	Shahan,	CCM,	CPESC,	QSD

Cost Estimator/ 
QA/QC Manager

CONSTRUCTION	MGMT SURVEYING

	COASTAL	PERMITTINGLANDSCAPE	ARCHITECTURE CIVIL	ENGINEERING

SUBCONSULTANT	TEAM

Bengal	Engineering**

Bridge/Structural/
Geotechnical Engineering

Rincon	Consultants,	Inc.

CEQA/NEPA Compliance/
Caltrans Special Studies

BRIDGE	AND	GEOTECHNICAL	ENGINEERING/
FEDERAL	AID	PROCESSING

ENVIRONMENTAL	PLANNING/
DUNE	RESTORATION

Prime Consultant | RRM Design Group* 
RRM	Design	Group	will serve as the Prime Consultant with our in-house 
multidisciplinary team. RRM will coordinate all subconsultant team members and 
manage all quality control measures from concept through construction.  

Services	Provided:	
•	Project Management •	Dune Restoration •	Federal Aid Compliance •	Civil Engineering
• Landscape Architecture •	Surveying •	Legal Description Preparation •	Cost Estimation
•	Quality Control •	Interpretive Exhibit Design •	Construction Administration
•	Conditional Use and Coastal Development Permitting

Subconsultant | Bengal Engineering, Inc.**
Bengal	Engineering	will work closely with RRM’s civil engineers and multi-use trail 
specialists to provide bridge design and structural engineering for the Morro Creek 
bridge. Bengal’s geotechnical engineers will perform geotechnical analysis and provide 
geotechnical engineering services to support bridge, parking lot designs and the City’s 
scour analysis. 

Services	Provided: 
• Bridge Design • Structural Engineering • Geotechnical Engineering

Subconsultant | Rincon Consultants
Rincon will provide CEQA and NEPA compliance services. For the CEQA effort, Rincon 
will prepare an Initial Study (IS)/Mitigated Negative Declaration (MND) and present it to 
the City for adoption. For the NEPA effort, they will consult with Caltrans to complete 
the Preliminary Environmental Study (PES), perform technical studies and prepare the 
Categorical Exclusion (CE) of Caltrans approval.

Services	Provided:	
• CEQA and NEPA Compliance and Documentation •	Dune Restoration

RRM	Design	Group
Creating Environments People 
Enjoy© since	1974.

Locations
3765 South Higuera Street, Suite 102
San Luis Obispo, CA 93401
P: (805) 543-1794 | F: (805) 543-4609

1862 South Broadway, Suite 101
Santa Maria, CA 93454
P: (805) 349-7788 | F: (805) 354-7050

232 Avenida Fabricante, Suite 112
San Clemente, CA 92672
P: (949) 361-7950 | F: (949) 361-7955

Field	Offices
San Diego
Palm Desert
Fresno
El Segundo

Firm	Size
Total staff of 72

In-House	Disciplines
Civil Engineering
Landscape Architecture
Architecture
Planning
Surveying

RRM’s Team is Ready to Go!
Here’s how we’ll work together ...

*RRM	Design	Group	is	a	California	state-certified	DBE	(small	business	enterprise).
**Bengal	Engineering,	Inc.	is	a	Caltrans-certified	DBE	(small	minority	business	enterprise).

FIGURE	1
FIGURE	2
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Firm	Overview

Unparalleled Qualifications and
Eight benefits to bringing RRM’s team on board.

Intimate Project Knowledge

1	Multi-Use	Trail	Design	Specialists	...
With experience gained from our almost four	decades of successful multi-use trail development, RRM	Design	Group has 
emerged as California’s leading multidisciplinary firm focusing specifically on multi-use	bike	and	pedestrian	trails, taking 

them from concept through construction. RRM has successfully planned, designed, engineered and implemented more than 100	multi-
use	trails throughout the state, with several in San Luis Obispo County, including Morro Bay’s Harborwalk and The Cloisters’ trails. RRM 
has the staff, technical expertise and local knowledge to deliver this missing critical piece of the California Coastal Trail system to our 
community. In fact, we’re so passionate about multi-use trail development, we host a resource-based website (www.biketraildesign.com) 
stocked full of useful trail development information.

2	Bridge	Engineering	Talent	...RRM’s bridge engineering teammate, Bengal	Engineering, has been delivering creative bridge design solutions throughout the 
Central Coast for nearly 20 years, with extensive	experience in San	Luis	Obispo and Santa Barbara counties. Their complete 

suite of bridge engineering skills–structural, civil, geotechnical and hydrologic–is why RRM has collaborated with Bengal for over 10 years 
on our multi-use trail projects ... and, it’s why, for the Harborwalk Extension component of the City’s low-impact development (LID) 
boatyard and repair facility, we brought Bengal on-board to analyze bridge design alternatives relative to the floodway and flood plain. 
From that analysis, it’s clear the Morro Creek Multi-Use Trail’s bridge options can be constructed without	affecting	the	floodway	and	
flood	plain. This finding minimizes permitting, ensuring we keep your project on track with the grant.

3	CEQA	and	NEPA	Expertise	...RRM’s environmental teammate, Rincon	Consultants, has been leading the environmental planning front in California for 
over 20 years, and for those 20 years, Rincon has been RRM’s “go-to” environmental planning firm. With specific and focused 

knowledge	of	the	North	Coast’s	natural	resources and environmental issues, their rapport with resource agency staff and thorough 
understanding of trail design and engineering, Rincon knows how to identify self-mitigating design strategies that streamline	the	CEQA	
and	NEPA	approval processes. Further, Rincon brings specific knowledge gained from having prepared the Mitigated Negative Declaration 
for the City’s LID boatyard and repair facility which included the Morro Creek Multi-Use Trail and Bridge as part of their analysis. This fact 
puts Rincon ahead of the game, allowing them pick up where they left off and obtain the NEPA Categorical Exclusion by October	8,	2013.

4	Coastal	Development	Permitting	Prowess	...
RRM has a perfect track record of success with the California	Coastal	Commission. Our track	record	of	25-0 before the Coastal 
Commission for a diversity of projects including coastal trails, parks, development projects, restoration and land conservation 

transactions is the result of our time-tested proactive collaborative approach with Coastal Commission staff. Since 1974, coastal cities 
and towns from Eureka to San Diego have sought to leverage our coastal zone expertise, and in SLO	County those successes include the 
Harborwalk, The	Cloisters, Cambria	Elementary	School, Port	San	Luis	Master	Plan, Avila	Beach	Front	Street	Enhancement	and Pismo	
Beach’s	three	pier	projects. Throughout RRM’s involvement with the development of this project’s concept, we’ve reached out to Coastal 
Commission staff, have a keen understanding of their concerns and we come prepared with solutions ready to win this project’s approval.

5	Intimate	Site,	Project	and	Process	Knowledge	...
We know this project inside and out. It represents years of intensive study, research, analysis and thought on RRM’s part. This 
project came to life during a conversation between RRM Project	Manager Mike Sherrod and SLOCOG’s Ron De Carli at the 

Harborwalk’s	ribbon-cutting ceremony. Ever since that day, RRM has helped move this project	forward. This long collaboration with the 
City, SLOCOG, community members and stakeholders means we have an intimate knowledge of the nuances and challenges inherent 
to this project which no other team can match. Additionally, RRM’s project manager and key staff, with Bengal (bridge engineering) and 
Rincon (the environmental firm that developed the	current	Morro	Creek	Multi-Use	Trail	and	Bridge	Project	concept), remain committed 
to seeing this project through to completion. Our unparalleled understanding and staff continuity enables us to jump right into the design 
process with no time wasted “getting up to speed.”  This efficiency equates to added	value for the City. 

6	Federal	Aid	Proficiency	...With a focus on multi-use trail, alternative transportation, bridge engineering and environmental clearance projects, RRM’s 
team has over 75	years	of collective experience working with Caltrans	District	5 on Federal	Aid	projects from Santa Barbara to 

Santa Cruz. In fact, RRM, along with its teammates Bengal and Rincon, are currently in the wrap-up phases of two Federal	Aid multi-use 
trail and bridge projects	in	Santa	Cruz	County. This means our team’s unequaled understanding of Federal Aid project requirements and 
Caltrans Local Assistance Program elements will ensure your project will move forward and beat	the	grant	deadline. 

7	Low-Impact	Development	Leaders	...
RRM is a recognized leader in low-impact	development	(LID)	and water quality improvement strategies. With	multiple	
LEED	Certified	projects in the ground throughout the state, and 16 LEED Accredited Professionals on staff, including our 

landscape architects, engineers, architects and planners, we have a long resume of LID projects, including Morro Bay’s LID boatyard and 
the development of SLO	County’s	LID	standards. Leveraging our strong command of LID practices, we will explore the most sustainable 
ways to engineer your project. Strategies such as bioswales, permeable	surfaces, minimization of impervious surfaces, and utilization of 
recycled and rapidly renewable material, will be considered and applied holistically throughout our design process. 

8	Interpretive	Design	Passion	...With a local	vested	interest and multi-layered levels of intimacy with the Morro Bay Harborwalk and the City of Morro 
Bay itself comes a passionate approach to your interpretive	design	needs. As integral pieces of larger projects, as well as 

stand-alone efforts, RRM has created interpretive	exhibits for sites throughout SLO County, including The	Cloisters’ dune restoration 
area, Port	San	Luis Harbor and the Morro	Bay	National	Estuary	Program–all projects that we enjoy with our own families and friends 
on a regular basis. We understand the value of interpretive stations as community outreach and education and we understand the 
importance of communicating the intrinsic qualities of Morro Bay’s natural beauty. Working within the Scenic	Byway	Corridor	Plan’s 
branding specifications, RRM will provide aesthetically pleasing educational discoveries that accommodate all visitors and encourage the 
protection and promotion of the area’s natural resources.
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Scope	of	Services	Discussion

A Successful Approach Requires
And no firm understands your project like RRM ... We	wrote	the	book.	 	 	 	
 

a Solid Understanding

It	all	started	in	1978. At the time, T. 
Keith Gurnee (now Principal Emeritus 
with RRM) was serving as Morro Bay’s 
Community Development Director charged 
with developing a Master Plan for Morro 
Bay’s waterfront that would serve as the 
foundation of its LCP. Working with the 
fledgling California Coastal Conservancy, 
Keith prepared a Comprehensive Waterfront 
Master Plan stretching from Morro Bay State 

Park to the northern city limits near the Chevron property.

That plan envisioned many of the improvements that have 
since occurred along its waterfront including Tidelands Park, 
the street-end platforms along the Embarcadero, Coleman Park 
and the Morro Bay Harborwalk. That plan also envisioned a 
road and bike/pedestrian bridge over Morro Creek to connect 
the Embarcadero to the western segment of Highway 41. While 
there had been some opposition to this connection out of 
concern that it might create a major road through The Cloisters 
project to the neighborhoods to the north, The Cloisters 
was eventually developed without a connection to Highway 
41, thereby removing that concern. Today, that connection 
across Morro Creek as envisioned by the 1978 Comprehensive 
Waterfront Master Plan makes as much sense as it did over 30 
years ago.

BENEFIT	TO	YOU:	Given	RRM’s	foundational	understanding	of	
what	led	to	today’s	Morro	Creek	Multi-Use	Trail	and	Bridge	
Project,	you	can	be	sure	RRM	will	give	your	project	our	full	
attention	to	ensure	Morro	Bay	finally	realizes	its	vision	for	the	
waterfront.

Fast	forward	to	2005.	RRM worked with the Harbor 
Advisory Board, Recreation and Parks Commission 
and Coastal Commission to gain consensus for this 
transformative project. Today, the Harborwalk is a 
signature feature along the waterfront, but the path to 
get to this point was long and twisting. In fact, at one 
point, the project was in jeopardy of dying when Coastal 
Commission staff recommended denial of the Coastal 
Development Permit (CDP), but RRM stepped in and 
took charge of the CDP process and worked with Coastal 
Commission staff to find a cost-effective balance between 
coastal access improvements and resources protection. 
The key was the integration of the Coastal Dune Scrub 
Restoration and Enhancement Plan as a part of the 
Harborwalk which paved the way to the project’s approval. 

BENEFIT	TO	YOU:	With	the	Harborwalk’s	success,	you	
can	rest	assured	that	RRM	will	again	successfully	design,	
engineer	and	process	this	project	through	the	City	and	
Coastal	Commission.

August	2007.	As the Harborwalk was moving into the 
construction phase, the Harbor Department and Recreation 
and Parks Department Directors approached RRM to help 
develop a joint land use and programming plan for the newly 
opened waterfront space at Coleman Park and along the dirt 
Embarcadero to Morro Creek. This study was dubbed the 
“Northern Waterfront Implementation Plan,” and included 
several meetings with the Harbor Advisory Board and 
Recreation and Parks Commission as we explored alternative 
configurations of harbor and recreational facilities. Ultimately, 

three options shook 
out of the planning 
process, with the 
advisory bodies and 
City Council selecting 
Option C, which would 
go on to become the 
scaffolding around 
which the Morro 
Creek Multi-Use Trail 
and Bridge Project 
would develop. 

BENEFIT	TO	YOU:		Given	RRM’s	demonstrated	ability	to	
collaboratively	work	with	Morro	Bay’s	advisory	bodies,	
stakeholders	and	decision	makers	to	move	waterfront	
projects	forward,	we	will	navigate	this	project	to
completion	with	full	support.

July	2008.	On the heels of the Harborwalk’s ribbon-
cutting ceremony and its official designation as part of 
the California Coastal Trail system, RRM and SLOCOG 
immediately began discussing how to extend the Coastal 
Trail north and south of the Harborwalk. We recognized 
the need to examine Morro Bay’s existing trail systems, 
find the gaps and map potential solutions. At that point, 
RRM stepped in and provided pro bono services to 
SLOCOG to develop the Coastal Trail Vision Master Plan 
which identified the Coast Trail route and loop networks 
between Beach Street and the city’s northern limits at 
the connection point with the planned Morro Bay-to-
Cayucos connector. The analysis identified the extension 
of the Harborwalk and bridge over Morro Creek as the 
most significant gap in the system, and also served as 
background analysis for creation of the City’s Bicycle and 
Pedestrian Master Plan, which listed the bridge over Morro 
Creek as the #1 priority project.

BENEFIT	TO	YOU:	RRM	
completely	understands	
this	project’s	local	
significance	to	connect	
north	and	south	Morro	
Bay,	its	regional	value	as	
part	of	the	Byway	Bay	
Trail,	and	its	statewide	
importance	to	the	
California	Coastal	Trail	
system.	

Chapter	1:	The	Waterfront	Master	Plan
Chapter	2:	Harborwalk			 	 	 	 	 	 	 	 	 	 	 	
	 	 	Implementation

Chapter	3:	Northern	Waterfront		 	 	 	 	 	
	 	 	 		Implementation	Plan

Chapter	4:	Coastal	Trail	Vision		 	 	 	 	 	
	 	 	 	 Master	Plan

See next page ...

Keith Gurnee circa ‘78

4th of July bike ride

Option C: This project’s precursor

Plan that identified Morro Creek gap

1978	 2005 2007 2008
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Scope	of	Services	Discussion
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Scope	of	Services	Discussion

Chapter	6:	Harborwalk			 	 	
	 	 	 Extension	Bridge

May	2011. SLOCOG and City staff approached RRM to assist with an 
application for a National Scenic Byway Grant to fund the PAED/PSE 
for the Morro Creek Multi-Use Trail and Bridge Project. After so many 
years of involvement with this project, we were more than happy 
to support their effort. For RRM’s part, we prepared a preliminary 
concept design plan showcasing the bike trail, boardwalk, bridge, LID 
parking lot and interpretive overlooks. Our teammate, Rincon worked 
with City staff to develop the environmental scope for the application. 

The effort really paid off, and on August 8, 2012 we all attended the 
Grant Award Ceremony and listened as Lois Capps and many others 
spoke about this amazing project and the benefits it will bring to Morro 
Bay. It was a beautiful day on the Harborwalk with the gorgeous bay 
in the background and clear blue skies above. It really was a fitting 
backdrop for kicking off a new chapter in the Harborwalk story.

	

BENEFIT	TO	YOU:	Having	developed	the	project	scope	for	the	grant,	
RRM	will	ensure	the	grant’s	requirements	are	met.	Our	team	has	
decades	of	experience	working	on	Federal	Aid	projects.

In	January	2009,	everything	came	together.	The Harbor Department engaged 
RRM to design their LID boatyard and repair facility consistent with the Northern 
Waterfront Implementation Plan’s approved Option C. This is when key elements 
from the Harborwalk, Northern Waterfront Implementation Plan and Coastal 
Trail Vision Master Plan began to coalesce into the Harborwalk Extension 
Project. While the primary driver for this effort was the boatyard, two interesting 
twists of fate occurred to elevate the multi-use trail and bridge component’s 
importance. 

First, from our initial discussions with Coastal Commission staff, they understood 
the need for the boatyard, but were concerned about habitat and resource 
impacts associated with its development. Working with Harbor and Coastal 
Commission, we proposed extending the Harborwalk to the “pit” parking lot, 
incorporating interpretive stations, and then bridging over Morro Creek as a 
package of new pubic beach access improvements tied to the boatyard project. 

Then, in response to a boatyard grant opportunity which required CEQA 
compliance, we brought Rincon Consultants on board to perform an 
environmental analysis, resulting in the completion of a Public Draft Mitigated 
Negative Declaration (MND). At the close of the public comment period, Coastal 

Commission staff sent a letter supportive 
of the Harborwalk Extension, but not the 
boatyard. With the LID boatyard and repair 
facility essentially stopped, all focus shifted 
to the Harborwalk Extension—now known as 
the Morro Creek Multi-Use Trail and Bridge 
Project.

BENEFIT	TO	YOU:	Since	RRM	originally	
developed	the	Morro	Creek	Multi-Use	Trail	
and	Bridge	Project,	only	RRM	can	leverage	
its	institutional	memory	to	efficiently	
complete	the	project.	And,	only	Rincon	can	
leverage	their	current	MND	to	resourcefully	
complete	the	CEQA	component.	RRM’s	
team	is	simply	a	better	value.

Chapter	5:	Low-Impact	Development	(LID)			 	 	 	 	
	 	 	 Boatyard	Facility

January	2010.	With attention now focused 
on extending the Harborwalk over Morro 
Creek, how to get over the creek became 
the biggest question. The primary challenge 
was to design a structure that could clear 
the creek without placing any of the 
bridge’s structure in the creek channel. 
This clear-span goal was critical to avoiding 
creek channel habitat impacts, floodway 
impingements and a drawn-out permitting 
process.

Fortunately, we were able to bring Bengal 
Engineering’s bridge specialists on board to 
find a way over. Through their initial analysis 
of the concept plan, site and FEMA FIRM 
map, which marks the base flood elevation 
at the project site as 14 feet, Bengal was 
able to answer the fundamental question: 
Yes, the creek could be clear-spanned. In 
fact, the bridge can be constructed without 
affecting either the floodway or flood plain, 
thereby avoiding the impact that concerned 
the project team in the beginning.

BENEFIT	TO	YOU:	Only	Bengal	can	pick	up	
where	they	left	off	with	the	bridge	design	
and	innovatively	clear-span	Morro	Creek.

Chapter	7:	Morro	Creek	Multi-Use	Trail			 	 	
	 	 	 	and	Bridge	Project	Grant	Support

The outline for Chapter 8 of our story is presented 
on the following page. The format serves to 
illustrate the thoughtful integration of our project 
approach, strategy and scope of services process.  
This approach will ensure cost-effective delivery 
of the bid-ready package no later than April 2014 
to meet the grant requirements.

Please flip the page to review our project delivery 
approach.

Chapter	8:	Morro	Creek	Multi-
	 	 	 Use	Trail	and	Bridge	Project		 	 	

The plan that brought the Harborwalk 
Extension to life FEMA FIRM map at Morro Creek

the day we all waited for—the grant award ceremony

2009 2010 2011 2013
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Scope of Services Discussion

PRE-DESIGN PRELIMINARY DESIGN (30%)

PR
O

CE
SS

AP
PR

O
AC

H
ST

RA
TE

GY

• Topographic map file in AutoCAD format
•  Geotechnical engineering report
•  Project data file 
•  Coastal staff consultation results memo
•  Kickoff meeting notes
• Caltrans Technical Studies

RRM: Conduct topographic survey, review Coastal 
correspondence, conduct kickoff meeting and Coastal staff 
consultations

Bengal: Conduct geotechnical field work and prepare 
geotechnical reports

Rincon: Complete Technical Studies and assist with Coastal 
staff consultations

Leveraging our project database from our previous 
and current Harborwalk and Harborwalk Extension 
efforts, RRM’s team will quickly complete Pre-
Design activities. Rincon will prepare Technical 
Studies to requested by Caltrans. Also, Coastal staff 
consultations will be initiated to resolve impact 
issues early. 

Conduct Topographic 
Survey

Project 
kickoff 

meeting

NEPA:                                     
Perform Technical 

Studies as directed by 
Caltrans 

Conduct Geotechnical 
Investigations

Initiate Coastal 
Commission staff 

consultation process

Public Workshop #1/
PWAB meeting

(alternatives review)

Refine trail alignment 
and identify low-impact 

development (LID) 
strategies

Finalize trail layout and 
LID strategies

Explore bridge 
alternatives and prepare 

Interpretive Plan

Develop selected 
bridge and trail layout 

alternative

•  Trail, parking lot and bridge alternatives
•  LID strategy plan
•  Interpretive station graphic design plan
•  Final trail, parking and bridge plans
•  Cost estimates
• Workshop/ PWAB meeting notes

RRM: Develop trail alignment, parking configuration, LID 
strategies, interpretive stations, cost estimates and facilitate 
public workshops and PWAB meetings

Bengal: Develop bridge alternatives, perform design analysis 
and consult with PWAB

Rincon: Identify potential habitat impacts and mitigating 
design refinements

Picking up where we left off on the Haborwalk 
Extension plan concept, RRM’s team will quickly 
identify trail, bridge and interpretive options for 
discussion with the community members and Public 
Works Advisory Board (PWAB). Then we will refine 
the preferred option for CEQA/NEPA analysis and 
CUP application.

North Coast 
Scenic Byway 

Advisory 
meeting

Our Outline for Chapter 8 
We bring it all together here to deliver your project to Morro Bay’s residents 
    

Ongoing Project Management     DE
LI

VE
RA

BL
ES

Public 
Workshop #2 
(final Concept 

Plan review)
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ENVIRONMENTAL COMPLIANCE PERMITTING FINAL DESIGN BIDDING/CONSTRUCTION SUPPORT
CEQA: Complete 

Public Draft Mitigated 
Negative Declaration 

(MND)

NEPA: Prepare Draft 
Categorical Exclusion 

(CE)

Prepare Final Draft 
MND

Prepare 
Final CE

Conditional Use Permit 
(CUP): Prepare CUP 

Concept Plan Approval 
application and exhibits

Coastal Development 
Permit (CDP): Prepare 
CDP application and 

exhibits

Work with Planning staff 
to make findings for 

Concept Plan Approval

Work with Coastal 
Commission staff to 

make findings for 
project approval

Prepare Construction 
Drawings

Prepare Storm Water 
Management Plan 

(SWMP)

Prepare Specifications 
and Estimates

Prepare legal 
descriptions for trail 
easement through 
Power Plant parcel

Provide Bidding 
Assistance

Perform Construction 
Observation

Provide Construction 
Support

Prepare Record 
Drawings

Project 
Development 
Team meetings 

Planning Commission 
(CEQA/NEPA/CUP 

Concept Plan Approval)

Coastal 
Commission
(CDP approval)

City Council
(CEQA/NEPA 

certification)

Scope of Services Discussion

Construction 
Observation 

meetings

Planning 
Commission 
(CUP Precise 
Plan Approval)

• CEQA – Draft IS/MND
•  CEQA – Final IS/MND
•  NEPA – Draft Categorical Exclusion
•  NEPA – Final Categorical Exclusion
• Dune Restoration Plan

RRM: Provide project descriptions, Technical Study support 
and dune restoration design

Bengal: Provide project descriptions and Technical Study 
support

Rincon: Refine existing IS/MND, prepare CE and develop 
Dune Restoration Plan

Building on their Draft Initial Study (IS)/MND 
prepared for the LID Boatyard and Harborwalk 
Extension, Rincon will update their analysis specific 
to the trail and bridge project. Working together, 
Rincon and RRM will develop the Dune Restoration 
Plan as potential project mitigation.

•  Concept Plan package
•  CUP application and exhibits
•  Planning Commission presentation
•  City Council presentation
•  CDP application and exhibits
•  Coastal Commission presentation

RRM: Prepare CUP application, present to Planning Commission 
(PC) for Concept Plan Approval, prepare CDP app., support City at 
Coastal Commission hrg., present to PC for Precise Plan Approval

Bengal: Technical support

Rincon: Present IS/MND and CE to Planning Commission and 
City Council for certification

RRM’s Permitting team will coordinate closely with 
City staff to certify the CEQA and NEPA documents, 
move the project through the CUP process to obtain 
Conceptual and Precise Plan approval, and process 
the project through the Coastal Commission to 
obtain the CDP.

• 60% plans, specifications and estimate
•  90% plans, specifications and estimate
•  100% plans, specifications and estimate
•  Bid-ready Construction Documents
•  SWMP and SWPPP
•  Legal descriptions

RRM: Prepare civil engineering, landscape architectural, 
water quality management, habitat restoration, and 
interpretive station plans, and cost estimates

Bengal: Prepare bridge and structural engineering plans, 
structural calculations and bridge cost estimates

Rincon: Provide habitat restoration support

With the project’s design now fully defined, 
RRM’s team will fully detail the project, tie the 
construction plans and specifications together, 
perform a quality assurance/quality control (QA/
QC) review, prepare legal descriptions and deliver 
you a comprehensive construction bid package. 

• Bidder’s conference
•  Bidding assistance
•  Request for Information (RFI) responses
•  Submittal and shop drawing reivew
•  Construction observation
•  Record Drawings

RRM: Provide bidding assistance and coordinate construction 
support, attend construction site meetings and prepare the 
Record Drawings

Bengal: Provide bidding assistance and coordinate 
construction support, attend construction site meetings

Rincon: Provide environmental mitigation measure oversight

RRM’s team will guide your project through 
construction as we did for the Harborwalk. We will 
answer bidder questions, review submittal and 
shop drawings, quickly respond to RFIs, maintain 
a regular on-site presence and deliver complete 
Record Drawings at the project’s conclusion.

 
and coastal trail visitors.     

 and Federal Aid Assistance
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Efficient Project Schedule 
Designed to get your project out to bid on time.

ID Task Name

1 Morro Creek Multi-Use Trail and Bridge Project
2 Pre-Design
3 Notice to Proceed Issued
4 Kick-Off Meeting
5 Conduct Topographic Survey & Prepare Base Map
6 Research Utility and Project Data
7 Conduct Geotechnical Investigations
8 Prepare Geotechnical Engineering Report
9

10 Preliminary Design (30% Design)
11 Coastal Commission Staff Consultation
12 N. Coast Scenic Byway Advisory Committee Meeting
13 Develop Bridge Alternatives and Trail Package 
14 Public Workshop #1 - Alternatives Review
15 PWAB Meeting - Workshop Results Discussion (Regular Mtg)
16 Prepare Draft Preliminary Plan Package
17 Public Workshop #2 - Draft Plan Review
18 Prepare Prelim. Plan Package for Concept Plan Approval
19
20 CEQA Compliance 
21 Update Project Description
22 Prepare Admin. Draft IS/MND
23 City Review of Admin. Draft IS/MND
24 Prepare Public Draft IS/MND
25 Public Comment Period (30 Calendar Days)
26 Prepare Final IS/MND & Response to Comments
27 Prepare Mitigation Monitoring & Reporting Program
28 Planning Commission IS/MND Adoption Recommendation
29 City Council IS/MND Adoption
30
31 NEPA Compliance 
32 Prepare Technical Studies
33 Prepare Draft Categorical Exclusion
34 City/Caltrans Review of Draft Categorical Exclusion
35 Prepare Final Categorical Exclusion
36 Caltrans Categorical Exclusion Approval
37
38 Permitting
39 Prepare CUP Application for Concept Plan Approval
40 City CUP Application processing
41 Planning Commission CUP Concept Plan Approval
42 Prepare CDP Application & Exhibits
43 Coastal Staff CDP Application Processing
44 Coastal Commission CDP Approval Hearing
45 Planning Commission CUP Precise Plan Approval
46
47 Final Design
48 Prepare 60% Construction Document Package
49 Prepare Legal Descriptions for R.O.W. Acquisitions
50 City Review of 60% CD Package
51 Prepare 90% Construction Document Package
52 City Review of 90% CD Package
53 Prepare 100% Construction Document Package
54 City Back-Check of 100% CD Package
55 Prepare Bid-Ready Construction Document Package
56 Submit Bid-Ready Package

7/1 Notice to Proceed Issued
7/1 Kick-Off Meeting

7/16 Coastal Commission Staff Consultation
7/18 N. Coast Scenic Byway Advisory Committee Meeting

8/14 Public Workshop #1 - Alternatives Review
8/15 PWAB Meeting - Workshop Results Discussion (Regular Mtg)

9/5 Public Workshop #2 - Draft Plan Review

10/2 Planning Commission IS/MND Adoption Recommendation
10/8 City Council IS/MND Adoption

10/8 Caltrans Categorical Exclusion Approval

10/2 Planning Commission CUP Concept Plan Approval

1/16 Coastal Commission CDP Approval Hearing
2/5 Planning Commission CUP Precise Plan Approval

City Review of 60% CD Package

City Review of 90% CD Package

City Back-Check of 100% CD Package

3/31 Submit Bid-Ready Package

16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 30 6 13 20 27 4 11
Jul '13 Aug '13 Sep '13 Oct '13 Nov '13 Dec '13 Jan '14 Feb '14 Mar '14 Apr '14 May '14

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1

Project: Morro Creek Multi-Use Trail an
Date: Tue 5/28/13

6 months ahead of grant deadline

With this early finish, contractor 
will be on board by early Summer 2014
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Schedule

Balanced Staffing Plan
The right people on the right task for you.     

Estimated Staff Hours per Phase
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Mike Sherrod, ASLA, LEED AP
Principal‐in‐Charge/Project Manager

Bill Strand, MS, PE, QSD
Civil Engieer/LID Specialist

Lief McKay, ASLA, LEED AP
Multi‐Use Trail Designer/Restoration Manager

Steve Webster, LS
Survey Crew Manager

Stan Shahan, CCM, CPESC, QSD
Cost Estimator/QA/QC Mngr.

Amy McKay
Interpretive Planner/Graphic Artist

Debbie Rudd, AICP, LEED AP
CDP and CUP Manager

Support Staff
Drafting, Documentation & Production

Md. Wahiduzzaman, PE, MBA
Principal Bridge Engineer 

A. Syed Israil, Ph.D., P.E.
Senior Structural/Bridge Engineer

Ed Pongracz‐Bartha, CEG, PG
Project Geologist

Scott Onishuk, PA
QA/QC Engineer

Support Staff
Structure Drafting

Richard Daulton, MURP
Principal Environmental Planner

Colby Boggs, MS
Principal Biologist

Karen Holmes
CEQA/NEPA Project Manager

Shauna Callery, MCRP, MS
CEQA/NEPA Support

Robert S. Ramirez, MA, RPA
Archeologist

Mitchel R. Stone
Architectural Historian

24

40 240

40
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16

40

8

16
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Relevant	Experience
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Relevant	Experience

The matrix on the righthand page shows an in-depth listing of our team’s experience. On the following pages, we’ve highlighted 
some of our relevant project experience in trail, environmental and bridge experience, including multiple Federal Aid projects. Please 
take a moment to review these projects and get a better feel for the value RRM’s team will bring to your project.

SAN LUIS OBISPO RAILROAD SAFETY TRAIL PHASE I 

SAN LUIS OBISPO RAILROAD SAFETY TRAIL PHASE III

BOB JONES CITY-TO-SEA BIKE TRAIL ALIGNMENT STUDY

ARROYO GRANDE CREEK PROMENADE
BEACH CITIES TRAIL

WOODLANDS MULTI-USE TRAIL

MORRO BAY HARBORWALK
CALIFORNIA COASTAL TRAIL

HEARST RANCH CONSERVATION EASEMENT AND COASTAL TRAIL PLAN

MORRO DUNES TRAIL AT THE CLOISTERS

RANCHO GRANDE TRAILS AND CIRCULATION MASTER PLAN

EDNA-ISLAY BICYCLE TRAIL SYSTEM

JENNIFER STREET BICYCLE BRIDGE

EAST WEST RANCH PUBLIC ACCESS

AVILA TO HARFORD PIER TRAIL

MORRO STREET BICYCLE BOULEVARD PLAN
CAL POLY SAN LUIS OBISPO BICYCLE MASTER PLAN

PISMO BEACH PROMENADE

PORT SAN LUIS MASTER PLAN

AVILA BEACH FRONT STREET ENHANCEMENT

PISMO BEACH WATERFRONT URBAN DESIGN PLAN

PORT SAN LUIS COASTAL GATEWAY PROJECT

CLOISTERS DUNE AND WETLANDS RESTORATION PROJECT

MORRO BAY NORTHERN WATERFRONT IMPLEMENTATION PLAN

RRM	DESIGN	GROUP’S	HEADQUARTERS

SAN LUIS OBISPO COUNTY COASTAL TRAIL & PLANNING EXPERIENCE

Our Project Experience
We’ve learned a lot over the decades.

from vision ... ... to reality

RRM’s SLO County multi-use bicycle and pedestrian trail experience
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Bob Jones City‐to‐Sea Bike Trail Alignment Study
Conejo Creek Park Bike Path
Edna‐Islay Bicycle Trail System
Morro Dunes Trails at The Cloisters
Omar Rains Bike Path at San Buenaventura State Beach
Piru‐Camulos Rail and Recreational Trail
San Luis Obispo Railroad Trail Phase I
San Luis Obispo Railroad Trail Phase III
Santa Maria River Levee Trail
Santa Paula Branch Line Recreation Trail
Surfer’s Point Coastal Trail
UCSB Broida Hall Bike Path
UCSB Pardall/Davidson Bike Path
Belmont Bikeway and Pedestrian Bridge
Broadway‐Brommer Bicycle/Pedestrian Pathway
Hetch Hetchy Recreational Trail
Lewis Eaton Trail Enhancements
Mid Valley Bike Path Study
Monterey Bay Sanctuary Scenic Trail Master Plan
Moorpark Rail Trail Study
Morro Bay Harborwalk
Port of Long Beach Recreational Trail
Potrero Canyon Coastal Access and Interpretive Trail
Prince Memorial Greenway
Reedley Rail Trail
San Luis Rey River Trail
Santa Ana River Bike Trail
Santa Clarita Regional Commuter Trail
Santa Fe Trail
Santa Monica Bike Path
Santa Paula Branch Line Recreation Trail
Tuolumne River Recreational Trail
Venice Beach Bike Path
Whittier Greenway Trail
Wilmington Parkway

Ortega Street Pedestrian Overcrossing
Broadway Pedestrian Overcrossing
Two Pedestrian Bridges: Via Real and Lassen Bikeway
Oak Park Pedestrian Bridge
Temporary Retrofit of 8th St. Pedestrian Bridgep
Ortega Street Bridge (Replacement)
San Jose Creek Bikepath
Conejo Creek Park Bike Path
Haley‐De La Vina Street Bridge Replacement
Emergency Repair of Pueblo Street Bridge over Mission Creek
Cabrillo Blvd Bridge Replacement
Alisal Bridge Seismic Retrofit Project

Rodriguez Road at Arroyo Grande Creek Grade Stabilization Project
Five Bridges Painting Project
Cypress Mountain Drive at Klau Creek Bridge Replacement Project
Haley Street Bridge Replacement Project
Green Valley Road at Casserly Creek Tributary #1 Bridge Replacement Project
Rio Rancho Avenue at Newell Creek Bridge Replacement Project
Santa Rosa Creek Road 7.0 Emergency Culvert Project
Arroyo Grande Creek Levee Maintenance Project
Huasna Road Guardrail Replacement Project Biological Assessment
Union Valley Parkway Extension/Interchange Project
Highway 101/N. Front St./Moranda Rd. NES and PEAR
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*Projects in bold are located in San Luis Obispo County.

How	our	experience	relates	to	your	project	...
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Relevant	Experience

City of Morro Bay | Morro	Creek	Multi-Use	Trail	and	Bridge	Project		   19

Relevant	Experience

The City of Morro Bay retained RRM Design Group to prepare 
a Master Plan, construction plans, specifications and detailed 
engineering cost estimates for the construction of pedestrian 
and bicycle facilities along Morro Bay’s waterfront, with 
related roadway relocations from Beach Street to Morro Rock. 
The boardwalk and bike trail connect Morro Bay’s popular 
Embarcadero area to the heavily visited Morro Rock and Morro 
Strand State Beach, separating cyclists and pedestrians from 
automobile conflicts.

Awards:	
• Project Award, California Trails and Greenways Conference, 2007

Reference:	
Andrea Lueker, City Manager
City of Morro Bay
(805) 772-6206 | alueker@morro-bay.ca.us

Morro Bay Harborwalk
Morro Bay, CA

Relevance	to	Your	Project:
•	Federal	Aid	project	

• Multi-use trail design

• CEQA/NEPA compliance

• Multiple agency coordination

• Coastal Commission coordination

• Public involvement and outreach

• Interpretive station design

• Cost and budget analysis

• Dune restoration

CASE	STUDY

surry on the Harborwalk cruising down to the rock kayakers putting in at Mother’s Beach

vistors to Morro Bay
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Relevant	Experience
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Relevant	Experience

Santa Clarita Regional   Commuter Trail
Santa Clarita, CA

Relevance	to	Your	Project:
•	Federal	Aid	project	

• Multi-use trail design

• Bridge engineering

• CEQA/NEPA compliance

• Multiple agency coordination

• Public involvement and outreach

• Interpretive station design

• Cost and budget analysis

The City of Santa Clarita, in an effort to provide alternative 
transportation opportunities and expanded recreational amenities 
for the community, hired RRM Design Group to prepare Class 
I/Multi-Use Trail Alignment Plans, bridge engineering plans, 
environmental documents and construction documents for the 
conversion of the abandoned Union Pacific railroad corridor and 
100-year-old train trestle bridge over the Santa Clara River into a 
regional commuter trail. The bicycle and pedestrian trail connects 
to the City’s rich regional multi-use trail network and provides new 
non-motorized transportation infrastructure to connect residents 
to one of the City’s largest employment centers, reducing vehicle 
miles traveled and promoting healthier lifestyle options. RRM 
provided Federal Aid assistance, project management, multi-use 
trail planning and design, civil engineering, landscape architecture, 
survey and construction administration.

RRM’s bridge and structural engineering subconsultant Bengal	
Engineering took the lead in developing solutions to reuse and 
retrofit the bridge while maintaining the structure’s historical 
integrity. Bengal provided structural, geotechnical and hydrological 
engineering, and construction administration services. 

Environmental planning team Rincon	Consultants worked closely 
with Caltrans to prepare the Preliminary Environmental Study and 
prepared all requisite Technical Studies. Rincon then prepared an 
Initial Study to comply with CEQA requirements which led to the 
development and approval of a Mitigated Negative Declaration, 
and ultimately prepared a Categorical Exclusion to comply with 
NEPA requirements. Rincon also worked with our engineering team 
to find solutions that maintained all construction activity above the 
river’s top-of-bank to avoid a lengthy permitting process. 

CASE	STUDY

100-year-old rail bridge repurposed as a multi-use trail multi-use trail technical drawing

trail along the Santa Clara River
Reference:	
Tom Riley, Park Development Administrator | City of Santa Clarita | (661) 255-4394 | treilly@santa-clarita.com
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Relevant	Experience
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Relevant	Experience

The City of Whittier selected RRM Design Group, in association 
with Kimley-Horn Associates, to prepare the Master Plan and 
engineering documents for the 5.8 mile Whittier Greenway. The 
Plan connects the Greenway (following the alignment of the old 
Union Pacific right of way) with existing and planned trails, schools, 
residential areas, and shops, creating an exemplary alternative 
transportation pathway for the City. The project includes design of 
both paved and non-paved trails, signs, lighting, staging areas, and 
rest stops; refurbishment of historic railroad bridges; revitalization 
of vacant City owned parcels; and landscape enhancement in a 
linear park style. 

Awards:	
• Award of Excellence, California Park and Recreation Society 

(CPRS), 2010
• Helen Putnam Award, League of California Cities, 2010
• Merit Award, California Trails and Greenways Conference, 2010
• Quality of Life Merit Award, American Society of Landscape 

Architects (ASLA), Southern California, 2010
• Rail-Trail Design Recognition Award, Honorable Mention: 

Creative Design, TrailLink, 2005

Reference:	
Nancy Mendez, Assistant City Manager
City of Whittier
(562) 464-3301 | nmendez@whittierch.org

Whittier Greenway Trail 
Whittier, CA

Relevance	to	Your	Project:
•	Federal	Aid	project	

• Multi-use trail design

• CEQA/NEPA compliance

• Multiple agency coordination

• Public involvement and outreach

• Interpretive station design

• Cost and budget analysis

greenway promotes new healthy living opportunities bioswale to capture path runoff

families enjoying the greenway

greenway is home to new public art sculptures

CASE	STUDY



24     

Relevant	Experience

City of Morro Bay | Morro	Creek	Multi-Use	Trail	and	Bridge	Project		   25

Relevant	Experience

U
CS

B	
Br
oi
da

	H
al
l	B

ik
e	
Pa

th
Sa

nt
a 

Ba
rb

ar
a,

 C
A

RRM’s Multi-Use Trail Design
A small sampling of RRM Design Group’s trail design prowess ...		 	 		
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Featured Project: 
Prince Memorial Greenway (a Federal Aid project)
RRM served as lead urban designer in preparing an urban design and creek 
restoration plan for a significant section of the Santa Rosa Creek that connects 
its historic railroad district with its present downtown. The project creates a 
parkway with multiple urban design elements, such as paths and plazas, along a 
once-neglected urban stream. Project components included public workshops, 
pedestrian-oriented design, multimodal bike and pedestrian path, park and plaza 
design and commercial and residential frontage onto the creek.

Awards: 
• Project Honor Award, The Waterfront Center, 2008
• Park Planning Award of Excellence, CA Parks & Recreation Society (CPRS), 2008
• Helen Putnam Award for Excellence, Public Works, Infrastructure, 

Transportation, League of California Cities, 2004
• Planning Project Award, APA, CA Chapter, Northern Section, 2001
• Facility Design & Park Planning, Special Purpose Award, CPRS, 2001

Reference:	
Marc Richardson, City of Santa Rosa, (707) 543-3270 | mrichardson@srcity.org

Experience
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RRM’s Coastal Commission
RRM has 4 decades of success working with the Coastal Commission.

Featured Project: 
Port San Luis Master Plan Update
With a series of Coastal Conservancy grants, RRM Design 
Group assisted the Port of San Luis and the community of Avila 
Beach in preparing the Port Master Plan for the Port San Luis 
Harbor District. RRM provided a facilities needs assessment, 
a focused user survey, public workshops, a coastal access and 
implementation plan as a new policy chapter inserted into the 
Local Coastal Plan, and schematic design with an evaluation 
of existing resources and services on Harford Pier. RRM also 
devised the Pier and Landing Area Plan, satisfying State and 
County mandates that require the Harbor District to evaluate 
its resources and demonstrate adequate services and parking 
availability for high-priority coastal dependent uses. The Plan 
was approved by the Coastal Commission in November 2006.

Reference:	
Stephen McGrath, Port San Luis Harbor District
(805) 595-5400 x 14 | stevem@portsanluis.com 
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Featured Project: 
Port San Luis Coastal Gateway Interpretive Exhibits
RRM researched and designed a comprehensive interpretive program for Port San Luis on the theme of “A Gateway Through Time.” A 
series of 8 exhibits located on the Harford Pier and throughout the Port include the topics of Chumash history, the California coastal 
trail, marine life, Port San Luis light station, first settlers, commerce, fishing and boating, and geology. A vicinity map and a directory of 
commercial businesses was also developed and installed in a new public plaza. The design and installation of the exhibits were funded 
by a California Coastal Conservancy grant.

Reference:	
Stephen McGrath, Port San Luis Harbor District, (805) 595-5400 x 14, stevem@portsanluis.com 
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The naturally occurring hooked bay 
formation provides a perfect site for the Port. 
The breakwater gives further protection from 
the elements for boats and other activities.

Natural Protection
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Pillow Lava is created by volcanic basalt lava 
flows that erupt under water. These flows date
from approximately 200 million years ago.

Pillow Lava

RRM Design Group

As waves move around the headlands, San 
Luis Bay’s “log-spiral” coastline changes their 
orientation to the beach. When the wave 
fronts reach the Guadalupe Dunes to the 
south-east of here, they are long and parallel 
to the coast, and push sand onto the beach.

Guadalupe Dunes

RRM Design Group

Port San Luis Geology
Formation of Port San Luis

Start breakwater construction with stones 
from Morro Rock and Catalina Island

Breakwater construction completed

1893 1913
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Tidal wave causes considerable 
damage to Central Coast

Dune formation starts at the end 
of the last glacial period

Pillow Lava is created under the water

187818,000 years ago200 million years ago

Bays are formed over thousands of years by 
erosion. Less resistant rock is weathered away 
by waves over time to form the bay and the 
more resistant rock around the edges of the 
bay result in headlands, projections of land 
around the bay into the larger body of water.

Port San Luis

Pismo Beach

Guadalupe-Nipomo 
Dunes Preserve
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RRM’s Interpretive Exhibit
Take a look at some of RRM’s striking interpretive exhibits ...

Start

Finish

Southwestern Pond Turtle

The turtles make their nests 

away from the water and lay 3 
to 11 eggs.  After hatching, the 
baby turtles will make their way 
back to shallow water where 
they can feed and grow.

Southwestern Pond 
Turtles are listed in 
California as a 
species of Special 
Concern due to their 
declining numbers.  
One cause for their 
decline can be 
attr ibuted to 
introduced predators, 
such as non-native 
bullfrogs.  The largest 
contributor to their 
decline, however, is 
the loss of homeland.  
Turtles need to 
remain in their 
home to help the 
species survive.

Pond turtles are known to eat 
water plants, insects, frogs, 
and fish, as long as it slow 
enough to be caught.

Se sabe que tortugas de 
charca comen plantas del 
agua, insectos, ranas, y peces, 
si son lo suficientemente 
despaciosos para dejarse 
agarrar.

Hey Kids!
Use your 

finger to trace 
your way 

through this 
turtle maze.  
Help me get 

to the tasty fly 
on the other 

side!

¡Niños!
Con tu dedo traza por 
el laberinto de tortuga 
hasta llegar a la salida.  
¡Ayúdame a agarrar la 
deliciosa mosca que 

está al otro lado!Southwestern Pond Turtles 
are listed in California as a 
species of Special Concern 
due to their declining 
numbers.  One cause for their 
decline can be attributed to 
introduced predators, such as 
non-native bullfrogs.  The 
largest contributor to their 
decline, however, is the loss 
of homeland.  Turtles need to 
remain in their home to help 
the species survive.

Las tortugas hacen sus nidos 
retirados del agua y ponen de 

3a 11 huevos.  Después de 
salir del huevo, las tortuguitas 
regresarán a agua poca 
profunda donde pueden comer 

The Southwestern Pond Turtle is a threatened species in California and protected by 
law.  It is unlawful to harm , harass, or remove these turtles from their home.

The Southwestern Pond Turtle is a threatened species in California and protected by 
law.  It is unlawful to harm , harass, or remove these turtles from their home.

School Lake Park
  G U A D A L U P E

DESIGNED BY:

G
ua

da
lu
pe

	S
ch
oo

l	L
ak
e	
Pa

rk
 G

ua
da

lu
pe

, C
A

Ce
nt
en

ni
al
	P
la
za

O
ro

vi
lle

, C
A

Ar
ro
yo

	G
ra
nd

e	
Cr
ee

k	
Pr
om

en
ad

e 
Ar

ro
yo

 G
ra

nd
e,

 C
A

A Cozy Habitat 

Eelgrass improves the water clarity and 
water quality of Morro Bay.  Eelgrass roots 
work to hold sand and fine sediment in place 
on the floor of the Bay.  The dense foliage of 
the beds also functions as a filter that cleans 
the Bay’s water and provides a healthy 
environment for an abundance of sea life. 

What is Eelgrass?

   

Eelgrass is one of the Bay’s most important 
and vital habitats.  Many fish use Eelgrass 
beds as nurseries, crabs find shelter among 
the leaves, and nudibranch forage for food. 
The leaves, stems, and roots all provide 
essential habitats.

MORRO BAY

E S T U A R Y

P R O G R A M

N  A T I O N A L

E E L G R A S S
the estuary ’s hidden treasure

Eelgrass is an underwater plant that grows in sheltered bays and lagoons.  Its ribbon-like blades can be 
seen under this pier.  An eelgrass meadow is a dynamic environment brimming with life and activity.

This crab is finding shelter while it 
sheds (molts) its hard protective shell 
and grows a larger one.

For the tiny Opalescent 
Nudibranch, eelgrass  provides 
a rich environment in which 
to look for food. As the tides recede, flocks of these small black geese can be seen 

grazing on blades of eelgrass.

Each winter Brant Geese depend on Morro Bay as their winter 
home.  After a grueling non-stop migration from Alaska, Brant 
Geese have just one thing on their minds:  Eelgrass.   

Vital Nourishment for Brant Geese

Populations 
of Brant 
Geese have 
dropped 
significantly 
in the last 
100 years.  
Habitat loss 
may be the 
cause of 
their decline, 
making the 
preservation 
of Morro Bay 
and its 
Eelgrass 
beds all the 
more 
important.

A Water Purifier
A Marine Food Factory
Morro Bay’s Eelgrass benefits life beyond the 
Bay.  When Eelgrass dies, bacteria and fungi 
feed on the dead leaves, breaking them down 
into tiny bits.  These particles of plant material, 
called detritus, are swept out to sea where 
they feed the entire ocean.

Eelgrass feeds the 
entire ocean, yet it 
is a fragile plant 
sensitive to 
pollution.  

The dense 
growth of 
our Eelgrass 
meadows 
acts as a 
stabilizer 
and water 
purifier to 
Morro Bay. Explore interactive exhibits, find free literature, and learn more about this threatened habitat 

at the                                                  .  Open every day, and located just a few steps from this dock, 
upstairs in Marina Square.

The Morro Bay National Estuary Program is a local non-profit organization that works to 
preserve and enhance the Morro Bay Estuary.  For more information, visit www.mbnep.org 
Morro Bay is one of 28 National Estuary Programs that receive funding and technical 
assistance from the U.S. Environmental Protection Agency. 

 Estuary Nature Center
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Featured Project: 
Surfer’s Point Managed Shoreline Retreat (a Federal Aid project)
The Surfer’s Point Managed Retreat project represents the first project of its kind to be approved by the California Coastal Commission. 
RRM was hired by the City of Ventura to conceive, design and engineer this precedent-setting coastal retreat project, with Rincon creating 
a habitat restoration plan. Severely damaged by El Nino storms, Surfer’s Point improvements could not be replaced in the location where 
they once existed and several stakeholders comprised of state agencies, local municipalities and community groups could not agree on 
what should be replaced, or where these improvements would ultimately be reconstructed. The solution proposed challenged conventional 
thinking and required unprecedented cooperation. Striking a balance between restoration and public recreational needs (with due 
consideration to institutional realities, sustainability and the desires of the community), the project maintained access to coastal recreation 
while improving aesthetic and environmental characteristics via restoration of the back beach with native materials, contour grading, dune 
restoration, and stormwater pre-treatment. Now completed, Surfer’s Point has provided a restored beach with dunes, a bike path along the 
shore, multi-functional parking lots that convert into festival event areas and functional access to the Ventura County Fairgrounds. 

Awards: 
• Outstanding Sustainability Project, American Society of Civil Engineers (ASCE), San Luis Obispo Branch, 2012
• Outstanding Bikeways & Trails Project Award, American Society of Civil Engineers (ASCE), Region 9, 2013

References:	
Rick Raives, City of Ventura, (805) 654-7870, rraives@ci.ventura.ca.us

RRM and Rincon’s Dune Restorati
Extensive experience right here on the Central Coast ...
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Dune Restoration Plan



32     

Relevant	Experience

City of Morro Bay | Morro	Creek	Multi-Use	Trail	and	Bridge	Project		   33

Relevant	Experience

Rincon’s Environmental Expertise
Leading environmental planning in California for almost two decades ...

Featured Project: 
Union Valley Parkway Extension/Interchange EIR/EA (a Federal Aid project)

Rincon prepared an EIR/EA to satisfy CEQA and NEPA requirements for the Union Valley Parkway Extension/Interchange project in 
Santa Maria. The City’s purpose for the Union Valley Parkway extension/interchange is to provide a 4-lane major arterial for the 
movement of people and goods through the Santa Maria-Orcutt area. The project is expected to accommodate long-term traffic/
circulation needs at an acceptable level of service within Santa Maria and Orcutt for all proposed intersections and roadways. Due 
to the use of federal funds for this project, the Federal Highway Administration is the lead agency under the National Environmental 
Policy Act, with Caltrans acting as its delegated agent and providing oversight for the National Environmental Policy Act process.  

Throughout the environmental review process, Rincon acted as a facilitator to resolve the occasionally competing goals of the City of 
Santa Maria, County of Santa Barbara, Caltrans, FHWA and other reviewing agencies. The EIR/EA for the project was used to satisfy 
the environmental review requirements for each of these agencies. While Rincon remained under contract to the City of Santa 
Maria throughout the process, Rincon also represented to the County of Santa Barbara at hearings to dedicate right-of-way within 
County jurisdiction, and assisted Caltrans and FHWA with NEPA compliance, including preparation of a Natural Environment Study and a 
Biological Assessment. Key issues in the environmental review included biological resources, in particular California tiger salamander 
and California red-legged frogs, as well as noise, traffic and circulation, aesthetics, and air quality.

Reference:	
David Whitehead, Director, City of Santa Maria Public Works Department, (805) 925-0951 x471 | dwhitehead@ci.santa-maria.ca.us
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Bengal’s Bridge Design Expertise
Nearly 20 years of creative bridge design solutions for the Central Coast ...

Featured Project: 
Arana Gulch Bike/Pedestrian 
Parkway (a Federal Aid project)

Teaming with RRM Design Group on the Arana 
Gulch Master Plan Implementation, Bengal 
Engineering is providing geotechnical consulting for 
the approximately 0.6-mile paved, multi-use trails 
proposed for this project in Santa Cruz.  Bengal is 
designing two bike/pedestrian bridges including a 
dramatic 340-foot-long stress-ribbon pedestrian 
bridge, which will be the world’s longest single-
span for such a structure. Design challenges include 
difficult soil conditions in an area of high seismicity, 
topographic relief and environmental concerns. 
Construction is planned for April 2014.

Reference:	
Chris Schneiter, City of Santa Cruz, (831) 420-5422  
CSchneiter@ci.santa-cruz.ca.us
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The Bridge will span the ravine with no intermediate support to 
avoid impact on the environmentally sensitive area 
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Bridge Model: Elevation View 

 

 

Bridge Section 
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Résumés

Bengal’s Bridge Design Expertise
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Mike Sherrod | Principal-in-Charge/Project Manager
Mike Sherrod, ASLA, LEED AP is a principal with RRM Design Group and leader of RRM’s 
Parks, Trails and Open Space Group. As a licensed California landscape architect and 
LEED Accredited Professional with over 20 years experience in design consulting to public 
agencies, Mike provides sustainably innovative design solutions for a wide range of multi-
use trails and greenways. Mike excels in bringing diverse people and ideas together to find 
creative solutions to complex park planning and design issues

21	Years	of	Experience

Education
• Bachelor of Science, Landscape Architecture, California 

Polytechnic State University, San Luis Obispo, CA

Licenses
• Landscape Architect, CA, 4320

Accreditations
• Leadership in Energy and Environmental Design (LEED AP)

Affiliations
• American Society of Landscape Architects (ASLA)
• Los Angeles County Bicycle Coalition
• Orange County Bicycle Coalition
• San Luis Obispo County Bicycle Coalition 
• California Invasive Plant Council
• California Native Plant Society
• Society for Ecological Restoration International
• U.S. Green Building Council

Relevant	Experience
• Avila to Harford Pier Path Preliminary Design Analysis, Avila Beach, CA
•  Beach Cities Multi-Purpose Trail Feasibility Study, Grover Beach, CA
•  Bob Jones City-to-Sea Trail (and Railroad Safety Trail Update), San Luis Obispo, CA
•  Grizzly Island Trail (Suisun Marsh Trail), Suisun City, CA
•  Monterey Bay Sanctuary Scenic Trail Network Master Plan, Santa Cruz, CA
•  Morro Bay Harborwalk, Morro Bay, CA 
•  Morro Dunes Trails, Cloisters
• Oxnard Bicycle and Pedestrian Master Plan, Oxnard, CA
•  Santa Paula Branch Line Recreation Trail, Ventura County, CA
• San Luis Obispo Railroad Trail Phase I & III, San Luis Obispo, CA
• Venice Beach Oceanfront Walk and Bike Path, Los Angeles, CA 
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PROJECT	ROLE:	For the Morro Creek Multi-Use Trail and Bridge effort, Mike will serve as the principal-in-charge providing the 
conduit between City staff and the design team. He will also serve as your project manager, processing the City’s Conditional Use 
Permit, and coordinating RRM’s staff and subconsultant support team as we move your project from design into construction.  
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Debbie Rudd | CDP and CUP Manager
Debbie Rudd, AICP, LEED AP is a principal with RRM Design Group and an esteemed 
member of RRM’s Parks, Trails and Open Space Group. Debbie delivers 25 years of 
waterfront and coastal planning experience, advancing projects from the early visioning 
and policy stages through to construction. She excels in regulatory agency and public 
outreach, identifying public concerns and preferences and translating them into cutting-
edge workable designs and policy documents that can be easily understood by the public 
and implemented by the agencies she serves.

25	Years	of	Experience

Education
• Bachelor of Science, Interior Architecture/Space Planning, 

Kansas State University, Manhattan, KS

Accreditations
• Leadership in Energy and Environmental Design (LEED AP)

Affiliations
• American Planning Association (APA) No. 124878
• American Institute of Certified Planners (AICP)
• Morros Advisory Committee 
• Slovene National Benefit Society 
• LEED-ND Corresponding Committee

Relevant	Experience
• Arroyo Simi Greenway Visioning Study Project, Simi Valley, CA
• Avila Beach Front Street Enhancement Plan, Avila Beach, CA
• Gobbi Street Riverfront Park, Ukiah, CA
• Jennifer Street Pedestrian Bicycle Bridge, San Luis Obispo, CA
• Oroville Riverfront Improvements, Oroville, CA
• Pismo Beach Promenade, Pismo Beach, CA
• Port San Luis Master Plan, Avila Beach, CA
• Prince Memorial Greenway, Santa Rosa, CA
• Santa Barbara Pedestrian Master Plan, Santa Barbara, CA
• Santa Paula Branch Line Recreation Trail, Ventura County, CA
• Venice Beach Oceanfront Walk and Bike Path, Los Angeles, CA
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PROJECT	ROLE:	For the Morro Creek Multi-Use Trail and Bridge effort, Debbie will serve as the coastal development permit 
specialist. She will work directly with Coastal Commission and City staff, and the project team to ensure the Coastal Development 
Permit process is fruitful and positive.

William Strand | Civil Engineer/Low-Impact Development Specialist
Bill Strand, MS, PE, QSD, is the manager of engineering services with RRM Design Group 
and is an integral member of RRM’s Parks, Trails and Open Space Group. With over 18 years 
experience, he brings an in-depth understanding of park and site engineering with a focus 
on Low impact Development (LID) solutions. His extensive work integrating bio-swales and 
new innovative water quality improvement solutions into RRM’s multi-use trail projects 
sets Bill apart in the engineering field. Leveraging his unique skill set has enabled RRM to 
deliver creative solutions for a variety of challenging community and sports park projects 
throughout the state.

18	Years	of	Experience

Education
• Master of Science, Civil Engineering (Hydraulic Engineering), 

Colorado State University, Fort Collins, CO
• Bachelor of Science, Civil Engineering, Colorado State 

University, Fort Collins, CO

Licenses
• Civil Engineer, CA, 65712

Affiliations
• American Society of Civil Engineers (ASCE)
• Building Industry Association (BIA) Quality and Sustainability 

Committee
• Orange County Bicycle Coalition (OCBC)
• San Clemente Chamber of Commerce, Board Member
• Society of California Pioneers
• U.S. Green Building Council (USGBC)

Relevant	Experience
• Angels Creek Master Plan and Trail Plan, Angels Camp, CA
• Burton Chace Park MP5, Marina del Rey, CA
• Kennedy Park Master Plan, Hayward, CA
• Knickerbocker Drainage Channel Trail - Big Bear Lake, Big Bear Lake, CA
• Modesto Area 2 Storm Drain to Sanitary Sewer Cross Connection Phase 1, Modesto, CA
• Oceanside Waterfront Restrooms, Oceanside, CA
• Plesanton Sidewalk/ADA Assessment, Pleasanton, CA
• Port of Long Beach (POLB) Trail Planning, Long Beach, CA
• River Vista Access Planning and Environmental Review, Madera County, CA
• San Lorenzo Community Park Master Plan, San Lorenzo, CA 
• Santa Fe Bike Trail Connection, Visalia, CA
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PROJECT	ROLE:	For the Morro Creek Multi-Use Trail and Bridge effort, Bill will serve as the civil engineer and water quality 
specialist, working closely with our in-house designers and landscape architectural staff to evaluate the project’s key opportunities 
to employ low-impact and sustainable engineering solutions throughout the park. He will pay particular attention to finding cost-
effective solutions to comply with SLO County’s water quality requirements. Bill’s ability to simplify complex engineering issues will 
keep your park on track.
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Lief McKay | Multi-Use Trail Designer/Restoration Manager
Lief McKay, ASLA, LEED AP is a principal landscape architect with RRM Design Group 
and a principal member of RRM’s Parks, Trails and Open Space Group. As a California 
landscape architect and LEED Accredited Professional with 14 years experience, Lief’s skills 
in all mulit-use development aspects, from programming and schematic design through 
construction document preparation and construction and bidding assistance, make him an 
invaluable team member.

14	Years	of	Experience

Education
• Bachelor of Landscape Architecture (with Honors), University 

of Canberra, Australia

Licenses
• Landscape Architect, CA, 4937

Accreditations
• Leadership in Energy and Environmental Design Accredited 

Professional (LEED AP)

Affiliations
• American Society of Landscape Architects (ASLA)
• Big Brothers/Big Sisters Mentor
• San Luis Obispo Rugby Football Club, President

Relevant	Experience
• Arana Gulch Master Plan Implementation, Santa Cruz, CA
• Cloisters Dune and Wetlands Restoration, Morro Bay, CA
• Hearst Ranch Conservation Easement and Coastal Trail Plan, San Luis Obispo County, CA
• Morro Bay Harborwalk, Morro Bay, CA
• Prince Memorial Greenway, Santa Rosa, CA
• San Luis Obispo Railroad Trail Phase III, San Luis Obispo, CA
• Santa Clarita Regional Commuter Trail, Santa Clarita, CA
• Santa Fe Bike Trail Connection, Visalia, CA
• Surfer’s Point Managed Shoreline Retreat, Ventura, CA
• Taylor Mountain Regional Park and Open Space Preserve Master Plan, Santa Rosa, CA
• Venice Beach Oceanfront Walk and Bike Path, Los Angeles, CA
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PROJECT	ROLE: For the Morro Creek Multi-Use Trail and Bridge effort, Lief will serve as the multi-use trail designer, working 
closely with the design team and City staff to optimize the trail’s layout, and work will our civil engineers to develop the project’s 
LID features. His ability to work with diverse groups, his commitment to clear communication and his genuine enthusiasm for park 
design will, again, serve Morro Bay well.

Amy McKay | Interpretive Exhibit Designer/Graphic Artist
Amy McKay is a graphic design production manager with RRM Design Group and an 
indispensible member of RRM’s Parks, Trails and Open Space Group. She is a talented 
artist who has found that interpretive design and art are powerful tools to communicate, 
educate and connect people with nature and the landscape in which they live. With an 
understanding of outdoor spatial relationships, native plant habitats, and the significance 
of design in communicating through interpretive exhibits, Amy continues to unite people 
with science, nature and history.

13	Years	of	Experience

Education
• Bachelor of Science, Landscape Architecture, California 

Polytechnic State University

Affiliations
• San Luis Obispo Arts Center
• San Luis Obispo County Arts Council
• The National Association for Interpretation, 2005

Relevant	Experience
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PROJECT	ROLE:	For the Morro Creek Multi-Use Trail and Bridge effort, Amy will serve as the interpretive specialist and graphic 
designer. She will take the lead in developing the project’s interpretive program. She will also work closely with the Scenic Byway 
Corridor Plan’s branding specifications to provide aesthetically pleasing educational discoveries that accommodate all visitors to 
the trail. Her innovative graphic techniques will ensure your project offers a truly unique experience. 

•  Arroyo Grande Creek Promenade, Arroyo Grande, CA
•  East West Ranch Public Access and Resource Management Plan, Cambria, CA
• Guadalupe School Lake and Wetland Park, Guadalupe, CA
• Hearst Ranch Conservation Easement and Coastal Trail Plan, San Luis Obispo County, CA
• Lewis Eaton Trail Enhancements, Fresno, CA
•  Morro Bay National Estuary Interpretive Panels, Morro Bay, CA
•  Monterey Bay Sanctuary Scenic Trail Network Master Plan, Santa Cruz, CA
•  Pillar Point Interpretive Signs, Half Moon Bay, CA
•  Potrero Canyon Coastal Access Trail and Interpretive Trail, Los Angeles, CA
•  San Luis Obispo Railroad Trail Phase III, San Luis Obispo, CA
• Santa Ana River Bike Trail, Riverside, CA 
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Steve Webster | Survey Crew Manager
Steve Webster, LS, is the supervisor of surveying with RRM Design Group and has been a 
vital member of RRM’s Parks, Trails and Open Space Group for over 15 years. As a licensed 
California Professional Land Surveyor with 28 years of surveying experience, both in the 
office and in the field, Steve is adept at topographic and boundary surveying, ALTA mapping 
and construction staking.

29	Years	of	Experience

Education
• Bachelor of Science, Agricultural Engineering, California 

Polytechnic State University, San Luis Obispo, CA

Licenses
• Professional Land Surveyor, CA, LS7561
• Engineer In Training, CA, ZL003372

Relevant	Experience
•  Arana Gulch Master Plan Implementation, Santa Cruz, CA
• Avila Beach Front Street Enhancement, Avila Beach, CA
• Avila to Harford Pier Path Preliminary Design Analysis, Avila Beach, CA
•  Hearst Ranch Conservation Easement and Coastal Trail Plan, San Luis Obispo County, CA
• Monterey Bay Sanctuary Scenic Trail, Santa Cruz, CA 
• Morro Bay Harborwalk, Morro Bay, CA
•  Santa Paula Branch Line Recreation Trail, Ventura County, CA
•  San Luis Obispo Railroad Trail Phase I & III, San Luis Obispo, CA
•  Surfer’s Point Managed Shoreline Retreat, Ventura, CA
•  Twin Lakes Beachfront Improvements, Santa Cruz, CA
•  Venice Beach Oceanfront Walk and Bike Path, Los Angeles, CAVe
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PROJECT	ROLE:	For the Morro Creek Multi-Use Trail and Bridge effort, Steve will serve as survey manager. He will oversee all 
survey efforts in the pre-design and final design phases of the project. His knowledge and understanding of proper surveying 
techniques will keep the project moving smoothly forward.

Stan Shahan | Cost Estimator/QA/QC Manager
Stan Shahan, CCM, CPESC, QSD, is a construction manager with RRM Design Group and 
an essential member of Parks, Trails and Open Space Group. He provides over 35 years of 
experience in all aspects of cost estimation, quality control, constructability review, and 
construction administration. His multifaceted experience stems from almost three decades 
as a public works general contractor. He has proven to be an indispensible teammate when 
it comes to ensuring our construction packages are thorough, complete and buildable.

37	Years	of	Experience

Certifications
• Certified Construction Manager
• Certified Professional in Erosion and Sediment Control
• Qualified SWPPP Developer
• Caltrans SWPPP Certification
• C-32 Contractor

Relevant	Experience
•  Arana Gulch Master Plan Implementation, Santa Cruz, CA
•  Beach Cities Multi-Purpose Trail Feasibility Study, Grover Beach, CA
•  Conejo Creek Park Bike Path, Thousand Oaks, CA
•  Grizzly Island Trail (Suisun Marsh Trail), Suisun City, CA
•  Morro Bay Harborwalk, Morro Bay, CA
• Morro Bay Northern Waterfront Implementation, Morro Bay, CA
• Pismo Beach Promenade IV, Pismo Beach, CA
•  Port of Long Beach (POLB) Coastal Trail, Long Beach, CA
• Port San Luis Coastal Gateway Project, Avila Beach, CA
•  Santa Ana River Bike Trail, Riverside, CA
•  Santa Clarita Regional Commuter Trail, Santa Clarita, CA
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PROJECT	ROLE:	For the Morro Creek Multi-Use Trail and Bridge effort, Stan will serve as cost estimator and quality assurance 
and quality control manager, providing construction cost estimation, QA/QC, constructability assessment and value engineering 
solutions for the project. Having worked with contractors, engineers, and architects throughout his career, Stan is adept at 
implementing public works projects and will make sure your multi-use trail and bridge exceeds expectations.
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Md. Wahiduzzaman | Principal Bridge Engineer
Md. Wahiduzzaman, PE, MBA has a broad background in analysis, design, construction 
support and overall project management for highway and pedestrian bridge projects, 
and other major structure projects. He is experienced in bridge hydraulics; inspection, 
evaluation, and retrofit of existing bridges, bridge scour analysis and road improvement 
projects; and plan processing through a variety of public agencies. He has worked on 
numerous projects requiring close consultation and coordination with local, state and 
federal agencies including Caltrans, Dept. of Fish and Game, Coastal Commission, Lands 
Commission, USACE, FEMA etc.

26	Years	of	Experience

Education
• Masters of Business Administration, International Business, 

Pacific State University, Los Angles, CA 
• Bachelor of Science, Civil Engineering, Bangladesh University 

of Engineering and Technology, Bangladesh

Licenses
• Civil Engineer, CA, 49838

•		Santa	Clarita	Regional	Commuter	Trail		(SCRCT)–	Pedestrian	Bridge,	Santa	Clarita,	CA
Worked with the design team to convert an abandoned UPRR railroad steel bridge along a scenic pedestrian trail to a pedestrian 
bridge. Modification work included seismic upgrading of the abutment backwalls, installing seismic restrainers for the bridge 
frame, placing a new timber walking deck and installing steel handrails along sides of the walkway.

•	Ortega	Street	Pedestrian	Overcrossing,	Santa	Barbara,	CA
Provided construction engineering, and falsework and shoring design support for this pedestrian overcrossing spanning 6-lane 
Highway 101 mainline and Union Pacific railway tracks. Project had extensive Caltrans and Union Pacific Railroad review.

•	Broadway	Pedestrian	Overcrossing,	Santa	Maria,		CA
Performed field inspection and visual evaluation of this two-span, 163-ft long and 18-ft wide pedestrian overcrossing. The 
structure is comprised of reinforced concrete T-girders with concrete deck.

•	Two	Pedestrian	Bridges:	Via	Real	and	Lassen	Bikeway,	Santa	Barbara,	CA
Mr. Wahiduzzaman was the bridge engineer for design of these two bridges that serve critical links in the bike path network 
of Santa Barbara County. The Via Real Bike Path Bridge was built as a more cost effective alternative to widening the adjacent 
existing highway bridge. The Lassen Bikeway Bridge replaced a deteriorating wooding bridge at the same location.

•	Oak	Park	Pedestrian	Bridge,	Santa	Barbara,	CA
Lead engineer for design of this pedestrian bridge replacement project, taking into account sensitive habitat and a busy park 
schedule. This project required numerous meetings with ABR for approval. 

•	Temporary	Retrofit	of	8th	St.	Pedestrian	Bridge,	Carpinteria,	CA
Lead engineer performing fast-track analysis and structural design to economically retrofit the main span of the timber structure 
which was damaged due to dry rot and termite infestation. This required close coordination with the contractor and the City 
Engineer to minimize cost and public inconvenience. 
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Relevant	Experience

A. Syed Israil | Senior Structural/Bridge Engineer
Israil, PhD, PE has extensive experience in planning and designing various transportation, 
commercial, infrastructure and industrial facilities. He is experienced in the inspection, 
evaluation, analysis and design of highway and pedestrian bridges, tunnels, airport 
facilities, parking structures, earth retaining structures, marine structures and other 
major structures and facilities. Dr. Israil has worked on a number of trailway projects 
involving pedestrian bridges including conversion of an old railway bridge to a timber deck 
pedestrian bridge. 

24	Years	of	Experience

Education
• Doctorate, Structural Engineering, SUNY at Buffalo, NY
• Master of Science, Structural Engineering, SUNY at Buffalo, 

NY
• Bachelor of Science, Civil Engineering, Bangladesh University 

of Engineering and Technology, Bangladesh

Licenses
• Civil Engineer, CA, 51578

•	Arana	Gulch	Multi-Use	Trail,	Santa	Cruz,	CA
Lead structural engineer for the design of two bike/pedestrian bridges and retaining walls along a multi-use trailway. One of 
the bridges is a “stress ribbon bridge” spanning 340-ft with no intermediate support to protect the pristine gulch below. Key 
structural features of this bridge include use of high strength concrete and prestressing to reduce concrete deck thickness and 
ground anchors to secure the abutments to the ground. 

•	Santa	Clarita	Regional	Commuter	Trail		(SCRCT)–	Pedestrian	Bridge,	Santa	Clarita,	CA
Lead engineer involved in converting an abandoned UPRR railroad steel bridge along a scenic pedestrian trail to a pedestrian 
bridge. Modification work included placing a new timber walking deck, installing steel handrails along sides of the walkway and 
avoiding interference with large water pipes running longitudinally and providing seismic upgrading of abutment backwall.

•	Santa	Ana	River	Trail	Pedestrian	Bridge,	Riverside,	CA
Responsible for the design of the new 325-ft single span “stress ribbon bridge.” This is primarily a precast post-tensioned 
concrete bridge. The design conditions include seismic resistance, wind-induced vibrations and vibration due to pedestrian 
traffic. Poor soil conditions necessitated use of soil anchors to “tie” abutments to the ground.

•	Ortega	Street	Pedestrian	Overcrossing,	Santa	Barbara,	CA
Provided structural design check for wind loads due to special architectural “ornamental upgrade.” Also checked shoring and 
falsework design during construction.

•	Ortega	Street	Bridge	(Replacement),	Santa	Barbara,	CA
Lead bridge engineer for the replacement of this bridge over Mission Creek in Santa Barbara. This precast prestressed concrete 
bridge is supported on deep piles in a seismically sensitive site. Design is performed in accordance with the standards and 
specifications of Caltrans.
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Relevant	Experience
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Ed Pongracz-Bartha | Project Geologist
Ed Pongracz-Bartha, CEG, PG has experience in conducting and managing geotechnical 
projects in the following areas: structures, land development, mass-grading, residential 
projects and commercial sites.  Relevant field experience includes logging small- and large-
diameter (i.e. bucket-auger) borings for foundation and landslide studies, trenching to 
identify active or potentially active fault traces, field mapping of rock/soil exposures and 
geomorphic mapping.

13	Years	of	Experience

Education
• Bachelor of Science, Geological Sciences, University of 

California at Santa Barbara, CA

Licenses
• Engineering Geologist, CA, 2370
• Professional Geologist, CA, 7673

Affiliations
• Association of Environmental & Engineering Geologists

Relevant	Experience
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•	 	Oak	Park	Pedestrian	Bridge,	Santa	Barbara,	CA
Replacement of an existing pedestrian bridge over Mission Creek, logged two hollow-stem borings and prepared Log of Test 
Borings (LOTB).

•	Emergency	Repair	of	Pueblo	Street	Bridge	over	Mission	Creek	Santa	Barbara,	CA
Bridge integrity was threatened by scour during the 2005 winter rains. Foundation retrofit of existing bridge included the use of 
drilled micro-piles below the abutments.  Specific duties included logging of hollow-stem borings and boring log preparation.   

•	Arana	Gulch	Pedestrian	/	Bike	Trail,	Santa	Cruz,	CA
This proposed multi-use trail system includes two bridges and segments of retaining wall in an environmentally sensitive open 
space area. The geotechnical study included 7 borings and 10 hand-dug test pits and report review of numerous previous site 
investigations. Challenges included the detailed investigation of ground conditions for a 340-foot long stress ribbon bridge and 
poor ground conditions in Santa Cruz Harbor, which saw significant damage during the 1989 Loma Prieta earthquake.

•	San	Jose	Creek	Capacity	Improvement	Project,	Goleta,	CA	
An extensive field geotechnical study was performed for the proposed improvements along an approximately 4,000-foot-long 
section of a flood control channel in downtown Goleta. Duties included logging 11 mud rotary borings, oversight and advancing of 
14 CPT soundings in critical areas along the alignment, determination of seismic design parameters, oversight of abutment concrete 
coring and subsequent laboratory testing (including ASR analysis) and preparation of numerous geotechnical documents.  

•	CDT	Access	Road	Slope	Stability	Study,	Vandenberg	Air	Force	Base,	Santa	Barbara	County,	CA
Several areas along the roadway were showing signs of distress, the results of heavy 2005-06 winter rains.  Duties included 
logging of 18 soil/rock borings (including downhole logging a 24” diameter boring), installation of three piezometers and four 
slope inclinometers, geologic mapping of adjacent cut slopes and rock exposures, air photo analysis, geomorphic mapping, 
review and interpretation of existing geologic reports, and preparation of the report presenting our finding, conclusions, and 
remedial options.  Remedial repairs, designed by Bengal, are expected to cost $15 million.

Scott Onishuk | QA/QC Engineer
Scott Onishuk, PE is an experienced project manager and project engineer with 25 years of 
experience in the construction and design of civil engineering projects including roadway 
design, site grading and drainage facilities. He provides complete project management: 
from the preparation of Project Study Reports and coordination of Environmental Studies, 
through detailed design, right-of-way acquisition and utility research. Mr. Onishuk is 
experienced in construction management and has overseen many projects requiring 
delicate coordination with various agencies having jurisdiction including Caltrans, USACE 
and the State Lands Commission.

25	Years	of	Experience

Education
• Bachelor of Science, Civil Engineering, Montana State 

University, MT

Licenses
• Civil Engineer, CA, 48052
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Relevant	Experience
•	Oak	Park	Pedestrian	Bridge,	Santa	Barbara,	CA

Worked on replacement of an existing pedestrian bridge within a City park to provide crucial access across Mission Creek.  Tasks 
included civil works and hydraulics.

•	San	Jose	Creek	Bikepath:	Preliminary	Design,	Goleta,	CA
Mr. Onishuk is the project manager for the San Jose Creek Bikepath Project under contract to Santa Barbara County.  He led the 
project until design was halted when the City of Goleta was created. The project has since started up again.

•	Storke	Road/101	Interchange,	Goleta,	CA
Mr. Onishuk was the project manager, roadway and highway engineer for the overpass spanning over Highway 101 and UPRR 
tracks that is the most complex freeway interchange in the county of Santa Barbara.  He managed the project from inception 
through preliminary engineering to final PS&E.  He also provided construction support of the project.  This project included 
design of three bridges, six approach roadways, and 660 LF of double 8’x12’ box culvert. Caltrans and UPRR had jurisdiction over 
the site and required close coordination with these entities. 

•	Reconstruction	of	Orange	Avenue,	Goleta,	CA
Designed and oversaw construction for a street lined with mixed-use commercial / residential in “Old Town” Goleta. Tasks 
included concrete sidewalk, curb and gutter replacement, installation of ADA compliant access ramps, AC milling and grade 
correction, AC paving, removal of old landscaping including dead and dying trees and installation of new street trees.

•	Haley-De	La	Vina	Street	Bridge	Replacement,	City	of	Santa	Barbara,	CA
Project engineer for this bridge replacement in the heart of the city over Mission Creek.  Mr. Onishuk was responsible for overall 
project management, civil engineering, and preparation of PS&E package per Caltrans guidelines.
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Richard Dalton | Principal Environmental Planner

• Santa Margarita Ranch Project EIR, County of San Luis Obispo, CA
• Dalidio Marketplace Commercial Annexation Project EIR, City of San Luis Obispo, CA 
• Union Valley Parkway Extension/Interchange Project EIR/EA, City of Santa Maria, CA
• Biddle Ranch Agricultural Cluster Subdivision EIR, County of San Luis Obispo, CA
• Paso Robles Vineyards Agricultural Cluster Subdivision EIR, County of San Luis Obispo, CA
• Skytt Mesa Residential Subdivision EIR, City of Solvang, CA
• Flying Flags Residential Project EIR, City of Buellton, CA
• Seabreeze Estates Residential Subdivision EIR, City of Lompoc, CA
• San Juan Oaks Golf Course Project EIR, County of San Benito, CA
• Lavagnino Industrial Development Project EIR, County of San Benito, CA
• Providence Landing Project EIR, County of Santa Barbara, CA
• Orcutt Key Site 3 EIR, County of Santa Barbara, CA
• Santa Maria Los Flores Landfill Project EIR, City of Santa Maria, CA
• Santa Maria Landfill Expansion Project EIR, City of Santa Maria, CA
• Regional Landfills Project EIR, Salinas Valley Solid Waste Authority, CA
• Disaster Repair Projects, County of San Benito, CA
• Graham Hill Estates Residential Project, County of Santa Cruz, CA
• Williams Ranch Subdivision Project, City of Salinas, CA

As a principal in Rincon’s Environmental Sciences and Planning Group and operations 
manager of Rincon’s San Luis Obispo office, Richard Daulton, MURP oversees planning and 
environmental projects in the California Central Coast region. Mr. Daulton has over 15 years 
of experience in the planning profession, with an emphasis on environmental planning. 
His planning skills are supported by a strong background in technical environmental 
and economic analysis. He manages a range of CEQA and NEPA documents, and has 
successfully combined environmental analysis and planning techniques to guide agencies 
through complex studies and controversial programs, entitlement and planning projects.

18	Years	of	Experience

Education
• M.U.R.P., Urban and Regional Planning, University of 

California, Irvine, CA
• Bachelor of Science, Economics, University of California, San 

Diego, CA
• 38-Hour U.S. Army Corps of Engineers Wetland Delineation 

and Management Training Program

Affiliations
• Association of Environmental Professionals

Awards
• Architecture Foundation Award, University of California, 

Irvine Social Ecology Associates, 1997

Relevant	Experience
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TS Karen Holmes, QSD/P is a regulatory specialist with Rincon and specializes in regulatory 
permitting, agency coordination, wetland delineations and jurisdictional determinations. She 
has experience preparing applications/notifications, permits, agreements, and certifications 
from the U.S. Army Corps of Engineers, Regional Water Quality Control Board, California 
Department of Fish and Game, and California Coastal Commission. She has experience 
coordinating with local, state and federal agencies and has experience with CEQA, NEPA, Clean 
Water Act, Porter-Cologne Water Quality Control Act, Fish and Game Code, and federal and 
California Endangered Species Acts. She is a Qualified SWPPP Developer/Practitioner involved 
in BMP inspections, qualifying rain event inspections, preparing REAPs, water quality sampling, 
quarterly non-storm water inspections, and annual reports for storm water projects.

8	Years	of	Experience

Education
• Bachelor of Arts, Environmental Studies, University of 

California, Los Angeles, CA
• Basic and Advanced Wetland Delineation training
• Basic and Advanced GIS/GPS training
• CA Red-Legged Frog Workshop (included biology, habitat 

requirements, identification, and handling)
• Storm Water Quality Handbook- Project Planning and Design 

Guide Training

Certifications
• Qualified SWPPP Developer/ Practitioner (#22166)

Relevant	Experience
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Karen Holmes | CEQA/NEPA Project Manager

• Cal Poly San Luis Obispo Recreation Center Remodel SWPPP Development, Sundt Construction, San Luis Obispo County 
• Highway 101 Operational Improvements Project: Milpas Street to Hot Springs Road SWPPP Preparation Assistance, Security 

Paving Company, Santa Barbara County 
• Santa Cruz Highway 1/17 Merge Lanes – Prepared 404 Nationwide Permit, 401 Water Quality Certification, Santa Cruz County 
• Rincon Bridge Replacement – Prepared 404 Nationwide Permit, 401 Water Quality Certification, San Luis Obispo County
• Lagunitas SWPPP Inspection Services, MD2 Communities, Carpinteria, Santa Barbara County 
• Route 5/134 Widening SWPPP Preparation Assistance, Security Paving Company / Caltrans – Burbank, Los Angeles County 
• Caltrans, Various Capital Projects, San Luis Obispo County
• Green Valley Road at Casserly Creek Tributary #1 Bridge Replacement Project, Santa Cruz County 
• Five Bridges Painting Project, San Luis Obispo County 
• Arroyo Grande Creek at Rodriguez Road Grade Stabilization Project, San Luis Obispo County
• Santa Maria River Bridge Replacement Project, San Luis Obispo County
• Tree Assessment at Goleta Storage, Goleta Storage Facility, Southern California Gas Company, Santa Barbara County, CA
• Nipomo Southland Wastewater Treatment Facility, San Luis Obispo County, CA
• Southern California Edison, West of Devers Interim Project, Riverside County, CA
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Colby Boggs | Principal Biologist

• Biological Pre-construction Surveys and Construction Monitoring for the Lines 2000 & 4000 Pipeline Repair Project – Southern 
California Gas Company, Orange, Riverside and San Bernardino Counties

• Botanical and Wildlife Surveys for the Panoche Valley Solar Farm Project – Live Oak Associates, San Benito County
• Clean Water Act Section 404(b)(1) Alternatives Analysis for the Solar Two Project – Ecosphere Environmental, Imperial County
• Jurisdictional Delineation, Biological Studies, and IS/MND for the Walter Colton School Storm Drain Improvement Project – 

Monterey Peninsula Unified School District, Monterey County
• Marine and Terrestrial Biological Studies and IS/MND for the Morro Bay Boatyard Project – City of Morro Bay, San Luis Obispo 

County
• Biological Investigations for the California Valley Solar Ranch Project – URS, San Luis Obispo County
• Biological Resources Analyses for the Shandon Community Plan EIR & HCP – San Luis Obispo County & ICF, San Luis Obispo 

County
• Steelhead and Riparian Vegetation Assessment for the River Oaks Project – Estrella Associates, San Luis Obispo County 
• Biological Resources Assessment, Botanical Survey, and Wetland Delineation for the Coastal Christian School Project – Coastal 

Christian School, San Luis Obispo County

Colby J. Boggs is a principal and senior ecologist with Rincon Consultants, Inc. He has 
over 15 years of professional experience as a botanist, ecologist, wetlands specialist, 
and biological sciences educator and researcher. His duties at Rincon include biological 
field surveys for special status species, habitat and plant community mapping, wetlands 
assessments, biological resources analyses, construction and mitigation monitoring, 
conservation planning, regulatory compliance, and the preparation of biological 
reports, environmental documents and permit applications in support of the California 
Environmental Quality Act, National Environmental Policy Act, Porter-Cologne Water 
Quality Control Act, Fish and Game Code 1600 et seq., Clean Water Act, and state and 
federal Endangered Species Acts.

20	Years	of	Experience

Education
• Master of Science, Botany, California State University, Chico, 

CA
• Bachelor of Science, Ecology and Evolution, University of 

California, Santa Barbara, CA

Certifications
• Certified Ecologist – Ecological Society of America, 2007

Affiliations
• Society of Wetland Scientists – Member
• Ecological Society of America – Member
• California Botanical Society – Member
• California Native Plant Society – Member
• California Native Grasslands Association – Member
• California Invasive Plant Council – Member
• California Society for Ecological Restoration – Member
• Northern California Botanists – Founding Member and Past 

Vice President
• Friends of the Biological Sciences Herbarium at CSU, Chico – 

Member and Past Board Member

Relevant	Experience
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TS Ms. Callery is a senior project manager in Rincon’s Sustainability Services Group and is responsible 
for overseeing and directing the day-to-day work program of planning and environmental 
documents and technical studies, including greenhouse gas (GHG) emissions inventories, 
climate action plans, climate adaptation plans, energy studies and action plans, general plans 
and elements, bicycle and pedestrian master plans, and CEQA compliance documentation. 
Ms. Callery’s areas of expertise include climate action planning, GHG emissions analysis and 
mitigation, climate action measure cost-benefit analysis, environmental compliance, and 
alternative transportation planning. She has managed and contributed to a variety of successful 
projects, including climate action plans, GHG emissions inventories, energy studies, environmental 
impact reports, alternative transportation plans, and public outreach and education programs.

8	Years	of	Experience

Education
• Master of City and Regional Planning (M.C.R.P.), California 

Polytechnic State University, San Luis Obispo, CA
• Master of Science, Transportation Engineering, California 

Polytechnic State University, San Luis Obispo, CA
• Bachelor of Art, International Relations, University of 

Southern California, CA
• Bachelor of Art, Social Sciences, Psychology, University of 

Southern California, CA

Affiliations
• Member, American Planning Association
• Member, Association of Environmental Professionals

Relevant	Experience
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Shauna Callery | CEQA/NEPA Support

• Kings County 2035 General Plan Update EIR
• City of Lompoc 2030 General Plan Update EIR
• City of Calabasas 2030 General Plan Update EIR
• Santa Barbara County Association of Governments Regional Transportation Plan EIR
• Kings County Association of Governments 2011 Regional Transportation Plan EIR
• Shandon Community Plan EIR, County of San Luis Obispo
• Endelos Energy Calle Real Solar Photovoltaic IS/MND, County of Santa Barbara
• Union Valley Parkway Extension/Interchange EIR/EA, City of Santa Maria
• Area 9 Specific Plan EIR, City of Santa Maria
• City of Guadalupe 2009 Housing Element IS/ND
• Marina Downtown Vitalization Specific Plan EIR, City of Marina
• San Luis Obispo Regional Climate Action Program, San Luis Obispo County Air Pollution Control District

 » City of Arroyo Grande GHG Emissions Inventory Update and Climate Action Plan
 » City of Atascadero GHG Emissions Inventory Update and Climate Action Plan
 » City of Grover Beach GHG Emissions Inventory Update and Climate Action Plan
 » City of Morro Bay GHG Emissions Inventory Update and Climate Action Plan
 » City of Paso Robles GHG Emissions Inventory Update and Climate Action Plan
 » City of Pismo Beach GHG Emissions Inventory Update and Climate Action Plan
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Robert Ramirez | Archeologist

• Southland Wastewater Treatment Facility Expansion, Nipomo, San Luis Obispo County
• South Street Affordable Apartments Project, San Luis Obispo
• MWD Upper Feeder Santa Ana Bridge Seismic Upgrade, Riverside County
• AT&T Fiber Optic Monitoring Project, Kern and San Luis Obispo Counties
• Summit View Homes EIR, Lompoc, Santa Barbara County
• World Minerals Project, near Lompoc, Santa Barbara County
• Cortona Apartments Project, Goleta, Santa Barbara County
• Piru Family Housing Project, Piru, Ventura County
• Johnsondale Archaeological Testing and Eligibility Project, Tulare County
• 816 E. Santa Barbara St. Affordable Housing Project, Santa Paula, Ventura County
• Atherton Baptist Homes Master Plan, Alhambra, Los Angeles County
• Van Norman Dam Monitoring Project, Los Angeles County
• Mammoth Crossing Development Project, Mono County, California
• Bolsa Chica Mesa Development Project, Orange County
• Hellman Ranch Development Project, Seal Beach, Orange County
• International Fuel Break Project, San Diego County
• State Route 1/State Route 166 Intersection Improvement Project, Guadalupe, Santa Barbara County (Caltrans District 5)
• Clark Ave/Highway 101 Interchange Improvement Project, Santa Maria, Santa Barbara County (Caltrans District 5)

Robert Ramirez, MA, RPA is a cultural resources specialist and Registered Professional 
Archaeologist who meets the Secretary of the Interior’s Professional Qualifications Standards 
for archaeology. He has worked as a principal investigator, project manager, archaeologist and 
field director, as well as lithic, marine shell, and historic artifact analyst on projects throughout 
the state and the nation. He has specific expertise in the cultural resources requirements of 
CEQA, NEPA and NHPA. His responsibilities include QA/QC for cultural resources documents, 
preparation of cultural resources studies and management of multidisciplinary projects. 
Mr. Ramirez complements his prehistoric and historic archaeological expertise with an 
understanding of the historic built environment and Native American ethnographic resources, 
as well as the regulatory environments for the evaluation and treatment of these resources.

19	Years	of	Experience

Education
• Master of Arts, Anthropology, San Diego State University, San 

Diego, CA
• Bachelor of Arts, Anthropology and Native American Studies, 

University of California, Davis, CA
• Associate of Arts, Social Science, Sacramento City College, 

Sacramento, CA
• Section 106 Compliance Education
• Project Management Training

Licenses
• Registered Professional Archeologist, 15913

Certifications
• Certified Archeological Consultant, City of Riverside, 

Certification #224

Affiliations
• Society for American Archeology 
• Society for California Archeology

Relevant	Experience
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TS Mitchel R. Stone, Principal/Preservation Planner of San Buenaventura Research Associates, has 
over 30 years of experience researching historic properties, preparing architectural and historical 
evaluation reports, including CEQA and Section 106 analyses, National Register of Historic Places 
nominations and State Historic Landmarks nominations. He specializes in the production of 
maps, graphics and computer databases and geographic information systems, and has developed 
GIS-assisted historic resources survey techniques. He has participated in various capacities in 
designing and conducting urban and rural historic resources surveys. As a practicing city planner, 
with over ten years of experience, Mr. Stone has served local agencies within Ventura, Orange and 
Los Angeles counties, specializing in architectural and site plan design review. 

Over	30	Years	of	Experience

Education
• Bachelor of Science, Urban Planning, California Polytechic 

State University, Pomona, CA
• Graduate Studies, Geography, University of California, Santa 

Barbara, CA
• Architecture Studies, Illinois Institute of Technology, Chicago, IL
• Section 106 Training, GSA Training Center, Advisory Council on 

Historic Preservation

Publications
•  The Oaks of Santa Paula: A History of Santa Paula Canyon 

and the Oaks Neighborhood, Fern Oaks Press, 2011

Relevant	Experience
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Mitchel Stone | Architectural Historian

• Historic Architectural Survey Report for the Sierra-Baseline Widening Project, City of Fontana, San Bernardino County [Caltrans]
• Historic Architectural Survey Report for the Cherry Avenue/I-10 Interchange, near Fontana, San Bernadino County [Caltrans]
• CEQA and Section 106 Historic Resources Report, 1150 N. Ventura Avenue, Ventura 
• Section 106 Historic Resources Report, 457 W. Gonzales Road, Oxnard, Ventura County
• Section 106 Historic Resources Report, 145 S. Ojai Street, Santa Paula, Ventura County
• Section 106 Historic Resources Report, 622 E. Main Street, Santa Paula, Ventura County
• Section 106 Reviews for the Housing Authority of the County of Santa Barbara
• Section 106 Historic Resources Report, 3005 E. Main Street, Ventura
• Section 106 Historic Resources Report, 351 E. Thompson Boulevard, Ventura
•  Historic Resources Report (CEQA and Section 106), Westview Public Housing Project, Ventura
• Section 106 Historic Resources Report, 220 W. Main Street, Santa Paula, Ventura County
• Section 106 Historic Resources Report, 4268 Center Street, Piru, Ventura County
• Section 106 Historic Resources Report, 550 Temescal Street, Piru, Ventura County
• Historic Resources Report, 2825 Padaro Lane, Carpinteria, Santa Barbara County
• Historic Resources Report, 1084 Golf Road, Montecito, Santa Barbara County
• Historic Resources Report, 115-175 Tiburon Bay Lane, Montecito, Santa Barbara County
• Phase III Historic Resources Report, Music Academy of the West, 1070 Fairway Road, Montecito, Santa Barbara County 
• Historic Resources Report, 1542b Miramar Beach Drive, Montecito, Santa Barbara County
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RRM Design Group is in substantial agreement with the City’s Agreement for Consultant Services as provided in the RFP, however, 
there is one term we feel would be of mutual benefit to discuss (Section 21: Work Schedule/Time of Completion). RRM requests this 
Section either be stricken from this Agreement or a zero-dollar-per day liquidated damages amount be assigned, as negotiated with 
all previous City Agreements.

Agreement for Consultant Services Review
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Local Assistance Procedures Manual   EXHIBIT 10-P 
  Nonlobbying Certification for Federal-aid Contracts 
 

 Page 1 
OB 12-03 June 20, 2012 

 
EXHIBIT 10-P  NONLOBBYING CERTIFICATION FOR FEDERAL-AID CONTRACTS 

 
 
The prospective participant certifies by signing and submitting this proposal/bid to the best of his or her 
knowledge and belief that: 
 

(l) No federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any 
person for influencing or attempting to influence an officer or employee of any federal agency, a Member 
of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 
with the awarding of any federal contract, the making of any federal grant, the making of any federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any federal contract, grant, loan, or cooperative agreement. 

 
(2) If any funds other than federal appropriated funds have been paid or will be paid to any person for 

influencing or attempting to influence an officer or employee of any federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 
with this federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure of Lobbying Activities," in accordance with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this transaction was 
made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction 
imposed by Section 1352, Title 31, U.S. Code. Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 
 
The prospective participant also agrees by submitting his/her proposal/bid that he/she shall require that the 
language of this certification be included in all lower-tier subcontracts which exceed $100,000 and that all such 
sub-recipients shall certify and disclose accordingly.                                                 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CERTIFICATE HOLDER

© 1988-2010 ACORD CORPORATION.  All rights reserved.
ACORD 25 (2010/05)

AUTHORIZED REPRESENTATIVE

CANCELLATION

DATE (MM/DD/YYYY)CERTIFICATE OF LIABILITY INSURANCE

LOCJECT
PRO-POLICY

GEN'L AGGREGATE LIMIT APPLIES PER:

OCCURCLAIMS-MADE

COMMERCIAL GENERAL LIABILITY

GENERAL LIABILITY

PREMISES (Ea occurrence) $
DAMAGE TO RENTED
EACH OCCURRENCE $

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $

PRODUCTS - COMP/OP AGG $

$RETENTIONDED

CLAIMS-MADE

OCCUR

$

AGGREGATE $

EACH OCCURRENCE $UMBRELLA LIAB

EXCESS LIAB

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

INSR
LTR TYPE OF INSURANCE POLICY NUMBER

POLICY EFF
(MM/DD/YYYY)

POLICY EXP
(MM/DD/YYYY) LIMITS

WC STATU-
TORY LIMITS

OTH-
ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE

E.L. DISEASE - POLICY LIMIT

$

$

$

ANY PROPRIETOR/PARTNER/EXECUTIVE

If yes, describe under
DESCRIPTION OF OPERATIONS below

(Mandatory in NH)
OFFICER/MEMBER EXCLUDED?

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY Y / N

AUTOMOBILE LIABILITY

ANY AUTO
ALL OWNED SCHEDULED

HIRED AUTOS
NON-OWNED

AUTOS AUTOS

AUTOS

COMBINED SINGLE LIMIT

BODILY INJURY (Per person)

BODILY INJURY (Per accident)
PROPERTY DAMAGE $

$

$
$

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR
ADDL

WVD
SUBR

N / A

$

$

(Ea accident)

(Per accident)

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed.  If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

The ACORD name and logo are registered marks of ACORD

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

INSURED

PHONE
(A/C, No, Ext):

PRODUCER

ADDRESS:
E-MAIL

FAX
(A/C, No):

CONTACT
NAME:

NAIC #

INSURER A :

INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

INSURER(S) AFFORDING COVERAGE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

9/7/2012

Dealey, Renton & Associates
199 S Los Robles Ave Ste 540
Pasadena, CA 91101

RRM Design Group
3765 S. Higuera St., Suite 102
San Luis Obispo, CA  93401
805 543-1794

Travelers Indemnity Co. of Connecti
Travelers Property Casualty Co of A
American Automobile Ins. Co.
Everest National Ins Co

25682

21849
10120

25674

Sandy Peters
626 844-3070 626 844-3074

speters@insdra.com

RRMDESIGN

341485056

A 6804855L378 9/23/2012 9/23/2013 1,000,000

1,000,000

10,000

1,000,000

2,000,000

2,000,000

X

X

X
A

X

X X

BA5046L942 9/23/2012 9/23/2013 1000000

B X

X

X

0

CUP7218Y03A 9/23/2012 9/23/2013 5000000

5000000

C WZP81001977 6/30/2012 6/30/2013 X

1,000,000

1,000,000

1,000,000
D Professional Liability 79AE001658121 9/9/2012 9/9/2013 $2,000,000

$4,000,000
Per Claim
Annl Aggregate

*General Liability excludes claims arising out of the performance of professional services*
**Umbrella policy is a follow-form to underlying General Liability/Auto Liability/Employers Liability.**

30 Day/10 Day for Non-Paymnt of Prem

For Proposal Purposes
.
. . .
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Weight

Criteria Rick Questa RRM TetraTech Shoreline

Omni-

Means

Moffat & 

Nichol

Understanding and Approach 6 22.2 18 29.1 22.5 18.6 26.7 25.8

Experience 4 16.8 15.6 20 15.4 13.6 17 18.4

Understanding of Federal Aid  req's 2 8 6.8 9.8 8 5.2 9.8 9.8

Project team 3 11.4 10.8 14.7 12 9.9 12.3 14.1

Adequate staff 2 7.2 8.2 9.8 7.8 7 8.4 8.2

Local conditions knowledge 2 6.8 5 10 6 8.6 7.6 6.8

Ability to conform to the Contract 1 4.8 4.2 4.4 3.4 3.7 4.3 4.5

Total 20 77.2 68.6 97.8 75.1 66.6 86.1 87.6

Category M&N RRM O-M

Unique features that add value 38 49 36

Proven ability to work as a team 39 49 43

Ability to deliver on time and within budget 38 50 36

Insight into potential challenges 44 46 42

Presentation Skills 40 46 32

Answered questions clearly and succinctly 42 47 40

Overall subjective impression 38 47 36

Total 279 334 265

INTERVIEW SCORES

Weighted score

PROPOSAL SCORES



Staff Report   
 
 
 

TO:   Honorable Mayor and City Council DATE:    June 28, 2013 

 

 
AGENDA NO:   ___A-11_______ 
 
MEETING DATE:  07/09/13  

      Prepared By:  ________   Dept Review:_____ 
 

       City Manager Review:  ________         
 

       City Attorney Review:  ________   

 
FROM: Susan Slayton, Administrative Services Director  
 
SUBJECT: Resolution No. 41-13 Adopting 2013/14 Master Fee Schedule 
 
RECOMMENDATION 
Council to adopt Resolution No. 41-13. 
 
FISCAL IMPACT 
Potential for increased revenue as a result of fee changes, but that amount is unknown. 
 
ALTERNATIVES 

1. Adopt the Master Fee Schedule as presented; or 
2. Reject, decrease or increase some or all recommended fee adjustments. 

 
DISCUSSION 
Staff has prepared Resolution No. 41-13 for the annual adoption of the proposed Master Fee Schedule for 
the 2013/14 fiscal year.  An edited version of the 2012/13 schedule is attached for consideration.  
Changes to the fee schedule are indicated by the old fee with a line drawn through it, and the new fee in 
adjacent column, in red.  With Business License, the calculated fee is in blue, and the new fee that 
includes software maintenance is in the adjacent column, in red. 
 
All fees that can legally be increased have been adjusted in this draft Schedule.  The suggested fee 
increases for the Public Services divisions and the Harbor Department are based on the change in the 
Engineering News Record (ENR) for the period from April 2012 to April 2013, based on that nexus to 
their activities.  The ENR difference was an increase of 2.273%.  All other suggested adjustments, with 
the exception of Business License, are based on the change in the Consumer Price Index (CPI) for the 
Los Angeles-Riverside-Orange County area for the same time period as the ENR.  The CPI change was 
0.9%.  Business License fees are adjusted by the March CPI, as required by the Municipal Code, for the 
Los Angeles-Riverside-Orange County area, which was 1.3%, and include a $3 fee for software 
maintenance. 
 
Staff recommends that the City Council review the report, make changes to the draft Schedule as 
deemed appropriate, and adopt Resolution No. 41-13.  Any amendments made at this meeting will 
be included in the final published Schedule. 



RESOLUTION NO. 41-13 
 

RESOLUTION OF THE CITY COUNCIL OF 
THE CITY OF MORRO BAY, CALIFORNIA, 

ADOPTING 2013/14 MASTER FEE SCHEDULE 
 

THE CITY COUNCIL 
City of Morro Bay, California 

 
 

WHEREAS, the City Council finds that fees and charges for City services are annually in 
need of review for possible updating to reflect changes in the cost of providing those services; and 
 

WHEREAS, the California Constitution, in Article 13B Government Spending Limitation 
Section 8(c), states that proceeds in excess of user charges and user fees that exceed the costs 
reasonably borne by the City in providing the regulation, product or service are considered proceeds 
from taxes that are subject to the annual appropriation limit; and 
 

WHEREAS, the City has reviewed these fees, and finds that they do not exceed the actual 
costs of providing related services; and 

 
 WHEREAS, the City’s Municipal Code Section 3.34.020 provides for the annual review of 
the Master Fee Schedule and revision; and 
 
 WHEREAS, on August 11, 2008, the City Council adopted Resolution No. 49-08, which 
stated that “the Master Fee Schedule will be brought back in its entirety for review annually.”  
 

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Morro Bay, 
California, that the Master Fee Schedule be revised and published, as amended. 

 
PASSED AND ADOPTED, by the City Council of the City of Morro Bay, at a regular 

meeting thereof held on the 9th day of July 2013, by the following vote: 
 
AYES: 
 
NOES: 
 
ABSENT: 
      ______________________________________ 
ATTEST:     JAMIE L. IRONS, Mayor 
 
 
______________________________ 
JAMIE BOUCHER, City Clerk 
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Preface

All fees, except for those related to Business License, are subject to increase by either the April
Consumer Price Index (CPI) for Los Angeles-Riverside-Orange County, or the Engineering News
Record (ENR), unless prevented by law.  Business License adjusts based on the March CPI, per
Municipal Code Section 5.04.050.

ENR for April 2012 = 2.273%

CPI for April 2012 = 0.9%

CPI for March 2012 = 1.3%

The Master Fee Schedule is updated annually in June/July; therefore, any fees adopted after
its publication, and prior to the next annual update, may not be included.

i





City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Elections

Filing fee:

Notice of intention to circulate petition - this amount is 
refundable under Elections Code Section 9202(b), with 
conditions $ 200.00 do not adj

2



City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Finance Department CPI 1.009

Copies:

Budget document, per copy $ 25.00 25.00

$ 25.00 25.00

Master Fee Schedule document, per copy $ 25.00 25.00

Returned check charge (CA Civil Code Section 1719):

First time $ 25.00 do not adj

Each subsequent $ 35.00 do not adj

Utility Billing:

Water service application fee $ 25.00 do not adj

$ 53.00 54.00 check pg 10 ENR

Refundable Utility deposit - residential tenants only 1 $ 100.00 do not adj

Reconnection (MC 13.04.310) $ 45.00 46.00 check pg 10 ENR

1

Basic Financial Statements (City Audit), per copy

Physical posting of shut-off notice at customer location

A deposit is required from all residential tenants who sign up for utility service.  
Existing residential tenants, whose service is terminated due to delinquent non-
payment, will be required to pay a deposit, in addition to the service reconnection fee, 
in order to restore service ONLY IF THE DEPOSIT HAS NOT PREVIOUSLY BEEN 
COLLECTED.

If the residential tenant moves within the City limits, the deposit will transfer with the 
residential tenant to his/her new address.  

The deposit is applied to the closing bill when the residential tenant moves out; any 
remaining credit balance is refunded.  If the tenant's status changes to an owner, the 
deposit is refunded.

3



City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Public Services Department

Building & Construction Permits:

$ 81.00 83.00      

Construction Operation After Hours $ 30.00 31.00      

Building Re-Address Processing $ 29.00 30.00      

Demo w/o Asbestos $ 65.00 66.00      

Demo w/ Asbestos $ 130.00 133.00    

In-lieu Housing Fee (if unit not affordable housing) - per sq/ft $ 0.31 0.32        

General Plan Maintenance - 6% Surcharge on all Building Permits 2

SMIP Category I (Residential) - .0001 x valuation

SMIP Category II (Commercial) - .00021 x valuation

Special Inspection and Plan Review Fees:

$ 148.00 151.00    

Re-Inspection Fees - per hour $ 74.00 76.00      

Property condition report for Condominium Conversions $ 18.00 18.00      

$ 74.00 76.00      

$ 74.00 76.00      

$ 103.00 105.00    

52.00      

Retrofit upon transfer of sale $ 33.00 34.00      

2 General Plan Maintenance surcharge includes 1% for Geographic Information System (GIS) Maintenance

Penalty for commencing construction without permit(s).  This is 
in addition to the standard building permit fees.

+ 2 times permit fee
+ $51.00 per day 

after notice

Building

Use of outside consultants for special plan checking and inspection - charged at 
actual cost

Valuation of from 0 - $3,000 (including electrical service less 
than 600 amp, and minor plumbing alternatives)

$3,001 and up - .025 x total valuation as determined by the 
Building Official (50% upon submittal/50% at issuance)

Inspection Fees - outside of normal work hours - per hour, 2 
hour minimum

Inspection for which no fee is otherwise indicated - per hour, 
1/2 hour minimum

Unsafe Building repair, demolition or moving structure - 
charged at cost

Additional Plan Review required by changes, additions, 
revisions to the approved plans - per hour, 1/2 hour minimum
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Development Impact Fees 3, 6

Building fees, per square foot 4:

Residential:

Single Family 5 $ 3.80 3.89               

Multi-Family 5 $ 6.07 6.21               

Non-residential:

Commercial 5 $ 3.81 3.90               

Office 5 $ 2.71 2.77               

Industrial 5 $ 1.41 1.44               

Park fees for residential in-fill lots, per square foot:

Single Family $ 1.17 1.20               

Multi-Family $ 1.96 2.00               

Water fee:

1" meter $ 2,368.00 2,422.00       

1-1/2" meter $ 4,736.00 4,844.00       

2" meter $ 7,575.00 7,747.00       

3" meter $ 15,151.00 15,495.00     

Wastewater fee:

1" meter $ 4,347.00 4,446.00       

1-1/2" meter $ 8,695.00 8,893.00       

2" meter $ 17,388.00 17,783.00     

3" meter $ 27,820.00 28,452.00     

3 Adjust annually based on change in Engineering News Record (ENR).
4 Fees are per square foot including garages (enclosed spaces).  Single-family

residential additions of 500 square feet or less are exempt (this is for a 
cumulative five (5) year period).

5 Plus water and wastewater fees, which are based on meter size
6 At its July 10, 2012, meeting, Council voted to not increase building impact fees at this time.

Building
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Development Impact Fees 6

Public Facilities Fees (per square foot):

Residential:

Single Family Residential:

General Government $ 1.12 1.15       

Police $ 0.38 0.39       

Parks $ 1.17 1.20       

Fire $ 0.41 0.42       

Storm Drain $ 0.05    0.05       

Traffic $ 1.82 1.86       

Water 7 $ 0.63 0.64       

Wastewater 7 $ 1.75 1.79       

Multi-Family Residential:

General Government $ 1.87 1.91       

Police $ 0.62 0.63       

Parks $ 1.96 2.00       

Fire $ 0.68 0.70       

Storm Drain $ 0.06    0.06       

Traffic $ 2.84 2.90       

Water 7 $ 0.95 0.97       

Wastewater 7 $ 2.60 2.66       

6 At its July 10, 2012, meeting, Council voted to not increase building impact fees at this time.
7 Water and Wastewater actual fees are based on the meter size.  Amount shown is

estimated based on the fees divided by the estimated building square feet.

Building
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Development Impact Fees 6

Public Facilities Fees, per square foot (continued):

Non-residential:

Commercial:

General Government $ 0.22 0.23   

Police $ 0.06 0.06   

Parks $ 0.00 0.01   

Fire $ 0.21 0.21   

Storm Drain $ 0.03 0.03   

Traffic $ 3.28 3.35   

Water 7 $ 2.36 2.41   

Wastewater 7 $ 4.35 4.45   

Office:

General Government $ 0.30 0.31   

Police $ 0.08 0.08   

Parks $ 0.00 0.01   

Fire $ 0.29 0.30   

Storm Drain $ 0.03 0.03   

Traffic $ 1.97 2.01   

Water 7 $ 2.36 2.41   

Wastewater 7 $ 4.35 4.45   

Industrial:

General Government $ 0.09 0.09   

Police $ 0.03 0.03   

Parks $ 0.00 0.01   

Fire $ 0.08 0.08   

Storm Drain $ 0.03 0.03   

Traffic $ 1.13 1.16   

Water 7 $ 2.36 2.41   

Wastewater 7 $ 4.35 4.45   

6 At its July 10, 2012, meeting, Council voted to not increase building impact fees at this time.
7 Water and Wastewater actual fees are based on the meter size.  Amount shown is

estimated based on the fees divided by the estimated building square feet.

Building
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Public Services Department

CPI March 31 1.013

Business License:

Business License fee - varies by type of license requested

Business License listing, per list $ 15.00 15.00    

Business License, transfer (MC 5.04.220) $ 2.00 does not change; MC specifies $2

Business License, duplicate (MC 5.04.230) $ 2.00 does not change; MC specifies $2

Home Occupation Permit Processing Fee (one time fee) $ 61.00 62.00    65.00    w/$3 new fee for software maintenance

Home Occupation Basic (annual) $ 130.00 132.00  135.00  w/$3 new fee for software maintenance

Home Occupation Exception (annual) $ 53.00 54.00    57.00    w/$3 new fee for software maintenance

Business License

See Subsequent Pages
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Public Services Department

Exhibit A CPI March 31 1.013

Business License (MC 5.08):

Ambulances

     License Annum $ 105.00 106.00   109.00    w/$3 new fee for software maintenance

Apartments, Motel, Hotel, Multiple Dwellings, Rest Homes, 
Rooming Houses, Hospitals & Sanitariums Annum $ 130.00 132.00   135.00    w/$3 new fee for software maintenance

      Plus: Each Unit/Person cared for Over 4 $ 5.00 5.00       

Art Hobby or Handicraft Show & Exhibitions Gross Receipts

     Minimum Per Salesperson Annum $ 3.00 3.00       

Auctioneers

     No Fixed Place of Business Day $ 130.00 132.00   135.00    w/$3 new fee for software maintenance

     Fixed Place of Business Annum $ 130.00 132.00   135.00    w/$3 new fee for software maintenance

     Plus: Each Employee Annum $ 32.00 32.00     32.00      w/$3 new fee for software maintenance

Bingo $ 62.00 63.00     66.00      w/$3 new fee for software maintenance

Carnivals and Circuses Day $ 527.00 534.00   534.00    w/$3 new fee for software maintenance

     3-more sale Annum $ 130.00 132.00   135.00    w/$3 new fee for software maintenance

Coin-Operated Vending Machine Gross Receipts 0.01 do not adj

Contractors

     General Annum $ 260.00 263.00   266.00    w/$3 new fee for software maintenance

     One Job Only Job $ 130.00 132.00   135.00    w/$3 new fee for software maintenance

     Specialty Annum $ 130.00 132.00   135.00    w/$3 new fee for software maintenance

     One Job Only Job $ 32.00 32.00     35.00      w/$3 new fee for software maintenance

Delivery By Vehicle For One or More Vehicles Annum $ 130.00 132.00   135.00    w/$3 new fee for software maintenance
Exhibiting Animals or Trick Riding, Wire Dancing or other 
Exhibitions (Exception No Fee or Admission) Day $ 52.00 53.00     56.00      w/$3 new fee for software maintenance

Fire Wreck or Bankrupt Sale, Each Sale $ 184.00 186.00   189.00    w/$3 new fee for software maintenance

     Plus: In Excess of 3 Days Day $ 105.00 106.00   109.00    w/$3 new fee for software maintenance

Business License
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Public Services Department

Exhibit A (page 2) CPI March 31 1.013

Flea Markets Daily Gross

     Minimum per Salesperson Day $ 10.00 10.00     

Garage Sales

     ERR
Merry-Go-Round, Revolving Wheel Chute, Tobaggan, Slide, 
Mechanical Riding Contrivance or Pony Ride Day $ 52.00 53.00     56.00     w/$3 new fee for software maintenance

Money Lenders & Pawnshops $ 527.00 534.00   537.00   w/$3 new fee for software maintenance

Non-Profit Organizations Exempt

Peddlers, Solicitors, or Itinerant Merchants

     Peddlers Day $ 52.00 53.00     56.00     w/$3 new fee for software maintenance

     Solicitors Day $ 105.00 106.00   109.00   w/$3 new fee for software maintenance

          Plus: Each Employee Day $ 52.00 53.00     

     Itinerant Merchants Day $ 52.00 53.00     56.00     w/$3 new fee for software maintenance

Week $ 105.00 106.00   109.00   w/$3 new fee for software maintenance

Month $ 157.00 159.00   162.00   w/$3 new fee for software maintenance

Quarter $ 207.00 210.00   213.00   w/$3 new fee for software maintenance

180 days $ 260.00 263.00   266.00   w/$3 new fee for software maintenance

Public Utilities Annum $ 130.00 132.00   135.00   w/$3 new fee for software maintenance

     Plus: Each Employee Annum $ 32.00 32.00     

     Exception: When City Franchise Tax is greater than $80.00

Private Patrol Annum $ 63.00 64.00     67.00     w/$3 new fee for software maintenance

Public Dance (Exception No Fee or Admission) Day $ 52.00 53.00     56.00     w/$3 new fee for software maintenance

Real Estate

     Calif. Licensed Broker Annum $ 130.00 132.00   135.00   w/$3 new fee for software maintenance

     Each Salesman or Agent Annum $ 32.00 32.00     

     Each Employee Annum $ 23.00 23.00     

Business License

No Fee
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Public Services Department

Exhibit A (page 3) CPI March 31 1.013

Secondhand Store or Junkdealer Annum $ 130.00 132.00  135.00     w/$3 new fee for software maintenance

     Plus: Each Employee Annum $ 32.00 32.00    

Skating Rink Annum $ 130.00 132.00  135.00     w/$3 new fee for software maintenance

     Plus: Employee Annum $ 32.00 32.00    

Taxicabs

     License Per Cab Annum $ 69.00 70.00    73.00       w/$3 new fee for software maintenance

     Driver Annum $ 10.00 10.00    

Tent Show or Itinerant Show (Exception No Fee or Admission) Day $ 130.00 132.00  135.00     w/$3 new fee for software maintenance

Trailer House, RV or Mobile Home Park

     Rental Spaces 1-4 Annum $ 130.00 132.00  135.00     w/$3 new fee for software maintenance

     Plus: Additional Space Annum $ 5.00 5.00      

Undesignated Professionals Annum $ 130.00 132.00  135.00     w/$3 new fee for software maintenance

     Plus: Each Employee Annum $ 32.00 32.00    

Wrestling or Boxing Show Day $ 52.00 53.00    56.00       w/$3 new fee for software maintenance

Business License
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ENR

Engineering:

Flood Hazard Development Permit (MC 14.72.040):

Permit, minimum fee 8 & 9 $ 186.00 190.00     

Flood Plain Letter $ 93.00 95.00       

Subdivisions:

Final Map - Tract, minimum fee (MC 16.24.040J) 8 & 9 $ 1,195.00 1,222.00  

Final Parcel Maps with Improvements, minimum fee 8 & 9 $ 307.00 314.00     

Final Maps Amendment Review, minimum fee 8 & 9 $ 257.00 263.00     

Inspections/Plan Review

Inspections Cost of service

Public/Subdivision Improvement Plan Check, minimum fee8 & 9 $ 440.00 450.00     

Abandonment Process

Street/R-O-W Abandonment Process9 $ 878.00 898.00     

Encroachment Permits 9 (MC 13.16.140):

Regular $ 126.00 129.00     

Special - Engineered Structures, minimum fee 8 $ 276.00 282.00     

Non-Engineered Structures, minimum fee 8 $ 126.00 129.00     

Annual Utility Encroachment Permit $ 194.00 198.00     

Wide Load Permit with Traffic Control Plans - Per Year 8 $ 90.00 do not adj Set by state

Wide Load Permit with Traffic Control Plans - One Time 8 $ 16.00 do not adj Set by state

Street & Sidewalks:

Exception Application $ 156.00 160.00     

8 Time and materials costs may be added to minimum, when actual cost exceeds the minimum fee.

9

Subdivisions, commercial or multifamily are typically more complex, 
and require more review.

With the exception of Wide Load Permits, Encroachment Permits fees adjust annually based on the 
April Engineering News Record (ENR-CCR)

City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Public Services Department
Engineering
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Public Services Department

Stormwater fees:

Single family:

Planning review of preliminary stormwater plan $ 139.00 142.00   

Building permit review of stormwater plan $ 182.00 186.00   

Inspection of stormwater facility/erosion control $ 97.00 99.00      

Other (per 6,000 sq ft lot area, or fraction thereof):

Planning review of preliminary stormwater plan $ 139.00 142.00   

Building permit review of stormwater plan $ 182.00 186.00   

Inspection of stormwater facility/erosion control $ 97.00 99.00      

Trees:

Removal Permit (to trim, brace or remove, MC 12.08.110) $ 250.00 256.00   

Engineering

13



City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Public Services Department
Planning 10

Affordable Housing In-Lieu Funding Assistance Fee $ 529.00 541.00        

Coastal Permits:

Coastal Permit in combination with Conditional Use Permit No Fee

Coastal Permit (Administrative) $ 688.00 704.00        

$ 2,976.00 3,044.00    

$ 494.00 505.00        

Emergency Permit (excluding required regular CDP) $ 620.00 634.00        

Other Administrative:  

Tree Removal, private $ 237.00 242.00        

Environmental:

Categorical Exemption $ 84.00 86.00          

Negative Declaration $ 1,024.00 1,047.00    

Mitigated Negative Declaration $ 3,281.00 3,356.00    

Filing Fee - for environmental document as per County $ 50.00 51.00          

$ 4,455.00 4,556.00    

10 At its July 10, 2012, meeting, Council voted to not increase planning fees at this time.

Single Family Dwelling, Multiple Dwelling, Office, Commercial, 
Convention, Industrial & Institutional

Applicants requesting assistance for affordable housing projects or programs with 
affordable housing in-lieu fees shall pay a base deposit fee of $500 to conduct 
the necessary financial analysis to determine the justification of the fee 
assistance.  All expenses associated with further financial analyses (real 
estate financial pro forma) shall be paid by the applicant and deposited into this 
fund to cover all City expenses.  These fees will either be reimbursed to the 
applicant or credited toward other project fees, if the City Council determines that 
financial assistance from the housing in-lieu fee fund is justified.   

Department of Fish & Game CEQA document fee (pass through - see 
www.dfg.ca.gov for fee)

Additions greater than 10% to Single Family Dwelling in 
Coastal Appeals area (Planning Commission)

Environmental Impact Report - contract amount plus 25% 
attorney fees on all discretionary projects - cost

14



City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Public Services Department
Planning 10

Miscellaneous:

Letter regarding land use confirmation or other research - 
per hour $ 84.00 86.00         

Development Agreement $ 4,455.00 4,556.00    

Applicant Requested Continuance $ 109.00 111.00       

Street Name/Rename Processing $ 394.00 403.00       

Request for Averaging Front Yard Setbacks (sq ft) $ 108.00 110.00       
Appeals of City decisions excluding Coastal Permits in 
Coastal Appeal Jurisdiction - refundable if applicant prevails $ 250.00 do not adj

Copy of Planning Commission DVD $ 12.00 12.00         

Notification fees:

Planning Commission hearings $ 135.00 138.00       

Administrative hearings $ 85.00 87.00         

Special Event - based on actual personnel cost

Planned Development Zone:

10 At its July 10, 2012, meeting, Council voted to not increase planning fees at this time.

Projects with planned development overlay (for construction of SFR in PD overlay 
zone) see CUP fees; for all other projects, if within waterfront master plan area, 
charge time and materials plus a deposit that is to be tiered based on size of the 
project (Council action 8/23/10).

Fine, in addition to permit - $100.00 plus two times permit fee; 
plus $50 per day - after notice.  Deposit required.

15



City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Public Services Department
Planning 10

Sign Permits:

Sign permit $ 84.00 86.00        

Sign Exception (CUP) $ 698.00 714.00      

Pole Sign (CUP) $ 698.00 714.00      

Fines:

Temporary, beyond time allowed by Ordinance - per day after 
notice $ 10.00 10.00        

Permanently attached signs w/o permit - per day after notice $ 21.00 21.00        

Subdivisions:

Note:  all subdivisions may be billed at direct cost

Tentative Parcel Map Application $ 3,173.00 3,245.00  

Tentative Tract Map Application up to 10 lots/plus $100.00 per lot 
over 10 $ 4,231.00 4,327.00  

Amendments to Existing Tract or Parcel Maps $ 2,271.00 2,323.00  
Lot Line Adjustment $ 745.00 762.00      

Certificate of Compliance (legal determination) - fee plus a 
deposit for extensive research as needed $ 513.00 525.00      

Lot Mergers $ 206.00 211.00      

Text Amendments:

Zone Changes - deposit plus cost $ 4,455.00 4,556.00  

Specific Plan $ 4,579.00 4,683.00  

General Plan/Local Coastal Plan Amendment deposit plus cost $ 4,579.00 4,683.00  

Annexations - deposit plus cost $ 4,821.00 4,931.00  

Time Extensions:

Time Extensions for CUP, regular Coastal Permits and Variance 
(Planning Commission) $ 513.00 525.00      

Time Extensions for Tract Maps and Parcel Maps $ 513.00 525.00      

Time Extensions - Administrative $ 43.00 44.00        

10 At its July 10, 2012, meeting, Council voted to not increase planning fees at this time.
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Public Services Department
Planning 10

Use Permits

Conditional Use Permit $ 3,830.00 3,917.00     

One SFR in a Planned Developed Zone or Bluff Area $ 581.00 594.00         

$ 494.00 505.00         

$ 494.00 505.00         

$ 529.00 541.00         

$ 529.00 541.00         

$ 844.00 863.00         

$ 43.00 44.00           

Amendments to Existing Permits (Planning Commission) $ 1,899.00 1,942.00     

Major Modification While Processing $ 1,427.00 1,459.00     

Minor Amendments to Existing Permits (Administrative) $ 180.00 184.00         

Variances:

Variance $ 2,359.00 2,413.00     

Variances processed with other permits $ 709.00 725.00         

Minor Variance $ 390.00 399.00         

Parking Exceptions $ 120.00 123.00         

10 At its July 10, 2012, meeting, Council voted to not increase planning fees at this time.

Note:  All Use Permits may be billed at direct cost at the discretion of the Public Services 
Director - scheduled fee would then be deemed as a deposit

Temporary Use Permit - longer than 10 days

Outdoor Display and Sales and Outdoor Dining

Administrative Temporary Use Permit - 7 consecutive or 10 non-
consecutive days per calendar year

Occupancy changes Commercial/Industrial (no construction)

Additions to non-conforming uses structures, not adding units or new uses

Minor Use Permit

Note: All refund requests must be submitted in writing to the City and must include the permit 
number.

17



City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Public Services Department
Water

Water Service:

Application (MC 13.04.07) $ 25.00                         Do not adj

Connection - Within City will be charged at cost (MC 13.04.100)

Connection - Outside City will be charged at 2 x cost (MC 13.04.100)

Connection - Subdivisions will be charged at owner expense (MC 13.04.100)

Main Extension Approval will be charged at cost (MC 13.04.120)

Temporary Service Application will be charged at cost (MC 13.04.150)

Meter Installations/Connections:

3/4 inch to 5/8 inch meter (water fee plus wastewater fee) $ 1,320.00 1,350.00    

1 inch to 1-1/2 inch meter $ 1,771.00 1,811.00    

2 inch meter and above $ Cost of service

Meter Box Installation $ 213.00 218.00       

Temporary Water Meter Rental $ 85.00 87.00         

Water Meter Re-Read $ 25.00                         26.00         

Reconnection (MC 13.04.310) $ 45.00 46.00         

After - Hours Water Meter Turn Off/On $ 114.00 117.00       

"Drop in" meter fee, up to 2 inches $ .75 x regular meter fee Do not adj

Relocation of water meter for customer convenience $ 1.5 x regular meter fee Do not adj

Water meter lock - cost of replacing damaged lock $ Lock + $45 46.00       

Circuses, Carnivals & Traveling Shows - Fire Hydrant (MC 13.04)

Fire Hydrants - Contractor Use (MC 13.04.360):

Meter Use - per day $ 4.00                           4.00            

Water Cross Connection (MC 13.08.070B):

Certificate of Compliance $ 22.00                         23.00         

Water Usage (MC 13.04.220, sewer rates not included):

Per Council Resolution

Water Deposit:

Refundable deposit - residential tenants only $ 100.00 Do not adj

Meter Installation and Removal - per Council Resolution; will be 
charged at cost
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Public Services Department
Sewer

Sewer:
Connection Permit - fee plus staff time for inspection (MC 
13.12.010) $ 74.00 76.00      

Extension - pro rated - to be charged at cost (MC 13.12.050)
Use of Existing Sewer Permit - per Council Resolution (MC 13.12.090)
Use Charges - per Council Resolution (MC 13.12.210)
Discharge Fee - Recreational Vehicles and Campers (MC 13.12.250A, no charge)

Discharge Fee - Tank Trucks and Commercial per truck, for 
each 1,000 gallon capacity (MC 13.12.250B) $ 7.00 7.00        

Private Facility (MC 13.12.280, no charge)
Minimum and Availability Charge - per Council Resolution (MC 13.12.090)
Raising Manhole to Grade - cost of providing service
Sewage Spill Cleanup - cost of providing service
Spill in Right-of-Way Cleanup - cost of providing service
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City of Morro Bay UPDATE

Master Fee Schedule
For the 2013/14 Fiscal Year

Police Department
(See Notes) CPI 1.009

Permits & Licenses:

Sex/Narcotic Registrant Fee $ 0.00

Tow/Taxi Service Provider Application Fee $ 593.00     598.00     

Taxi Operator Permit Application Fee $ 378.00     381.00     

Taxi Operator Permit Application Renewal Fee $ 63.00      64.00       

$ 315.00     318.00     

$ 157.00 158.00     

Massage Therapist/Parlor Permit Application Fee $ 131.00     132.00     

Police Copies:

Report/Document Copies - per page $ 1.00        Do not adj

Support Services Manager Activity:

Digital Photo Reproduction to CD - per hour, 1 hour minimum $ 53.00      53.00       

Audio/Video Tape Reproduction - per hour, 1 hour minimum $ 53.00      53.00       

$ 53.00      53.00       

Officer Activity:

Equipment Citation Sign Off $ 15.00      15.00       

VIN Verification $ 31.00      No longer providing VIN verifications

Vehicle Impound Fee Administrative Costs (CVD 22850.5) $ 157.00     158.00     

Abandoned Vehicle Removal (junk vehicles/parts) $ 315.00     318.00     

$ 68.00      69.00       

Second Hand Dealer Permit - City Application Fee (does not 
include Department of Justice fee)

Second Hand Dealer Permit renewal - City Application Fee (does 
not include Department of Justice fee)

Record Searches/Reviews/Clearance/Responses - per  hour, 1 
hour minimum

Juvenile In Custody Service - per hour

20



City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Police Department
(See Notes)

Other Police Services:

$ 53.00             53.00         

State Mandated Costs

$ 105.00 106.00       

$ 26.00 26.00         

$ 15.00 15.00         

$ 2.00 2.00           

Repossessed Vehicle $ 15.00 15.00       

Booking Fees (current cost - cost is 
dependent on charges by County) $ 114.00 115.00       

Live scan Fingerprint Fees (PC 13300(e)) $ DOJ + $20 20.00       

Criminal History Review (PC 13322) $ 26.00 26.00       

Cost Recovery

DUI Emergency Response  Actual Cost
False Alarm Response (after 3rd false 
alarm in a year) $ 210.00           212.00       

No Cost Services:

Bicycle License $ 0.00

Voluntary Gun Registration $ 0.00

Firearms - seizure/storage (PC 12021.3 33880)

Concealed Weapons Permit (does not include DOJ or other 
fees)

Renewal of Concealed Weapons Permit (does not include cost 
of ID card)

Subpoena Duces Tecum (does not include costs of report, etc.)

Delinquent Parking Citation Copy
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Police Department
(See Notes) CPI

Parking Fines: MBMC Vehicle Code

Parking within a Parkway                    10.40.020 $ 53.00 53.00        

No Parking Areas 10.40.030 $ 53.00 53.00        

Posted Restricted Parking                  10.40.040 $ 53.00 53.00        

72-Hour Parking                                10.40.060 $ 63.00 64.00        

Vehicle Repair on Public Street 10.40.080 $ 53.00 53.00        

Parking on Grade without Turning Wheels    10.40.090 $ 53.00 53.00        

Parking within Space Marking               10.40.110 $ 53.00 53.00        

Curb Markings (red, yellow, etc.)       10.40.120 $ 53.00 53.00        

Parking in Passenger Loading Zone             10.40.150 $ 53.00 53.00        

Parking in Alley                                10.40.160 $ 53.00 53.00        

Limited Time Parking                        10.40.170 $ 53.00 53.00        

Violating Diagonal Parking                 10.40.190 $ 53.00 53.00        

No Stopping in Designated Area         10.40.200 $ 53.00 53.00        

Failure to Pay Established Fee 10.44.070 $ 53.00 53.00        

Failure to Display Receipt 10.44.070 $ 53.00 53.00        

Overnight Camping                            08.24.010 $ 111.00 112.00     

Expired registration 4000(a) $ 53.00 53.00        

Parking in Fire Lane                                   22500.1 $ 167.00 169.00     

Blocking Driveway                                      22500e $ 53.00 53.00        

Blocking Wheelchair Access                      22500L $ 108.00 109.00     

Parking within 15' of Fire Hydrant 22514 $ 116.00 117.00     

Blocking Sidewalk                                      22500f $ 53.00 53.00        

Blocking a Bus Stop                                    22500i $ 89.00 90.00        

Blocking Intersection Gridlock                      22526 $ 184.00 186.00     

Curb Parking 18" or Wrong Way                  22502A $ 53.00 53.00        

Parking in Bike Lane                                   21211b $ 53.00 53.00        

Vehicle Abandonment on Street                   22523 $ 325.00 328.00     

Handicap                                                  22507.8A $ 298.00 301.00     
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Police Department
Notes

Permits & Licenses:

Tow/Taxi Service Provider application fee is the fee for application by a tow service 
provider or taxi service applying to do business in the City (does not include a business 
license fee).  The application includes review by police staff, processing of application, 
inspection of tow/taxi vehicle(s) and in case of two service provider, inspection of 
impound yard.

Massage Therapist/Parlor permit application fee is an application fee to operate a new 
massage business (does not include City business license fee or DOJ fee).  Includes 
police staff time to receive and review application, conduct background checks as 
required, and business inspection.

Police Copies:

All police copy costs are $1.00 per page (except citations).

Support Services Manager Activity: 

All record searches, reviews, clearance letters, responses, copies of photos, audio 
tapes and video tapes - 1 hour minimum charge

Officer Activity:

Abandoned Vehicle Removal - this is a charge levied against the registered or legal 
owner of a vehicle who abandons the vehicle or vehicle parts on a public street or 
place open to the public

Juvenile in Custody - this hourly fee may be charged to parents when a juvenile has 
been taken into custody, and the officer or employee must "baby-sit" the juvenile until 
the parent arrives.  This hourly fee begins after the juvenile is processed, and the 
parents, or responsible adult, are called to respond.  This fee is intended for parents or 
responsible adults that have extended response times, which requires an officer or 
employee to monitor the juvenile.
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Police Department
Notes

Other Police Services:
Firearms seizure, storage and release administrative fees - PC 1202.3 (now PC 
33880) was enacted in 2005 and requires any person, who claimed title to any 
firearm that is in police custody and who wishes to have a firearm returned to him/her, 
must make application for a determination by DOJ (Department of Justice) as to 
whether he/she is eligible to possess a firearm.  PC Section 12021.3(j)(1) allows the 
City to charge for administrative costs relating to the seizure, impound, storage or 
release of firearms.

State Mandated Costs:

Concealed Weapons Permit - PC Section 12054(a)

Subpoena Duces Tecum - EC 1563 (b)(1)

Delinquent Parking Citation Copy - VC Section 40206.5

Repossessed Vehicle - GC Section 41612

Booking Fees - set by County GC 53150 & 29550.1

Livescan Fingerprint Fees - PC 13300(e)

Criminal History Review - PC 13322

Cost Recovery:

DUI Emergency Response - MBMC 3.40.030

False Alarms Response - MBMC 9.22.020

Services:

Acceptance of Civil Subpoena/SDT fees are set by statute or other authority - Code 
#1563(b)(1)EC

Safekeeping Property Storage beyond 30 day written notice does not include outside 
storage fees
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Fire Department
(See Notes)

Permits:

Permit Inspection Fees:

Any single permit identified in Title 24 CFC and not 
specifically addressed in the Master Fee Schedule $ 63.00 64.00         

Any combination of permits shall not exceed $ 189.00 191.00      

Special Occurrence or Use Permit (equipment & personnel 
charges additional) $ 63.00 64.00         

Special Permits:

Marine Welding Permit: Vessel, Pier, Wharf, Waterfront $ 42.00 42.00         

Aircraft Landing Permit, per occurrence (required Fire 
standby equipment & personnel charges additional) $ 63.00 64.00         

$ 42.00 42.00         

More than one Knox Box per address, each additional box $ 10.00 10.00         

Equipment & Personnel Charges

$ 121.00 122.00      

$ 89.00 90.00         

$ 42.00 42.00         

Plan Review Fees:

$ 63.00 64.00         

Additional Plan Review required by changes, additions or 
revisions to approved plans - personnel charges as specified in 
Equipment & Personnel Charges on a hourly basis plus actual 
cost of outside consultant for Plan Review

Knox Box installation/inspection, first box

Squad/Rescue:  per hour, per vehicle (personnel charges 
additional)

Utility/Command Vehicle:  per hour, per vehicle (personnel 
charges additional)

Personnel charges:  per hour, per person - 2 hour minimum, 
unless otherwise specified, at current productive hourly rate

Plan Review - A charge of 0.3% of total valuation plus use of 
outside consultant for Plan Review & Inspection is based on 
actual cost plus fee

Engine or Truck:  per hour, per vehicle (personnel charges 
additional)

Fire Plan Concept Review - personnel charges as specified in 
Equipment and Personnel Charges
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Fire Department
(See Notes) CPI 1.009

Fire Protection:

System & Equipment Fees:

Residential - fee plus $0.55 per head $ 63.00   64.00       

Commercial - fee plus $0.55 per head $ 315.00 318.00     
Commercial projects or tenant improvements under 1,000 sq ft - 
fee plus $.055 per head $ 102.00   103.00     

$ 63.00     64.00       

Fire Alarm System Installation Inspection

0 - 15 devices $ 63.00     64.00       

16 - 50 devices $ 105.00   106.00     

51 - 100 devices $ 199.00   201.00     

101 - 500 devices $ 288.00   291.00     

501 and up, fee plus $130 for each additional 100 devices $ 288.00   291.00     

$ 63.00     64.00       

Flammable or Combustible Tank Installation Inspection $ 63.00     64.00       

On-site Hydrant System Installation Inspection $ 63.00     64.00       

$ 63.00     64.00       

Request for Building Fire Flow Calculations $ 37.00     37.00       

Request for Hydrant Flow Information $ 37.00     37.00       

$ 37.00     37.00       

1st and 2nd inspections $ 0.00

3rd and subsequent inspections $ 78.00   79.00       

Engine company business inspection:

Fire Sprinkler System Installation Inspection - (above ground)

Underground water line inspection

Specialized Fire Protection System Inspection, e.g., Halon, Dry 
Chemical Commercial Kitchen Hood System

Use of Outside Consultants for Plan Review & and/or Inspection - fee 
plus actual cost

Request for Hydrant Flow Test - fee plus personnel & equipment as 
specified in Personnel and Equipment Charges, 1 hr min.
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Fire Department
(See Notes) CPI 1.009

Fire Prevention:

New and annual business/facility inspection fees:

$ 0.00

$ 78.00     79.00         

$ 105.00   106.00       

$ 210.00   212.00       

$ 525.00   530.00       

Annual weed and hazard abatement inspection fees:

$ 0.00

$ 78.00 79.00         

$ 105.00   106.00       

$ 210.00   212.00       

$ 525.00   530.00       

2nd and subsequent inspections

Administrative citation for failure to correct a violation shall be 
charged per 1.03.050 of the Municipal Code

Administrative citiation for second violation of the same ordinance in 
the same year shall be charged per 1.03.050 of the Municipal Code

1st and 2nd inspections:  no charge

Administrative citiation for second violation of the same ordinance in 
the same year shall be charged per 1.03.050 of the Municipal Code

Administrative citiation for third and each additional violation of the 
same ordinance in the same year shall be charged per 1.03.050 of the 
Municipal Code

3rd and subsequent inspections

Administrative citation for failure to correct a violation shall be 
charged per 1.03.050 of the Municipal Code

Administrative citiation for third and each additional violation of the 
same ordinance in the same year shall be charged per 1.03.050 of the 
Municipal Code

1st inspection for compliance:  no charge
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Fire Department
(See Notes) CPI 1.009

Incident Response Fees:

Hazardous Material/Chemical Incident:

No charge first half-hour (excluding negligent/intentional acts)

Negligent Incidents:

Alarm system malfunction resulting in 2 in 30 days or 3 in 12 months 
- charged as specified by Personnel & Equipment Charges plus any 
material costs.

Other Fire Services

Copy of response report, per report $ 27.00     27.00        

Additional copies, per page $ 1.00       Do not adj

Cause & Origin investigation reports, per report $ 111.00   112.00      

Missed site inspection appointment $ 41.00     41.00        

Failure to meet permit requirements/requiring re-inspection $ 41.00     41.00        

Each additional hour, or fraction thereof, will be charged as specified in 
the Personnel and Equipment Charges plus the cost of any materials 

Failure to obtain permit - charge double permit fee rate

Response due to negligent/malicious act (e.g., DUI traffic accident, 
climber on Morro Rock, incendiary fire, negligent hazardous material 
incident, negligent confined space incident, etc.)

Two hour minimum to be charged as specified by Personnel & Equipment 
Charges plus any material costs and contract services used.

0.5 hours minimum to be charged as specified by Personnel & Equipment 
Charges.

Malicious False Alarms - .5 hour minimum to be charged as specified by 
Personnel & Equipment Charges plus any material costs.

Excessive or malicious false alarms:

Emergency response due to "Failure to Notify" when working on or 
testing fire/alarm system

Non-renewal of required annual permit - charge double permit fee rate
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Fire Department
Notes

Permits - California Fire Code

See operational and construction permits identified in the California Fire Code, 
Appendix Chapter 1, Section 105

Special Occurrence or Use Permit includes 1 inspection

Plan Review Fees

Plan Review Fees are calculated based on total valuation to recover the cost of 
providing service.

Use of outside consultant for Plan Review and/or Inspection to be $60 plus 
actual cost of consultant.

All Plan Review Fees shown are minimum amounts, based on average 
processing.  Large or complex projects may be subject to increased fees based 
upon time, costs, or equipment costs as shown per Equipment & Personnel 
Charges.
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 City of Morro Bay UPDATED 6/27/13

Master Fee Schedule
For the 2013/14 Fiscal Year

Harbor Department
(See Notes) CPI 1.02273

Vessel fees:

Commercial fishing slips - monthly rate (per foot) $ 4.00 4.10         

Commercial fishing slip waiting list deposit $ 423.00 433.00     

Transient slips - monthly rate (per foot) $ 8.00 8.20         

Transient slips - daily rate (per foot) $ 1.00 1.10         

Head Float Berth - monthly $ 178.00 182.10     

Daily T-Pier rate/floating dock - first consecutive 90 days (per foot) $ 0.20 0.25         

City moorings - monthly $ 178.00 200.00     We are very under-market.  Marina Square charges $260/mo, Associated Pacific $250/mo.

City moorings private tackle - monthly $ 78.00 80.00       Most private moorings are advertised at $230-$250/mo.

A1-5 Anchorage Area - 1-5 days (per foot) $ 0.00 -           Propose modest increases over a few years to get back to market rate.

A1-5 Anchorage Area - after 5 days (per foot) $ 0.20 0.20         Anchorage rate should be lower than the T-Pier rate (.25), so keeping Anchorage flat.

City-owned moorings - daily (per foot) $ 0.20 0.25         

Monthly impound rate (per foot) (non-impounded vessels) $ 6.85 7.00         

Impound mooring rate - daily (per foot) (impounded vessels) $ 0.61 0.65         

Temporary Moorage - large vessels/equipment (per day) $ 158.00 162.00     

Dry storage - daily $ 2.74 2.80         

Mooring transfer fee (flat rate) $ 1,048.00 1,072.00  

Service fees:

T-Pier electrical - daily $ 2.23 2.30         

Electric cord replacement $ 150.00 155.00     

T-Pier hoist - per use $ 10.70 11.00       

T-Pier hoist - per day $ 20.10 21.00       

Fishing unloading - per hour $ 70.20 72.00       

Wharfage - per ton $ 0.80 0.85         
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Harbor Department
(See Notes)

Liveaboard fees:

Permit fee - biennial $ 53.00 55.00           

Inspection fee - biennial (if done by MB Harbor Patrol) $ 128.00 131.00        

Monthly service fee - moorings $ 15.00 15.50           

Monthly service fee - slips $ 31.00 32.00           

Lease site administation/services fees:

Master Lease Approval $ 810.00        New fee.  Master Lease Approval requires at least twice

Requiring City Council approval $ 396.00 405.00        the staff & Council time to process

Departmental approval $ 82.00 84.00           

Vessel assistance:

One Patrol Officer, one boat - per hour $ 176.00 180.00        

Each additional Officer - per hour $ 66.00 68.00           

Launch Ramp parking fee:

Per hour $ 1.00 1.00             

Maximum per day $ 5.00 5.00             

Failure to pay established fee $ 53.00 54.20           

Failure to display receipt $ 53.00 54.20           

Annual fee $ 100.00 Leave at $100 as it's calculated based on 20 days' rate @ $5/day
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Harbor Department
Notes

Any account past due over 10 days on a monthly basis will be charged a 10% 
penalty.late fee assessed on the total balance due on the account.

Vessels requiring non-emergency assistance more than once in any six-month period may 
be charged a minimum of 4.5 hours at the set rate.

All dockage is based on a 36' minimum vessel length or length of the slip, whichever is 
larger.

Temporary moorage related to marine construction equipment or vessels of unusual size 
requiring special accommodation - see fees for Temporary Moorage - Large Marine 
Equip. or Vessel/Equipment.

A 10% discount is available for leased commercial slips and moorings when paid one year 
in advance.  Account must be paid for entire year in advance.

Transient slip users shall be limited to 3 months in any slip as long as there are vessels 
appropriate to the slip size on the sublease waiting list.

The Harbor Director may waive dockage fees for Tall Ships visiting Morro Bay Harbor for 
any period less than 30 days with written notice.

Parking fee applies to the boat trailer spaces at the boat launch ramp, and Tidelands Park 
trailer and towing vehicle spaces.  Annual permits may be prorated to the nearest 
month.

Any liveaboard application, submitted during the period January 1 through June 30, is good 
only for that fiscal year and the following fiscal year, but will be prorated by reducing the 
liveaboard application fee, stated herein, by 25%. 
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Recreation and Parks Department
Facility Rentals CPI 1.009     

Non-Profit and Non-resident For Profit
Resident Groups Groups Groups

COMMUNITY CENTER

Auditorium $47/hr $75/hr $110/hr 47.00     48.00     75.00     76.00     110.00   111.00   
Auditorium, one-half $30/hr $45/hr $66/hr 30.00     31.00     45.00     46.00     66.00     67.00      
Multi-purpose room $25/hr $40/hr $61/hr 25.00     26.00     40.00     41.00     61.00     62.00      
Lounge $22/hr $33/hr $49/hr 22.00     23.00     33.00     34.00     49.00     50.00      
Studio $17/hr $25/hr $37/hr 17.00     18.00     25.00     26.00     37.00     38.00      
Kitchen * $11/hr $19/hr $24/hr 11.00     12.00     19.00     20.00     24.00     25.00      
Kitchen, 8 hours * $62 $99 $123 62.00 63.00     99.00 100.00   123.00 125.00   

VETERAN'S MEMORIAL BUILDING

Assembly, w/o kitchen $24/hr $33/hr $43/hr 24.00 25.00     33.00 34.00     43.00 44.00      
Complete, w/o kitchen $27/hr $37/hr $49/hr 27.00 28.00     37.00 38.00     49.00 50.00      
Meeting, w/o kitchen $20/hr $27/hr $36/hr 20.00 21.00     27.00 28.00     36.00 37.00      
Kitchen & barbeque 11 $11/hr $19/hr $24/hr 11.00 12.00   19.00 20.00   24.00 25.00    
Kitchen & barbeque, 8 hours 11 $62 $99 $123 62.00 63.00   99.00 100.00 123.00 125.00 

TEEN CENTER
Up to 20 participants $300 $300 $300 300.00 303.00 
21 - 30 participants $400 $400 $400 400.00 404.00 
31 - 40 (maximum = 40) participants $450 $450 $450 450.00 454.00 
Note:  based on number of participants

11 Kitchen only rentals permitted Monday - Friday; weekend rentals must be combined with room rental

ADDITIONAL FEES

Deposit: $150, no alcohol or live music Unscheduled overtime: $44/hr Don't adjust deposits
$500, alcohol and/or live music Facility attendant(s): $10/hr each
$50, Bounce House Security guard(s): $26/hr each

Janitorial, non-refundable, per event based on group size: Permit processing fee: $8.00, non-refundable
   100 - 200 participants: $53 Insurance: cost based on event size/type 53.00 54.00     
   201 or more participants: $105 Cancellations: 20% charge of invoiced costs 105.00 106.00   

Building set-up/breakdown: $22/hr 22.00 23.00   
Veteran's Memorial Building stage use, set-up and breakdown: $80 flat rate 80.00 81.00     
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Recreation and Parks Department
Public Area Use Permits CPI 1.009       

Non-Profit and Non-resident For Profit
Resident Groups Groups Groups

Del Mar Park Hillside or Meadow $49/Permit $86/Permit $215/Permit 50.00       87.00       217.00     
Multi-Area, Entire Park, Multi Day Event $134/Day+Permit $134/Day+Permit $134/Day+Permit 136.00     136.00     136.00     

Del Mar Basketball Courts 13 $50/Permit $87/Permit $217/Permit NEW
Multi-Area, Entire Park, Multi Day Event $136/Day+Permit $136/Day+Permit $136/Day+Permit

Del Mar Roller Hockey Rink 13 $50/Permit $87/Permit $217/Permit NEW
Multi-Area, Entire Park, Multi Day Event $136/Day+Permit $136/Day+Permit $136/Day+Permit

Del Mar Tennis Courts 13 $50/Permit $87/Permit $217/Permit NEW
Multi-Area, Entire Park, Multi Day Event $136/Day+Permit $136/Day+Permit $136/Day+Permit

Lila Keiser Park BBQ or Fields 12 $49/Permit $86/Permit $215/Permit 50.00       87.00       217.00     
Multi-Area, Entire Park, Multi Day Event 12 $134/Day+Permit $134/Day+Permit $134/Day+Permit 136.00     136.00     136.00     

Monte Young Tennis Courts 13 $49/Permit $86/Permit $215/Permit 50.00       87.00       217.00     
Multi-Area, Entire Park, Multi Day Event $101/Day+Permit $101/Day+Permit $101/Day+Permit NEW

Tidelands Open Area $49/Permit $86/Permit $215/Permit 50.00       87.00       217.00     
Multi-Area, Entire Park, Multi Day Event $100/Day+Permit $100/Day+Permit $100/Day+Permit 101.00     101.00     101.00     

Cloisters Open Area $49/Permit $86/Permit $215/Permit 50.00       87.00       217.00     
Multi-Area, Entire Park, Multi Day Event $100/Day+Permit $100/Day+Permit $100/Day+Permit 101.00     101.00     101.00     

Bayshore Bluffs Open Area $49/Permit $86/Permit $215/Permit 50.00       87.00       217.00     
Multi-Area, Entire Park, Multi Day Event $100/Day+Permit $100/Day+Permit $100/Day+Permit 101.00     101.00     101.00     

Morro Rock Open Area $49/Permit $86/Permit $215/Permit 50.00       87.00       217.00     
Multi-Area, Entire Park, Multi Day Event $100/Day+Permit $100/Day+Permit $100/Day+Permit 101.00     101.00     101.00     

City Park Open Area $49/Permit $86/Permit $215/Permit 50.00       87.00       217.00     
Multi-Area, Entire Park, Multi Day Event $67/Day+Permit $67/Day+Permit $67/Day+Permit 68.00       68.00       68.00       

City Park Basketball Courts 13 $50/Permit $87/Permit $217/Permit NEW
Multi-Area, Entire Park, Multi Day Event $68/Day+Permit $68/Day+Permit $68/Day+Permit

North Point Overlook $49/Permit $86/Permit $215/Permit 50.00       87.00       217.00     
Multi-Area, Entire Park, Multi Day Event $67/Day+Permit $67/Day+Permit $67/Day+Permit 68.00       68.00       68.00       

Coleman Park $49/Permit $86/Permit $215/Permit 50.00       87.00       217.00     
Multi-Area, Entire Park, Multi Day Event $67/Day+Permit $67/Day+Permit $67/Day+Permit 68.00       68.00       68.00       

Coleman Basketball Courts 13 $50/Permit $87/Permit $217/Permit NEW
Multi-Area, Entire Park, Multi Day Event $68/Day+Permit $68/Day+Permit $68/Day+Permit

Deposit - Public Area Use Permit - $150.00
Deposit - Organized Sports Facilities - $500.00

Hourly and Park Use Fees

Giant Chessboard - use Wooden Pieces $25 $40 $107

Giant Chessboard - use Plastic Pieces $9 $10 $11
(June, July, August) N/C N/C N/C

12 Lila Keiser hourly field rental $4 without lights $5 without lights $6 without lights
$15 with lights $17 with lights $19 with lights

12 Lila Keiser field preparation $23 $28 $31
13 Roller Hockey Rink, Basketball Court $4.00 $5 $6

& Tennis Court Hourly 
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City of Morro Bay
Master Fee Schedule

For the 2013/14 Fiscal Year

Recreation and Parks Department
Miscellaneous Property Use CPI 1.009

Non-Profit and Non-resident For Profit
Resident Groups Groups Groups

Recreation equipment rental, per bag 14 $9.00 9.00     $10 10.00     $11 11.00   

Includes one:  Horseshoes, Badmitton, Volleyball, Bocce Ball

Soccer goal, hourly rate, 2 hr. min. 14 $7.00 8.00     $8 9.00       $9 10.00   

Skate park rental, 2 hr. min. $105 106.00   $105 106.00   $157 158.00   

Photography/filming, per day 15 $111, outdoor 112.00 N/A $218, outdoor 220.00 

$147, indoor 148.00 N/A $364, indoor 367.00 

14 Equipment rental deposit: $50
15 Photography/filming deposit: $1,000

Insurance cost is dependent on the size/type of event
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For the 2013/14 Fiscal Year

Transit
(See Notes) CPI 1.009

Fixed Route:

Regular fare, per ride $ 1.50         1.50        

Discount fare, per ride $ 0.75         0.75        

Regular punch pass (11 rides for the price of 10) $ 15.00        15.00      

Discount punch pass (11 rides for the price of 10) $ 7.50         7.50        

Regular day pass $ 4.00         4.00        

Discount day pass $ 2.00         2.00        

Call-A-Ride:

Fare, per ride $ 2.50         2.50        

Call-A-Ride punch pass (11 rides for the price of 10) $ 25.00        25.00      

Trolley :

Fares:
Per ride $ 1.25         1.25        

Per ride, 5-12 years old $ 0.50         0.50        

All day pass $ 3.00         3.00        

Advertising:

Exterior Side of Trolley (approx. 36"x20") - with supplied sign $ 367.00      370.00   
Exterior Side of Trolley (approx. 36"x20") - MB Community 
Foundation supplied sign $ 418.00      422.00   

Exterior Rear of Trolley (approx. 24"x20") - with supplied sign $ 315.00      318.00   
Exterior Rear of Trolley (approx. 24"x20") - MB Community 
Foundation supplied sign $ 367.00      370.00   

Interior (approx. 26"x12") - with supplied sign $ 157.00      158.00   
Interior (approx. 26"x12") - MB Community Foundation supplied 
sign $ 185.00      187.00   
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Transit
(See Notes) CPI 1.009

Trolley (continued): 

Rental rates:
One day, within City Limits, per hour (2 hour minimum):

Transportation of passengers to and from one location to another $ 105.00    106.00       

Shuttle transportation (continuous loop with multiple stops); hourly 
plus cost of fuel $ 105.00      106.00       

One day, outside City limits, per hour (3 hour minimum)

Transportation of passengers to and from one location to another $ 105.00    106.00       

Shuttle transportation (continuous loop with multiple stops); hourly 
plus cost of fuel $ 105.00      106.00       

Multiple days, 2 consecutive days:
Within City limits $ 1,704.00   1,719.00    

Outside City limits; rate plus cost of fuel $ 1,704.00   1,719.00    
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Master Fee Schedule

For the 2013/14 Fiscal Year

Transit
Notes

Fixed Route:

A child, under 5 years old, may ride free with a fare-paying adult (limit 2 per fare-paying adult).

Senior citizens (65 & over) and mobility-impaired/disabled individuals are eligible for the discount 
fare.  Senior citizens may be required to provide proof of age.

Call-A-Ride:
   Call-A-Ride service is available to all members of the general public.

Trolley

  Rides:

The trolley is seasonal, and operates weekends only from Memorial Day weekend through the 1st 
weekend in October, and on Friday and Monday from Memorial Day through Labor Day.

Children, under 5 years old, ride free (limit 2 per fare-paying adult) .

  Advertising:
The City has entered into a revenue-sharing agreement with the Morro Bay Community 
Foundation (MBCF).  MBCF will sell advertising spaces on the trolleys, to include having signs 
made, and split the revenue, per the agreement.  The agreement term is one year.  Advertising 
rates in this Schedule apply to the May 2012 through October 2012 trolley operating season.

Discounts are available when purchasing more than one advertising space. Buy two exterior or 
interior signs an get a second sign @ 10% off; buy three exterior or interior signs and get the 
third sign @ 20% off; buy three exterior signs and get one interior sign @ 50% off.

Cost for space with MBCF sign includes the cost to have the sign made.

Rentals:

Hourly rate includes driver, fuel, cleaning, standby mechanic and administration, unless otherwise 
noted.

Trolley seats 30 passengers.

The trolley is only to be operated on paved roads (no dirt or gravel roads).
The trolley is be returned to the City in the condition it was received by the renter.  The renter 
shall be held responsible for any damages to the trolley resulting from the rental that is not due to 
the negligence of the City or its transit contractor.
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Staff Report   
 
 
 

TO:   Honorable Mayor and City Council DATE:    June 20, 2013 

 

 
AGENDA NO:      A-12 
 
MEETING DATE:  7/09/13   

      Prepared By:  ________   Dept Review:_____ 
 

       City Manager Review:  ________         
 

       City Attorney Review:  ________   

 
FROM: Susan Slayton, Administrative Services Director  
 
SUBJECT: Resolution No. 40-13 Establishing the Annual Proposition 4 Appropriations 

Limit for the Fiscal Year 2013/14 
 
RECOMMENDATION 
Adopt Resolution No. 40-13. 
 
ALTERNATIVES 
The City Council may elect to change the choice of population change to that of Morro Bay, which 
is 0.41%.  Using that figure, the appropriations limit calculates at $22,371,406, a net change to the 
Proceeds of Taxes under the Appropriation Limit of $24,508.  The alternative schedule is attached 
as part of Attachment B for City Council’s review and possible implementation.  If chosen, the 
Resolution would be amended prior to the Mayor’s signing.  
  
FISCAL IMPACT 
None 
 
SUMMARY 
State law requires the adoption of an annual appropriations limit, which restricts the growth of tax-
funded programs and services by limiting the appropriation of proceeds of taxes.  As permitted by law, 
the City has chosen to use the most advantageous factor in calculating this limit for the City of Morro 
Bay, which is the County of San Luis Obispo population growth combined with the CPCPI.  For the 
fiscal year 2013/14, the City of Morro Bay continues to remain well under its appropriations limit. 
 
BACKGROUND: 
Proposition 4, more commonly known as the Gann Initiative, was approved by the California electorate 
in November 1979.  It is intended to restrict growth of tax-funded programs and services by limiting the 
appropriation of the proceeds of taxes to the 1978/79 base year limit, as adjusted annually for changes 
in population and inflation.  Proceeds of taxes in excess of the appropriations limit, with some 
exceptions, must be returned to the taxpayers by refund or reduction in tax rates unless an extension of 
the limit is approved by majority popular vote.  Proceeds of taxes include tax revenues and investment 
earnings related to those tax revenues, proceeds from licenses and users/charges to the extent that they 



 

exceed the cost to cover those services, and discretionary tax funds used for contingency, emergency, 
unemployment, reserve and retirement sinking funds, trust, or similar funds.   
 
In June 1990, the California voters approved Proposition 111, amending the Gann Initiative to provide 
local agencies with the option of using either the city or county population change percentage 
(whichever is greater). Another provision of the amendment states that the Gann limit would be 
triggered only if tax proceeds exceed the limit for two consecutive fiscal years.  Additionally, the 
proposition requires an annual review of the appropriations limit calculation by a qualified independent 
auditor in conjunction with the annual financial audit. 
 
Government Code Section 7910(a) states:  “Each year, the governing body of each local jurisdiction 
shall, by resolution, establish its appropriations limit and make other necessary determinations for the 
following fiscal year, pursuant to Article XIIIB of the California Constitution, at a regularly scheduled 
meeting or noticed special meeting. Fifteen days prior to the meeting, documentation used in the 
determination of the appropriations limit and other necessary determinations shall be available to the 
public. The determinations made pursuant to this section are legislative acts.”   
 
Staff prepared the documentation on June 24, 2013, and it is available at City Hall, upon request. 
 
DISCUSSION: 
According to the estimates received from the California State Controller's office, the population of 
Morro Bay increased by 0.41 percent between January 1, 2012 and January 1, 2013, while the San Luis 
Obispo County population increased by 0.52 percent for that same time period.  It is most advantageous 
for the City to use the larger of the two percentages, which is the County population growth factor this 
year.  The California Per Capita Personal Income (CPCPI) increased by 5.12 percent.  Applying these 
factors results in: 
 

Prior year limit  $21,194,880 
Multiply by CPCPI change x 1.0512 
Multiply by SLO County change in population x 1.0052 

Equals = $22,395,914 
 
The fiscal year 2013/14 budget estimate of revenues from the proceeds of taxes is $9,392,172, which is 
well below the appropriations limit by $13,003,742.   
 
The calculation of estimated proceeds of taxes for FY 2013/14 is shown in detail in Attachment A.   
 
The calculation of FY 2013/14 Appropriations Limit is shown in Attachment B, along with a historical 
listing of prior year limits.  The alternative schedule is also attached for review. 
 
Attachment C is a copy of the State Controller's change in population estimates between January 1, 2012 
and January 1, 2013. Attachment D is a copy of the State Controller's published CPCPI price factor with 
the cover letter. 
  
 



 

RESOLUTION NO. 40-13 
 

RESOLUTION OF THE CITY COUNCIL OF 
THE CITY OF MORRO BAY, CALIFORNIA, 

ESTABLISHING THE ANNUAL PROPOSITION 4 
APPROPRIATIONS LIMIT FOR THE FISCAL YEAR 2013/14 

 
THE CITY COUNCIL 

City of Morro Bay, California 
 

 
WHEREAS, Article XIIIB of the California Constitution restricts the appropriation of tax 

proceeds that the City receives in any given fiscal year; and 
 

WHEREAS, the City has calculated the 2013/14 appropriations limit in accordance with the 
provisions of Article XIIIB of the California Constitution; and 
 

WHEREAS, Proposition 111 of June 1990 requires an annual election of the methodology 
used in the calculation of the current year appropriations limit. 
 

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Morro Bay, 
California, to accept the calculation as prepared by the Finance Department, and establish the fiscal 
year 2013/14 appropriations limit at $22,395,914. 
 

PASSED AND ADOPTED, by the City Council of the City of Morro Bay, at a regular 
meeting thereof held on the 9th day of July 2013, by the following vote: 
 
 
AYES: 
NOES: 
ABSENT: 
 
 
      ______________________________________ 
      JAMIE L. IRONS, Mayor 
ATTEST: 
 
 
 
 
______________________________ 
JAMIE BOUCHER, City Clerk 















 
 

 
Staff Report 

 
TO:   Honorable Mayor and City Council Members       DATE:  June 25, 2013         

       
FROM: Susan Slayton, Administrative Services Director 
 
SUBJECT: Annual Activity Report for the Service Retirement Incentive (SRI) Program 
 
RECOMMENDATION                                                                                                         
The City Council to review and file this report. 
 
ALTERNATIVES 

1. There are no alternatives to offer as this is an informational item only. 
 
FISCAL IMPACT  
For FY 2013/14, there were no applications received by the May 31, 2013 deadline, resulting in no 
cost associated for this program. 
 
SUMMARY        
At the March 26, 2013 City Council meeting, the City Council established the requirement for an 
annual reporting on the Service Retirement Incentive Program activity for the fiscal year.  This 
agenda item satisfies the requirement. 
 
BACKGROUND  
During the budget process for the 2012/13 fiscal year, the City Council offered an SRI program to 
all benefitted employees, who were eligible to retire.  The program offered a lump-sum incentive of 
$10,000, or its pro-rated portion to those employees who aren’t full-time, benefitted employees, to 
be paid to those who committed to retire by December 31, 2012.  In order to be eligible for the lump 
sum payment, the employee was required to complete an agreement by May 31, 2012, 
memorializing their commitment to retire prior to December 31, 2012.  We have offered this or a 
similar program every year, beginning with the fiscal year 2009/10, resulting in 11 employees taking 
advantage of it.  
 
On March 26, 2013, staff presented the City Council with an agenda item to approve the annual 
2013/14 Service Retirement Incentive Program (D-3, copy of minutes attached).  At that meeting, 
the City Council requested that an annual activity report be provided to Council each July. 

 
AGENDA NO:  A-13 
 
MEETING DATE: 07/09/2013 

 
Prepared By:  ________   Dept Review:_____ 
 
City Manager Review:  ________         

 
City Attorney Review:  ________   
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DISCUSSION 
Since its inception, a total of 11 CalPERS Tier 1 retirement formula employees have benefitted from 
the SRI program.  As a direct result, seven replacement employees have been hired into our Tier 2 
CalPERS retirement formulas, and zero Tier 3 employees have been hired.   
 
The savings recognized on these retiree replacements is salaries ($169,745) and benefits (97,503), 
broken down by department as follows: 

 Administration: $2,100 
 Police:   $17,856 
 Fire:   $58,661 
 Public Services: $128,715 
 Rec & Parks:  $45,926 
 Enterprises:  $13,990 
 

For the 2013/14 fiscal year, no SRI applications were submitted. 
 
For the City Council’s information, the following are the numbers of employees in each of the City’s 
retirement plans as of June 25, 2013, sorted by tier and retirement group: 

 
 

Tiers 

 
Police and 

Harbor Safety 

 
 

Fire Safety 

 
 

Miscellaneous 

 
 

Total 
 
Tier 1 

 
14 

 
8 

 
48 

 
70 

 
Tier 2 

 
7 

 
2 

 
13 

 
22 

 
Tier 3 

 
1 

 
0 

 
2 

 
3 

 
Totals 

 
22 

 
10 

 
63 

 
95 

Notes:   
1. Unfilled, budgeted positions 

a. Police and Fire Safety each have one budgeted vacancy (Police Officer and 
Firefighter/Engineer), which, depending on the type of employee hired, will fall 
either under the Tier 2 or Tier 3 programs. 

2. Requirements for Tier 1, Tier 2 or Tier 3 retirement formula placements 
a. All Tier 1 retirement plans are closed to new hires. 
b. Tier 2 retirement plans:  any new hire, who has been in the CalPERS system and not 

out of it for more than six months, falls under the Tier 2 plan. 
c. Tier 3 retirement plans:  any new hire, who has been out of the CalPERS system for 

more than six months, or has never been in the CalPERS retirement system, falls 
under the Tier 3 plan. 

3. Not all Tier 2, and none of the Tier 3, Retirement formula employees were hired as a result 
of the SRI Program, but instead as a result of vacant positions due to employee resignations.  







 
 

Staff Report 
 

 
TO:   Honorable Mayor and City Council           DATE:  July 1, 2013                
 
FROM: Eric Endersby, Harbor Director 
 
SUBJECT: Consideration of Redevelopment Projects Proposed for Lease Sites 62/62W 
  (Kayak Horizons – Krueger) and 63-64/63W-64W (Gray's Inn - Gray)  
 
RECOMMENDATION                                                                                                         
Staff recommends that the Council consider the alternatives and provide staff direction.  Staff is 
recommending Alternative A.  
 
ALTERNATIVES 
A.  Accept the Leaseholders' proposals, direct Leaseholders to file their Applications with the 

Planning Division, and authorize staff to begin lease negotiations with the Leaseholders for 
their proposed redevelopments.  In the case of 63-64/63W-64W, Assignment and 
Assumption of the lease would have to first be approved in the proposal being offered. 

B. Direct staff to prepare and bring back individual Requests for Proposals (RFPs) for the
 sites to be redeveloped and owned individually. 
C Direct staff to prepare and bring back one RFP for combining the sites under single
 leaseholder redevelopment and ownership. 
 
FISCAL IMPACT  
Nothing significant expected with 62/62W; the existing lease is relatively modern and contains 
modern terms and conditions.  Increased revenue expected as the Pipkin lease on site 63-64/63W-
64W is retired and replaced with a modern lease that would include percent of gross sales 
requirements in addition to property re-appraisal and new Base Rent adjustment every five years.  
 
SUMMARY        
The Leaseholder on lease site 62/62W has proposed a redevelopment project on their site.  As 
requested by the City, they have submitted a preliminary concept proposal for public comment and 
Council consideration.   
 
 

 
AGENDA NO:  C-1 
 
MEETING DATE:   July 9, 2013 

 
Prepared By:  ________   Dept Review:_____ 
 
City Manager Review:  ________         
 
City Attorney Review:  ________   
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The Leaseholder on lease site 63-64/63W-64W has proposed an Assignment and Assumption of the 
site by new buyers, and a redevelopment proposed by those new buyers is attached for public 
comment and Council consideration. 
 
Council is being asked to consider the proposals and provide staff direction on the alternatives. 
 
BACKGROUND  
Lease site 62/62W (Kayak Horizons) is a 23-year City lease originally entered into in 1995 that 
expires in September 2018.  Lease Site 63-64/63W-64W (Gray's Inn) is a 50-year Pipkin lease 
originally entered into in 1968 that also expires in September 2018.  Both sites are nearing the last 
five years of their terms.   
 
Pursuant to the Lease Management Policy, the Leaseholders of Kayak Horizons have submitted a 
written proposal for a redevelopment project on the site in exchange for a new lease.  A copy of that 
proposal is included with this report.  This site is one of the smallest lease sites on the waterfront.  
Staff originally brought this proposal forward at the June 11, 2013 City Council meeting, however, 
Council deferred considering the proposal until it could be brought forward at the same time as 
Gray's Inn so that the aspect of possibly combining the sites could be considered. 
 
The Leaseholder of Gray's Inn is currently in negotiations with potential buyers of the site, Todd and 
Tamara Gray-Baston.  The Bastons have submitted a written proposal for acquiring the lease and 
implementing a redevelopment project on the site in exchange for a new lease.  A copy of that 
proposal is included with this report. 
 
DISCUSSION 
For Tidelands Trust Leases from Beach Street to Tidelands Park, the City’s Lease Management 
Policy states: 
 

“In this area, the City controls land and water areas.  In this area tenants are 
encouraged to propose redevelopments of lease sites to improve public benefits on 
these sites, enhance the Embarcadero business environment, and renegotiate leases to 
modern terms.  To help accomplish this, and to provide tenants motivation not to let 
long-term leases run to the very end of their terms with degraded 
building/improvements, and under market lease terms, the City will generally not 
renew leases with existing tenants in this area if they allow their leases to run to a 
term of less than five years remaining.” 
 

In addition, the City’s Lease Management Policy states that it will use the following standards for 
determining whether it should negotiate a new lease with a tenant: 
 

A. The tenant has a good history of performance and lease compliance and the 
improvements on the site are well maintained.  Example standards for determining 
“good history” of lessee performance are: 
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1. The tenant’s record with respect to the prompt and accurate payment of rent 
due the City; 

2. The tenant’s record of compliance with existing lease conditions; 
3. The appropriateness of the proposed tenant business with respect to the total 

mix of uses and services available to the public and with respect to the long-
term planning goals of the City; 

4. The tenant’s financial and personal investment in tenant business and the 
leasehold improvements; 

5. The contribution to the surrounding business community made by the 
tenant’s business; 

6. The quality of direct services to the public provided by the tenant and its 
business; 

 7. The value received by the public in goods or services. 
 8. The total financial return to City from the leasehold; 

9. Other pertinent considerations as may be appropriate as determined by the 
City Council. 

 
Pursuant to the Lease Management Policy, the Leaseholder of Kayak Horizons has submitted a 
concept redevelopment proposal. The proposal consists of removal of the existing one-story storage 
building in the southwest corner of the site to open up the views, addition of the waterside walkway 
to eventually connect to the neighboring lease site to the north (Gray's Inn), remodeling of the 
existing dock including addition of a small storage shed on the dock, and general updating and 
refurbishing of the site and main building. 
 
While the Leaseholder of Gray's Inn has not submitted a redevelopment proposal because they wish 
to retire from running the Inn and Gallery, she is actively in negotiations to sell the site to a couple 
that has submitted their desire to acquire the site along with a concept redevelopment proposal.  The 
proposal consists of providing an eight-foot street-side sidewalk, an eight to ten-foot lateral access 
boardwalk on the water side to connect with the adjoining lease sites north (Salt Building) and south 
(Kayak Horizons), enhancing the view corridor between the Inn and Kayak Horizons, maintenance 
of the existing slips, and additional ADA compliance on the site. 
  
Alternative A is would accept the individual Leaseholders' proposals and direct staff to begin 
negotiating preliminary terms and conditions of new leases, while concurrently working with them 
on furthering the details of their proposed projects.  While this is occurring, the Leaseholders would 
file Applications with the City Planning Division to begin their development processes.  Since the 
proposal on Gray's Inn entails acquisition of the lease by a new party, the normal Assignment and 
Assumption approval process would have to occur prior to lease negotiations and submission of the 
redevelopment Application by the proposed new owners. 
 
Alternative B would put the lease sites out for individual RFPs.  The existing Leaseholders could 
submit proposals in this alternative.  Should this alternative be chosen, staff will begin work on 
crafting RFPs for future Council approval. 
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Alternative C would put the lease sites out for one RFP that would combine them under a single 
leaseholder redevelopment project and ownership.  Again, should this alternative be chosen the 
existing Leaseholders could submit proposals.  However, neither party has proposed to take over the 
redevelopment and operation of the lease of their neighbor.  Should this alternative be chosen, staff 
will begin work on crafting an RFP for future Council approval. 
 
Staff is recommending Alternative A since neither proposing party has proposed to take over the 
neighboring site, both Leaseholders are tenants in good standing with a "good history of lessee 
performance," and the Leaseholder of Gray's Inn is actively pursuing sale of her site after a long 
tenure of good tenancy. 
 
CONCLUSION 
The Leaseholder on the Kayak Horizons lease site has proposed a redevelopment project for a new 
long-term lease, while the Leaseholder on the Gray's Inn lease site has proposed an Assignment and 
Assumption of the lease to be followed by a redevelopment project by the new owners for a new 
long-term lease.  Based on the Leaseholders' proposals on their successful and well-maintained lease 
sites, staff recommends Alternative A as outlined. 
 































 
 
 

 
Prepared By:  CJ/KW/RL______   Dept Review:_____RL 
 
City Manager Review:  ________         

 
City Attorney Review:  ________   

 
 

Staff Report 
 

 
TO:   Honorable Mayor and City Council       DATE:  July 5, 2013 
 
FROM: Rob Livick, PE/PLS – Public Services Director/City Engineer 

  Kathleen Wold, Planning Manager 
  Cindy Jacinth, Associate Planner 
 
SUBJECT: Resolution 39-13 authorizing City staff to submit a grant application for 
grant funds for the Local Coastal Program Sea Level Rise Adaptation Grant to update the 
Local Coastal Plan (LCP) under authority of the Ocean Protection Council and review the 
City work plan for the General Plan/ LCP update.  
 
RECOMMENDATION                                                                                                         
Adopt Resolution 39-13 authorizing a $250,000 grant application for the Local Coastal Program 
Sea Level Rise Adaptation Grant to the Ocean Protection Council; review and receive staff report 
regarding the resolution, draft application and corresponding review of City work plan for the 
update of the General Plan/ Local Coastal Plan and provide direction to staff as necessary.   
 
ALTERNATIVES 
Not Applicable 
 
FISCAL IMPACT  
The City interviewed three consultants and retained PMC Consultants through an on-call consultant 
contract for assistance in writing the grant application.  The cost for the preparation of the grant 
application is is $6,000.   
 
The grant application is seeking grant funding for $250,000 for this portion of the Local Coastal 
Plan/General Plan (LCP/GP) update. The $250,000 will be supplemented with $76,000 in local funds 
and $67,000 in “in-kind” staff time for a total estimated project cost of $363,000. The General Plan 
maintenance fund is a 6% surcharge on building/plan check fees that is assessed for each building 
permit application.  Currently, there is approximately $76,000 in this account. 
 

 

 
AGENDA NO:  D-1 
 
MEETING DATE: July 9, 2013 
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Additionally, the costs that will be required  to perform the complete  update to the City’s GP/LCP 
has been estimated at in the order of  $900,000 and  will consist of both staff time and consultant 
assistance.  
 
Staff will be pursuing additional funding opportunities to offset labor costs required to update these 
planning documents.  Outside of grant funding, the funds to pay for staff and consultant time would 
be paid for out of the General Fund Maintenance Fund.  
 
SUMMARY     
City Staff have identified a funding opportunity through the Ocean Protection Council, California 
Coastal Commission and Coastal Conservancy which would provide up to $250,000 in grant 
funding to address climate change and sea level rise impacts in the City’s Local Coastal Plan.  
The attached draft grant application proposes a funding request to meet multiple objectives 
including an inventory, vulnerability assessment, sea level rise action plan, policy integration and 
collaboration which provides a necessary first step towards the update of the City’s General Plan 
and Local Coastal Plan.  The goal for the update of the Local Coastal Plan is to update the LCP 
and fold that into the update of the new General Plan.  This would also incorporate the Council-
directed rezone of the Wastewater Treatment Plant and surrounding zone M-1 properties on 
Atascadero Road to visitor-serving uses.  
 
BACKGROUND  
At the January 22, 2013 Council directed staff to develop a work plan which would provide a 
framework for the update of the General Plan/ Local Coastal Plan.  The General Plan was last 
updated in 1982 and the Local Coastal Plan was last updated in 1988.  At the April 22, 2013 
Council identified the update of these two core City planning documents as one of the top three 
Council goals. 
 
Availability of grant funding was identified from the Ocean Protection Council, California 
Coastal Commission and State Coastal Conservancy which announced grant funding available to 
local governments responsible for planning under the California Coastal Act (Coastal Act) to 
develop and adopt updated plans that conserve and protect coastal resources from future impacts 
from sea-level rise and related climate change impacts such as extreme weather events. 
 
By applying for funding to meet multiple objectives including an inventory, vulnerability 
assessment, sea level rise action plan, policy integration and collaboration, this would allow the 
City to assess it risks and know what our response would be. Also, it allows us to more 
appropriate plan for these future outcomes through appropriate land uses as regulated by a 
updated General Plan and Local Coastal Plan. The General Plan/ Local Coastal Plan will 
provide the framework for that. 
 
The purpose of the grant program is to encourage local governments responsible for coastal 
planning to develop and adopt updated Local Coastal Plans that conserve and protect coastal 
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resources, including public accessways and recreation sites from future impacts from sea-level 
rise and related climate change impacts such as extreme weather events.  Under the adopted grant 
criteria, site-specific projects are not eligible.  Proposals can update one or more planning 
segments of a jurisdiction’s LCP.  Because of the age of our Local Coastal Plan and also due to 
the City’s boundaries being almost entirely enveloped within the coastal zone, staff and 
consultant are proposing to use the research information learned as a base to update the 
background information and existing conditions for the Land Use Plan, Shoreline Access and 
Recreation, Recreation and Access, Visitor-Serving Facilities, Energy/Industrial Development, 
Coastal Agriculture,  Commercial Fishing, Recreational Boating, and Dredging sections of the 
LCP.   
 
DISCUSSION 
The funding available will provide the necessary research and background information necessary 
for the General Plan and LCP update that does not currently exist in these documents due to the 
length of time since they were last updated.  The desire is to update both planning documents 
with the result that the LCP is merged into and made a part of the  General Plan, rather than 
currently as a separate document.  
 
This will enable the City to incorporate new policies driven by the latest science and that is also 
consistent with Coastal Commission policies.  For example, the City’s Environmental Sensitive 
Habitat maps needs to be updated as there are inconsistencies between City maps and Federal 
maps such as the U.S. Fish & Wildlife Wetland Mapper Inventory.   
 
As a result, the information learned will enable the City to identify, where necessary, more 
appropriate land uses through a revised land use map.  Also, this will allow the City to develop 
policies that utilize the natural environment while preserving both the character of the City’s 
working harbor and preserving visitor-serving uses which support the local economy.  This type 
of adaptation planning is best illustrated by the Council’s decision to relocate the Wastewater 
Treatment Plant away from the coastal area in favor of visitor-serving uses.  The updated General 
Plan will be a reflection of the community’s goals and desires for the future physical 
development of the City.   
 
Overall General Plan Local Coastal Plan Update 
Therefore, the funding opportunity sets the foundation of moving forward with the update of the 
General Plan and Local Coastal Plan.   
 
In addition, staff continues to look for other funding opportunities to support an update of the 
General Plan and Local Coastal Plan including the following: 

1. The recently announced California Coastal Conservancy’s Climate Ready Grant 
Announcement which is $50,000-$200,000 of funding available for addressing climate 
change impacts but designed to fund a broader array of grantees and projects than the 
LCP Grant Program.  Applications are due August 28, 2013.  

2. The State Strategic Growth Council will be releasing a third round of funding soon to 
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which the City will be able to apply.   
 
In addition to pursuing funding opportunities, staff has also been diligently working toward 
pursuing a comprehensive update of the General Plan and Local Coastal Plan through the 
following incremental steps: 

1. Development of Greenhouse Gas Inventory.  Council adopted Resolution 56-08 which 
established milestones for the community to reduce greenhouse gas and air pollution 
emissions. Many General Plans now contain an optional element for sustainability. 

2. Development of a Climate Action Plan (CAP) in progress.  The CAP is a strategic 
document for reducing greenhouse gas emissions. At the March 6, 2013 and April 3, 2013 
Planning Commission meetings, Commissioners reviewed the draft GHG Emission 
Reduction Plan to provide direction to staff. 

3. The City’s Housing Element updated in 2009 is required to be updated every five year 
and will be updated again in 2014.  Funding for the update is through the City’s 
Affordable Housing In-lieu funds. 

 
General Plan Local Coastal Plan Work Program 
The work program that then would incorporate this grant application as a base would include the 
following steps and corresponding anticipated timeline: 
 
Timeframe  Work Task 
 
Ongoing  Task 1 – Overall General Plan & LCP Update Management   

Management and coordination of the GP/LCP update will be performed by 
City Planning staff.  The City through an RFP process will solicit a consult 
to assist with duties.   

 
6 months  Task 2 – Understanding the Community  
after inception  Provide a summary of existing conditions to use as a starting place  

for the General Plan update, Local Coastal Program (LCP) and 
corresponding environmental analysis as covered by our current proposed 
grant application..  any recent economic studies related to the City’s 
fishing industry. 

 
Within 4 months Task 3 - Subcommittee 
and ongoing  Work with the existing General Plan Subcommittee to provide  
   input/advice at key phases of the General Plan update effort  
 
 
5 to 9 months  Task 4 – Key Issues Identification, Analysis and Recommendation 
after inception  Engage public and stakeholder groups in a discussion of the most  

important issues facing Morro Bay to ensure the goals and desires of the 
community are put forth in the new General Plan in a way that also is 
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consistent with the City’s coastal planning responsibilities under the 
Coastal Act. 

 
8 to 12 months  Task 5 – Land Use Alternatives 
after inception  Prepare at least 3 land use alternatives for consideration by the community,  
   Planning Commission and City Council. 
 
10 to 16 months Task 6 – Guiding Principles and Key Policies 
after inception  Conduct public workshops and joint study sessions between City Council 

and Planning Commission for the purpose of receive direction on guiding 
principles and key policies for the General Plan update.  The public will be 
invited to provide comments at the Joint Study Session.   

 
Task 7 – Draft Documents 

16 -18 months  Create Admin Draft General Plan/ LCP 
after inception  Create Draft General Plan for public comment which includes an  
   incorporated updated Local Coastal Plan to meet the requirements of the  
   Coastal Act 
 
17-24 months  Task 8 – Environmental Analysis 
after inception  Create an Environmental Impact Report pursuant to CEQA for the General  
   Plan, Local Coastal Plan update 
 
19-26 months  Task 9 – Public Review 
after inception  Series of meetings for review and input on the draft documents 
 
22-30 months  Task 10 – Public Hearings/ Adoption 
after inception  Formal adoption of the General Plan which would include incorporation of  
   the Local Coastal Plan as well as Climate Action Plan. 
 
2 weeks after  Task 11 – Final Draft General Plan 
final adoption  Incorporation of any final directions 
 
Upon final  Task 12 – Submit Final General Plan to Coastal Commission for review  
   and action. 

 
In addition to the 12 tasks identified above there are technical specialty studies that will need to 
be performed in order to complete several of the required elements.  The work contemplated for 
the subject grant will feed into the Safety Element and the Land Use, Open Space and 
Conservation Element.  There will need to be traffic studies performed in order to complete the 
circulation element.  The updates to the Water Master Plan, the Sewer Master Plan and the Storm 
Drainage Master Plan will also support this proposed update.  Unfortunately, these specialized 
studies come with a cost and more than likely cannot be performed with existing City resources 
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alone and will require supplemental consultant assistance. 
 
CONCLUSION 
The work plan presented by staff represents the tasks and work necessary to be performed in order to 
implement the update of the General Plan with the desired goal to incorporate both the Local Coastal 
Plan and also a Climate Action Plan.  The grant funding available through Ocean Protection Council 
provides a necessary first step to develop the research and data necessary to begin the update.  As 
such, staff recommends Council adoption of Resolution 39-13. Additionally, staff will be working 
within existing staffing levels in order to move the GP/LCP update along incrementally should grant 
funding prove elusive. 
 
ATTACHMENT 
 
1.  Draft Grant Application 
 
 
 
 



Resolution No.  39-13 

July 9, 2013 

RESOLUTION NO:  39-13 
 

 
RESOLUTION OF THE CITY COUNCIL BY THE CITY OF MORRO BAY, CALIFORNIA 
APPROVING THE APPLICATION FOR GRANT FUNDS FOR THE LOCAL COASTAL 
PROGRAM SEA LEVEL RISE ADAPTATION GRANT FOR UPDATES TO THE GENERAL 
PLAN AND LOCAL COASTAL PLAN UNDER THE AUTHORITY OF THE OCEAN 
PROTECTION ACT 
 

THE CITY COUNCIL 
City of Morro Bay, California 

 

WHEREAS, the California Ocean Protection Council, under the authority of the Ocean 
Protection Act, approved a competitive grant program to provide financial assistance for local and 
regional vulnerability assessments and updates to Local Coastal Programs (LCPs) and other Coastal Act 
authorized plans to address sea-level rise, coastal hazards and other climate change-related impacts; and  

 
WHEREAS, the goal of the grant program is to develop updates to LCPs or other Coastal Act 

authorized plans to address sea-level rise and other climate change impacts, and  
 
WHEREAS, grant proposals submitted under this grant program must address at least one 

certified LCP segment or other defined planning segment, such as a certified Port Master Plan or 
University Long Range Development Plan, or, in jurisdictions without certified LCPs, proposals must 
demonstrate that the applicable jurisdiction has committed to the process to complete an LCP (or other 
Coastal Act authorized plan) or that such process is underway; and  

 
WHEREAS, the City of Morro Bay has an effectively certified LCP; and  
 
WHEREAS, the City of Morro Bay, recognizing the problems and issues associated with climate 

change identified in the grant application package attached hereto as Attachment 1 and made part of this 
Resolution as if fully set forth herein, desires to pursue a project that would result in the completion and 
submittal for certification by the California Coastal Commission of an LCP Amendment that would 
address such impacts; and  

 
WHEREAS, the City of Morro Bay will coordinate with the staffs of the California Coastal 

Commission, the State Coastal Conservancy and the Ocean Protection Council in undertaking the project, 
if approved.  
 

NOW, THEREFORE, BE IT RESOLVED that the Morro Bay City Council hereby: 

1. Directs the City of Morro Bay staff to submit grant application package attached hereto as 
Attachment 1 to the Ocean Protection Council to provide financial and planning assistance, under 
authority of the Ocean Protection Act, in the amount of $250,000 to fund the project more particularly 
described in the grant application package.  

 
2. Authorizes the Public Services Director of the City of Morro Bay to execute, in the name of the 
City of Morro Bay, all necessary applications, contracts and agreements and amendments thereto to 
implement and carry out the grant application package attached hereto and any project approved through 
approval of the grant application.  
 



Resolution No.  39-13 

July 9, 2013 

PASSED AND ADOPTED by the Morro Bay City Council at a regular meeting thereof held on the 9TH 
day of July, 2013 on the following vote:  
 
AYES:  
 
NOES:  
 
ABSENT:  
 
 

 
        JAMIE L. IRONS, Mayor 
 
 
 
ATTEST 
 
                                                    

JAMIE BOUCHER, City Clerk 



 

LOCAL COASTAL PROGRAM  
SEA LEVEL RISE ADAPTATION 

GRANT APPLICATION FORM  
 
The Ocean Protection Council, California Coastal Commission, and State Coastal Conservancy 
announce the availability of grants to encourage local governments and other entities responsible 
for planning under the California Coastal Act (Coastal Act) to develop and adopt updated plans 
that conserve and protect coastal resources from future impacts from sea-level rise and related 
climate change impacts such as extreme weather events. A full description of the grant program 
is available here. 
 

APPLICANT INFORMATION: 

Applicant name (organization): City of Morro Bay 

Address: 595 Harbor Street, Morro Bay, CA 93442 

Contact name: Kathleen Wold 

Telephone: (805) 772-6261 Fax: (805) 772-6268  Email: kwold@morro-bay.ca.us 

Federal Tax ID# 95-230-8629 

Position whose incumbents are authorized to negotiate agreements and amendments: 

Rob Livick  
 

Signature:               Date: ____________________ 

PROJECT INFORMATION: 

Project title: City of Morro Bay Sea-Level Rise Vulnerability Assessment    

LCP Segment: City of Morro Bay LCP 

LCP or other plan title (e.g., Port Master plan, LRDP): Morro Bay Local Coastal Plan 
Project location:  City: Morro Bay  County: San Luis Obispo 

 Street: 595 Harbor Street Cross street: Shasta Avenue 

Latitude (e.g., 38.337094): 35.367028 

Longitude: (e.g., -122.589652): -120.846758 
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Elected Representatives for Project: 

Congressional District(s): www.house.gov 
 Name(s): Lois Capps  Number(s): 24th District 

 
State Senate District(s): www.senate.ca.gov 
 Name(s): Bill Monning Number(s): 17th District 
 
Assembly District(s): www.assembly.ca.gov 
 Number(s): Katcho Achadjian Name(s): 35th District 

 

Maps and Photos 

Applications must include one map showing the planning area for the project. Photos may also 
be submitted if they illustrate the area. Please note: any photos and maps you submit are subject 
to the unqualified and unconditional right of the State of California to use, reproduce, publish, or 
display, free of charge. Please indicate if crediting is requested for the photos and/or maps. 
 

Potential Impacts from Sea-Level Rise – Preliminary Assessment 

Preliminary assessment of potential impacts from sea-level rise and climate change using 
NOAA’s Sea-Level Rise Viewer or other readily available planning tools is required as part of 
the application. This assessment should be included and referenced in the project description 
below to explain the purpose, benefit, and need for the proposed project. 
 

Project Description 

a. Goal and Objective(s) – The overall goal of the project is to increase Morro Bay’s adaptive 
capacity to sea-level rise (SLR) with an updated Local Coastal Plan and General Plan, which 
include policies that integrate the best current science with Coastal Commission and local 
environmental, social, and economic priorities. This goal supports one of the City Council’s top 
goals of updating the City’s Local Coastal Plan and General Plan. The following objectives help 
the City achieve this overall goal: 

• Inventory: Identify shoreline conditions, including shoreline structure, shoreline cover, 
shoreline elevation, and water control structures. The inventory will be complete in year 
one of the project.  

• Vulnerability Assessment: Identify sea-level change exposure, including a range of sea-
level rise scenarios and related exacerbating factors including erosion, upland flooding, 
subsidence, and raised groundwater tables. 

• Sea-Level Rise Action Plan: Create a policy framework for developing, prioritizing, 
implementing, tracking, and managing adaptation policy. Create strategies that can be 
implemented before adoption of the updated Local Coastal Plan and General Plan, as well 
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as strategies that will be folded into the updates. The Sea-Level Rise Action Plan will be 
complete in year two of the project.   

• Policy Integration: Conduct all processes and create all materials in a way that will 
seamlessly feed into the concurrent/subsequent Local Coastal Plan and General Plan 
update. Integration will occur two to five years from project initiation.  

• Collaboration: Promote dialogue and collaboration among stakeholders to identify critical 
structures, functions, and populations and to create mutually beneficial adaptation 
strategies when possible.  
 

b. Need – This section presents the results of a preliminary assessment of sea-level rise, 
describes the sensitive nature of habitat surrounding the city, and details the long-term planning 
challenges facing the City in adapting to SLR.  
 
Preliminary SLR Impact Assessment 
The NOAA Sea-Level Rise Viewer (referenced in this application as “SLR Viewer”) identifies 
four distinct shoreline areas, each with its own vulnerabilities and potential impacts.   

• The north end of the city contains Morro Strand State Beach, Morro Rock Beach, and 
Morro Bay City Beach, all of which face the open ocean. As illustrated in Attachment 1, 
the SLR Viewer identifies extensive inundation for 3 feet and 6 feet of SLR, but also 
illustrates a great deal of uncertainty with the projections. Areas of potential vulnerability 
include approximately 3 miles of publicly accessible beaches, 1 mile of the Pacific Coast 
Highway, popular surf breaks, the City’s current wastewater reclamation facility, Morro 
Bay High School, an RV park, and single-family homes.  

• The west end of the overall planning area contains a sand spit that abuts Montaña de Oro 
State Park and is home to coastal brush habitat and unconsolidated shoreline. Attachment 
2 illustrates the dramatic extent of the sand spit that will be inundated under 3- and 6-foot 
SLR projections. Erosion will play a critical role in how SLR affects this section of the 
shoreline; it is possible that erosion, coupled with additional factors such as storm surge, 
will alter the protective function the sand spit currently provides to the estuary. The 
planning area’s west end also contains two breakwaters that protect the mouth of the 
harbor, one extending from Morro Rock and the other extending from the sand spit. 

• The urbanized bayside shoreline extends from the power plant at the north end to Morro 
Bay State Park at the south end. The area contains numerous parks and the Embarcadero, 
which is the economic heart of the city containing visitor-serving uses and the 
commercial fishing industry. Although this area shows less inundation on the SLR 
Viewer, the inundation can be predicted with higher confidence (Attachment 3). Given 
its economic and social importance, conditions at the Embarcadero underscore the 
importance of understanding SLR considerations in greater detail than the SLR Viewer 
can provide and illustrate the need to act with urgency. This section of shoreline shows 
the extremely complicated nature of SLR. For example, the more detailed vulnerability 
assessment will need to address not just inundation, but how commercial fishing 
infrastructure will be affected by SLR, how the tourist-serving economy will be affected 
by an increase in flooding events, and how stormwater infrastructure will function.  

• At the southeast end of the city, Morro Bay State Park includes wetland/marsh areas that 
are projected to be extensively inundated with 3-foot and 6-foot SLR with higher 
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confidence levels than in other areas (Attachment 4). Possible structural vulnerabilities 
include the state park’s campground, dock, and golf course. 

 
Sensitive Surroundings 
Much of the city’s shoreline abuts Morro Bay, which is a national estuary and is designated as a 
State Marine Recreational Management Area, State Marine Reserve, and Morro Estuary Natural 
Preserve. Although the estuary faces many problems, it is still one of the most pristine and bio-
diverse estuaries in the United States and is a critical stop for migrating birds. Although the 
estuary isn’t technically in city limits, many of the strategies the City will pursue to adapt to 
SLR, from breakwaters at the harbor entrance to urban stormwater management, will directly 
affect the health of the estuary.   
 
Outdated Planning Documents   
In addition to the multiple critical SLR vulnerabilities in Morro Bay, the City’s relevant planning 
tools (General Plan, Zoning Code, and Local Coastal Plan) are outdated, feature internal and 
external inconsistencies, and do not help Morro Bay adapt to and stay resilient in the face of sea-
level rise. The City last updated its General Plan in 1982 and the LCP in 1984. In 2004, the City 
attempted to combine the Local Coastal Plan with the General Plan, which was adopted by the 
City Council but not certified by the Coastal Commission. Over the past four years, a 
subcommittee has worked on updating several of the elements in the General Plan, but the task 
has proven to be a significant drain on existing staff time and resources, and due to the 
complexity of the topic, some of the work will not be able to be completed in-house. Work 
conducted with this grant would simultaneously increase the City’s adaptive capacity for sea-
level rise and provide background information and key research for a comprehensive Local 
Coastal Plan and General Plan update.     

c. Approach – The City will prepare a sea-level rise vulnerability assessment to support the 
Local Coastal Plan and General Plan update. The City will use the outcomes of the vulnerability 
assessment to identify a policy framework. The policy framework, or the Sea-Level Rise Action 
Plan, will identify short-term implementable strategies as well as long-term goals, policies, and 
actions for integration into the Local Coastal Plan and General Plan update. 
 
Task 1: Identify Existing Coastal Conditions. Given the distinct nature of different parts of the 
city’s shores, and the land uses inland of them, the City will divide the shoreline into distinct 
planning areas. The City will utilize aerial photographs and publicly available LIDAR data 
(Coastal Zone Topography: 2009–2011 California Coastal Conservancy LIDAR Project DEM) 
to identify shoreline conditions, including shoreline structure, shoreline cover, shoreline 
elevation, and water control structures, for each of the planning areas. Using this information, the 
City will prepare a baseline assessment of coastal conditions along the shoreline reaches, 
including specific evaluation of beaches, hardened shoreline, structures, and other 
environmentally sensitive areas. The City will produce maps and tables for each of planning 
areas to illustrate these conditions.  
 
Task 2: Prepare an Inventory of Infrastructure and Systems Potentially Affected by SLR. The 
City will prepare an inventory of structures, functions, and population that may be affected by 
SLR that will include, though may not be limited to, working waterfronts, beaches, roadways, 
pedestrian and bike paths, parking lots, buildings, utility infrastructure (water, wastewater, 
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stormwater, electricity, etc.), sensitive habitat areas, wetlands, and shoreline protective devices 
including breakwaters, seawalls, bulkheads, and jetties. For each of the items in the inventory, 
the City will add available and relevant attribute data to future SLR vulnerabilities (e.g., adaptive 
capacity, critical elevations, structure types, year built, replacement cost, and condition). Each 
inventory item will be indexed by planning area. 
 
Task 3: Identify Sea-Level Rise Scenarios. The City will identify high and low sea-level rise 
scenarios under normal weather conditions and for a variety of extreme weather conditions. The 
City will rely on the National Resource Council’s projection ranges identified in the State of 
California Sea-Level Rise Guidance Document (2013, Table 1). Through the outreach process 
(Task 6), the City will determine a high and low scenario within these projected ranges for each 
time horizon (2030, 2050, and 2100) and will produce a map for each scenario using the NOAA 
Sea-Level Rise Viewer. 
 

Table 1: Sea-Level Rise Projections 
Time Period SLR Range 
2000–2030 2 to 12 inches 
2000–2050 5 to 24 inches 
2000–2100 17 to 66 inches 
Source: State of California Sea-Level Rise Guidance Document, 2013 
(converted from cm to inches and rounded to the nearest whole inch) 

 
Once a sea-level rise scenario has been identified for each time horizon, the City will review sea-
level rise and coastal flooding models prepared by others (i.e., Morro Bay National Estuary 
Program, NOAA, USGS, California Geological Survey, FEMA, etc.), use data from these studies 
as appropriate, and work with stakeholders to identify coastal flooding factors that could magnify 
sea-level rise impacts such as coastal erosion, sand spit erosion, 100-year and 200-year floods, 
upland flooding in the coastal zone, coastal storm waves, decadal water level anomalies (e.g., El 
Niño and La Niña events), tsunamis, subsidence, and raised groundwater tables. The City will 
use a matrix (Table 2) that considers likelihood and severity to rate each factor’s importance. At 
a minimum, the City will evaluate the influence of three factors for 2050. The City may consider 
additional factors or horizons if schedule and budget allow.  
 

Table 2: Additional Factor Ranking Matrix 

 Severe Impact Moderate 
Impact Low Impact 

Highly 
Likely 

High 
Importance 

High 
Importance 

Medium 
Importance 

Somewhat 
Likely 

High 
Importance 

Medium 
Importance 

Low 
Importance 

Unlikely Medium 
Importance 

Low 
Importance 

Low 
Importance 
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Using the outcomes from previous tasks, the City will evaluate the impact of sea-level rise on 
each planning area. The evaluation will be based on guidance provided in the State of California 
Sea-Level Rise Guidance Document and as recommended by the California Ocean Protection 
Council on Sea Level Rise. The evaluation will yield maps and tables detailing affected areas for 
each of the selected scenarios.  
 
Task 4: Analyze Sea-Level Rise Vulnerability. The SLR vulnerability assessment will build on 
efforts described above and will be performed in accordance with the State Adaptation Planning 
Guide and the State of California SLR Guidance Document. The vulnerability assessment is a 
process that combines the data prepared in Tasks 1 through 3. Each of structures, functions, or 
populations inventoried as possibly being affected by SLR in Task 2 will be analyzed using the 
outcomes of Tasks 1 and 3 to identify vulnerability. A matrix, similar to the one used in Task 3, 
will be used to qualitatively rank the most vulnerable and important structures, functions, and 
populations in a variety of SLR scenarios (Table 3). Based on the vulnerability of structures, 
functions, and populations in each planning area, priorities will be identified per the procedure 
described in the SLR Guidance Document. The environmental, economic, and social cost of 
damages will be analyzed for priority vulnerabilities and will play an important role in 
developing adaptation strategies.  

 
Table 3: Sample Vulnerability Assessment Matrix 

Name:  Location: 

Relevant Attributes:  

SLR Scenario: 

 Low Adaptive 
Capacity 

Medium Adaptive 
Capacity High Adaptive Capacity 

High Impact High Vulnerability High Vulnerability Medium Vulnerability 

Medium Impact High Vulnerability Medium 
Vulnerability Low Vulnerability 

Low Impact Medium Vulnerability Low Vulnerability Low Vulnerability 
 
Task 5: Identify Adaptation Policy Framework. The vulnerability assessment provides 
background for the identification of appropriate adaptation policies that may be considered for 
inclusion in the updated General Plan and/or Local Coastal Plan. The City will create a Sea-
Level Rise Action Plan (Action Plan). The Action Plan will identify short-term strategies to 
immediately begin building adaptive capacity, as well as long-term strategies for integration into 
the Local Coastal Plan and General Plan. For each adaptation strategy, the Action Plan will 
identify the long-term policy location (e.g., General Plan element, Local Coastal Plan section, 
Capital Improvement Plan, etc.), the expected cost benefit, and the time frame and SLR scenario 
addressed by the strategy. Key elements of this task include reviewing existing studies and 
adaptation policies implemented elsewhere, providing examples of adaptation strategies for the 
vulnerabilities identified in the planning areas, ensuring that policies are appropriate for 
inclusion in the General Plan and Local Coastal Plan and ensuring consistency with California 
Coastal Commission criteria. 
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Task 6: Outreach. Outreach will proceed concurrently with and in support of Tasks 1 through 5. 
The project will utilize three primary outreach strategies: 

• Technical Advisory Committee (TAC). The TAC will provide local expertise to the 
project and will bring diverse stakeholders to the process. The TAC will comprise 
representatives from key stakeholder groups such as the Morro Bay National Estuary 
Program, the San Luis Obispo Science and Ecosystem Alliance, the Morro Bay 
Commercial Fishermen’s Organization, various City departments, utilities, etc. The City 
will depend on the TAC throughout the project to help identify SLR scenarios, sensitive 
structures and functions, and viable adaptation strategies.  

• Public Meetings. The City will hold three public meetings during the adaptation policy 
development process. The public meetings will be open house workshops and will 
educate the public about sea-level rise as well as gather input on the appropriateness of 
draft adaptation strategies. The City will consider holding workshops during public 
events such as the Morro Bay Farmers Market.  

• Project Website and Social Media. The City will host project information and provide 
space for feedback on its website and will advertise public meetings and other key events 
via traditional and social media outlets. The City will encourage TAC membership to 
provide links to the information on their websites.  

 
d. Benefit – The sea-level rise vulnerability assessment and policy framework project will 
provide extensive benefits to the City of Morro Bay and the State of California. By proactively 
adapting to sea-level rise, the City will be able to achieve the following benefits: 

• Community Planning. This project will jumpstart the Local Coastal Plan and General 
Plan update process, which will result in consistent goals, policies, and actions across the 
documents that support the goals of the public and the Coastal Commission. Although 
this project will provide the discrete benefits listed below, it is the ultimate adoption of 
consistent long-term planning documents that will provide the most benefit to the 
community and its surroundings.  

• Preservation of Coastal Wetlands and Natural Lands and Conservation of 
Biodiversity. The entirety of the city’s shoreline contains or affects coastal wetlands or 
natural lands. This is particularly true for the shoreline that borders the bay. Additionally, 
the bay and its surrounding shores are critical habitats for migrating birds and preferred 
habitats for sensitive marine mammals. Comprehensive understanding of sea-level rise 
impacts and an informed approach to coastal wetlands, natural lands, and habitat 
management will allow the City and regional partners to retain and enhance these 
valuable resources.  

• Preservation of Public Access, Recreational Opportunities, and Visitor-Serving 
Amenities. The SLR Viewer illustrates loss of publicly accessible areas, including 
significant inundation to the publicly accessible beaches and surf break in the north of the 
city. This is a particularly important issue in the north, as shorelines may erode toward 
private property, which will effectively reduce access. The SLR Viewer also reports 
inundation in parks, campgrounds, docks, harbors, and the golf course. Smart focused 
approaches that consider natural responses and managed retreat can retain publicly 
accessible coasts and recreational opportunities despite a rising sea. In addition to a 
working waterfront, the Embarcadero is a visitor-serving area complete with restaurants, 
hotels, and gift shops. Adaptation strategies will identify ways for these amenities to 
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remain economically viable in the face of SLR-related natural and economic disruptions. 
An economically viable Embarcadero provides amenities for visitors, boosts the local 
economy, and provides resources and locations for commercial fisheries.  

• Increased Organizational Capacity. Although the outcome of the project is critically 
important, a key benefit will be the organizational capacity built through the process. By 
developing local and regional stakeholders with SLR outcomes in mind, the City will be 
better able to respond and adapt to political and social changes over time, which is a 
subtle but extremely important benefit.  

 
e. Transferability – The City is lucky to build off the good work completed in the Humboldt Bay 
Shoreline Inventory, Mapping, and Sea Level Rise Vulnerability Assessment by the Coastal 
Conservancy. The City views work under the OPC grant as an opportunity to illustrate the value 
and transferability of existing methods to different jurisdictions. The City of Morro Bay will share 
lessons learned and provide guidance to other small cities looking to capitalize on work funded by 
the state. In addition, the City’s work will underscore its commitment to its shorelines and its many 
diverse users. Morro Bay is one of only a few working waterfronts in the state. Lessons learned in 
analysis and policy development to help the working waterfront thrive despite SLR will be 
extremely valuable to other working waterfronts in California. Finally, the project will serve as a 
model for creating an action plan that is immediately ready for implementation even while it is 
being integrated into long-term planning documents such as the Local Coastal Plan.  
 
f. Implementation – As noted above, the City is committed to updating the Local Coastal Plan 
and General Plan. The work funded by this grant would provide critical resources necessary to 
update the background information and existing conditions for the Land Use Plan, Shoreline 
Access and Recreation, Recreation and Access, Visitor-Serving Facilities, Energy/Industrial 
Development, Coastal Agriculture, Commercial Fishing, Recreational Boating, and Dredging 
sections of the Local Coastal Plan, while also providing valuable background research for the 
General Plan. Additionally, this work would provide sea-level rise adaptation strategies that 
directly plug in to specific sectors and elements of the LCP and General Plan. 
 

Resolution 

A resolution from the applicant’s governing body (i.e., City Council, Board of Supervisors, Port 
Commission) committing to submit to the Commission an amendment to update the LCP (or 
other plan as applicable) to address sea-level rise is required as part of the application. A sample 
resolution is attached as Exhibit A.  
 

Submission Dates 

Applications are due July 15, 2013. We expect to award grants in the fall of 2013. Applications 
must be emailed (or postmarked) by the submission date.  
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Submission Requirements 

Please submit the completed application form, including all attachments, via email to 
msmall@scc.ca.gov. If you are unable to submit via email, you may mail a hard copy to the 
Coastal Conservancy:  

State Coastal Conservancy 
1330 Broadway, 13th Floor 

Oakland, CA  94612 
 
Please note: all information that you submit is subject to the unqualified and unconditional right 
of the Conservancy and/or Coastal Commission to use, reproduce, publish, or display, free of 
charge. Please indicate if crediting is requested for any of the photos and/or maps. 
 
Budget Information 

 
Funding Request: $250,000.00  

Total Project Cost: $363,160.00 

Other Funding Sources (not including in-kind services): 

 $ Amount Source of funds Status (Committed, Applied, 
etc) 

$76,000.00 General Fund - Maintenance Fund 6/28/2013 
             

 

In-kind Services: $67,160  

In-kind services or contributions include staff time, volunteer time and materials contributed to 
the project. Please describe and estimate value, and differentiate between expected in-kind 
contributions and contributions (work or other types of contributions) already 
obtained/completed. 

Preliminary Budget 

In the budget matrix below, list the major tasks of the proposed project and indicate the 
estimated cost of each. These tasks should correlate with the activities you will list on the 
following page under "Timeline" (in some cases, several tasks listed here may logically be 
grouped as one activity in the timeline matrix). Show the source of funding for each task. A 
simplified example is provided. 
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Sample Budget 

 

Preliminary Budget 

Task 
Number 

Task Applicant’s 
Funding 

OPC In-Kind Funds 
(Staff Time) 

Total Cost 

1 Identify Existing 
Coastal Conditions 

$7,600.00 $25,000.00 $7,080.00 $39,680.00 

2 Prepare an Inventory 
of Infrastructure and 
Systems Potentially 
Affected by SLR 

$11,400.00 $37,500.00 $11,840.00 $60,740.00 

3 Identify Sea-Level 
Rise Scenarios 

$19,000.00 $62,500.00 $4,080.00 $85,580.00 

4 Analyze Sea-Level 
Rise Vulnerability 

$11,400.00 $37,500.00 $11,360.00 $60,260.00 

5 Identify Adaptation 
Policy Framework 

$15,200.00 $50,000.00 $19,200.00 $84,400.00 

6 Outreach $11,400.00 $37,500.00 $13,600.00 $62,500.00 
TOTAL  $76,000.00 $250,000.00 $67,160.00 $393,160.00 

 

Schedule 

Proposed starting date: 11/1/2013 

Estimated completion: 5/1/2015 

 
Please list (1) all significant and pertinent project milestones related to the project for which 
funds are being requested, (2) expected dates for reaching or completing those steps. 
 

Milestone Schedule 

ACTIVITY COMPLETION DATE 
Complete Shoreline Inventory 4/11/2014 
Complete Inventory of Potentially Vulnerable Structures, 
Functions, and Populations 

6/6/2014 

Complete Memo Outlining Preferred Sea-Level Rise Scenarios 9/26/2014 
Complete Sea-Level Rise Vulnerability Assessment 1/23/2015 
Adopt SLR Action Plan 5/1/2015 
Outreach Ongoing 

Task 
Number 

Task Applicant’s 
Funding 

OPC Other Funds Total Cost 

1  $20,000 $30,000 $7,000 $57,000 
2  $5,000   $5,000 
3  $5,000   $5,000 
4      
TOTAL  $30,000 $30,000 $7,000 $67,000 

ATTACHMENT 1 DRAFT 

DRAFT



Attachment 1: North Shore Sea-Level Rise Scenarios 

Source: NOAA Sea-Level Rise Viewer. Retrieved July 2013. http://www.csc.noaa.gov/slr/viewer/#  

Baseline 3’ Sea-Level Rise 6’ Sea-Level Rise 

Levels represent inundation 
at high tide. Areas that are 
hydrologically connected are 
shown in shades of blue 
(darker blue = greater depth).  
 
Low-lying areas, displayed in 
green, are hydrologically 
"unconnected" areas that 
may flood. They are 
determined solely by how 
well the elevation data 
captures the area's 
hydraulics. A more detailed 
analysis of these areas is 
required to determine the 
susceptibility to flooding. 
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Attachment 2: Sand Spit Sea-Level Rise Scenarios 

Source: NOAA Sea-Level Rise Viewer. Retrieved July 2013. http://www.csc.noaa.gov/slr/viewer/#  

Baseline 3’ Sea-Level Rise 6’ Sea-Level Rise 

Levels represent inundation 
at high tide. Areas that are 
hydrologically connected are 
shown in shades of blue 
(darker blue = greater depth).  
 
Low-lying areas, displayed in 
green, are hydrologically 
"unconnected" areas that 
may flood. They are 
determined solely by how 
well the elevation data 
captures the area's 
hydraulics. A more detailed 
analysis of these areas is 
required to determine the 
susceptibility to flooding. 
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Attachment 3: Urban Shore Sea-Level Rise Scenarios 

Source: NOAA Sea-Level Rise Viewer. Retrieved July 2013. http://www.csc.noaa.gov/slr/viewer/#  

Baseline 3’ Sea-Level Rise 6’ Sea-Level Rise 

Levels represent inundation 
at high tide. Areas that are 
hydrologically connected are 
shown in shades of blue 
(darker blue = greater depth).  
 
Low-lying areas, displayed in 
green, are hydrologically 
"unconnected" areas that 
may flood. They are 
determined solely by how 
well the elevation data 
captures the area's 
hydraulics. A more detailed 
analysis of these areas is 
required to determine the 
susceptibility to flooding. 
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Attachment 4: Morro Bay State Park Sea-Level Rise Scenarios 

Source: NOAA Sea-Level Rise Viewer. Retrieved July 2013. http://www.csc.noaa.gov/slr/viewer/#  

Baseline 

3’ Sea-Level Rise 

6’ Sea-Level Rise 

Levels represent inundation at 
high tide. Areas that are 
hydrologically connected are 
shown in shades of blue (darker 
blue = greater depth).  
 
Low-lying areas, displayed in 
green, are hydrologically 
"unconnected" areas that may 
flood. They are determined 
solely by how well the elevation 
data captures the area's 
hydraulics. A more detailed 
analysis of these areas is 
required to determine the 
susceptibility to flooding. 
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Staff Report 

 
TO:   Honorable Mayor and City Council           DATE:  07/03/13 
                
FROM: Andrea K. Lueker, City Manager 
 
SUBJECT: Water Reclamation Facility (WRF) Project Status and Discussion 
 
RECOMMENDATION                                                                                                         
Discuss in open session, the progress to date on the Water Reclamation Facility (WRF) and provide 
direction to staff as necessary.   
 
ALTERNATIVES 
Not applicable at this time. 
 
FISCAL IMPACT  
Not applicable at this time. 
 
SUMMARY        
Staff is providing this report as a monthly update to the progress made to date on the new WRF 
project.   
 
BACKGROUND  
With the denial of the permit for the WWTP project in its current location, the City has embarked on 
a process for a WRF.  This staff report provides a review of what has occurred to date as well as 
provides the City Council an opportunity for open discussion on the WRF project. 
 
DISCUSSION 
Below is a brief review of dates, status and accomplishments on the WRF facility project.  Note the 
bolded information has been added since your last review on 5/14/13. 
 
Date   Action_________________________________________________________ 
01/03/13  Special City Council meeting – City Adopted Resolution No. 07-13  
   recommending denial of the WWTP project. 
01/08/13  WWTP Project denied by the California Coastal Commission (CCC). 
01/08/13  January JPA not held due to CCC meeting. 
01/24/13  City Staff, Morro Bay JPA Sub-Committee, Cayucos SD representatives, staff 
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   and attorney meet and discuss strategy and moving forward.  
02/14/13  February JPA meeting held, “Discussion and Consideration of Next Steps for 
   the WWTP Upgrade Project” was on the agenda and discussed.  
02/26/13  City Council meeting - draft schedule/project timeline presented to City  
   Council. 
   City Council directed staff to prepare an RFP for a project manager. 
03/11/13  City Council goal session, WRF established as Essential City Goal. 
03/14/13  City Council goal session, WRF established as Essential City Goal. 
03/14/13  March JPA meeting held, “Status Report on the Discussion with RWQCB  
   Staff Renewal Process for the WWTP NPDES Permit No. CA0047881”  
   and “Verbal Report by the City and District on the Progress of the future  
   WWTP” were on the agenda and discussed. 
03/18/13  RFP issued. 
03/26/13  City Council meeting - City Council approves citizens to serve on the RFP 
   selection committee. 
03/27/13  Announcement placed on City website, etc. regarding citizen selection  
   committee application period. 
04/05/13  Citizen selection committee deadline. 
04/09/13  City Council meeting - appointment of 5 citizens for the RFP selection  
   committee at City Council meeting. 
04/10/13  Addendum to RFP issued, re: selection committee 
04/11/13  April JPA meeting held, “Verbal Report by the City and District on the  
   Progress of the future WWTP” and Discussion and Approval to   
   Terminate the Consultant Services Agreements with Delzeit; Dudek,  
   McCabe and Company; and Montgomery Watson Harza (MWH)” were  
   on the agenda and discussed. 
04/15/13  RFP due. 
04/16/13  Study Session on WRF facility announced for April 29, 2013 
04/23/13  City Council meeting –reaffirmation of 5 members of citizen   
   selection committee. 
04/25/13  Quarterly Meeting with California Coastal Commission staff, WRF  
   discussion and status report on the meeting agenda. 
04/25/13  Initial meeting with Selection Committee for the RFP for Planning Services 

for the WRF. 
04/29/13  WRF Study Session at Veteran’s Hall. 
05/02/13  Interviews to recommend the individual/team for the WRF project   
   manage 
05/09/13  May JPA meeting held, “Verbal Report by the City and District on the  
   Progress of the future WWTP” was on the agenda and discussed. 
05/14/13  City Council meeting – Approval of John F. Rickenbach, Consulting as the 

Preliminary Planning Consultant for the WRF project. 
05/14/13   City Council meeting – Approval of John F. Rickenbach, Consulting as  
   the Preliminary Planning Consultant for the WRF project 
05/15/13   Public Services staff continues to work with John F. Rickenbach, 
   Consulting to finalize the consultant contract. 
05/28/13   Closed Session Item scheduled to discuss Righetti appraisal. 
06/13/13  JPA Meeting – Cayucos Veteran’s Hall. 
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06/24/13  Kick-off Meeting with John Rickenbach and team members. 
06/24/13-06/28/13 Work with Rickenbach to determine updated schedule pursuant to the 

scope of work in the RFP.  Determination of Stakeholder 
groups/individuals. 

07/03/13  Tentative Schedule from Rickenbach for the New WRF posted online 
and available (attached). 

07/03/13  Working with Coastal Commission staff to finalize date for quarterly 
meeting/teleconference. 

 
Future Calendared Items (dates are tentative) 
 
07/24 & 25/13  Stakeholder Interviews 
08/06/13  First Public Workshop @ MB Veteran’s hall 
08/23/13  Biosolids and Treatment Options Workshop -  location TBA 
10/15/13  Second Public Workshop - location TBA 
10/23/13  Presentation of Options Report to City Council 
 
CONCLUSION 
City Council, since the denial of the WWTP permit in January has made measured and deliberate 
progress in the WRF project, as outlined above. 
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