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Prepared By: ___rl_____ Dept Review: ___RL __  

City Manager Review:  ___SC_____ City Attorney Review:  ______ 

Staff Report 
TO: Honorable Mayor and City Council      DATE: January 12, 2017 

FROM: Scott Collins, City Manager 

BY: Rob Livick, PE/PLS, Public Works Director 

SUBJECT: Discuss and Provide Direction on the Draft Request for Proposals for WRF 
Onsite Improvements 

RECOMMENDATION  
Receive staff presentation, including WRFCAC input, then provide comments and direction on the 
Draft Request for Proposals in preparation for final approval at the January 23, 2018 Regular City 
Council Meeting. 

FISCAL IMPACT 
No additional fiscal impact is proposed within this update.  All work is proceeding within the City’s 
fiscal year budget for the Water Reclamation Facility. 

DISCUSSION  
As directed by City Council on October 10, 2017, staff is proceeding with an accelerated schedule to 
release the Request for Proposal (RFP) for WRF Onsite Improvements on January 24, 2018 and 
receive proposals by late April 2018, in order to inform the rate study update process.   

At the December 5, 2017 WRFCAC meeting committee members Paul Donnelly, Valerie Levulett, 
and Steve Shively were selected to participate in the review of Statements of Qualifications (SOQs) 
and proposals.  On December 7, the City received SOQs from the following teams: 

1) AECOM/WM Lyles Company Joint Venture
2) Filanc/Black & Veatch Joint Venture
3) Kiewit Infrastructure West Company and Tetra Tech, Inc.
4) Sundt/Parsons Joint Venture

The schedule for review of the draft RFP included a WRFCAC meeting on January 4, 2018 intended 
to provide an overview of the draft RFP; a special WRFCAC meeting on January 11, 2018, which 
provided the opportunity for additional review and more detailed discussion; this City Council study 
session on January 17, 2018; and City Council meeting for review and possible approval for release 
of the RFP on January 23, 2018. 

WRFCAC Review of the SOQs and RFP 
The WRFCAC subcommittee and staff met on January 3, 2018 and discussed the SOQs.  It was 
apparent that all teams that submitted met the qualifications of the SOQ and could be recommended 
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to move on to the proposal stage.  Additionally, while each team submitted their SOQ on time, some 
contained minor irregularities, such as incomplete or missing forms.  In working with the City 
Attorney, we have allowed the teams until 5 p.m. on January 15 to cure these minor irregularities. 
Staff and the WRFCAC subcommittee have recommended that all four teams be invited to submit 
proposals for the WRF project. 

The WRFCAC reviewed the RFP on January 4 and 11.  City staff and consultants presented an 
overview of the draft RFP at the January 4, 2018 WRFCAC meeting, provided copies for review by 
WRFCAC members, and requested input on the recommended shortlist for issuance of the RFP.  At 
the January 11, 2018 meeting, staff and WRFCAC reviewed and discussed comments on the draft 
RFP along with a detailed discussion of the ranking criteria. 

The WRFCAC had consensus to move forward with the four teams that submitted SOQs.  They also 
had comments related to environmental mitigation, federal cross-cutter requirements for prevailing 
wages, American Steel and Iron and Disadvantaged Business Enterprises and areas such as mark-
up on subcontractors and materials.  Some WRFCAC members may be submitting detailed 
comments in writing, but as of the writing of this staff report those have yet to be received.  The 
WRFCAC also thought the evaluation criterion should place more emphasis on project cost, with 
cost being perhaps 60-percent or greater share of the score. 

Public comment was more general in nature and was related to the need for the project, scope, 
overall cost and location.  Public comments relating to the RFQ/RFP included concerns the RFQ 
required two $80M reference projects eliminating small contractors; recommendations to combine 
the lift station/force main and WRF site processes; and an opinion the RFP should have a base 
project and additive alternatives for the advanced treatment and groundwater recharge. 

Attachment 

1. DRAFT RFP  (Click here for  web link to document)
Full url:  http://morrobaywrf.com/city-review-draft-request-proposals-design-build-services-
wrf-onsite-improvements/
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